

TITLE: Weed Abatement - Various Locations**DATE:** 07/15/2014**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**CONTRACTOR:** Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721**DESCRIPTION OF CHANGE:**

As directed by the Authority the Contractor shall clean and clear certain Authority owned properties of weeds, grass, trash and debris. Due to the uncertainties of which parcels will require cleanup, this work will proceed on a Time and Materials basis in accordance with HSR 13-06 Book 2, Part B, Section 17.9, "Time and Materials Change Orders."





Estimated cost of this change order: \$300,000

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Weed abatement and property clean-up.	1.0	LS	\$300,000.00	\$300,000.00	0
Total:						\$300,000.00	0

ATTACHMENTS:

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			



TITLE: Weed Abatement - Various Locations

DATE: 07/15/2014

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.


The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.


Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by


Signature	(Print name & title)	Date
	JIM LAING, Project Director	7/30/14

California High-Speed Rail Authority


Submitted by

Signature	(Print name & title)	Date
	RICK STEARN DB OVERSIGHT MGR	7/29/2014

Recommended by

Signature	(Print name & title)	Date
 (FOR HM)	BOBBY PENTORELLI SR. P.E.	7/31/2014

Approval by

Signature	(Print name & title)	Date
	OFELIA P. ALCANTARA Director of Design & Construction	8/7/14