

TITLE: AT&T Duct Bank Installation at Muscat Avenue
DATE: 8/17/2016
PROJECT: Construction Package No. 1
CONTRACT NO: HSR 13-06
CONTRACTOR: Attn: Ghassan Ariqat
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for providing all construction services, pertaining to the AT&T Duct Bank at Muscat Avenue in the City of Fresno, as follows:

1. AT&T Service – Furnish and install new 2-inch conduit as shown on page 3 of this Change Order from the existing AT&T pedestal to the new AT&T Wall Cabinet.
2. AT&T Wall Mounted Cabinet – Furnish and install new 24-inch (W) x 26-inch (H) x 8-inch (D) AT&T wall mounted cabinet/box next to the existing electrical service cabinet/box.
3. This Change Order shall include all associated services necessary to complete the work including materials, testing, potholing, traffic control and street infrastructure restoration in accordance with local jurisdiction requirements and the Contract.

The Contractor shall coordinate with local jurisdictions and utility owners to identify locate and protect utilities in place during the performance of the work. The work shall include obtaining all required permits and certifications.




EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of \$19,509.17. This lump sum constitutes full and complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a separate change order in accordance with Section 23.4, "Equitable Adjustments – Limitation on Delay and Disruption Damages," of the *General Provisions*.

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
0256.38	00001	AT&T Duct Bank Installation at Muscat Avenue	1.0	LS	\$19,509.17	\$19,509.17	0
Total:					\$19,509.17		0

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

TITLE: AT&T Duct Bank Installation at Muscat Avenue**DATE:** 8/17/2016**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.


The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by	
Signature	Date
	8/23/16
Ghassan Ariqat – Interim Project Manager/Director	

California High-Speed Rail Authority

Submitted by	
Signature	Date
	8-23-16
John C. Lee - D-B Oversight Manager	

Approval by	
Signature	Date
	8/23/16
HUGO MEJIA - Design & Construction Manager	