



TITLE: Final Determination of Environmental
Related Change Orders

DATE: 5/22/2017

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with Section 17.9 of the General Provisions, this Change Order provides Final Determination of Allowable Costs for the following Changes and no further charges shall be allowed to the listed change orders.

ADJUSTMENT IN CONTRACT PRICE:

The value of each Change Order listed below shall be adjusted by the amount indicated, for a total reduction in the contract price of \$1,082,684.94.

Change Order	Executed Amount	Final Determination of Allowable Cost	Adjustment Amount
00012	\$ 180,000.00	\$ 131,289.64	(\$48,710.36)
00013	\$ 280,000.00	\$ 251,103.38	(\$28,896.62)
00020	\$ 480,000.00	\$ 33,885.96	(\$446,114.04)
00025	\$ 250,000.00	\$ 76,058.04	(\$173,941.96)
00027	\$ 50,000.00	\$ 16,136.27	(\$33,863.73)
00030	\$ 50,000.00	\$ 6,042.48	(\$43,957.52)
00031	\$ 500,000.00	\$ 424,201.81	(\$75,798.19)
00032	\$ 150,000.00	\$ 44,037.26	(\$105,962.74)
00033	\$ 100,000.00	\$ 45,544.02	(\$54,455.98)
00035.1	\$ 100,000.00	\$ 29,016.20	(\$70,983.80)
Totals	\$2,140,000.00	\$1,057,315.06	(\$1,082,684.94)

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj Days
N/A	00001	CO 00012	1.0	EA	(\$48,710.36)	(\$48,710.36)	0
N/A	00002	CO 00013	1.0	EA	(\$28,896.62)	(\$28,896.62)	0
0081	00003	CO 00020	1.0	EA	(\$446,114.04)	(\$446,114.04)	0
0018/0029	00004	CO 00025	1.0	EA	(\$173,941.96)	(\$173,941.96)	0
N/A	00005	CO 00027	1.0	EA	(\$33,863.73)	(\$33,863.73)	0
0079	00006	CO 00030	1.0	EA	(\$43,957.52)	(\$43,957.52)	0
0079	00007	CO 00031	1.0	EA	(\$75,798.19)	(\$75,798.19)	0
N/A	00008	CO 00032	1.0	EA	(\$105,962.74)	(\$105,962.74)	0
N/A	00009	CO 00033	1.0	EA	(\$54,455.98)	(\$54,455.98)	0
N/A	00010	CO 00035.1	1.0	EA	(\$70,983.80)	(\$70,983.80)	0
Total:					(\$1,082,684.94)	0	

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by

TITLE: Final Determination of Environmental Related Change Orders **DATE:** 5/22/2017

PROJECT: Construction Package No. 1 **CONTRACT NO:** HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.



Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by Signature 	Ghassan Ariqat - Project Manager/Director	Date 5/24/17
--	---	-----------------

California High-Speed Rail Authority

Submitted by Signature 	John C. Lee - D-B Oversight Manager	Date 5-26-17
Approval by Signature  for	Terry Ogle Design & Construction Manager	Date 5-26-17