

TITLE: Excluded ICE Assessments for Excluded PCO's **DATE:** 9/28/2017

PROJECT: Construction Package No. 1 **CONTRACT NO:** HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order Compensates the Contractor for Independent Checking Engineer (ICE) Assessments that were excluded from the following Change Orders (CO), Potential Change Orders (PCO) and Task Order Proposals (TOP):

- TOP-0108.18: Directive Letter (DL)-00028, AT&T Design South of Belmont to North of Ashlan Avenue- two (2) new packages for Final and Ready for Construction (RFC) Design
- TOP-0108.19: DL-00042, AT&T North of Ashlan Avenue to San Joaquin River- two (2) new packages for Final and RFC Design
- CO-00050/PCO-0116: City of Fresno Relocation Agreement- three (3) Final Facility Plan Resubmittals for Belmont Avenue, Fresno Trench, and Tulare and Ventura Water and Sewer Packages
- TOP-0256.09: DL-00029, AT&T Underground Ductbank Relocation from North Ashlan Avenue to San Joaquin River- two (2) new packages for Final and RFC Design
- TOP-0256.10: DL-00043, AT&T Utility Infrastructure Design from South of Belmont Avenue to Santa Clara Street- two (2) new packages for Final and RFC Design
- TOP-0256.11: DL-00045, AT&T Utility Infrastructure Design, Madera County- two (2) new packages for Final and RFC Design
- TOP-0256.18: DL-00030, AT&T Underground Ductbank Relocation from S. Santa Clara Street S. East American Avenue - two (2) new packages for Final and RFC Design
- TOP-0256.30: Task 17, Road 27 AT&T Facilities Relocation- two (2) new packages for Final and RFC Design
- CO-00152/PCO-0401: Olive Avenue Overhead (OH) Structure column relocation- one (1) package 60% Olive Avenue OH Resubmittal

EXTRA WORK AT AGREED LUMP SUM:





For this work, the Contractor shall be paid the agreed lump sum of **\$144,088.00**. This lump sum constitutes full and complete compensation for providing all design services, including all markups by reason of this change. By execution of this Change Order, the Contractor agrees that no additional sums shall be paid for Independent Checking Engineer (ICE) Assessments that were excluded from the Change Orders (CO), Potential Change Orders (PCO) and Task Order Proposals (TOP) above.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
0627R1	00001	Excluded ICE Assessments for Executed PCO's	1.0	LS	\$144,088.00	\$144,088.00	0

Total: \$144,088.00 0

Contractor	California High-Speed Rail Authority		
Accepted by	Submitted by	Recommended by	Approved by
			

TITLE: Excluded ICE Assessments for Excluded
PCO's**DATE:** 9/28/2017**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.



The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):


Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by Signature 	Ghassan Ariqat – Project Manager/Director	Date  12/11/17
--	---	---

California High-Speed Rail Authority

Submitted by Signature 	David Vallejos - D-B Oversight Manager	Date 12/7/17
---	--	--------------

Approval by Signature 	Steven Milton - Design & Construction Manager <i>Terry Ogle, Director of DDC</i>	Date 12/7/17
---	---	--------------