

TITLE: CBA Administrative Addendum 1**DATE:** 10/02/2014**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with Book 2, Part D, Subpart 2 - Community Benefits Agreement - Addendum 1 to the CBA dated August 14, 2014 is hereby incorporated into Contract Agreement No. HSR13-06.

This Change Order serves to Notify TPZP of the Addendum's effective date of August 14, 2014, to the Community Benefits Agreement between the California High-Speed Rail Authority and the State Building Trades Council of California and the Signatory Craft Councils and Local Unions.

Addendum 1 hereby incorporates the following items:

- Section 9.4, Step 3 is amended to add the following Central Valley area arbitrators to the list of permanent arbitrators: Robert Hirsch, Alexander Con, Matthew Goldberg and Luella Nelson, as shown on Attachment A sheet 1 of 1 of this Change Order.

- Section 7.12 is amended to add the Operating Engineers Local 3 Northern California Master Agreement Substance Abuse Policy (attached) as a policy and procedure that may be utilized under this Contract Agreement, as shown on Attachment B sheets 1 through 9 of this Change Order.





The cost for this Change Order is: \$0.00

No additional contract time is warranted for this change as this change does not change the project features nor does it affect the controlling item of work.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Administrative Change to Incorporate Addendum 1 to Community Benefits Agreement (Book 2, Part D, Subpart 2)	1.0	LS	\$0.00	\$0.00	0
Total:						\$0.00	0

ATTACHMENTS: A) Community Benefits Agreement - Addendum 1
B) Operating Engineers Local 3 Northern California Master Agreement Substance Abuse Policy

Initials Acknowledging Page 1 of 2

Contractor		California High Speed Rail Authority	
Accepted by	Submitted by	Recommended by	Approved by
			

TITLE: CBA Administrative Addendum 1

DATE: 10/02/2014

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as NONE [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature

Jim Laing - Project Manager/Director

Date

10/29/14

California High-Speed Rail Authority

Submitted by

Signature

PCM D-B Oversight Manager

Date

10/3/14

Recommended by

Signature

Hugo Mejia - Design Construction Manager

Date

10/30/14

Approval by

Signature

Ofelia Alcantara - Director of Design and Construction

Date

10/30/14

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
	