

**TITLE:** Safety & Security Certification- Final Design **DATE:** 7/27/2017

**PROJECT:** Construction Package No. 1 **CONTRACT NO:** HSR 13-06

**CONTRACTOR:** Attn: Ghassan Ariqat  
 Tutor Perini/Zachry/Parsons, a Joint Venture  
 1401 Fulton Street  
 Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

This Change Order compensates the Contractor to perform the following Safety and Security Certification activities during Final Design:

1. Revise the Safety and Security Certification Plan pursuant to Directive Letter 0054 dated July 7, 2015.
2. Provide a Safety and Security Certification Package for all Ready for Construction (RFC) packages, including Utility RFC Packages that are over, adjacent or beneath High Speed Train Right-of-Way. Safety and Security Certification Packages shall include the following:
  - a. Signed Certificate of Conformance for each RFC package
  - b. All completed Certifiable Items Lists that apply to the RFC package
  - c. Objective evidence that each mitigation has been applied which shall include the following documentation from the Approved Ready For Construction Design Package:
    - i. Only the plan sheets listed in the "Reference" column of the Certifiable Items List.
    - ii. Only the sections of any design report, calculations or other studies listed in the "Reference" column of the Certifiable Items List. (Note: Bullet (ii) may be waived if the Authority agrees that these reports are easily accessible)
3. Perform safety and security certification activities as requested by the Authority that are not expressly required by the contract to receive a SONO or SONOC disposition on all submitted Safety and Security Packages. These anticipated activities include the following tasks:
  - a. If safety and security mitigations are required at more than one location within a single RFC package, include multiple references to provide sufficient evidence that the safety and security certifiable item has been mitigated at all locations. The first plan sheet reference may not provide sufficient evidence.
  - b. Provide an explanation of where and/or how a specific safety and security certifiable item has been mitigated within the Certifiable Item List matrix when required by the Authority.
  - c. The Safety and Security Certification Package will be reviewed as a standalone submittal following approval of the RFC Package. This change compensates the Contractor for providing responses to review questions and revising and resubmitting the Safety and Security Certification Packages if necessary.

ICE review of the Certifiable Item List will occur during review of the RFC submittal and a separate review of the Safety and Security Certification Package is not required.

Contractor		California High Speed Rail Authority		
Acceptance by		Submitted by	Recommended by	Approved by
				



**TITLE:** Safety & Security Certification- Final Design      **DATE:** 7/27/2017

**PROJECT:** Construction Package No. 1      **CONTRACT NO:** HSR 13-06

**EXTRA WORK AT AGREED LUMP SUM:**

For this work, the Contractor shall be paid the agreed lump sum of **\$180,000.00**. This lump sum constitutes full and complete compensation for providing all design services, including all markups by reason of this change.

This sum provides compensation for all completed and future safety and security certification activities within the Project limits during Final Design.

**TIME ADJUSTMENT:**

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
0238 REV1	00001	Safety & Security Certification- Final Design	1.0	LS	\$180,000.00	\$180,000.00	0

**Total:**      **\$180,000.00**      **0**

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by

**TITLE:** Safety & Security Certification- Final Design

**DATE:** 7/27/2017

**PROJECT:** Construction Package No. 1

**CONTRACT NO:** HSR 13-06

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.


The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**

 Acceptance by  
 Signature



Ghassan Ariqat - Project Manager/Director

Date

8/8/17

**California High-Speed Rail Authority**

Submitted by

Signature




John C. Lee - D-B Oversight Manager

Date

8-09-17

Approval by

Signature



for

 Terry Ogle  
 Design & Construction Manager (Acting)

Date

8-10-17