

**TITLE:** Supplemental for Road 26/Club Drive Detour      **DATE:** 6/21/2018

**PROJECT:** Construction Package No. 1      **CONTRACT NO:** HSR 13-06

**CONTRACTOR:** Attn: Ghassan Ariqat  
 Tutor Perini/Zachry/Parsons, a Joint Venture  
 1401 Fulton Street  
 Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

In accordance with Change Order 175, this Supplemental Change Order compensates the Contractor for the paving of the pedestrian route necessary for the detour at Road 26/Club Drive to facilitate traffic operations as a result of the closure of Road 27.

**EXTRA WORK AT AGREED LUMP SUM:**




For this work, the Contractor shall be paid the agreed lump sum of **\$11,000.00**. This lump sum constitutes full and complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the paving of the pedestrian route necessary for the detour at Road 26/Club Drive as described above unless expressly omitted and/or reserved.

**TIME ADJUSTMENT:**

Any delay due to this Change Order shall be evaluated in accordance with the Contract provisions, including Section 23.4, "Equitable Adjustments – Limitation on Delay and Disruption Damages," of the General Provisions.

| PCO           | Payment Item | Description                          | Quantity | Unit | Unit Price         | Net Amount  | Time Adj. Days |
|---------------|--------------|--------------------------------------|----------|------|--------------------|-------------|----------------|
| 0640          | 00001        | Paving for Road 26/Club Drive Detour | 1.0      | LS   | \$11,000.00        | \$11,000.00 | 0              |
| <b>Total:</b> |              |                                      |          |      | <b>\$11,000.00</b> |             | <b>0</b>       |

|   |   |                |   |
|---|---|----------------|---|
| Contractor  | California High-Speed Rail Authority  |                |   |
| Acceptance by   | Submitted by  | Recommended by | Approved by   |
|  |  |                |  |



**TITLE:** Supplemental for Road 26/Club Drive  
Detour

**DATE:** 6/21/2018

**PROJECT:** Construction Package No. 1

**CONTRACT NO:** HSR 13-06

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.


The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


**Subcontractor's Sworn Certification(s):**


Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**

|  |   |                 |
|--|---|-----------------|
| Acceptance by<br>Signature  | Ghassan Ariqat – Project Manager/Director | Date<br>6/28/18 |
|--|---|-----------------|

**California High-Speed Rail Authority**

|   |                    |                 |
|---|--------------------|-----------------|
| Submitted by<br>Signature  | GLENN W SUTOR DBOM | Date<br>6/28/18 |
|---|--------------------|-----------------|

|   |                        |                 |
|---|------------------------|-----------------|
| Approval by<br>Signature  | Steven Milton DCM CP-1 | Date<br>6/28/18 |
|---|------------------------|-----------------|