



TITLE: Transfer Funds from Provisional Sums

DATE: 10/2/2017

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with Book 2, Part A.2- Special Provisions, Section 6 Provisional Sums:

This Change Order credits \$35,000,000.00 from the following Provisional Sums to the Authority:

- \$20,000,000.00 from Utility Provisional Sum
- \$15,000,000.00 from Construction Contract Work Provisional Sum

ADJUSTMENT IN COMPENSATION AT LUMP SUM:

This Change Order reduces the specified Provisional Sums by **<\$35,000,000.00>**.

All other terms and conditions of the original Contract remain unchanged and in full force and effect.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
N/A	00001	Credit from Utility Provisional Sum to the Authority	1.0	LS	<\$20,000,000.00>	<\$20,000,000.00>	0
N/A	00002	Credit from Construction Contract Work Provisional Sum to the Authority	1.0	LS	<\$15,000,000.00>	<\$15,000,000.00>	0
Total:					<\$35,000,000.00>	0	

Contractor	California High-Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
Unilateral			

TITLE: Transfer Funds from Provisional Sums**DATE:** 10/2/2017**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.


Tutor Perini/Zachry/Parsons, a Joint Venture


Acceptance by Signature		Date
<i>Unilateral</i>	Ghassan Ariqat – Project Manager/Director	

California High-Speed Rail Authority

Submitted by Signature		Date
	David Vallejos - D-B Oversight Manager	10/2/17

Recommended by Signature		Date
	Steven Milton- Design & Construction Manager	10/2/17

Recommended by Signature		Date
	Terry Ogle – Director of Design & Construction	10/3/17

Approval by Signature		Date
	Scott Jarvis – Chief Engineer	10-11-17