

TITLE: GIS Habitat Tracking

DATE: 12/22/2014

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

Perform the following activities as outlined in the California Department of Fish and Wildlife Central Region (CDWF) Incidental Take Permit No. 2081-2013-025-04 under the Construction Footprint Activities Section 7.4 and as directed by the engineer:

Extra Work @ Agreed Lump Sum:

(1) Setup of a geographic information system (GIS) to track and report impacts to Covered Species habit as outlined in condition 7.4 of the Incidental Take Permit No. 2081-2013-025-04.

For this work the Contractor shall receive and accept the agreed lump sum of \$37,019.00.

Extra Work @ Agreed Unit Prices:

(2) Monthly maintenance of a geographic information system (GIS) to track and report impacts to Covered Species habit as outlined in condition 7.4 of the Incidental Take Permit No. 2081-2013-025-04.

For this work, the Contractor shall receive and accept \$5,772.00 per month for the duration the service is required.

The quantity for monthly maintenance is an estimate. In the event the quantity required exceeds the estimate, supplemental change orders will be written to address the additional quantity.





These agreed prices constitute full and complete compensation for providing all labor, materials, equipment, tools and incidentals including all markups by reason of this change.

This work will be mitigated by the Contractor in order not to impact construction and or the controlling item of work. Therefore in consideration of this change there will be zero time adjustment.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
00001		GIS Real-Time Habitat Tracking Setup	1.0	LS	\$37,019.00	\$37,019.00	0
00002		GIS Real-Time Habitat Tracking Maintenance	36.0	MO	\$5,772.00	\$207,792.00	0
Total:						\$244,811.00	0

ATTACHMENTS:

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Accepted by	Submitted by	Recommended by	Approved by
			

TITLE: GIS Habitat Tracking
PROJECT: Construction Package No. 1

DATE: 12/22/2014
CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as ESA Environmental [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature

Jim Laing - Project Manager/Director

Date

12/30/14

California High-Speed Rail Authority

Submitted by

Signature

John C. Lee - D-B Oversight Manager

Date

12/30/14

Recommended by

Signature

Hugo Mejia - Design & Construction Manager

Date

12/31/14

Approval by

Signature

 For
 Ofelia P. Alcantara, P.E. - Director of Design & Construction

Date

1-08-2015

SHAHIN POURVAHAN

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
