

**TITLE:** Opaque Solid Plate Test Panels      **DATE:** 3/23/2018  
**PROJECT:** Construction Package No. 1      **CONTRACT NO:** HSR 13-06

**CONTRACTOR:** Attn: Ghassan Ariqat  
 Tutor Perini/Zachry/Parsons, a Joint Venture  
 1401 Fulton Street  
 Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

In accordance with Directive Letter 0084-R1, this Change Order compensates the Contractor for the design and construction of the Opaque Solid Plate Fence Test Panels (mock-up) for the Type 3 Opaque Fence and the Type 7 Opaque Fence (2 total).

**EXTRA WORK AT AGREED LUMP SUM:**

For this work, the Contractor shall be paid the agreed lump sum of **\$14,218.00**. This lump sum constitutes full and complete compensation for providing all design services, including all markups by reason of this change.





By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the design and construction of the Opaque Solid Plate Fence Test Panels as described above.

**TIME ADJUSTMENT:**

There shall be no time adjustment by reason of this Change Order.

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
273.1	00001	Opaque Solid Plate Test Panels	1.0	LS	\$14,218.00	\$14,218.00	0

**Total: \$14,218.00**

Contractor	California High-Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

**TITLE:** Opaque Solid Plate Test Panels**DATE:** 3/23/2018**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.





The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**

Acceptance by		
Signature 	Ghassan Ariqat – Project Manager/Director	Date 4/16/18
California High-Speed Rail Authority		
Submitted by		
Signature 	Glenn Suitor - D-B Oversight Manager	Date 4/17/2018
Recommended by		
Signature 	Steven Milton- Design & Construction Manager	Date 4/18/18
Approval by		
Signature 	Terry Ogilvie Director of Design & Construction	Date 4/18/18