

TITLE: Partnering Costs - Supplemental

DATE: 04/12/2016

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street, Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

This supplemental Change Order is to provide additional funds to compensate the Contractor for the continuing direct costs associated with the initial Partnering Workshop and subsequent partnering meetings established under Change Order No. 00002 and in accordance with Section 50.3, "Partnering Cost Allocation," of the *General Provisions*. Payment Item Number CO-002-001 under CO 00002, "Partnering Workshops", is hereby increased \$100,000.00, from \$108,000.00 to \$208,000.00.

METHOD OF FUNDING AND PAYMENT:

This supplemental Change Order establishes an increased allocation amount of one hundred thousand dollars (\$100,000.00) for the direct costs related to the Partnering Workshop Allocation. Payments for the direct costs will continue to be progressed and billed at the actual monthly cost.




The Contractor shall notify the Authority when 75% of the allocated amount (\$156,000.00) have been expended and shall provide to the Authority, a detailed estimate, depicting the dollar amounts and time frame required to complete the tasks. If any unexpended monies remain after the completion of all tasks that is eligible for reimbursement by way of these allocated sums, a change order will be executed to credit those remaining monies back to the Authority.

TIME ADJUSTMENT:

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

| PCO | Payment Item | Description | Quantity | Units | Unit Price | Net Amount | Time Adj. (Days) |
|-----|--------------|---------------------------------|----------|-------|--------------|--------------|------------------|
| | 00001 | Partnering Costs - Supplemental | 1.0 | DC | \$100,000.00 | \$100,000.00 | 0 |

Total: \$100,000.00 0

| | | | | | |
|---|---|--|-------------|---------------------------|--|
| Contractor | California High Speed Rail Authority | | | Acknowledging Page 1 of 2 | |
| Acceptance by | Submitted by | Recommended by | Approved by | | |
|  |  |  | | | |

EXECUTED COPY

TITLE: Partnering Costs - Supplemental

DATE: 04/12/2016

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature

 Jim Laing - Project Manager/Director

Date

4/14/16

California High-Speed Rail Authority

Submitted by

Signature

 John C. Lee - D-B Oversight Manager

Date

4.15.16

Recommended by

Signature

Date


Approval by

Signature

 Hugo Mejia - Design & Construction Manager

Date

5/4/16

| Contractor | | California High Speed Rail Authority | | |
|---|--|--------------------------------------|----------------|-------------|
| Acceptance by | | Submitted by | Recommended by | Approved by |
|  | | | | |