

TITLE: Painting of Fresno River Viaduct

DATE: 5/1/2018

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order shall compensate for a portion of the costs required for the application of an aesthetic paint to the exposed vertical surfaces of the exterior girders and parapets along the Fresno River Viaduct between Begin Bridge and End Bridge to ensure visual consistency of the structure. The aesthetic paint shall consist of the same materials and proportions as the paint that was used at the Cottonwood Creek Bridge parapets. The aesthetic paint shall be applied in a manner that results in a uniform finish along these surfaces as per Section 3.1.2. of TM 200.06, Aesthetic Guidelines for Non-Station Structures.

EXTRA WORK AT TIME & MATERIALS:

For this work, the Contractor shall be paid the agreed lump sum of **\$80,476.00** for the Authority's proportional share of the total costs. This lump sum constitutes full and complete compensation from the Authority for providing all services, labor, materials, equipment, tools and incidentals, including all markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid to address the non-conformance issues at the Fresno River Viaduct as described above unless otherwise directed. This Change Order reflects a negotiated accommodation to address the specific situation at the Fresno River Viaduct and does not change nor alter the Contract terms for any other structures and has no future precedential basis.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order.

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
702	00001	Painting of Fresno River Viaduct	1.0	T&M	\$80,476.00	\$80,476.00	0
Total:						\$80,476.00	0

Contractor	California High-Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

TITLE: Painting of Fresno River Viaduct**DATE:** 5/1/2018**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.


The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.


Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by Signature 	Ghassan Ariqat – Project Manager/Director	Date 5/15/18
--	---	-----------------

California High-Speed Rail Authority

Submitted by Signature 	Glenn Suitor - D-B Oversight Manager	Date 5/16/2018
---	--------------------------------------	-------------------

Recommended by Signature 	Steven Milton- Design & Construction Manager	Date 5/16/18
---	--	-----------------

Approval by Signature 	Terry Ogle – Director of Design & Construction	Date 5/16/18
--	--	-----------------