

TITLE: Extra Work Biological Services**DATE:** 7/1/2016**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This supplemental change order adds additional funds and eliminates a period of performance for the work described in change orders 29, 29.1, 29.1A, 29.2, and 29.2C. The contractor shall perform the work as described in the aforementioned change orders and as approved by the Authority.

EXTRA WORK AT TIME & MATERIALS:

The time and materials Payment Item Number 00001 established in Change Orders 29.1, 29.1A, and 29.2 are combined and increased by \$600,000.00 to a total authorized amount of \$1,150,000.00.





The Contractor shall notify the Authority when 75% (\$862,500) of the allotted amount has been expended in order to determine if additional funds will be required to complete the work.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Unit	Unit Price	Net Amount	Time Adj. Days
N/A	00001	Extra Work Biological Services	1.0	T&M	\$0	\$600,000.00	0
Estimated Cost:						\$600,000.00	0

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

TITLE: Extra Work Biological Services**DATE:** 7/1/2016**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature

Jim Laing - Project Manager/Director

Date

7/1/2016

California High-Speed Rail Authority

Submitted by

Signature

John C. Lee - D-B Oversight Manager

Date

07-01-16

Approval by

Signature

Hugo Mejia - Design & Construction Manager

Date

7/1/16