

TITLE: Post Permit Monitoring Efforts 1A/1B

DATE: 04/29/2015

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Agreed Lump Sum

The Contractor shall satisfy all new requirements set forth in the California Department of Fish and Wildlife (CDFW) Incidental Take Permit and Master Streambed Alteration Agreement executed post-award on March 12, 2014 and March 13, 2014, respectively, for the limits of the Merced to Fresno EIR/EIS.

The Contractor shall perform all work in accordance with the Contract, the final EIR, and the executed Governmental permits. This Change Order does not include work required by executed Governmental permits prior to award.

This Change Order is for post permit biological services performed by the subcontractor ESA between March 13, 2014 and April 15, 2015 which includes, but not limited to, CDFW subnotification, ITP monthly and annual reporting, and required document revisions due to new measures.

For this work the Contractor shall receive and accept the agreed lump sum of \$96,000.00. This sum constitutes full and complete compensation for providing all labor, materials, equipment, tools and incidentals including all markups by reason of this change.

There will no adjustment of time as this work does not affect the controlling operation.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
0079	00001	Post Permit Biological Monitoring - March 13, 2014 through April 15, 2015	1.0	LS	\$96,000.00	\$96,000.00	0
Total:						\$96,000.00	0

ATTACHMENTS:

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

TITLE: Post Permit Monitoring Efforts 1A/1B

DATE: 04/29/2015

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance by

Signature 	Jim Laing - Project Manager/Director	Date 5/4/2015
--	--------------------------------------	------------------


California High-Speed Rail Authority
Submitted by

Signature 	John C. Lee - D-B Oversight Manager	Date 5/4/15
--	-------------------------------------	----------------

Recommended by

Signature 	Hugo Mejia - Design & Construction Manager	Date 5/4/15
--	--	----------------

Approval by

Signature 	Ofelia P. Alcantara, P.E. - Director of Design & Construction	Date 5/4/15
--	---	----------------

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by 	Submitted by 	Recommended by 	Approved by 