

**TITLE:** Biological Monitoring Services in 1C

**DATE:** 05/04/2015

**PROJECT:** Construction Package No. 1

**CONTRACT NO:** HSR 13-06

**CONTRACTOR:** Attn: Jim Laing  
 Tutor Perini/Zachry/Parsons, a Joint Venture  
 1401 Fulton Street  
 Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

Extra Work at Time and Materials

The Contractor shall perform Biological Monitoring Services Prior to Construction in Construction Package 1C.

The Contractor shall perform all work in accordance with the Contract.

This work shall be done as Time and Material in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change Orders" for an estimated cost of \$50,000.

In accordance with Section 17.9.2.2. "Daily Reports," of the General Provisions, daily reports for these services performed after the execution of this change order shall be submitted to the Authority's Environmental Oversight Manager for review and approval within five (5) calendar days after the work has occurred. Daily reports submitted after five (5) calendar days will be ineligible for payment. Daily Reports for these services performed before the execution of this Change Order shall be submitted no later than five (5) calendar days from the Contractor's receipt of the executed Change Order. Daily Reports not submitted within this time frame may not be considered eligible for payment. The Contractor's Daily Reports will be reviewed by the Authority's Oversight Environmental Manager within five (5) calendar days after being received from the Contractor.

There will be no adjustment of time as this work does not affect the controlling operation.

FCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
0079	00001	Biological Monitoring Services Prior to Construction in Construction Package 1C (T&M)	1.0	LS	\$50,000.00	\$50,000.00	0
<b>Total:</b>						<b>\$50,000.00</b>	<b>0</b>

**ATTACHMENTS:**

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

**TITLE:** Biological Monitoring Services in 1C      **DATE:** 05/04/2015  
**PROJECT:** Construction Package No. 1      **CONTRACT NO:** HSR 13-06

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**
**Acceptance by**

Signature 	Jim Laing - Project Manager/Director	Date 5/4/2015
--	--------------------------------------	------------------

**California High-Speed Rail Authority**
**Submitted by**

Signature 	John C. Lee - D-B Oversight Manager	Date 5/4/15
--	-------------------------------------	----------------



**Recommended by**

Signature 	Hugo Mejia - Design & Construction Manager	Date 5/4/15
--	--	----------------

**Approval by**

Signature 	Ofelia P. Alcantara, P.E. - Director of Design & Construction	Date 5/4/15
--	---	----------------

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by 	Submitted by 	Recommended by	Approved by 