

TITLE: Ground Penetrating Radar - Kern St**DATE:** 05/22/2015**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:**Extra Work at Agreed Lump Sum**

The Contractor shall utilize ground-penetrating radar (GPR) to provide subsurface images of Kern Street at Ofelia's Barber Shop/Restaurant, Dick's Store, and various other locations along Kern Street in line with the two previously names businesses. The Contractor is to geo-reference and map the locations where GPR information is gathered and submit a report of the findings to the Authority.

The Contractor shall provide the necessary traffic control as required and in coordination with the City of Fresno.

For this work the Contractor shall receive and accept the agreed lump sum price of \$9,567.91. This sum constitutes full and complete compensation for providing all labor, materials, equipment, tools and incidentals including all markups by reason of this change.

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
0209	00001	Ground Penetrating Radar Services-Kern St.	1.0	LS	\$9,567.91	\$9,567.91	0
Total:						\$9,567.91	0

ATTACHMENTS: N/A

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

TITLE: Ground Penetrating Radar - Kern St

DATE: 05/22/2015

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance by

Signature 	Jim Laing - Project Manager/Director	Date 5/22/2015
--	--------------------------------------	-------------------

California High-Speed Rail Authority
Submitted by

Signature 	John C. Lee - D-B Oversight Manager	Date 5/26/15
--	-------------------------------------	-----------------


Recommended by

Signature 	Hugo Mejia - Design & Construction Manager	Date 5/26/15
--	--	-----------------

Approval by

Signature 	Ofelia P. Alcantara, P.E. - Director of Design & Construction	Date 5/27/15
--	---	-----------------

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by 	Submitted by	Recommended by	Approved by