

TITLE: PG&E and AT&T Facilities Relocations- Provisional Sum **DATE:** 4/27/2018

PROJECT: Construction Package No. 1 **CONTRACT NO:** HSR 13-06

CONTRACTOR: Attn: Ghassan Ariqat
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Supplemental Change Order increases the amount of the "Provisional Sums" as defined in Book 2, Part A Subpart 2, Special Provisions, Section 6 "Provisional Sums" to compensate the Contractor to manage and subcontract all direct services required for the relocation of "PG&E and AT&T - Excluded Third Parties Utilities".

METHOD OF FUNDING AND PAYMENT:

This Supplemental Change Order increases the total amount of the Provisional Sums described above by \$40,000,000.00.



All other terms and conditions of the original Change Order No. 00048 shall remain unchanged and in full force and effect.

TIME ADJUSTMENT:

Any delay due to this Change Order, if any and if determined to be a controlling operation, shall be evaluated pursuant to the Contract terms, including Section 23.4, "Equitable Adjustments – Limitation on Delay and Disruption Damages," of the General Provisions.

| PCO | Payment Item | Description | Quantity | Unit | Unit Price | Net Amount | Time Adj. Days |
|------|--------------|--|----------|------|-----------------|-----------------|----------------|
| 0256 | 00002 | PG&E and AT&T Facilities Relocations- Provisional Sum (this supplemental CO-00048.1) | 1.0 | LS | \$40,000,000.00 | \$40,000,000.00 | |

Total: \$40,000,000.00

| | | | |
|---|---|---|---|
| Contractor | California High-Speed Rail Authority | | |
| Acceptance by | Submitted by | Recommended by | Approved by |
|  |  |  |  |

TITLE: PG&E and AT&T Facilities Relocations- **DATE:** 4/27/2018
Provisional Sum

PROJECT: Construction Package No. 1 **CONTRACT NO:** HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.


The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.


Tutor Perini/Zachry/Parsons, a Joint Venture


| | | |
|--|---|-----------------|
| Acceptance by Signature  | Ghassan Ariqat – Project Manager/Director | Date 5/25/18 |
|--|---|-----------------|

California High-Speed Rail Authority

| | | |
|---|-------------------------------------|-------------------|
| Submitted by Signature  | Glenn Sutor - D-B Oversight Manager | Date 5/29/2018 |
|---|-------------------------------------|-------------------|

| | | |
|---|---|-----------------|
| Recommended by Signature  | Steven Milton - Design & Construction Manager | Date 5/29/18 |
|---|---|-----------------|

| | | |
|---|--|----------------|
| Recommended by Signature  | Terry Ogle - Director of Design & Construction | Date 6/1/18 |
|---|--|----------------|

| | | |
|---|--------------------------------------|-----------------|
| Approval by Signature  | Joe Hedges - Chief Operating Officer | Date 6/11/18 |
|---|--------------------------------------|-----------------|