

**TITLE:** Fresno Street Underpass UPRR Bridge Structure

**DATE:** 05/09/2018

**PROJECT:** Construction Package No. 1

**CONTRACT NO:** HSR 13-06

**CONTRACTOR:** Attn: Ghassan Ariqat  
 Tutor Perini/Zachry/Parsons, a Joint Venture  
 1401 Fulton Street, Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

In accordance with Directive Letter 00078R1, this Change Order compensates the Contractor for the design of the Union Pacific Railroad (UPRR) Bridge over Fresno Street. This design shall incorporate the following:

- The abutments and bents will be roughly 25' wide and will support a 10' wide access road on the westerly side of the UPRR operating corridor.
- Design abutments and center bents to accommodate Cooper E-80 live load.
- Design the superstructure to accommodate HS25-44 live load.
- Structure shall be located per Exhibit 1 of the Directive Letter 00078 R1.

This Change Order does not include construction costs.

This Change Order does not include the design or construction costs to relocate any utilities attached to the existing UPRR Bridge over Fresno Street.

**EXTRA WORK at AGREED LUMP SUM:**

 For this work, the Contractor shall be paid the agreed lump sum of **\$358,762.00**. This lump sum constitutes full and complete compensation for providing all design services, including all markups by reason of this change, except as noted above.





By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the design of the UPRR Bridge over Fresno Street as described above unless otherwise directed.

**TIME ADJUSTMENT:**

 Any delay due to this Change Order, if any and if determined to be a controlling operation, shall be evaluated pursuant to the Contract, including Section 23.4, "Equitable Adjustments -- Limitation on Delay and Disruption Damagers," of the *General Provisions*.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
0409 R2	00001	Fresno St. Underpass UPRR Bridge Structure DL-00078 R1	1.0	LS	\$358,762.00	\$358,762.00	0
0409 R2	00002	Approved as part of CO 00051	1.0	LS	<\$9,624.00>	<\$9,624.00>	
<b>Total:</b>						<b>\$349,138.00</b>	<b>0</b>

Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

**TITLE:** Fresno Street Underpass UPRR Bridge Structure**DATE:** 05/09/2018**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.




**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**

Acceptance by Signature 	Ghassan Ariqat - Project Manager/Director	Date 5/9/18
--	---	----------------

**California High-Speed Rail Authority**

Submitted by Signature 	Glenn Suitor - Design-Build Oversight Manager	Date 5/22/18
Recommended by Signature 	Steven Milton - Design & Construction Manager	Date 5/22/18
Approval by Signature 	Terry Ogle - Director of Design & Construction	Date 5/23/18