

**TITLE:** Golden State Blvd (Widening from West Ave to Route 99)-Design Only  
**DATE:** 1/25/2017  
**PROJECT:** Construction Package No. 1  
**CONTRACT NO:** HSR 13-06  
**CONTRACTOR:** Attn: Ghassan Ariqat  
 Tutor Perini/Zachry/Parsons, a Joint Venture  
 1401 Fulton Street  
 Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

This Change Order compensates the Contractor for providing all design services in accordance with the Contract Documents and the 2016 City of Fresno (COF) Standards, to widen Golden State Boulevard (GSB) from West Avenue to the State Route 99 Realignment Project. GSB will be widened from a 32-foot wide local street to a 68-foot wide collector street that includes curb & gutter, an 8-foot wide sidewalk on the west side, and a 4-foot wide decomposed granite graded area on the east side. Services will include re-design of the McKinley Overhead structure from a 3 to 4 span structure that shall comply with the Authority's Design Criteria.


**EXTRA WORK AT AGREED LUMP SUM:**

For this work, the Contractor shall be paid the agreed lump sum of **\$375,880.19**. This lump sum constitutes full and complete compensation for all design services provided including all markups by reason of this change.

**TIME ADJUSTMENT:**

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling operation(s).

| PCO           | Payment Item | Description  | Quantity | Unit | Unit Price          | Net Amount   | Time Adj. Days |
|---------------|--------------|--|----------|------|---------------------|--------------|----------------|
| 0067R1        | 00001        | Golden State Blvd (Widening from West Avenue to Route 99 Realignment Project-Design Only | 1.0      | LS   | \$375,880.19        | \$375,880.19 | 0              |
| <b>Total:</b> |              |  |          |      | <b>\$375,880.19</b> | <b>0</b>     |                |

|   |   |                |   |
|---|---|----------------|---|
| Contractor  | California High Speed Rail Authority  |                |   |
| Acceptance by   | Submitted by  | Recommended by | Approved by   |
|  |  |                |  |

**TITLE:** Golden State Blvd (Widening from West Ave to Route 99)-Design Only      **DATE:** 1/25/2017

**PROJECT:** Construction Package No. 1      **CONTRACT NO:** HSR 13-06

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**

|                            |   |                 |
|----------------------------|---|-----------------|
| Acceptance by<br>Signature | Ghassan Ariqat – Project Manager/Director | Date<br>1/27/17 |
|----------------------------|---|-----------------|

**California High-Speed Rail Authority**

|                           |                                     |                  |
|---------------------------|-------------------------------------|------------------|
| Submitted by<br>Signature | John C. Lee - D-B Oversight Manager | Date<br>02-01-17 |
|---------------------------|-------------------------------------|------------------|

|                          |  |                |
|--------------------------|--|----------------|
| Approved by<br>Signature | Hugo Mejia - Design & Construction Manager | Date<br>2/2/17 |
|--------------------------|--|----------------|