

**TITLE:** TOP Down Design & Construction State  
 Route 180-Supplemental

**DATE:** 10/25/2017

**PROJECT:** Construction Package No. 1

**CONTRACT NO:** HSR 13-06

**CONTRACTOR:** Attn: Ghassan Ariqat  
 Tutor Perini/Zachry/Parsons, a Joint Venture 1401  
 Fulton Street, Suite 400  
 Fresno, CA 93721

**DESCRIPTION OF CHANGE:**

This supplemental change order adds funds to change order No. 00087.1. The original amount including the supplemental, is hereby increased \$300,000.00, from \$470,000.00 to \$770,000.00.

**EXTRA WORK AT TIME & MATERIALS:**





The services and work shall be in accordance with HSR 13-06 Book 2, Section 17.9, "Time and Materials Change Orders," of the General Provisions. The Contractor will be paid against the pay item budget of three hundred thousand dollars (\$300,000.00) for COZEEP services plus applicable mark-ups, established in this Change Order.

The Contractor shall notify the Authority when 75% of these supplemental funds (\$225,000.00 for COZEEP) has been expended and shall provide to the Authority, a detailed estimate, depicting the dollar amount required to complete the remaining work. Any remaining monies after the completion of all work that is eligible for reimbursement by the way of this provisional sum, a Change Order will be executed to credit those remaining monies back to the Authority.

**TIME ADJUSTMENT:**

Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a separate change order in accordance with Section 23.4, "Equitable Adjustments - Limitation on Delay and Disruption Damages," of the General Provisions.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
0012R1	00001	Construction Zone Enhanced Enforcement Program	1.0	T&M	\$300,000.00	\$300,000.00	0
<b>Total:</b>						<b>\$300,000.00</b>	<b>0</b>

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

**TITLE:** TOP Down Design & Construction State  
Route 180-Supplemental**DATE:** 10/16/2017**PROJECT:** Construction Package No. 1**CONTRACT NO:** HSR 13-06**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Tutor Perini/Zachry/Parsons, a Joint Venture**Acceptance by  
Signature

Ghassan Ariqat – Project Manager/Director

Date

10/31/17

**California High-Speed Rail Authority**Submitted by  
Signature

David Vallejos - Design-Build Oversight Manager

Date

10/26/17

Approval by  
Signature

TERRY OLIVE - DIRECTOR DBC

Date

11/10/2017