

TITLE: DRB 3rd Member

DATE: 07/21/2014

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
 Tutor Perini/Zachry/Parsons, a Joint Venture
 1401 Fulton Street
 Suite 400
 Fresno, CA 93721

DESCRIPTION OF CHANGE:

Per correspondence PCM-TPZP-00117, "Contractor's Disputes Resolution Board Member," dated April 3, 2014, replace the first paragraph of Section 51.5, "Membership," of the General Provisions with the following paragraph:

"The DRB will consist of one member selected by the Authority, who shall be a professional engineer and approved by the Contractor, one member selected by the Contractor, who shall be a professional engineer and approved by the Authority, and a third member selected by the first two members, who shall be a professional engineer or an attorney, and approved by both the Authority and the Contractor. The third member will act as a Chairperson for all DRB activities."





There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

As specified in the "Release of Claims," all other terms and conditions of the Contract remain unchanged and in full force and effect.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Non-compensable \$0 change	1.0	LS	\$0.00	\$0.00	0
Total:						\$0.00	0

ATTACHMENTS: None

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			



TITLE: DRB 3rd Member

DATE: 07/21/2014

PROJECT: Construction Package No. 1

CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by

Signature

(Print name & title)

Date

JIM LAINS, PROJECT DIRECTOR

7/30/14

California High-Speed Rail Authority

Submitted by

Signature

(Print name & title)

Date

RIK STRATO DB OVERSIGHT MGR

7/29/2014

Recommended by

Signature

(Print name & title)

Date

FOR HM

BOBBY PENTORALI SR. P.E.

7/31/2014

Approval by

Signature

(Print name & title)

Date

OFELIA P. ALCANTARA
Director of Design & Construction

8/7/14