



Project and Construction Mgmt Team  
1713 Tulare St.  
Fresno, CA 93721

Construction Package No. 2-3

TRANSMITTAL

NO: CP02-00624

**TO:** Dragados/Flatiron Joint Venture  
1610 Arden Way, Ste. 175  
Sacramento, CA 95815

**DATE:** 05/05/2016

**ATTN:** Lloyd Neal

**REF:** Change Order No. 00011, fully executed -

WE ARE SENDING:	SUBMITTED FOR:	ACTION TAKEN:
<input type="checkbox"/> Shop Drawings	<input type="checkbox"/> Approval	<input type="checkbox"/> Approved as Submitted
<input type="checkbox"/> Letter	<input checked="" type="checkbox"/> Your Use	<input type="checkbox"/> Approved as Noted
<input type="checkbox"/> Prints	<input type="checkbox"/> As Requested	<input type="checkbox"/> Returned After Loan
<input checked="" type="checkbox"/> Change Order	<input type="checkbox"/> Review and Comment	<input type="checkbox"/> Resubmit
<input type="checkbox"/> Plans		<input type="checkbox"/> Submit
<input type="checkbox"/> Samples		<input type="checkbox"/> Returned
<input type="checkbox"/> Specifications		<input type="checkbox"/> Returned for Corrections
<input type="checkbox"/> Other:		<input type="checkbox"/> Due Date:

ITEM NO.	COPIES	DATE	ITEM NUMBER	REV. NO.	DESCRIPTION	STATUS
1	1	05/05/2016			Change Order No. 00011, fully executed	NEW

**REMARKS:**

See the attached Change Order No. 00011, fully executed, for your use. If you have any questions, please contact Chris Okerstrom at (559) 558-5226.

CHSRA CP2-3  
DOCUMENT CONTROL  
RECEIVED/SENT

MAY 05 2016

**CC:** C. Okerstrom, T. Moschetti

**Signed:** Page London  
**For:** Chris Okerstrom  
Deputy Project Manager



**TITLE:** Start Bridge Construction

**DATE:** 04/12/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**CONTRACTOR:** Attn: Lloyd Neal  
Dragados / Flatiron Joint Venture  
1610 Arden Way, Ste. 175  
Sacramento, CA 95815

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Assemble a focused team to: review the Contract Baseline Schedule, design processes, permitting processes, and ROW availability; attend briefings; provide analysis; prepare a cost estimate and schedule analysis of the potential benefits and risks associated with starting bridge construction earlier than anticipated in the DFJV RFP schedule. Present the findings and recommendations to HSR staff.	1.0	LS	\$327,000.00	\$327,000.00	0

**Total:** **\$327,000.00** **0**

**ATTACHMENTS:**

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
<i>M</i>			

**TITLE:** Start Bridge Construction - Ph 1

**DATE:** 04/12/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**CONTRACTOR:** Attn: Drew Erickson  
 Dragados / Flatiron Joint Venture  
 1610 Arden Way, Ste. 175  
 Sacramento, CA 95815

:

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Assemble a focused team to: review the Contract Baseline Schedule, design processes, permitting processes, and ROW availability; attend briefings; provide analysis; prepare a cost estimate and schedule analysis of the potential benefits and risks associated with starting bridge construction earlier than anticipated in the DFJV RFP schedule. Present the findings and recommendations to HSR staff.	1.0	LS	\$327,000.00	\$327,000.00	0

**Total: \$327,000.00 0**
**ATTACHMENTS:**

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by