

**TITLE:** Abatement of Hazardous Materials

**DATE:** 04/21/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Dragados / Flatiron Joint Venture**

Acceptance by

Signature



Lloyd Neal - Project Manager

Date

5-11-14

**California High-Speed Rail Authority**

Submitted by

Signature



Charlie Guess - DB Oversight Manager

Date

5-13-16

Recommended by

Signature



Jack Walker - Design &amp; Construction Engineer

Date

5/13/16

Approval by

Signature




Jorge Granados - Design &amp; Construction Manager

Date

5/13/16

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

**TITLE:** Abatement of Hazardous Materials

**DATE:** 04/21/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**CONTRACTOR:** Attn: Lloyd Neal  
 Dragados / Flatiron Joint Venture  
 1610 Arden Way, Ste. 175  
 Sacramento, CA 95815

**DESCRIPTION OF CHANGE:**

Removal of hazardous materials at 13 Authority owned sites. Various hazardous materials were identified in the hazardous assessments of these sites.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
00001	FB-16-0137:	9780 Ponderosa Road	1.0	LS	\$11,600.00	\$11,600.00	0
00002	FB-16-0136:	9888 Ponderosa Road	1.0	LS	\$8,300.00	\$8,300.00	0
00003	FB-10-0433:	14358 South Willow	1.0	LS	\$77,825.00	\$77,825.00	0
00004	FB-16-0135:	9896 Ponderosa Road	1.0	LS	\$16,990.00	\$16,990.00	0
00005	FB-10-0429:	14474 South Willow	1.0	LS	\$68,000.00	\$68,000.00	0
00006	FB-10-0428:	14464 South Willow	1.0	LS	\$19,900.00	\$19,900.00	0
00007	FB-10-0452:	15521 South Peach Avenue	1.0	LS	\$10,300.00	\$10,300.00	0
00008	FB-10-0311:	2047 East Adams	1.0	LS	\$30,000.00	\$30,000.00	0
00009	FB-10-0688:	2031 East Adams	1.0	LS	\$41,800.00	\$41,800.00	0
00010	FB-10-0467:	5260 East Elkhorn	1.0	LS	\$32,130.00	\$32,130.00	0
00011	FB-16-0746:	2189 East Morton	1.0	LS	\$46,000.00	\$46,000.00	0
00012	FB-16-0133:	7456 Lacey Boulevard	1.0	LS	\$24,760.00	\$24,760.00	0
00013	FB-16-0123:	8084 Dover Avenue, Hanford	1.0	LS	\$69,300.00	\$69,300.00	0
<b>Total:</b>						<b>\$456,905.00</b>	<b>0</b>

**ATTACHMENTS:**

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
