



**TITLE:** Orthographic Photography

**DATE:** 06/06/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**CONTRACTOR:** Attn: Lloyd Neal  
Dragados / Flatiron Joint Venture  
1610 Arden Way, Ste. 175  
Sacramento, CA 95815

**DESCRIPTION OF CHANGE:**

Verify land cover areas and identify unverified developable areas excluding developed areas using high resolution imagery. Provide maps and tabular data with summary of results. Deliverables for this task will be Tables with re-quantified acres, Maps showing adjusted acres and a revised GIS dataset reflecting the revision.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Tables with re-quantified acres, Maps showing adjusted acres and a revised GIS dataset.	1.0	LS	\$8,160.00	\$8,160.00	0
<b>Total:</b>						<b>\$8,160.00</b>	<b>0</b>

**ATTACHMENTS:**

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
<i>[Signature]</i>			

**TITLE:** Orthographic Photography      **DATE:** 06/06/2016  
**PROJECT:** Construction Package No. 2-3      **CONTRACT NO:** HSR13-57

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as NONE [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above

**Dragados / Flatiron Joint Venture**
**Acceptance by**
**Signature**


Lloyd Neal - Project Manager

**Date**

6-24-16

**California High-Speed Rail Authority**
**Submitted by**
**Signature**


Charlie Guess - DB Oversight Manager

**Date**

6-24-16

**Recommended by**
**Signature**


Jack Walker - Design &amp; Construction Engineer

**Date**

6/24/16

**Approval by**
**Signature**


Jorge Granados - Design &amp; Construction Manager

**Date**

6/30/16

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			