

TITLE: Jurisdictional Waters Add'l Work

DATE: 10/12/2017

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This supplemental change is the result of additional comments the HSRA made to the final draft of the Jurisdictional Delineation Report paid for under Change Order No. 017. The HSRA requested DFJV to revise its final draft based on separating the 1602 and 404/401 features. The HSRA accepted the revision to the Jurisdictional Delineation Report as out of scope per Directive Letter No. 32 and Change Order No. 017 and agreed to pay for the additional efforts under this supplemental Change Order No. 017.1.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
00001		This lump sum payment will cover the cost for the Scope of Work per Dudek's request dated March 8, 2017, and attached with DFJV Letter No. 0549 dated April 26, 2016. These costs are agreed as full and complete costs for Dudek.	1.0	LS	\$8,715.00	\$8,715.00	0
00002		This lump sum amount is for DFJV's Markup on sub-contractor work per Section 23.1, "Overhead and Profit" of General Provisions.	1.0	LS	\$610.05	\$610.05	0
00003		This lump sum amount is for DFJV's Project Management and support cost associated with this change as agreed between DFJV and the Authority.	1.0	LS	\$1,459.13	\$1,459.13	0
00004		Bond and Insurance	1.0	LS	\$415.19	\$415.19	0
Total:						\$11,199.37	0

ATTACHMENTS:

CHSRA CP2-3
DOCUMENT CONTROL
RECEIVED/SENT

OCT 23 2017

BY: 

Contractor	Initials Acknowledging Page 1 of 2		
Acceptance by	California High Speed Rail Authority		
	Submitted by	Recommended by	Approved by
			

TITLE: Jurisdictional Waters Add'l Work

DATE: 10/12/2017

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

Release of Claims (Book I, Part B.2, clause 17.8 superseded as follows):

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture

Acceptance by

Signature

Michael Costa - Project Director

Date

10/19/17

California High-Speed Rail Authority

Submitted by

Signature

Carole N. Sanders - DB Oversight Manager

Date

10/22/17

Approval by

Signature

Gladys Guzman - Design & Construction Manager

Date

10/23/17

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
	CA		GG