

**TITLE:** Storage of Foundation Piles

**DATE:** 08/19/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

CHSRA CP2-3  
DOCUMENT CONTROL  
RECEIVED/SENT

OCT 14 2016

BY:

*ED*

**Dragados / Flatiron Joint Venture**

Acceptance by

Signature

*Lloyd Neal*

Lloyd Neal - Project Manager

Date

9-22-16

**California High-Speed Rail Authority**

Submitted by

Signature

*Charlie Guess*

Charlie Guess - DB Oversight Manager

Date

10-14-16

Recommended by

Signature

*Jack Walker*

Jack Walker - Design & Construction Engineer

Date

10/14/16

Approval by

Signature

*Jorge Granados*

Jorge Granados - Design & Construction Manager

Date

10/14/16

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by

**TITLE:** Storage of Foundation Piles

**DATE:** 08/19/2016

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**CONTRACTOR:** Attn: Lloyd Neal  
 Dragados / Flatiron Joint Venture  
 1610 Arden Way, Ste. 175  
 Sacramento, CA 95815

**DESCRIPTION OF CHANGE:**

Storage of pre-cast foundation piles at fabricator yard.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Monthly storage of pre-cast foundation piles	3.0	months	\$2,500.00	\$7,500.00	0
<b>Total:</b>						<b>\$7,500.00</b>	<b>0</b>

**ATTACHMENTS:**

 RECEIVED  
 DOCUMENT CONTROL  
 OCT 14 2016

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by