

TITLE: Material Abatement COP 88,88.1,88.2

DATE: 09/29/2016

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


Subcontractor's Sworn Certification(s):

Attached as _____
 "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.


CHSRA CP2-3
 DOCUMENT CONTROL
 RECEIVED/SENT
 OCT 14 2016

BY: 


Dragados / Flatiron Joint Venture

| | | |
|---|------------------------------|-----------------|
| Acceptance by Signature  | Lloyd Neal - Project Manager | Date 10-6-16 |
|---|------------------------------|-----------------|

California High-Speed Rail Authority

| | | |
|--|--------------------------------------|-----------------|
| Submitted by Signature  | Charlie Guess - DB Oversight Manager | Date 10-7-16 |
|--|--------------------------------------|-----------------|

| | | |
|--|--|------------------|
| Recommended by Signature  | Jack Walker - Design & Construction Engineer | Date 10/14/16 |
|--|--|------------------|

| | | |
|--|--|------------------|
| Approval by Signature  | Jorge Granados - Design & Construction Manager | Date 10/14/16 |
|--|--|------------------|

Initials Acknowledging Page 2 of 2

| Contractor | California High Speed Rail Authority | | |
|---------------|--------------------------------------|----------------|-------------|
| Acceptance by | Submitted by | Recommended by | Approved by |
| | | | |

TITLE: Material Abatement COP 88,88,1,88.2

DATE: 09/29/2016

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Lloyd Neal
 Dragados / Flatiron Joint Venture
 1775 Park Street Building 75
 Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement for the 18 Properties described in DFJV COP 88, the 4 properties in COP 88.1 and the 4 properties in COP 88.2. A schedule of values (Attachment A) for this change order is lists the address and Parcel FB Number for each property.

| PCO | Payment Item | Description | Quantity | Units | Unit Price | Net Amount | Time Adj. (Days) |
|---------------|--------------|--|----------|-------|--------------|---------------------|------------------|
| 00001 | | Abatement of 18 properties as listed under COP 88 in Attachment A | 1.0 | LS | \$472,470.00 | \$472,470.00 | 0 |
| 00002 | | Abatement of 4 properties as listed under COP 88.1 in Attachment A | 1.0 | LS | \$25,650.00 | \$25,650.00 | 0 |
| 00003 | | Abatement of 4 properties as listed under COP 88.2 in Attachment A | 1.0 | LS | \$30,490.00 | \$30,490.00 | 0 |
| Total: | | | | | | \$528,610.00 | 0 |

ATTACHMENTS:

| | | | |
|------------------------------------|--------------------------------------|----------------|-------------|
| Initials Acknowledging Page 1 of 2 | | | |
| Contractor | California High Speed Rail Authority | | |
| Acceptance by | Submitted by | Recommended by | Approved by |
| | | | |