

TITLE: Dudek's Early Start Staffing**DATE:** 03/02/2017**PROJECT:** Construction Package No. 2-3**CONTRACT NO:** HSR13-57**CONTRACTOR:** Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662**DESCRIPTION OF CHANGE:**

Provide necessary Dudek support staff for additional environmental services associated with proposal preparation, planning to advance design and pre-construction activities to accelerate start of construction earlier than planned in the Baseline Schedule.

The compensation in this Change Order is per Section 17.0 and Section 23.0 of the General Provisions.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	This lump sum payment will cover the cost for the Scope of Work covered per Dudek's Request for Change Order No. 08 dated April 28, 2016 and attached with DFJV Letter No. 0126 dated April 29, 2016. These costs are agreed as full and complete costs for Dudek.	1.0	LS	\$53,400.00	\$53,400.00	0
	00002	This lump sum amount is for DFJV's Markup on sub-contractor work per Section 23.1, "Overhead and Profit" of General Provisions.	1.0	LS	\$3,738.00	\$3,738.00	0
Total:						\$57,138.00	0

ATTACHMENTS:

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by

TITLE:	Dudek's Early Start Staffing	DATE:	03/02/2017
PROJECT:	Construction Package No. 2-3	CONTRACT NO:	HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ {indicate "none" if no such Subcontractors are involved} are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture

Acceptance by

Signature

Michael Costa - Project Director

Date

California High-Speed Rail Authority

Submitted by

Signature

Charlie Guess - DB Oversight Manager

Date

6-12-17

Approval by

Signature

Jorge Granados - Design & Construction Manager

Date

6/12/17

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by