

TITLE: Early Work Environmental Re-Exam

DATE: 06/27/2017

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
 Dragados / Flatiron Joint Venture
 1775 Park St, Bldg 75
 Selma, CA 93662

DESCRIPTION OF CHANGE:

DFJV to provide labor, equipment, materials and incidentals to complete the Early Work Environmental Re-exam and other services as directed in the Authority's Directive Letter No. 002. The scope of work was further revised by the Authority Letter No. 072, dated January 22, 2016. This change order covered the increase and/or decrease in the scope of work revised per Authority Letter No. SL072.

This change order includes the scope of work covered in DFJV's COP No. 132 (Revised) with the exception listed below, attached with DFJV's Letter No. 0315, dated November 02, 2016 and scope of work attached with DFJV's Letter No. 055, dated December 14, 2015. This change order covers all cost for DFJV's Environmental sub-contractor, Dudek for the scope of work covered in Dudek's Letter dated 09/09/2016, attached with DFJV's Letter No. 0315 and Dudek's Letter dated 11/04/2015 attached with DFJV's Letter No. 055. This change order covers all costs for DFJV's Designer Jacobs Engineering for the scope of work covered in Jacobs Engineering CN No. 05.1 attached with DFJV's Letter No. 055.



Exception: This change order does not include the scope of work and costs incurred by the Jacobs Engineering with developing the Design concept for the City of Corcoran - Niles Avenue re-alignment. DFJV may submit the scope of work and costs incurred by the Jacobs Engineering with developing the Design concept for the City of Corcoran - Niles Avenue re-alignment under a separate change notice / change order proposal for Authority's review at their own discretion. The Authority and DFJV agree to resolve this issue at a future time.

The compensation in this change order is per Section 17.9 and Section 23.0 of the General Provisions. These costs are agreed as full and complete costs for DFJV and their subcontractors associated with this change.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
00001		Early Work Environmental Re-examination for properties associated with T-0007 CHSRA ROW Acquisition Report	1.0	LS	\$97,400.00	\$97,400.00	0
00002		Revise Early Work Re-examination and remove all references to the City of Corcoran Cooperative Agreement, changes made per Authority SL No. 072.	1.0	LS	\$10,000.00	\$10,000.00	0
00003		Revisions to Early Work re-examination, Early work Biological Opinion and ITP Permit amendments through 08/26/2016 specific to Early work only.	1.0	LS	\$10,000.00	\$10,000.00	0
00004		Develop Environmental Footprint Estimation for Tulare County and City of Corcoran Cooperative Agreement (Environmental mapping only, no design included)	1.0	LS	\$50,156.00	\$50,156.00	0
00005		DFJV's Project Management and support cost associated with this change as agreed between DFJV and the Authority.	1.0	LS	\$39,503.29	\$39,503.29	0
00006		DFJV's markup on the sub-contractor work	1.0	LS	\$11,728.92	\$11,728.92	0
Total:						\$218,788.21	0

ATTACHMENTS:

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			

TITLE: Early Work Environmental Re-Exam

DATE: 06/27/2017

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture

Acceptance by

Signature

Michael Costa - Project Director

Date

7/5/17

California High-Speed Rail Authority

Submitted by

Signature

Carole Sanders - DB Oversight Manager

Date

7/7/2017

Approval by

Signature

Gladys Guzman - Design & Construction Manager

Date

7/11/17

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
	