

**TITLE:** DL 20.1, Spare Conduits, Design Cost

**DATE:** 08/18/2017

**PROJECT:** Construction Package No. 2-3

**CONTRACT NO:** HSR13-57

**CONTRACTOR:** Attn: Michael Costa  
 Dragados / Flatiron Joint Venture  
 1775 Park St, Bldg 75  
 Selma, CA 93662

**DESCRIPTION OF CHANGE:**

This change order is to implement Authority's Directive Letter No. 00020.1 - Installation of Spare Conduits in DFJV's Design. This change order will cover the cost for the Design Scope of Work covered per Jacob's Engineering Letter, titled "Scope of Work for Directive Letter 00020.1; Installation of Spare Conduits," dated January 31, 2017 and attached with DFJV's COP No. 64.1, attached with DFJV-HSR-0407, dated February 03, 2017.

The compensation in this Change Order is per Section 17.9 and Section 23.0 of the General Provisions. These costs are agreed as full and complete costs for Jacobs Engineering for increased Design scope of work per Directive Letter No. 00020.1.

The cost of construction, construction support services, VV&SC required for the construction of spare conduits as required per the Authority's Directive Letter No. 00020.1 will be covered under a forthcoming change order after the cost of these services are determined and agreed between DFJV and HSRA.


**DETERMINATION OF TIME AND TIME IMPACT**

Determination of time adjustment and time impact will be deferred until completion of the work specified in this change order.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	This lump sum payment will cover the cost of Design to implement Authority Directive Letter No. 00020.1 for Jacobs Engineering	1.0	LS	\$179,568.00	\$179,568.00	0
	00002	This lump sum payment includes DFJV's sub-contractor 7% markup per Section 23.0 of General Provision	1.0	LS	\$12,570.00	\$12,570.00	0
	00003	This lump sum payment includes DFJV's cost for Bond and Insurance for added scope of work per this change order	1.0	LS	\$7,397.00	\$7,397.00	0
<b>Total:</b>						<b>\$199,535.00</b>	<b>0</b>

**ATTACHMENTS:**

Initials Acknowledging Page 1 of 2

California High Speed Rail Authority			
Contractor	Submitted by	Recommended by	Approved by
Acceptance by			
			

**TITLE:** DL 20.1, Spare Conduits, Design Cost

**PROJECT:** Construction Package No. 2-3

**DATE:** 08/18/2017

**CONTRACT NO:** HSR13-57

**Release of Claims**

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

**Contractor's Sworn Certification**

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

**Subcontractor's Sworn Certification(s):**

Attached as \_\_\_\_\_ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

**Dragados / Flatiron Joint Venture**

Acceptance by Signature	Michael Costa - Project Director	Date 10/3/17
----------------------------	----------------------------------	-----------------

**California High-Speed Rail Authority**

Submitted by Signature	Carole N. Sanders - DB Oversight Manager	Date
---------------------------	--	------

Approval by Signature	Gladys Guzman - Design & Construction Manager	Date
--------------------------	---	------

Initials Acknowledging Page 2 of 2

California High Speed Rail Authority			
Contractor	Submitted by	Recommended by	Approved by
