

TITLE: Evaluation of PG&E Provisional Sum

DATE: 02/24/2016

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Lloyd Neal
 Dragados / Flatiron Joint Venture
 1610 Arden Way, Ste. 175
 Sacramento, CA 95815

DESCRIPTION OF CHANGE:

This change order is for the evaluation of the project documentation to provide an estimate of material quantities, the unit construction costs, and the design costs for PG&E utility relocation work associated with the CP 2-3 project. The written work product containing the estimate of material quantities, unit construction costs, and design costs is due on or before March 15, 2016. If the written work product is not provided by March 15, 2016, the Authority will deduct ten percent from the lump sum amount.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
00001		Evaluation and estimate of material quantities, the unit construction costs, and the design costs for PG&E utility relocation work associated with the CP 2-3 project.	1.0	LS	\$105,891.00	\$105,891.00	0


Total: \$105,891.00 0
ATTACHMENTS:

 CHSRA CP2-3
 DOCUMENT CONTROL
 RECEIVED/SENT

APR 07 2016

BY:



Contractor		California High Speed Rail Authority	
Acceptance by	Submitted by	Recommended by	Approved by
			



TITLE: Evaluation of PG&E Provisional Sum

DATE: 02/24/2016

PROJECT: Construction Package No. 2-3

CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture

Acceptance by

Signature

Lloyd Neal - Project Manager

Date

4/6/15

California High-Speed Rail Authority

Submitted by

Signature

Charlie Guess

Charlie Guess - DB Oversight Manager

Date

4/7/16

Recommended by

Signature

Jack Walker - Design & Construction Engineer

Date

Approval by

Signature

Jorge Granados

Jorge Granados - Design & Construction Manager

Date

4/7/16

Initials Acknowledging Page 2 of 2

Contractor		California High Speed Rail Authority	
Acceptance by	Submitted by	Recommended by	Approved by