



TITLE: CO 10 Admin Correction to CO No. 02

DATE: 02/16/2017

PROJECT: Construction Package No. 4

CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

CO No. 00002 was Transmitted to CRB for approval (reference transmittal CP-04-00072, dated 7/14/2016). That CO correctly identified Payment Item 00001 as 520 hours at a hourly rate of \$143.38 for a total CO amount of \$74,557.60. The CO signed by CRB on 8/17/2016 and entered into CMS as the Executed CO incorrectly showed the Unit Measure as days rather than hours.

The purpose of this CO is to correct the above-mentioned mistake and reinstate the Unit Measure as hours rather than days. Neither the hourly rate or the total amount are changed as a result of this administrative action.

Additionally, CRB is to include the "Subcontractor's Sworn Certification(s)" as instructed on page 2 of this CO form. In doing so, such certifications shall be inclusive of and apply to CO No. 00002 equally.

Total: \$0.00 0

ATTACHMENTS: None

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by

TITLE: CO 10 Admin Correction to CO No. 02

DATE: 02/16/2017

PROJECT: Construction Package No. 4

CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.


The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.




Acceptance by Signature 	Antonio Canete - Project Director and CEO of CRB	Date 02/16/2017
--	--	--------------------

California High-Speed Rail Authority		
Submitted by Signature 	Claudio Dallavalle - Design-Build Oversight Manager	Date 02-16-2017

Recommended by Signature 	Benjamin Camarena - Design & Construction Manager	Date 17 FEB 17
--	---	-------------------

Approval by Signature 	Terry Ogle - Director of Design & Construction	Date 17 FEB 17
---	--	-------------------

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by 	Submitted by 	Recommended by 	Approved by 