



TITLE: McCombs Avenue Options Study

DATE: 07/26/2017

PROJECT: Construction Package No. 4

CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

DL00015 instructed CRB to conduct an alternatives study on 3 varying options at McCombs Avenue. DL00019 further instructed CRB to cancel all work in that regard and submit a COP for costs incurred to-date. The work effectively was completed at issuance of DL00019 and CRB was instructed to submit all work-in-progress This CO authorizes compensation to CRB for those costs.

CRB's first COP was inconsistent with CN 8 in the amount of \$40,000.00. A review of that COP discovered a mathematical error which was corrected. The final negotiated total for this CO is \$40,732.72.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
00001		McCombs Alternative Study Labor	1.0		\$40,732.72	\$40,732.72	0
Total:						\$40,732.72	0

ATTACHMENTS: None

Contractor	California High Speed Rail Authority		
Accepted by	Submitted by	Recommended by	Approved by



TITLE: McCombs Avenue Options Study

DATE: 07/26/2017

PROJECT: Construction Package No. 4

CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.




The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.



The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Acceptance by		
Signature 	Antonio Canete - Project Director and CEO of CRB	Date 07/28/2017
HNTB Corporation		
Submitted by		
Signature 	Mike Barbour - Design-Build Oversight Manager	Date 7/31/17
Recommended by		
Signature	-	Date
Approval by		
Signature 	Benjamin Camarena - Design & Construction Manager	Date 7/31/17

Initials Acknowledging Page 2 of 2

Contractor			
Acceptance by 	Submitted by 	Recommended by	Approved by 