



TITLE: CO3 Form I Update

DATE: 07/14/2016

PROJECT: Construction Package No. 4

CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete  
5670 Wilshire Blvd, Suite 600  
Los Angeles, CA 90036

**DESCRIPTION OF CHANGE:**

Please refer to the spreadsheet in the Attachments.

Column on the left (lined thru items) has the values included in CRB tender proposal. Column on the right has the amended values and accurately reflect the proper original insurance, bonding costs and mobilization value (these are original values not considering the increase in CO#1, which is an extra). Only three items/values are modified:




- Actual Insurance and bonding costs of the project under code 40-FC-8005 are \$8,997,397 (\$2,185,945 for bonding and \$6,811,451 for insurance as can be seen in the back up provided in CO#1 for original values prior to the change order).
- Mobilization of the project under code 40-FC-8005 is actually \$13,327,410, being this the 3% of the Contract Value as per signature documents (\$444,247,000).
- Since item 40-FC-8005 and the Contract Value must be the same, the concept "Construction Services" under code 40-FC-8005 has been reduced accordingly to the increases reflected on the two points above.

For clarity, the three concepts above correspond to the rows highlighted in grey in the spreadsheet.

Total: \$0.00 0

**ATTACHMENTS:**

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
			



**TITLE:** CO3 Form I Update

**DATE:** 07/14/2016

**PROJECT:** Construction Package No. 4

**CONTRACT NO:** 1

### Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

### Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.


The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.


The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.


### Subcontractor's Sworn Certification(s):


Attached as None [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Acceptance by Signature 	Antonio Canete - Project Director and CEO of CRB	Date 7/14/2016
--	--	-------------------

### California High-Speed Rail Authority

Submitted by Signature 	- Claudio Dallavalle - PCM Oversight Manager	Date 7-14-2016
---	--	-------------------

Recommended by Signature 	- Benjamin C. Camarena - Design and Construction Manager CP4	Date 7/15/16
---	--	-----------------

Approval by Signature 	- Terry Ogle - Director of Design and Construction	Date 7/19/16
--	--	-----------------

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
