

Look Ahead Procurement Report

California High-Speed Rail Authority
 October 20, 2014

#	Contract Title	Description of Work	Projected Advertisement Date	Projected Proposal Due Date	Estimated Amount (\$)	Estimated Term (Years)
1	Regional Consultant	Burbank to Anaheim, Environmental/Engineering Services	October 2014	December 2014	\$51,000,000	5 Years
2	Regional Consultant	Palmdale to Burbank, Environmental/Engineering Services	October 2014	December 2014	\$56,000,000	5 Years
3	Program Management Team	See California High-Speed Rail Authority Board of Directors Memo from October 14, 2014	December 2014	March 2015	—	5 Years
4	Construction Package 4 RFQ	Design-Build Services from Kern County Line to Galpin Road	November 2014	February 2015	\$700,000,000 to \$900,000,000	—

Note:

1. This report is subject to change without notice