CALIFORNIA High-Speed Rail Authority

CHANGE ORDER (CO)

CO No.: 00012

TITLE: Prelim Enviro & Geotech Inv. Work **DATE:** 06/14/2017

PROJECT: Construction Package No. 4 **CONTRACT NO:** 1

CONTRACTOR: Attn: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

As directed in Directive Letter 00023, this Change Order provides an avenue for Contractor to be able to access and perform preliminary and necessary Work in order to conduct any remaining environmental and geotechnical investigations. This work shall be in compliance with the Permits-to-Enter (PTEs) as prepared for each individual parcel. This work includes disbursing of any required payments to the Property owners as prescribed in each PTE, Tree Trimming for access either performed by CRB or the Property Owner, Reimbursement to Property Owners for lost crops as directed by the Authority and other costs of similar nature.

This change order will be a cost reimbursement type, with direct costs reimbursed including markups in accordance with Section 23.1 of the General Provisions. Contractor will follow a task order methodology to initially request approval of proposed scope and cost consistent with the guidance in Directive Letter DL-00023. Once a task order is approved, Contractor will submit invoices for actual incurred costs associated with an approved task order. Not-to-exceed amount of this change order is $100,000. Once all PTE work is complete, this change order will be adjusted to match the total value of all expended funds from approved task orders.

In addition to the instructions stated above, the following modifications shall be made to the General Provisions of the Contract to allow for this change:

1. Section 17.2 shall be amended to add the following:

22. Contractor is entitled to an increase in Cost for any Work preliminary and necessary to Contractor's remaining environmental and geotechnical investigations as described in Section 59.2.1 Permit to Enter. Such increase shall be reimbursed to Contractor including markups in accordance with Section 23.1 of the General Provisions and must be supported by all data necessary to determine the actual cost incurred for the Work.

2. Section 59.2.1 shall be amended to add the following:

This authorization provides Contractor the ability to access and perform any preliminary and necessary Work to conduct any remaining environmental and geotechnical investigations, including disbursing all payments to property owners as required by the PTE. The Contractor's environmental and geotechnical investigation Work otherwise required by the Contract remains unchanged.

PCO	Payment Item	Description	Quantity	Units	Unit Price	Net Amount	Time Adj. (Days)
	00001	Cost-reimbursement (direct cost with allowable mark-ups) with a Not-to-Exceed amount.	1.0	LS	$100,000.00	$100,000.00	0
					Total:	**$100,000.00**	**0**

ATTACHMENTS: None.

Initials Acknowledging Page 1 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
	Jeff Payne	BSC	

CALIFORNIA High-Speed Rail Authority

CHANGE ORDER (CO)

CO No.: 00012

TITLE:	Prelim Enviro & Geotech Inv. Work	**DATE:**	06/14/2017
PROJECT:	Construction Package No. 4	**CONTRACT NO:**	1

Release of Claims (Book I, Part B.2, clause 17.8 superseded as follows):
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as _____ [indicate "none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this Change Order in the form above.

Acceptance by		
Signature	Antonio Canete - Project Director and CEO of CRB	Date 06/16/2017
HNTB Corporation		
Submitted by		
Signature Jeff Payne for	Claudio Dallavalle - Design-Build Oversight Manager	Date 6/19/17
Recommended by		
Signature	-	Date
Approval by		
Signature	Benjamin Camarena - Design & Construction Manager	Date 6/20/17

Initials Acknowledging Page 2 of 2

Contractor	California High Speed Rail Authority		
Acceptance by	Submitted by	Recommended by	Approved by
	Jeff Payne		