% CALIFORNIA High-Speed Rail Authority

August 25, 2015

Notice of Key Action Date Change for
RFP No. HSR 14-65, Proposition 1A Funding Plan
Independent Consultant Reports

Please be advised the following Key Action Date change listed below has been made to the RFP
No. HSR 14-65, Proposition 1A Funding Plan Independent Consultant Reports:

Activity Description Previous Date New Date
Discussions/ Interviews with September 4, 2015 September 8, 2015
Proposers

No other changes have been made to this RFP.




