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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 31, 2015. 

General Assumptions: 
- This FCP is the quarterly update for December 31, 2015 as required by Cooperative Agreement FR-HSR-0009-

10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify, supersede, or amend the 

terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but not limited to the Scope, Schedule 

and Approved Grant Budget contained therein. 

- The total project budget will be funded by this grant and additional state funds as required. 

- The schedule and forecast contained herein are unmitigated and subject to change. 

- Both CP1 and CP2-3 delivery schedules will be updated as necessary over the course of the projects. 

- The Authority is requesting a one-year extension to the period of performance and Federal Funding period of 

the FY10 Grant as a contingency to allow for potential use for testing and demonstration of high-speed 

service and/or integration with an Initial operating Segment.  The extension period will be from December 31, 

2018 to December 31, 2019. 

- The Authority is also requesting an extension to the period of performance of the ARRA Grant as a 

contingency to allow for potential use for testing and demonstration of high-speed service and/or integration 

with an Initial operating Segment.  The extension period will be from September 30, 2017 to December 31, 

2019 which will align both the FY10 and ARRA grants. 

- The proposed extensions do not reflect a change in any contractual delivery schedule. 

- State funding sources may include Prop 1A and Cap & Trade.  
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 Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 31, 2015. 

General Assumptions Continued: 
- FY 10/11 costs reflect ARRA start date of August 17, 2010.  

- Project Development ARRA forecast payments of the $32M for LAUS to begin in July 2016. 

- An increase to the budget of $154.2M for extension of current CP1 D-B contract infrastructure work for the 

Madera extension is included in the forecast of which $63.4M are funded with ARRA Federal Funds. 

- As a result of adding additional costs of $209.2M for the Madera Extension and Radio Spectrum, of which  

approximately $118.4M is funded with ARRA funds, approximately $209.2M of costs at the end of the CP5 

forecast are funded with State Funds. 
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FCP Expenditures and Forecast 

 

From 8/17/2010 Total Estimated

SUMMARY - PROJECT DEVELOPMENT 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost

Task 1 Environmental Review 51,290,773            51,531,643          39,465,078         30,638,774              29,438,985             28,779,943             9,364,436               467,850                  -                          -                     240,977,481              

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603          9,462,239           6,692,902                4,742,318               4,909,598               2,553,597               -                          -                          -                     50,878,965                

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179            3,921,771           2,164,819                3,636,662               2,965,952               1,628,800               -                          -                          -                     23,600,128                

Task 1.3 Alternatives Analysis 1,501,987              836,222               1,239,815           2,621,311                5,178,809               995,661                  9,800                      -                          -                          -                     12,383,605                

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143          6,955,080           3,013,590                6,531,060               5,350,839               1,127,500               -                          -                          -                     59,781,162                

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300            4,576,920           3,039,004                413,406                  4,178,150               1,247,350               -                          -                          -                     25,609,068                

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521            5,691,406           4,564,133                830,193                  3,710,858               329,989                  -                          -                          -                     17,104,950                

Task 1.7 Program Management 8,163,392              9,584,676            7,617,847           8,543,015                8,106,539               6,668,885               2,467,400               467,850                  -                          -                     51,619,604                

Task 2 PE 15% and 30% Design 67,962,916            51,020,315          34,492,128         24,642,965              20,592,029             17,618,389             4,668,518               525,299                  -                          -                     221,522,559              

Task 2.1 Regional Consultant PE 46,800,121            30,460,615          24,899,586         17,375,799              14,757,448             9,392,314               1,668,518               -                          -                          -                     145,354,401              

Task 2.2 Program Management 6,213,724              7,263,650            9,592,542           7,267,166                5,834,581               8,226,075               3,000,000               525,299                  -                          -                     47,923,036                

Task 2.3 RDP Engineering 14,949,071            13,296,051          -                     -                           -                          -                          -                          -                          -                          -                     28,245,122                

Task 3 Other Related Work 11,123,576            23,062,760          8,859,651           7,902,906                10,231,702             31,310,084             66,484,045             1,729,716               -                          -                     160,704,437              

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814               480,260              239,024                   413,924                  415,408                  110,000                  -                          -                          -                     3,040,924                  

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227            961                     -                           125,395                  399,265                  57,000                    -                          -                          -                     9,880,687                  

Task 3.3 RDP ROW Work 296,574                 428,622               -                     -                           -                          -                          -                          -                          -                          -                     725,195                     

Task 3.4 Ridership Forecasting 3,237,742              4,355,299            -                     -                           -                          -                          -                          -                          -                          -                     7,593,041                  

Task 3.5 Construction Planning / Procurement Support 954,079                 5,437,186            -                     -                           -                          -                          -                          -                          -                          -                     6,391,265                  

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          2,734,044               7,648,243               617,715                  -                          -                     11,000,002                

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          24,000,000             56,000,000             -                          -                          -                     80,000,000                

Task 3.8 Resource Agencies for Environmental Review 3,692,849              5,103,612            8,378,429           7,663,882                9,692,383               3,761,368               2,668,802               1,112,001               -                          -                     42,073,325                

Task 4 Project Administration (SWCAP) 659,950                 -                      -                     17,920                     -                          117,652                  -                          -                          -                          -                     795,522                     

Total SUMMARY - PROJECT DEVELOPMENT 131,037,215          125,614,718        82,816,857         63,202,565              60,262,717             77,826,068             80,516,999             2,722,865               -                          -                     624,000,000              

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 7,364,960              2,728,386            1,105,301           908,322                   810,654                  2,994,730               4,183,578               93,570                    -                          -                     20,189,500                

Task 1.1 Regional Consultant Project Management 2,444,353              714,426               134,829              7,986                       -                          744,396                  1,211,056               -                          -                          -                     5,257,046                  

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431               157,400              3,589                       -                          372,038                  997,400                  -                          -                          -                     2,963,615                  

Task 1.3 Alternatives Analysis 263,815                 -                      -                     -                           -                          20,858                    9,800                      -                          -                          -                     294,473                     

Task 1.4 EIR / EIS Analysis 2,427,912              639,062               51,287                42,446                     -                          551,656                  811,800                  -                          -                          -                     4,524,162                  

Task 1.5 Draft and Final EIR / EIS 395,783                 -                      -                     -                           -                          372,137                  374,900                  -                          -                          -                     1,142,821                  

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           -                          -                          147,700                  -                          -                          -                     147,700                     

Task 1.7 Program Management 816,339                 958,468               761,785              854,302                   810,654                  933,644                  630,922                  93,570                    -                          -                     5,859,683                  

Task 1.8 Resource Agencies for Environmental Review 694,920                 178,125               25,915                17,727                     970,860                  622,108                  639,519                  148,227                  -                          -                     3,297,401                  

Task 2 PE 15% and 30% Design 12,839,892            3,644,554            969,677              726,717                   583,458                  822,607                  300,000                  52,530                    -                          -                     19,939,436                

Task 2.1 Regional Consultant PE 10,723,612            1,588,584            10,423                -                           -                          -                          -                          -                          -                          -                     12,322,620                

Task 2.2 Program Management 621,372                 726,365               959,254              726,717                   583,458                  822,607                  300,000                  52,530                    -                          -                     4,792,304                  

Task 2.3 RDP Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                     2,824,512                  

Task 3 Other Related Work 1,558,753              1,238,450            63,939                86,420                     3,517,835               1,525,926               2,809,879               504,787                  -                          -                     11,305,989                

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                      -                     -                           -                          37,214                    75,000                    -                          -                          -                     516,405                     

Task 3.2 Regional Consultant ROW Work 1,522                     -                      -                     -                           -                          36,718                    57,000                    -                          -                          -                     95,239                       

Task 3.3 RDP ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                     72,520                       

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                     759,304                     

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                     639,126                     

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          500,000                  -                          -                          -                     500,000                     

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.8 Resource Agencies for Environmental Review 704,201                 216,339               63,939                86,420                     3,517,835               1,451,994               2,177,879               504,787                  -                          -                     8,723,394                  

Task 4 Project Administration (SWCAP) 33,541                   -                      -                     896                          -                          2,353                      -                          -                          -                          -                     36,790                       

Task 4.1 SWCAP 33,541                   -                      -                     896                          -                          2,353                      -                          -                          -                          -                     36,790                       

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total San Francisco - San Jose 21,797,146            7,611,390            2,138,917           1,722,355                4,911,947               5,345,616               7,293,457               650,887                  -                          -                     51,471,714                
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FCP Expenditures and Forecast 

 

Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 8,318,503              8,264,014            6,679,641           4,198,886                5,273,541               4,328,658               5,180,858               374,280                  -                          -                     42,618,381                

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638            1,463,296           968,146                   807,154                  390,112                  1,342,542               -                          -                          -                     9,263,559                  

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461               610,920              200,583                   432,424                  388,537                  631,400                  -                          -                          -                     3,854,067                  

Task 1.3 Alternatives Analysis 324,124                 22,460                 50,867                -                           (144)                        1,973                      -                          -                          -                          -                     399,280                     

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504            2,467,457           951,113                   2,079,355               716,805                  315,700                  -                          -                          -                     14,512,656                

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351               547,532              368,682                   220,380                  497,368                  872,450                  -                          -                          -                     3,073,669                  

Task 1.6 Certification of EIR / EIS and ROD -                         29,132                 15,999                1,759                       113,063                  333,198                  182,289                  -                          -                          -                     675,440                     

Task 1.7 Program Management 816,339                 958,468               1,523,569           1,708,603                1,621,308               2,000,665               1,836,478               374,280                  -                          -                     10,839,710                

Task 1.8 Resource Agencies for Environmental Review 627,247                 562,569               701,996              231,419                   413,540                  317,360                  144,156                  178,304                  -                          -                     3,176,591                  

Task 2 PE 15% and 30% Design 11,868,231            5,131,762            7,790,861           4,659,669                3,777,970               1,960,824               4,368,518               472,769                  -                          -                     40,030,604                

Task 2.1 Regional Consultant PE 9,751,952              3,075,792            5,872,353           3,206,236                2,611,053               315,609                  1,668,518               -                          -                          -                     26,501,513                

Task 2.2 Program Management 621,372                 726,365               1,918,508           1,453,433                1,166,916               1,645,215               2,700,000               472,769                  -                          -                     10,704,579                

Task 2.3 RDP Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                     2,824,512                  

Task 3 Other Related Work 1,086,526              1,939,834            1,736,592           1,128,177                1,498,430               1,488,717               1,975,923               709,213                  -                          -                     11,563,412                

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393               4,606                  -                           -                          -                          35,000                    -                          -                          -                     275,640                     

Task 3.2 Regional Consultant ROW Work 422                        70                        -                     -                           -                          -                          -                          -                          -                          -                     492                            

Task 3.3 RDP ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                     72,520                       

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                     759,304                     

Task 3.5 Program Management / Resource Agency 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                     639,126                     

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          748,000                  1,450,000               102,000                  -                          -                     2,300,000                  

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.8 Resource Agencies for Environmental Review 635,624                 683,261               1,731,986           1,128,177                1,498,430               740,717                  490,923                  607,213                  -                          -                     7,516,330                  

Task 4 Project Administration (SWCAP) 77,232                   -                      -                     4,480                       -                          29,410                    -                          -                          -                          -                     111,122                     

Task 4.1 SWCAP 77,232                   -                      -                     4,480                       -                          29,410                    -                          -                          -                          -                     111,122                     

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total San Jose - Merced 21,350,492            15,335,610          16,207,093         9,991,212                10,549,940             7,807,609               11,525,300             1,556,262               -                          -                     94,323,519                

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 11,343,968            12,374,763          6,897,018           5,036,475                330,065                  -                          -                          -                          -                          -                     35,982,289                

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052            1,174,151           806,743                   51,840                    -                          -                          -                          -                          -                     4,137,450                  

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072               333,453              70,727                     -                          -                          -                          -                          -                          -                     1,650,817                  

Task 1.3 Alternatives Analysis 41,733                   -                      -                     -                           -                          -                          -                          -                          -                          -                     41,733                       

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502            -                     -                           -                          -                          -                          -                          -                          -                     10,603,850                

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682            -                     -                           -                          -                          -                          -                          -                          -                     4,438,537                  

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286               4,627,629           3,304,705                278,225                  -                          -                          -                          -                          -                     9,056,799                  

Task 1.7 Program Management 2,040,848              2,396,169            761,785              854,302                   -                          -                          -                          -                          -                          -                     6,053,103                  

Task 1.8 Resource Agencies for Environmental Review 573,103                 803,500               422,363              59,656                     -                          -                          -                          -                          -                          -                     1,858,621                  

Task 2 PE 15% and 30% Design 10,549,753            9,812,104            2,520,195           1,171,869                36,466                    -                          -                          -                          -                          -                     24,090,388                

Task 2.1 Regional Consultant PE 5,259,054              4,672,179            1,560,941           445,153                   36,466                    -                          -                          -                          -                          -                     11,973,793                

Task 2.2 Program Management 1,553,431              1,815,912            959,254              726,717                   -                          -                          -                          -                          -                          -                     5,055,314                  

Task 2.3 RDP Engineering 3,737,268              3,324,013            -                     -                           -                          -                          -                          -                          -                          -                     7,061,280                  

-                             

Task 3 Other Related Work 1,791,891              7,267,530            1,042,068           290,823                   -                          550,000                  350,000                  -                          -                          -                     11,292,312                

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                      -                     -                           -                          -                          -                          -                          -                          -                     78,438                       

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372            -                     -                           -                          -                          -                          -                          -                          -                     3,746,970                  

Task 3.3 RDP ROW Work 74,144                   107,155               -                     -                           -                          -                          -                          -                          -                          -                     181,299                     

Task 3.4 Ridership Forecasting 809,436                 1,088,825            -                     -                           -                          -                          -                          -                          -                          -                     1,898,260                  

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296            -                     -                           -                          -                          -                          -                          -                          -                     1,597,816                  

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          550,000                  350,000                  -                          -                          -                     900,000                     

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.8 Resource Agencies for Environmental Review 580,757                 975,881               1,042,068           290,823                   -                          -                          -                          -                          -                          -                     2,889,529                  

Task 4 Project Administration (SWCAP) 116,099                 -                      -                     2,688                       -                          17,650                    -                          -                          -                          -                     136,437                     

Task 4.1 SWCAP 116,099                 -                      -                     2,688                       -                          17,650                    -                          -                          -                          -                     136,437                     

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total Merced- Fresno 23,801,711            29,454,397          10,459,281         6,501,856                366,531                  567,650                  350,000                  -                          -                          -                     71,501,426                
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FCP Expenditures and Forecast  

 

Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 11,951,478            14,453,679          9,728,991           8,090,890                1,218,063               333,444                  -                          -                          -                          -                     45,776,545                

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205            3,324,563           2,716,612                531,127                  -                          -                          -                          -                          -                     13,318,483                

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490            1,283,527           631,032                   122,254                  -                          -                          -                          -                          -                     5,033,282                  

Task 1.3 Alternatives Analysis -                         -                      -                     -                           4,312                      -                          -                          -                          -                          -                     4,312                         

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933            -                     -                           8,664                      -                          -                          -                          -                          -                     4,728,420                  

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779            3,705,227           2,641,129                116,461                  -                          -                          -                          -                          -                     12,874,139                

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103               1,034,781           1,247,815                435,246                  -                          -                          -                          -                          -                     3,812,254                  

Task 1.7 Program Management 2,040,848              2,396,169            380,892              854,302                   -                          333,444                  -                          -                          -                          -                     6,005,655                  

Task 1.8 Resource Agencies for Environmental Review 884,065                 1,201,769            1,040,029           280,874                   -                          -                          -                          -                          -                          -                     3,406,737                  

Task 2 PE 15% and 30% Design 15,902,078            16,920,367          7,566,914           11,773,887              3,750,436               -                          -                          -                          -                          -                     55,913,682                

Task 2.1 Regional Consultant PE 10,611,379            11,780,442          7,087,287           11,047,170              3,750,436               -                          -                          -                          -                          -                     44,276,714                

Task 2.2 Program Management 1,553,431              1,815,912            479,627              726,717                   -                          -                          -                          -                          -                          -                     4,575,687                  

Task 2.3 RDP Engineering 3,737,268              3,324,013            -                     -                           -                          -                          -                          -                          -                          -                     7,061,280                  

-                             

Task 3 Other Related Work 4,133,335              7,629,814            2,782,937           1,463,985                -                          936,044                  4,048,243               315,715                  -                          -                     21,310,073                

Task 3.1 Regional Consultant Station Area Planning -                         321,157               215,985              94,713                     -                          -                          -                          -                          -                          -                     631,855                     

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785            961                     -                           -                          -                          -                          -                          -                          -                     5,410,111                  

Task 3.3 RDP ROW Work 74,144                   107,155               -                     -                           -                          -                          -                          -                          -                          -                     181,299                     

Task 3.4 Ridership Forecasting 809,436                 1,088,825            -                     -                           -                          -                          -                          -                          -                          -                     1,898,260                  

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296            -                     -                           -                          -                          -                          -                          -                          -                     1,597,816                  

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          936,044                  4,048,243               315,715                  -                          -                     5,300,002                  

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.8 Resource Agencies for Environmental Review 895,872                 1,459,595            2,565,990           1,369,272                -                          -                          -                          -                          -                          -                     6,290,729                  

Task 4 Project Administration (SWCAP) 202,403                 -                      -                     4,480                       -                          11,766                    -                          -                          -                          -                     218,650                     

Task 4.1 SWCAP 202,403                 -                      -                     4,480                       -                          11,766                    -                          -                          -                          -                     218,650                     

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total Fresno - Bakersfield 32,189,295            39,003,859          20,078,843         21,333,241              4,968,499               1,281,254               4,048,243               315,715                  -                          -                     123,218,949              

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 2,679,979              5,402,800            5,953,688           4,886,674                9,417,634               8,349,803               -                          -                          -                          -                     36,690,578                

Task 1.1 Regional Consultant Project Management 256,628                 846,620               1,249,689           913,161                   1,036,727               688,546                  -                          -                          -                          -                     4,991,371                  

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641               379,984              233,422                   717,749                  640,363                  -                          -                          -                          -                     2,400,809                  

Task 1.3 Alternatives Analysis 238,257                 236,650               144,544              627,634                   2,915,839               746,552                  -                          -                          -                          -                     4,909,476                  

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422            2,264,560           976,703                   1,906,373               1,334,126               -                          -                          -                          -                     10,782,287                

Task 1.5 Draft and Final EIR / EIS -                         -                      10,449                -                           -                          359,518                  -                          -                          -                          -                     369,967                     

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           3,658                      2,913,478               -                          -                          -                          -                     2,917,135                  

Task 1.7 Program Management 816,339                 958,468               1,904,462           2,135,754                2,837,289               1,667,221               -                          -                          -                          -                     10,319,532                

Task 1.8 Resource Agencies for Environmental Review 84,920                   365,954               555,821              482,883                   484,249                  174,190                  -                          -                          -                          -                     2,148,017                  

Task 2 PE 15% and 30% Design 2,545,232              4,511,635            9,236,769           2,250,981                2,597,006               4,778,487               -                          -                          -                          -                     25,920,111                

Task 2.1 Regional Consultant PE 428,953                 2,455,665            6,838,634           434,190                   554,902                  1,899,361               -                          -                          -                          -                     12,611,705                

Task 2.2 Program Management 621,372                 726,365               2,398,135           1,816,791                2,042,104               2,879,126               -                          -                          -                          -                     10,483,894                

Task 2.3 RDP Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                     2,824,512                  

Task 3 Other Related Work 534,894                 1,466,576            1,371,338           2,354,078                1,754,636               411,519                  -                          -                          -                          -                     7,893,042                  

Task 3.1 Regional Consultant Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.2 Regional Consultant ROW Work -                         -                      -                     -                           -                          4,962                      -                          -                          -                          -                     4,962                         

Task 3.3 RDP ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                     72,520                       

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                     759,304                     

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                     639,126                     

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.8 Resource Agencies for Environmental Review 86,054                   444,466               1,371,338           2,354,078                1,754,636               406,557                  -                          -                          -                          -                     6,417,130                  

Task 4 Project Administration (SWCAP) 63,369                   -                      -                     1,792                       -                          22,354                    -                          -                          -                          -                     87,515                       

Task 4.1 SWCAP 63,369                   -                      -                     1,792                       -                          22,354                    -                          -                          -                          -                     87,515                       

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total Bakersfield - Palmdale 5,823,474              11,381,011          16,561,796         9,493,525                13,769,276             13,562,163             -                          -                          -                          -                     70,591,245                
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FCP Expenditures and Forecast 

 

Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 5,821,176              6,037,157            7,053,636           6,376,361                9,972,443               9,034,335               -                          -                          -                          -                     44,295,108                

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901            1,679,340           821,107                   1,841,588               2,523,801               -                          -                          -                          -                     10,620,063                

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221               782,272              921,064                   1,909,387               996,660                  -                          -                          -                          -                     5,541,921                  

Task 1.3 Alternatives Analysis 578,652                 458,204               571,183              1,901,065                1,452,302               130,180                  -                          -                          -                          -                     5,091,585                  

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750            1,998,160           995,329                   2,260,640               1,686,140               -                          -                          -                          -                     11,198,119                

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613                 118,219              29,193                     76,565                    2,127,838               -                          -                          -                          -                     2,453,872                  

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           -                          235,939                  -                          -                          -                          -                     235,939                     

Task 1.7 Program Management 816,339                 958,468               1,904,462           1,708,603                2,431,962               1,333,777               -                          -                          -                          -                     9,153,610                  

Task 1.8 Resource Agencies for Environmental Review 533,612                 928,146               519,951              251,050                   482,021                  258,463                  -                          -                          -                          -                     2,973,243                  

Task 2 PE 15% and 30% Design 9,528,276              7,242,195            5,540,659           2,640,641                9,221,532               7,663,994               -                          -                          -                          -                     41,837,298                

Task 2.1 Regional Consultant PE 7,411,997              5,186,225            3,142,524           1,187,207                7,471,158               5,196,172               -                          -                          -                          -                     29,595,283                

Task 2.2 Program Management 621,372                 726,365               2,398,135           1,453,433                1,750,374               2,467,822               -                          -                          -                          -                     9,417,503                  

Task 2.3 RDP Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                     2,824,512                  

-                             

Task 3 Other Related Work 1,163,288              2,222,557            1,328,049           1,232,683                1,952,952               1,745,925               1,300,000               200,000                  -                          -                     11,145,454                

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178                 45,210                8,804                       206,388                  328,614                  -                          -                          -                          -                     835,903                     

Task 3.2 Regional Consultant ROW Work -                         -                      -                     -                           -                          314,060                  -                          -                          -                          -                     314,060                     

Task 3.3 RDP ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                     72,520                       

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                     759,304                     

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                     639,126                     

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          500,000                  1,300,000               200,000                  -                          -                     2,000,000                  

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.8 Resource Agencies for Environmental Review 540,739                 1,127,269            1,282,838           1,223,878                1,746,565               603,251                  -                          -                          -                          -                     6,524,540                  

Task 4 Project Administration (SWCAP) 136,516                 -                      -                     1,792                       -                          28,236                    -                          -                          -                          -                     166,544                     

Task 4.1 SWCAP 136,516                 -                      -                     1,792                       -                          28,236                    -                          -                          -                          -                     166,544                     

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total Palmdale - Los Angeles 16,649,255            15,501,910          13,922,344         10,251,477              21,146,927             18,472,491             1,300,000               200,000                  -                          -                     97,444,404                

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost

Task 1 Environmental Review 3,810,709              2,270,845            2,046,803           1,141,165                2,416,586               3,738,974               -                          -                          -                          -                     15,425,082                

Task 1.1 Regional Consultant Project Management 699,091                 659,762               436,369              459,146                   473,881                  562,743                  -                          -                          -                          -                     3,290,993                  

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863               374,215              104,403                   454,849                  568,354                  -                          -                          -                          -                     2,155,617                  

Task 1.3 Alternatives Analysis 55,406                   118,908               473,221              92,612                     806,501                  96,099                    -                          -                          -                          -                     1,642,746                  

Task 1.4 EIR / EIS Analysis 1,628,945              242,970               173,616              47,999                     276,027                  1,062,112               -                          -                          -                          -                     3,431,668                  

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875                   195,492              -                           -                          821,289                  -                          -                          -                          -                     1,256,065                  

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                      12,997                9,854                       -                          228,244                  -                          -                          -                          -                     259,683                     

Task 1.7 Program Management 816,339                 958,468               380,892              427,151                   405,327                  400,133                  -                          -                          -                          -                     3,388,310                  

Task 1.8 Resource Agencies for Environmental Review 246,313                 162,038               129,809              248,456                   324,256                  239,439                  -                          -                          -                          -                     1,350,312                  

Task 2 PE 15% and 30% Design 4,729,453              3,757,698            867,052              1,419,201                625,162                  2,392,476               -                          -                          -                          -                     13,791,042                

Task 2.1 Regional Consultant PE 2,613,173              1,701,728            387,425              1,055,843                333,433                  1,981,172               -                          -                          -                          -                     8,072,775                  

Task 2.2 Program Management 621,372                 726,365               479,627              363,358                   291,729                  411,304                  -                          -                          -                          -                     2,893,756                  

Task 2.3 RDP Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                     2,824,512                  

-                             

Task 3 Other Related Work 854,888                 1,297,998            534,728              1,346,741                1,507,849               24,651,954             56,000,000             -                          -                          -                     86,194,159                

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086                 214,459              135,507                   207,537                  49,581                    -                          -                          -                          -                     702,682                     

Task 3.2 Regional Consultant ROW Work 139,933                 -                      -                     -                           125,395                  43,525                    -                          -                          -                          -                     308,853                     

Task 3.3 RDP ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                     72,520                       

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                     759,304                     

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                     639,126                     

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           -                          24,000,000             56,000,000             -                          -                          -                     80,000,000                

Task 3.8 Resource Agencies for Environmental Review 249,603                 196,801               320,270              1,211,234                1,174,917               558,848                  -                          -                          -                          -                     3,711,674                  

Task 4 Project Administration (SWCAP) 30,791                   -                      -                     1,792                       -                          5,883                      -                          -                          -                          -                     38,466                       

Task 4.1 SWCAP 30,791                   -                      -                     1,792                       -                          5,883                      -                          -                          -                          -                     38,466                       

Task 4.2 Project Administration  -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Total Los Angeles - Anaheim 9,425,842              7,326,541            3,448,583           3,908,900                4,549,597               30,789,286             56,000,000             -                          -                          -                     115,448,749              
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 FCP Expenditures and Forecast 

 

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total

Task 5 D-B Program Management -                         -                      31,136,331         45,926,766              53,876,703             67,942,512             94,077,775             98,825,923             17,712,656             3,243,140          412,741,805              

Task 5.1 Program Management

Task 5.1.1 RDP -                         -                      30,657,544         39,857,425              42,480,342             49,057,508             54,157,172             37,118,601             -                          -                     253,328,591              

Task 5.1.2 Network Integration (Task 15) -                         -                      423,039              1,356,016                1,886,859               1,951,498               3,481,684               -                          -                          -                     9,099,097                  

Task 5.2 Project Construction Management

Task 5.2.1 Project Construction Management 1 -                         -                      55,748                4,713,325                6,673,262               6,436,259               5,863,259               4,863,259               4,863,259               1,431,630          34,900,000                

Task 5.2.2 Project Construction Management 2-3 -                         -                      -                     -                           2,836,240               6,734,679               14,776,649             37,961,882             9,017,751               517,489             71,844,690                

Task 5.2.3 Project Construction Management 4 -                         -                      -                     -                           -                          3,762,567               9,030,161               8,277,648               1,755,865               752,513             23,578,755                

Task 5.2.4 Project Construction Management 5 -                         -                      -                     -                           -                          -                          6,768,850               10,604,532             2,075,781               541,508             19,990,671                

Task 5.3 Legal

Task 5.3.1 Legal Services - Construction -                         -                      -                     -                           265,267                  1,138,711               1,706,436               1,706,435               -                          -                     4,816,848                  

Task 6 Real Property Acquisition -                         -                      16,669,946         88,829,420              145,992,592           183,169,180           273,080,195           81,361,027             14,277,117             -                     803,379,479              

Task 6.1 Real Property - Preliminary R.O.W -                         -                      10,898,056         9,374,743                4,054,588               -                          -                          -                          -                          -                     24,327,386                

Task 6.2 Real Property - R.O.W Services & Relocation -                         -                      771,891              79,454,678              141,938,004           183,169,180           273,080,195           81,361,027             14,277,117             -                     774,052,092              

Task 6.2.1 CP1 ROW Services & Relocation -                         -                      771,891              77,411,657              111,009,376           83,560,325             42,391,019             21,636,184             5,016,842               -                     341,797,293              

Task 6.2.2 CP2-3 ROW Services & Relocation -                         -                      -                     2,043,021                28,039,219             91,898,218             103,028,855           22,663,466             8,486,798               -                     256,159,578              

Task 6.2.3 CP4 ROW Services & Relocation -                         -                      -                     -                           2,889,409               7,710,637               127,660,321           37,061,377             773,477                  -                     176,095,221              

Task 6.3 Real Property -Environmental Mitigation -                         -                      5,000,000           -                           -                          -                          -                          -                          -                          -                     5,000,000                  

Task 6.3.1 CP1 ROW Mitigation -                         -                      5,000,000           -                           -                          -                          -                          -                          -                          -                     5,000,000                  

Task 6.3.2 CP2-3 ROW Mitigation -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 6.3.3 CP4 ROW Mitigation -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 7 Early Work Program - N/A -                             

Task 8 D-B Contract Work -                         -                      -                     84,767,382              117,009,828           508,396,544           758,427,577           1,346,850,394        1,279,493,861        268,303,051      4,363,248,632           

Task 8.1 SR-99 -                         -                      -                     14,900,000              6,582,821               38,609,810             34,500,000             81,060,046             50,247,323             -                     225,900,000              

Task 8.2 CP1 -                         -                      -                     69,867,382              73,237,538             229,726,522           244,979,622           381,128,881           340,155,076           163,595,091      1,502,690,112           

Task 8.2.1 D-B CP1 -                         -                      -                     67,367,382              62,229,962             205,486,582           156,014,976           246,815,497           237,729,038           112,482,072      1,088,125,509           

Task 8.2.2 CP1 Contingency -                         -                      -                     -                           -                          -                          -                          37,588,161             75,176,322             37,588,161        150,352,643              

Task 8.2.3 Third Parties CP1 -                         -                      -                     2,500,000                11,007,576             13,526,941             26,616,456             15,584,300             27,249,717             13,524,858        110,009,847              

Task 8.2.4 Madera Extension -                         -                      -                     -                           -                          10,713,000             62,348,190             81,140,923             -                          -                     154,202,113              

Task 8.3 CP2-3 -                         -                      -                     -                           37,189,469             217,639,364           299,255,714           518,967,388           648,423,631           74,292,324        1,795,767,890           

Task 8.3.1 D-B CP2-3 -                         -                      -                     -                           37,189,469             192,631,312           222,751,609           418,665,244           494,098,256           -                     1,365,335,890           

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                         -                      -                     -                           -                          -                          -                          7,308,000               14,616,000             7,308,000          29,232,000                

Task 8.3.2 CP2-3 Contingency -                         -                      -                     -                           -                          -                          -                          65,300,000             130,600,000           65,300,000        261,200,000              

Task 8.3.3 Third Parties / Support Costs CP2-3 -                         -                      -                     -                           -                          25,008,052             76,504,104             27,694,144             9,109,376               1,684,324          140,000,000              

Task 8.4 CP4 -                         -                      -                     -                           -                          22,420,848             103,653,151           157,853,897           108,866,739           -                     392,794,635              

Task 8.4.1 D-B CP4 -                         -                      -                     -                           -                          22,420,848             103,653,151           157,853,897           108,866,739           -                     392,794,635              

Task 8.4.2 CP4 Contingency -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 8.4.3 Third Parties / Support Costs CP4 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 8.5 CP5 -                         -                      -                     -                           -                          -                          76,039,091             207,840,182           131,801,091           30,415,636        446,096,000              

Task 8.5.1 D-B CP5 -                         -                      -                     -                           -                          -                          76,039,091             207,840,182           131,801,091           30,415,636        446,096,000              

Task 8.5.2 CP5 Contingency -                         -                      -                     -                           -                          -                          -                          -                          -                          -                     -                             

Task 9 Project Reserves -                         -                      -                     -                           -                          -                          -                          61,716,145             61,716,145             30,858,072        154,290,362              

Task 9.1 Project Reserves -                         -                      -                     -                           -                          -                          -                          18,506,844             18,506,844             9,253,422          46,267,109                

Task 9.2 Interim Use Reserve -                         -                      -                     -                           -                          -                          -                          43,209,301             43,209,301             21,604,651        108,023,253              

Task 10 Unallocated Contingency -                         -                      -                     -                           -                          -                          -                          79,317,718             79,317,718             39,658,859        198,294,295              

Task 10.1 Unallocated Contingency -                         -                      -                     -                           -                          -                          -                          79,317,718             79,317,718             39,658,859        198,294,295              

Construction Subtotal -                         -                      47,806,277         219,523,568            316,879,123           759,508,236           1,125,585,547        1,668,071,206        1,452,517,496        342,063,123      5,931,954,572           

Total 131,037,215          125,614,718        130,623,135       282,726,133            377,141,840           837,334,304           1,206,102,547        1,670,794,071        1,452,517,496        342,063,123      6,555,954,572           
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Cost Summary Table 

 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     128,455,465$                 112,522,016$          -$                      240,977,481$          

Task 2:Preliminary Engineering -$                     118,084,824$                 103,437,736$          -$                      221,522,560$          

Task 3:Other Related Work Need -$                     74,656,650$                   33,947,787$            52,100,000$          160,704,437$          

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                  

 $                       -    $             321,621,000  $      250,279,000  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 177,459,725$                 197,267,290$          -$                      412,741,805$          

Task 6: Real Property Acquisition  $          8,984,784 410,424,643$                 383,970,052$          -$                      803,379,479$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      634,811,166 1,643,050,863$              2,085,386,603$       -$                      4,363,248,632$       

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      138,786,007 -$                               59,508,288$            -$                      198,294,295$          

 $   928,620,000  $          2,230,935,231  $   2,772,399,342  $                        -    $      5,931,954,572 

TOTAL  $   928,620,000  $          2,552,556,231  $   3,022,678,342  $      52,100,000  $      6,555,954,572 

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL

SUBTOTAL

Task Description State Local Total

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

 

 

 

 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

RDP Phase 1 -$                     75,959,597$                66,537,668$                -$                     142,497,264$             

Resource Agencies/Legal Costs Phase 1 -$                     22,427,608$                19,645,716$                -$                     42,073,324$               

San Francisco - San Jose -$                     14,533,392$                12,730,688$                -$                     27,264,081$               

San Jose – Merced -$                     31,214,031$                27,342,283$                -$                     58,556,314$               

Merced - Fresno -$                     24,375,975$                21,352,411$                -$                     45,728,386$               

Fresno – Bakersfield -$                     48,023,150$                42,066,421$                -$                     90,089,571$               

Bakersfield – Palmdale -$                     20,782,791$                18,204,921$                -$                     38,987,712$               

Palmdale - Los Angeles -$                     35,121,590$                30,765,154$                -$                     65,886,744$               

Los Angeles - Anaheim -$                     11,258,804$                9,862,277$                  -$                     21,121,081$               

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                     371,461$                     -$                     795,522$                     

Station Area Planning -$                     5,500,000$                  1,400,000$                  4,100,000$          11,000,000$               

LAUS/Southern CA Improvements -$                     32,000,000$                -$                            48,000,000$        80,000,000$               

-$                    321,621,000$          250,279,000$          52,100,000$     624,000,000$             

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 Total

Task 1 A Environmental Review 242,453$             240,977$          51,291$       51,532$    39,465$    30,639$    29,439$       28,780$         9,364$           468$               -$                -$           240,977$              

Task 2 A PE 15% and 30% Design 218,724                221,523             67,963         51,020       34,492       24,643       20,592          17,618           4,669             525                 -                   -             221,523$              

Task 3 A Other Related Work 162,027                160,704             11,124         23,063       8,860         7,903         10,232          31,310           66,484           1,730             -                   -             160,704$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     660               -             -             18               -                118                 -                  -                  -                   -             796$                      

Task 5 B D/B Program Management 413,411                412,742             -                -             31,136       45,927       53,877          67,943           94,078           98,826           17,713            3,243         412,742$              

Task 6 B Real Property Acquisition 802,710                803,379             -                -             16,670       88,829       145,993       183,169         273,080         81,361           14,277            -             803,379$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -                   -             -$                       

Task 8 B D/B Contract Work 4,154,047            4,363,249         -                -             -             84,767       117,010       508,397         758,428         1,346,850     1,279,494      268,303    4,363,249$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                -                  -                  61,716           61,716            30,858      154,290$              

Task 10 B Unallocated Contingency 198,294                198,294             -                -             -             -             -                -                  -                  79,318           79,318            39,659      198,294$              TBD TBD -                -             -             -             -                -                  -                  -                  -                   -             -$                       

Project Development Expenditures (A) 624,000$             624,000$          131,037$    125,615$  82,817$    63,203$    60,263$       77,826$         80,517$         2,723$           -$                -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,931,955$       -$             -$           47,806$    219,524$  316,879$     759,508$      1,125,586$   1,668,071$   1,452,517$    342,063$  5,931,955$          

Total Expenditures (A) + (B) 6,346,752$          6,555,955$       131,037$    125,615$  130,623$  282,726$  377,142$     837,334$      1,206,103$   1,670,794$   1,452,517$    342,063$  6,555,955$          

Notes:

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 Expenditures

Project Development Source 624,000$       492,963$       367,348$       284,531$       221,329$       161,066$       83,240$         2,723$           (0)$                  (0)$                  624,000$       

Project Development  Use 131,037         125,615         82,817           63,203           60,263           77,826           80,517           2,723              -                  -                  624,000         

Environmental Balance 492,963$       367,348$       284,531$       221,329$       161,066$       83,240$         2,723$           (0)$                  (0)$                  (0)$                  (0)$                  

Construction Source 5,931,955$   5,931,955$   5,931,955$   5,884,148$   5,664,625$   5,347,746$   4,588,237$   3,462,652$   1,794,581$   342,063$       5,931,955$   

Construction Use -                  -                  47,806           219,524         316,879         759,508         1,125,586     1,668,071     1,452,517     342,063         5,931,955     

Construction Balance 5,931,955$   5,931,955$   5,884,148$   5,664,625$   5,347,746$   4,588,237$   3,462,652$   1,794,581$   342,063$       (0)$                  (0)$                  

Balance 6,424,917$   6,299,303$   6,168,680$   5,885,953$   5,508,812$   4,671,477$   3,465,375$   1,794,581$   342,063$       (0)$                  (0)$                  

Total Sources 6,555,955$   6,424,917$   6,299,303$   6,168,680$   5,885,953$   5,508,812$   4,671,477$   3,465,375$   1,794,581$   342,063$       6,555,955$   

Total Uses 131,037         125,615         130,623         282,726         377,142         837,334         1,206,103     1,670,794     1,452,517     342,063         6,555,955     

Balance 6,424,917$   6,299,303$   6,168,680$   5,885,953$   5,508,812$   4,671,477$   3,465,375$   1,794,581$   342,063$       (0)$                  (0)$                  

Notes:

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 1H FY 19-20

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 12/31/2019 Expenditures

Sources:
ARRA 321,621$              256,102$                   193,295$             110,478$            47,276$              46,473$              35,862$              38$                       0$                         0$                         321,621$         

FY10 -                         -                               -                         -                       -                       -                       -                       -                       -                       -                       -                    

State 250,279                184,760                      121,953                121,953              77,407.03           62,493                 20,095                 2,253                   (0)                          (0)                          205,733           

Local 52,100                   52,100                        52,100                  52,100                 52,100                 52,100                 27,283                 432                       (0)                          (0)                          52,100              

Cap & Trade 44,546                 44,546              

Project Development Subtotal 624,000$              492,963$                   367,348$             284,531$            221,329$            161,066$            83,240$              2,723$                 (0) (0) 624,000$         

ARRA 2,230,935$          2,230,935$                2,230,935$          2,183,129$        1,819,146$        1,791,185$        1,031,677$        -$                     -$                     -$                     2,230,935$     

FY10 928,620                928,620                      928,620                928,620              928,620              928,620              928,620              862,884              148,098              49,366                 928,620           

State 2,772,399             2,772,399                  2,772,399            2,772,399           2,772,399           2,627,941           2,627,941           2,599,768           1,646,483           292,697              2,627,941        

Local -                         -                               -                         -                       -                       -                       -                       -                       -                       -                       -                    

Cap & Trade 144,459              144,459           

Construction Subtotal 5,931,954$          5,931,954$                5,931,954$          5,884,148$        5,664,624$        5,347,746$        4,588,238$        3,462,652$        1,794,581$        342,063$            5,931,955$     

Uses:
ARRA 65,519$                62,807$                      82,817$                63,203$              802$                    10,612$              35,824$              38$                       -$                     -$                     321,621$         

FY10 -                         -                               -                         -                       -                       -                       -                       -                       -                       -                       -                    

State 65,519                   62,807                        -                         -                       14,915                 42,398                 17,842                 2,253                   -                       -                       205,733           

Local -                         -                               -                         -                       -                       24,817                 26,851                 432                       -                       -                       52,100              

Cap & Trade 44,546                 -                       -                       -                       44,546              

Project Development Subtotal 131,037$              125,615$                   82,817$                63,203$              60,263$              77,826$              80,517$              2,723$                 -$                     -$                     624,000$         

ARRA -$                       -$                            47,806$                219,524$            172,421$            759,508$            1,031,677$        -$                     -$                     -$                     2,230,935$     

FY10 -                         -                               -                         -                       -                       -                       65,736                 714,786              98,732                 49,366                 928,620           

State -                         -                               -                         -                       -                       -                       28,173                 953,285              1,353,786           292,697              2,627,941        

Local -                         -                               -                         -                       -                       -                       -                       -                       -                       -                       -                    

Cap & Trade 144,459              144,459           

Construction Subtotal -$                       -$                            47,806$                219,524$            316,879$            759,508$            1,125,586$        1,668,071$        1,452,517$        342,063$            5,931,955$     

Balance:
ARRA 256,102$              193,295$                   110,478$             47,276$              46,473$              35,862$              38$                       0$                         0$                         0$                         0$                      

FY10 -                         -                               -                         -                       -                       -                       -                       -                       -                       -                       -                    

State 184,760                121,953                      121,953                121,953              62,492                 20,095                 2,253                   (0)                          (0)                          (0)                          (0)                       

Local 52,100                   52,100                        52,100                  52,100                 52,100                 27,283                 432                       (0)                          (0)                          (0)                          (0)                       

Cap & Trade -                         -                               -                         -                       0                           -                       -                       -                       -                       -                       0                        

Project Development Subtotal 492,963$              367,348$                   284,531$             221,329$            161,066$            83,240$              2,723$                 (0)                          (0)$                       (0)$                       (0)$                    

ARRA 2,230,935$          2,230,935$                2,183,129$          1,963,605$        1,646,725$        1,031,677$        0$                         -$                     -$                     -$                     -$                  

FY10 928,620                928,620                      928,620                928,620              928,620              928,620              862,884              148,098              49,366                 0                           -                    

State 2,772,399             2,772,399                  2,772,399            2,772,399           2,627,940           2,627,941           2,599,768           1,646,483           292,697              (0)                          (0)                       

Local -                         -                               -                         -                       -                       -                       -                       -                       -                       -                       -                    

Cap & Trade -                         -                               -                         -                       0                           -                       -                       -                       -                       -                       (0)                       

Construction Subtotal 5,931,954$          5,931,954$                5,884,148$          5,664,624$        5,203,286$        4,588,238$        3,462,652$        1,794,581$        342,064$            (0)$                       (0)$                    

Balance 6,424,917$          6,299,302$                6,168,679$          5,885,953$        5,364,352$        4,671,478$        3,465,375$        1,794,581$        342,064$            (0)$                       (0)$                    

Total Sources 6,555,954$          6,424,917$                6,299,302$          6,168,679$        5,885,953$        5,508,812$        4,671,478$        3,465,375$        1,794,581$        342,063$            6,555,955$     

Total Uses 131,037                125,615                      130,623                282,726              377,142              837,334              1,206,103           1,670,794           1,452,517           342,063              6,555,955        

Balance 6,424,917$          6,299,302$                6,168,679$          5,885,953$        5,508,811$        4,671,478$        3,465,375$        1,794,581$        342,064$            (0)$                       (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 



 
Draft FCP Report Dec 2015 Revised March 21, 2016  14 of 23 

                      Monthly Expenditure Plan by Funding Source 

  FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,884$       312,762$       306,225$       300,550$       294,950$       289,031$       282,849$       276,443$       269,613$       263,648$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,542         241,420         234,883         229,208         223,608         217,689         211,507         205,101         198,271         192,306         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 624,000$       624,000$       618,527$       606,282$       593,207$       581,859$       570,659$       558,819$       546,456$       533,644$       519,983$       508,054$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   

Uses:
ARRA -$                2,737$           6,122$           6,537$           5,674$           5,600$           5,920$           6,182$           6,406$           6,830$           5,965$           7,546$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,737              6,122              6,537              5,674              5,600              5,920              6,182              6,406              6,830              5,965              7,546              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                5,473$           12,245$         13,075$         11,349$         11,200$         11,839$         12,363$         12,812$         13,661$         11,929$         15,091$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,884$       312,762$       306,225$       300,550$       294,950$       289,031$       282,849$       276,443$       269,613$       263,648$       256,102$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,542         241,420         234,883         229,208         223,608         217,689         211,507         205,101         198,271         192,306         184,760         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 624,000$       618,527$       606,282$       593,207$       581,859$       570,659$       558,819$       546,456$       533,644$       519,983$       508,054$       492,963$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   

Balance 6,555,955$   6,550,481$   6,538,237$   6,525,162$   6,513,813$   6,502,613$   6,490,774$   6,478,411$   6,465,599$   6,451,938$   6,440,009$   6,424,917$   

Total Sources 6,555,955$   6,555,955$   6,550,481$   6,538,237$   6,525,162$   6,513,813$   6,502,613$   6,490,774$   6,478,411$   6,465,599$   6,451,938$   6,440,009$   

Total Uses -                  5,473              12,245           13,075           11,349           11,200           11,839           12,363           12,812           13,661           11,929           15,091           

Balance 6,555,955$   6,550,481$   6,538,237$   6,525,162$   6,513,813$   6,502,613$   6,490,774$   6,478,411$   6,465,599$   6,451,938$   6,440,009$   6,424,917$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 11/12

Period Begin 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

Period End 7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 256,102$       251,493$       245,999$       241,042$       236,368$       232,181$       227,346$       222,550$       217,363$       211,494$       205,949$       200,457$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 184,760         180,151         174,657         169,700         165,026         160,839         156,004         151,208         146,021         140,152         134,607         129,115         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 492,963$       483,743$       472,757$       462,842$       453,495$       445,120$       435,450$       425,859$       415,484$       403,746$       392,656$       381,672$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   

Uses:
ARRA 4,610$           5,493$           4,957$           4,674$           4,187$           4,835$           4,796$           5,188$           5,869$           5,545$           5,492$           7,162$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,610              5,493              4,957              4,674              4,187              4,835              4,796              5,188              5,869              5,545              5,492              7,162              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 9,219$           10,987$         9,915$           9,347$           8,375$           9,670$           9,591$           10,375$         11,737$         11,090$         10,984$         14,324$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 251,493$       245,999$       241,042$       236,368$       232,181$       227,346$       222,550$       217,363$       211,494$       205,949$       200,457$       193,295$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 180,151         174,657         169,700         165,026         160,839         156,004         151,208         146,021         140,152         134,607         129,115         121,953         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 483,743$       472,757$       462,842$       453,495$       445,120$       435,450$       425,859$       415,484$       403,746$       392,656$       381,672$       367,348$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   5,931,955$   

Balance 6,415,698$   6,404,711$   6,394,796$   6,385,449$   6,377,075$   6,367,405$   6,357,813$   6,347,438$   6,335,701$   6,324,610$   6,313,626$   6,299,303$   

Total Sources 6,424,917$   6,415,698$   6,404,711$   6,394,796$   6,385,449$   6,377,075$   6,367,405$   6,357,813$   6,347,438$   6,335,701$   6,324,610$   6,313,626$   

Total Uses 9,219              10,987           9,915              9,347              8,375              9,670              9,591              10,375           11,737           11,090           10,984           14,324           

Balance 6,415,698$   6,404,711$   6,394,796$   6,385,449$   6,377,075$   6,367,405$   6,357,813$   6,347,438$   6,335,701$   6,324,610$   6,313,626$   6,299,303$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,295$       187,118$       179,887$       172,746$       165,179$       158,636$       152,711$       146,438$       140,050$       132,455$       125,861$       118,489$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 367,348$       361,171$       353,940$       346,799$       339,232$       332,689$       326,764$       320,491$       314,103$       306,508$       299,914$       292,542$       

ARRA 2,230,935$   2,228,530$   2,225,302$   2,222,324$   2,218,816$   2,215,614$   2,212,273$   2,208,852$   2,205,301$   2,201,680$   2,197,530$   2,188,078$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,931,955$   5,929,550$   5,926,321$   5,923,344$   5,919,835$   5,916,634$   5,913,292$   5,909,871$   5,906,321$   5,902,699$   5,898,550$   5,889,097$   

Uses:
ARRA 6,178$           7,231$           7,141$           7,566$           6,543$           5,925$           6,273$           6,388$           7,595$           6,594$           7,372$           8,010$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 6,178$           7,231$           7,141$           7,566$           6,543$           5,925$           6,273$           6,388$           7,595$           6,594$           7,372$           8,010$           

ARRA 2,405$           3,228$           2,978$           3,508$           3,202$           3,341$           3,421$           3,550$           3,622$           4,149$           9,452$           4,949$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 2,405$           3,228$           2,978$           3,508$           3,202$           3,341$           3,421$           3,550$           3,622$           4,149$           9,452$           4,949$           

Balance:

ARRA 187,118$       179,887$       172,746$       165,179$       158,636$       152,711$       146,438$       140,050$       132,455$       125,861$       118,489$       110,478$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 361,171$       353,940$       346,799$       339,232$       332,689$       326,764$       320,491$       314,103$       306,508$       299,914$       292,542$       284,531$       

ARRA 2,228,530$   2,225,302$   2,222,324$   2,218,816$   2,215,614$   2,212,273$   2,208,852$   2,205,301$   2,201,680$   2,197,530$   2,188,078$   2,183,129$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,929,550$   5,926,321$   5,923,344$   5,919,835$   5,916,634$   5,913,292$   5,909,871$   5,906,321$   5,902,699$   5,898,550$   5,889,097$   5,884,148$   

Balance 6,290,720$   6,280,261$   6,270,142$   6,259,068$   6,249,323$   6,240,056$   6,230,362$   6,220,424$   6,209,207$   6,198,463$   6,181,639$   6,168,680$   

Total Sources 6,299,303$   6,290,720$   6,280,261$   6,270,142$   6,259,068$   6,249,323$   6,240,056$   6,230,362$   6,220,424$   6,209,207$   6,198,463$   6,181,639$   

Total Uses 8,582              10,459           10,119           11,075           9,745              9,267              9,695              9,938              11,217           10,743           16,824           12,959           

Balance 6,290,720$   6,280,261$   6,270,142$   6,259,068$   6,249,323$   6,240,056$   6,230,362$   6,220,424$   6,209,207$   6,198,463$   6,181,639$   6,168,680$   

Notes: Please refer to the notes on page 2

($ 000's) 
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Source: Funding Contribution Plan April 2013; Monthly  

FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,478$       105,327$       99,234$         93,481$         87,258$         81,698$         77,050$         72,131$         67,631$         62,789$         58,010$         52,594$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 284,531$       279,380$       273,287$       267,534$       261,311$       255,751$       251,103$       246,184$       241,684$       236,842$       232,063$       226,647$       

ARRA 2,183,129$   2,178,935$   2,145,219$   2,131,242$   2,117,615$   2,102,335$   2,088,662$   2,077,979$   2,058,856$   2,033,825$   1,997,870$   1,986,352$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,884,148$   5,879,955$   5,846,239$   5,832,261$   5,818,634$   5,803,355$   5,789,681$   5,778,999$   5,759,875$   5,734,845$   5,698,890$   5,687,371$   

Uses:
ARRA 5,151$           6,094$           5,753$           6,223$           5,560$           4,648$           4,919$           4,501$           4,841$           4,780$           5,416$           5,318$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 5,151$           6,094$           5,753$           6,223$           5,560$           4,648$           4,919$           4,501$           4,841$           4,780$           5,416$           5,318$           

ARRA 4,194$           33,716$         13,977$         13,627$         15,279$         13,674$         10,682$         19,124$         25,031$         35,955$         11,519$         22,746$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,194$           33,716$         13,977$         13,627$         15,279$         13,674$         10,682$         19,124$         25,031$         35,955$         11,519$         22,746$         

Balance:

ARRA 105,327$       99,234$         93,481$         87,258$         81,698$         77,050$         72,131$         67,631$         62,789$         58,010$         52,594$         47,276$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         121,953         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 279,380$       273,287$       267,534$       261,311$       255,751$       251,103$       246,184$       241,684$       236,842$       232,063$       226,647$       221,329$       

ARRA 2,178,935$   2,145,219$   2,131,242$   2,117,615$   2,102,335$   2,088,662$   2,077,979$   2,058,856$   2,033,825$   1,997,870$   1,986,352$   1,963,605$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     2,772,399     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,879,955$   5,846,239$   5,832,261$   5,818,634$   5,803,355$   5,789,681$   5,778,999$   5,759,875$   5,734,845$   5,698,890$   5,687,371$   5,664,625$   

Balance 6,159,335$   6,119,525$   6,099,795$   6,079,945$   6,059,106$   6,040,784$   6,025,183$   6,001,559$   5,971,687$   5,930,952$   5,914,018$   5,885,953$   

Total Sources 6,168,680$   6,159,335$   6,119,525$   6,099,795$   6,079,945$   6,059,106$   6,040,784$   6,025,183$   6,001,559$   5,971,687$   5,930,952$   5,914,018$   

Total Uses 9,344              39,810           19,730           19,850           20,839           18,322           15,601           23,624           29,872           40,735           16,934           28,065           

Balance 6,159,335$   6,119,525$   6,099,795$   6,079,945$   6,059,106$   6,040,784$   6,025,183$   6,001,559$   5,971,687$   5,930,952$   5,914,018$   5,885,953$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 14/15

Period Begin 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

Period End 7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 47,276$         47,102$         46,865$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 121,953         118,659         114,143         109,918         104,814         100,267         96,007           91,603           86,702           82,930           78,735           73,568           

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 221,329$       217,862$       213,108$       208,492$       203,388$       198,840$       194,580$       190,177$       185,275$       181,503$       177,308$       172,142$       

ARRA 1,963,605$   1,946,453$   1,935,385$   1,929,815$   1,916,515$   1,906,713$   1,896,072$   1,896,042$   1,896,023$   1,882,022$   1,866,338$   1,858,307$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,772,399     2,768,612     2,754,619     2,743,515     2,735,288     2,714,170     2,703,529     2,689,779     2,680,080     2,666,339     2,650,655     2,642,624     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,664,625$   5,643,685$   5,618,623$   5,601,950$   5,580,423$   5,549,503$   5,528,220$   5,514,441$   5,504,723$   5,476,980$   5,445,613$   5,429,551$   

Uses:
ARRA 173$               238$               391$               -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 3,294              4,516              4,225              5,104              4,548              4,260              4,403              4,901              3,772              4,195              5,166              11,076           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 3,467$           4,754$           4,616$           5,104$           4,548$           4,260$           4,403$           4,901$           3,772$           4,195$           5,166$           11,076$         

ARRA 17,153$         11,068$         5,570$           13,300$         9,802$           10,642$         30$                 19$                 14,001$         15,684$         8,031$           67,122$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 3,787              13,993           11,104           8,227              21,118           10,642           13,750           9,699              13,741           15,684           8,031              14,683           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 20,940$         25,061$         16,674$         21,527$         30,920$         21,283$         13,779$         9,718$           27,742$         31,367$         16,062$         81,805$         

Balance:

ARRA 47,102$         46,865$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         46,473$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 118,659         114,143         109,918         104,814         100,267         96,007           91,603           86,702           82,930           78,735           73,568           62,493           

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Project Development Subtotal 217,862$       213,108$       208,492$       203,388$       198,840$       194,580$       190,177$       185,275$       181,503$       177,308$       172,142$       161,066$       

ARRA 1,946,453$   1,935,385$   1,929,815$   1,916,515$   1,906,713$   1,896,072$   1,896,042$   1,896,023$   1,882,022$   1,866,338$   1,858,307$   1,791,185$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,768,612     2,754,619     2,743,515     2,735,288     2,714,170     2,703,529     2,689,779     2,680,080     2,666,339     2,650,655     2,642,624     2,627,941     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,643,685$   5,618,623$   5,601,950$   5,580,423$   5,549,503$   5,528,220$   5,514,441$   5,504,723$   5,476,980$   5,445,613$   5,429,551$   5,347,746$   

Balance 5,861,546$   5,831,732$   5,810,441$   5,783,811$   5,748,343$   5,722,800$   5,704,617$   5,689,998$   5,658,483$   5,622,921$   5,601,693$   5,508,812$   

Total Sources 5,885,953$   5,861,546$   5,831,732$   5,810,441$   5,783,811$   5,748,343$   5,722,800$   5,704,617$   5,689,998$   5,658,483$   5,622,921$   5,601,693$   

Total Uses 24,407           29,815           21,290           26,631           35,467           25,543           18,183           14,620           31,514           35,562           21,229           92,881           

Balance 5,861,546$   5,831,732$   5,810,441$   5,783,811$   5,748,343$   5,722,800$   5,704,617$   5,689,998$   5,658,483$   5,622,921$   5,601,693$   5,508,812$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 15/16

Period Begin 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

Period End 7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 46,473$         45,498$         44,693$         43,582$         41,862$           40,835$         39,872$         39,016$         38,160$         36,410$         36,227$         36,044$         

FY10 -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

State 62,493           58,591           55,373           50,929           46,219             42,110           38,258           35,518           32,778           30,634           27,220           23,658           

Local 52,100           52,100           52,100           52,100           52,100             52,100           52,100           47,964           43,828           39,692           35,555           31,419           

Project Development Subtotal 161,066$       156,189$       152,166$       146,611$       140,181$         135,045$       130,230$       122,498$       114,766$       106,735$       99,003$         91,121$         

ARRA 1,791,185$   1,714,509$   1,669,388$   1,632,360$   1,558,284$     1,512,618$   1,443,011$   1,388,866$   1,348,325$   1,296,775$   1,171,544$   1,099,884$   

FY10 928,620         928,620         928,620         928,620         928,620           928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,627,941     2,627,941     2,627,941     2,627,941     2,627,941       2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     

Local -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,347,746$   5,271,070$   5,225,948$   5,188,921$   5,114,844$     5,069,179$   4,999,572$   4,945,427$   4,904,886$   4,853,336$   4,728,105$   4,656,445$   

Uses:
ARRA 975$               805$               1,111$           1,720$           1,027$             963$               856$               856$               1,751$           183$               183$               183$               

FY10 -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

State 3,902              3,218              4,444              4,710              4,109                3,852              2,740              2,740              2,144              3,414              3,563              3,563              

Local -                  -                  -                  -                  -                    -                  4,136              4,136              4,136              4,136              4,136              4,136              

Project Development Subtotal 4,877$           4,023$           5,555$           6,430$           5,136$             4,814$           7,732$           7,732$           8,030$           7,732$           7,881$           7,881$           

ARRA 76,676$         45,121$         37,027$         74,077$         45,666$           69,607$         54,145$         40,541$         51,550$         125,231$       71,660$         68,207$         

FY10 -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 76,676$         45,121$         37,027$         74,077$         45,666$           69,607$         54,145$         40,541$         51,550$         125,231$       71,660$         68,207$         

Balance:

ARRA 45,498$         44,693$         43,582$         41,862$         40,835$           39,872$         39,016$         38,160$         36,410$         36,227$         36,044$         35,862$         

FY10 -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

State 58,591           55,373           50,929           46,219           42,110             38,258           35,518           32,778           30,634           27,220           23,658           20,095           

Local 52,100           52,100           52,100           52,100           52,100             52,100           47,964           43,828           39,692           35,555           31,419           27,283           

Project Development Subtotal 156,189$       152,166$       146,611$       140,181$       135,045$         130,230$       122,498$       114,766$       106,735$       99,003$         91,121$         83,240$         

ARRA 1,714,509$   1,669,388$   1,632,360$   1,558,284$   1,512,618$     1,443,011$   1,388,866$   1,348,325$   1,296,775$   1,171,544$   1,099,884$   1,031,677$   

FY10 928,620         928,620         928,620         928,620         928,620           928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,627,941     2,627,941     2,627,941     2,627,941     2,627,941       2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     

Local -                  -                  -                  -                  -                    -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,271,070$   5,225,948$   5,188,921$   5,114,844$   5,069,179$     4,999,572$   4,945,427$   4,904,886$   4,853,336$   4,728,105$   4,656,445$   4,588,237$   

Balance 5,427,259$   5,378,114$   5,335,533$   5,255,025$   5,204,223$     5,129,802$   5,067,925$   5,019,652$   4,960,071$   4,827,108$   4,747,566$   4,671,477$   

Total Sources 5,508,812$   5,427,259$   5,378,114$   5,335,533$   5,255,025$     5,204,223$   5,129,802$   5,067,925$   5,019,652$   4,960,071$   4,827,108$   4,747,566$   

Total Uses 81,553           49,144           42,582           80,507           50,802             74,421           61,877           48,273           59,580           132,963         79,542           76,089           

Balance 5,427,259$   5,378,114$   5,335,533$   5,255,025$   5,204,223$     5,129,802$   5,067,925$   5,019,652$   4,960,071$   4,827,108$   4,747,566$   4,671,477$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 16/17

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 35,862$         24,804$         24,413$         24,022$         12,965$         12,574$         1,516$           1,269$           1,023$           777$               530$               284$               

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 20,095           18,620           17,064           15,549           14,074           12,559           11,043           9,565              8,167              6,648              5,250              3,731              

Local 27,283           22,992           18,701           14,409           10,117           5,826              5,534              1,351              1,167              983                 800                 616                 

Project Development Subtotal 83,240$         66,416$         60,178$         53,981$         37,156$         30,958$         18,094$         12,185$         10,357$         8,408$           6,580$           4,631$           

ARRA 1,031,677$   919,916$       829,815$       751,051$       661,862$       577,935$       475,395$       377,108$       287,863$       184,299$       96,799$         2,042$           

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,588,237$   4,476,477$   4,386,376$   4,307,612$   4,218,423$   4,134,496$   4,031,956$   3,933,669$   3,844,423$   3,740,859$   3,653,359$   3,558,603$   

Uses:
ARRA 11,057$         391$               391$               11,058$         391$               11,058$         246$               246$               246$               246$               246$               246$               

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 1,475              1,556              1,515              1,475              1,515              1,515              1,479              1,398              1,519              1,398              1,519              1,479              

Local 4,291              4,291              4,291              4,292              4,291              291                 4,184              184                 184                 184                 184                 184                 

Project Development Subtotal 16,823$         6,238$           6,198$           16,824$         6,198$           12,865$         5,909$           1,828$           1,949$           1,828$           1,949$           1,909$           

ARRA 111,760$       90,101$         78,764$         89,189$         83,928$         102,539$       98,287$         89,246$         103,564$       87,500$         94,756$         2,042$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  65,736           

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  28,173           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 111,760$       90,101$         78,764$         89,189$         83,928$         102,539$       98,287$         89,246$         103,564$       87,500$         94,756$         95,951$         

Balance:

ARRA 24,804$         24,413$         24,022$         12,965$         12,574$         1,516$           1,269$           1,023$           777$               530$               284$               38$                 

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 18,620           17,064           15,549           14,074           12,559           11,043           9,565              8,167              6,648              5,250              3,731              2,253              

Local 22,992           18,701           14,409           10,117           5,826              5,534              1,351              1,167              983                 800                 616                 432                 

Project Development Subtotal 66,416$         60,178$         53,981$         37,156$         30,958$         18,094$         12,185$         10,357$         8,408$           6,580$           4,631$           2,723$           

ARRA 919,916$       829,815$       751,051$       661,862$       577,935$       475,395$       377,108$       287,863$       184,299$       96,799$         2,042$           0$                    

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         862,884         

State 2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,627,941     2,599,768     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,476,477$   4,386,376$   4,307,612$   4,218,423$   4,134,496$   4,031,956$   3,933,669$   3,844,423$   3,740,859$   3,653,359$   3,558,603$   3,462,652$   

Balance 4,542,894$   4,446,554$   4,361,592$   4,255,579$   4,165,454$   4,050,050$   3,945,854$   3,854,780$   3,749,268$   3,659,940$   3,563,234$   3,465,375$   

Total Sources 4,671,477$   4,542,894$   4,446,554$   4,361,592$   4,255,579$   4,165,454$   4,050,050$   3,945,854$   3,854,780$   3,749,268$   3,659,940$   3,563,234$   

Total Uses 128,584         96,339           84,962           106,013         90,125           115,404         104,195         91,074           105,513         89,328           96,705           97,860           

Balance 4,542,894$   4,446,554$   4,361,592$   4,255,579$   4,165,454$   4,050,050$   3,945,854$   3,854,780$   3,749,268$   3,659,940$   3,563,234$   3,465,375$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 17/18

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA 38$                     0$                      0$                     0$                           0$                           0$                           0$                           0$                       0$                       0$                       0$                       0$                       

FY10 -                      -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

State 2,253                  1,600                1,068               563                         222                         (0)                            (0)                            (0)                        (0)                        (0)                        (0)                        (0)                        

Local 432                     (0)                       (0)                     (0)                            (0)                            (0)                            (0)                            (0)                        (0)                        (0)                        (0)                        (0)                        

Project Development Subtotal 2,723$               1,600$              1,068$            563$                      222$                      (0)$                         (0)$                         (0)$                      (0)$                      (0)$                      (0)$                      (0)$                      

ARRA 0$                        0$                      0$                     0$                           0$                           0$                           0$                           0$                       0$                       0$                       0$                       0$                       

FY10 862,884             752,583            654,085          624,581                539,778                417,210                313,241                189,236             181,008             172,780             164,553             156,325             

State 2,599,768         2,570,725        2,544,632      2,447,794             2,406,058             2,402,532             2,377,412             2,352,031         2,226,030         2,081,562         1,936,119         1,786,797         

Local -                      -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

Construction Subtotal 3,462,652$       3,323,307$      3,198,717$    3,072,375$          2,945,835$          2,819,743$          2,690,653$          2,541,267$       2,407,038$       2,254,343$       2,100,671$       1,943,122$       

Uses:
ARRA 38$                     -$                  -$                 -$                       -$                       -$                       -$                       -$                   -$                   -$                   -$                   -$                   

FY10 -                      -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

State 653                     532                    505                  341                         222                         -                         -                         -                      -                      -                      -                      -                      

Local 432                     -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

Project Development Subtotal 1,123$               532$                  505$                341$                      222$                      -$                       -$                       -$                   -$                   -$                   -$                   -$                   

ARRA -$                    -$                  -$                 -$                       -$                       -$                       -$                       -$                   -$                   -$                   -$                   -$                   

FY10 110,301             98,498              29,504            84,803                   122,567                103,970                124,005                8,228                 8,228                 8,228                 8,228                 8,228                 

State 29,044               26,093              96,837            41,737                   3,525                     25,120                   25,381                   126,001             144,468             145,444             149,321             140,314             

Local -                      -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

Construction Subtotal 139,345$           124,591$         126,341$        126,540$              126,092$              129,090$              149,386$              134,229$          152,695$          153,671$          157,549$          148,542$          

Balance:

ARRA 0$                        0$                      0$                     0$                           0$                           0$                           0$                           0$                       0$                       0$                       0$                       0$                       

FY10 -                      -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

State 1,600                  1,068                563                  222                         (0)                            (0)                            (0)                            (0)                        (0)                        (0)                        (0)                        (0)                        

Local (0)                        (0)                       (0)                     (0)                            (0)                            (0)                            (0)                            (0)                        (0)                        (0)                        (0)                        (0)                        

Project Development Subtotal 1,600$               1,068$              563$                222$                      (0)$                         (0)$                         (0)$                         (0)$                      (0)$                      (0)$                      (0)$                      (0)$                      

ARRA 0$                        0$                      0$                     0$                           0$                           0$                           0$                           0$                       0$                       0$                       0$                       0$                       

FY10 752,583             654,085            624,581          539,778                417,210                313,241                189,236                181,008             172,780             164,553             156,325             148,098             

State 2,570,725         2,544,632        2,447,794      2,406,058             2,402,532             2,377,412             2,352,031             2,226,030         2,081,562         1,936,119         1,786,797         1,646,483         

Local -                      -                     -                   -                         -                         -                         -                         -                      -                      -                      -                      -                      

Construction Subtotal 3,323,307$       3,198,717$      3,072,375$    2,945,835$          2,819,743$          2,690,653$          2,541,267$          2,407,038$       2,254,343$       2,100,671$       1,943,122$       1,794,581$       

Balance 3,324,908$       3,199,785$      3,072,939$    2,946,058$          2,819,743$          2,690,653$          2,541,267$          2,407,038$       2,254,343$       2,100,671$       1,943,122$       1,794,581$       

Total Sources 3,465,375$       3,324,908$      3,199,785$    3,072,939$          2,946,058$          2,819,743$          2,690,653$          2,541,267$       2,407,038$       2,254,343$       2,100,671$       1,943,122$       

Total Uses 140,467             125,122            126,846          126,881                126,315                129,090                149,386                134,229             152,695             153,671             157,549             148,542             

Balance 3,324,908$       3,199,785$      3,072,939$    2,946,058$          2,819,743$          2,690,653$          2,541,267$          2,407,038$       2,254,343$       2,100,671$       1,943,122$       1,794,581$       

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 18/19

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    

Local (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    

Project Development Subtotal (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 148,098         139,870         131,642         123,415         115,187$       106,959$       98,732$         90,504$         82,276$         74,049$         65,821$         57,593$         

State 1,646,483     1,515,682     1,383,806     1,258,163     1,123,889     1,005,184     891,898         779,344         672,492         566,778         467,513         367,069         

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 1,794,581$   1,655,551$   1,515,449$   1,381,577$   1,239,076$   1,112,144$   990,630$       869,848$       754,768$       640,827$       533,334$       424,663$       

Uses:
ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 8,228              8,228              8,228              8,228              8,228              8,228              8,228              8,228              8,228              8,228              8,228              8,228              

State 130,802         131,875         125,644         134,273         118,705         113,286         112,554         106,853         105,713         99,265           100,444         74,372           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 139,029$       140,103$       133,871$       142,501$       126,933$       121,514$       120,781$       115,080$       113,941$       107,493$       108,672$       82,599$         

Balance:

ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    

Local (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    (0)                    

Project Development Subtotal (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 139,870         131,642         123,415         115,187         106,959         98,732           90,504           82,276           74,049           65,821           57,593           49,366           

State 1,515,682     1,383,806     1,258,163     1,123,889     1,005,184     891,898         779,344         672,492         566,778         467,513         367,069         292,697         

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 1,655,551$   1,515,449$   1,381,577$   1,239,076$   1,112,144$   990,630$       869,848$       754,768$       640,827$       533,334$       424,663$       342,063$       

Balance 1,655,551$   1,515,449$   1,381,577$   1,239,076$   1,112,144$   990,629$       869,848$       754,768$       640,827$       533,334$       424,663$       342,063$       

Total Sources 1,794,581$   1,655,551$   1,515,449$   1,381,577$   1,239,076$   1,112,144$   990,629$       869,848$       754,768$       640,827$       533,334$       424,663$       

Total Uses 139,029         140,103         133,871         142,501         126,933         121,514         120,781         115,080         113,941         107,493         108,672         82,599           

Balance 1,655,551$   1,515,449$   1,381,577$   1,239,076$   1,112,144$   990,629$       869,848$       754,768$       640,827$       533,334$       424,663$       342,063$       

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 19/20

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:
ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State (0)                  (0)                  (0)                  (0)                   (0)                   (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Local (0)                  (0)                  (0)                  (0)                   (0)                   (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Project Development Subtotal (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 49,366$       41,138$       32,911$       24,683$       16,455$       8,228$          0$                  0                    0                    0                    0                    0                    

State 292,697       244,137       195,138       143,322       94,372          47,159          (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 342,063$     285,276$     228,049$     168,005$     110,827$     55,386$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 8,228            8,228            8,228            8,228            8,228            8,228            -                -                -                -                -                -                

State 48,560         48,999         51,816         48,950          47,214          47,159          -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 56,787$       57,227$       60,044$       57,178$       55,441$       55,386$       -$              -$              -$              -$              -$              -$              

Balance:

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State (0)                  (0)                  (0)                  (0)                   (0)                   (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Local (0)                  (0)                  (0)                  (0)                   (0)                   (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Project Development Subtotal (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 41,138         32,911         24,683         16,455          8,228            0                    0                    0                    0                    0                    0                    0                    

State 244,137       195,138       143,322       94,372          47,159          (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 285,276$     228,049$     168,005$     110,827$     55,386$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Balance 285,276$     228,049$     168,005$     110,827$     55,386$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Total Sources 342,063$     285,276$     228,049$     168,005$     110,827$     55,386$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Total Uses 56,787         57,227         60,044         57,178          55,441          55,386          -                -                -                -                -                -                

Balance 285,276$     228,049$     168,005$     110,827$     55,386$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Notes: Please refer to the notes on page 2

($ 000's) 


