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February 20, 2014 

 

 

Ms. Mariam Ouhamou 

Federal Railroad Administration 

Office of Passenger and Freight Programs 

West Building, Mail Stop 20, Room W38-207 

New Jersey Avenue, SE 

Washington, DC 20590 

 

RE: FR-HSR-0009-10-01-05, Funding Contribution Plan, Exhibit 3 

Dear Ms. Ouhamou: 

  

The purpose of this letter is to explain changes in the quarterly-updated Funding Contribution 

Plan (FCP) submitted herewith by the California High-Speed Rail Authority (Authority) as 

required by Grant Amendment #5.  This updated FCP reflects the expenditures through 

December 31, 2013 and forecasts how the State and Federal funds will be invested in high-speed 

rail infrastructure and required environmental planning activities going forward. It also features 

certain formatting changes to simplify the presentation of data. As of December 31, 2013 federal 

disbursements are $255 million and state disbursements are $95 million.   

This FCP reflects lower expenditure amounts and changes in the future planned expenditures  and 

are consistent with the updated project schedule, which includes recalibrated time estimates for: 

Right of Way acquisition and utility relocations; full Notice to Proceed for Construction Package 

1; and, the design-build contractor’s project schedule.  

The updated FCP and the December 2012 FCP show different amounts of state contribution.   A 

reason for this difference is because the December 2012 FCP included federal and state 

contributions starting July 2, 2012; whereas the current FCP covers the full grant period, effective 

August 17, 2010 and forward. 

The updated FCP also proposes a shift of $145 million from construction funds to environmental 

activities as allowed under the grant agreement with FRA consent.  This shift  will be described 

in the Authority’s  forthcoming request to the Federal Railroad Administration (FRA) RE: 

Request for Approval of Revision to Project Budget for American Recovery and Reinvestment 

Act of 2008 (ARRA) Agreement FR-HSR-0009-10-01-05.  
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Grant Agreement #5 contemplates that the FCP is to set out a projection of future expenditures and is to 

be updated quarterly to reflect actual expenditures as they take place and changes in projections, including 

such matters as the timing of acquisition of parcels in the Right of Way, and the letting of additional 

design-build contracts.  

With respect to the amount and timing of state contributions, the FCP assumes the receipt of additional 

state funding sources, namely Cap and Trade proceeds, for Fiscal Year 2014/2015.  The Authority is 

currently forecasting that these funds will become available July 1, 2014 in the amount of $250 million 

for planning and construction in the fiscal year ending June 30, 2015.  The Authority also anticipates that 

Proposition 1A funds will be invested starting July 1, 2015.  If available earlier, Proposition 1A funds 

could further supplement the State contribution, thus allowing the FCP and corresponding state match to 

be adjusted accordingly. (The litigation relating to Proposition 1A funds is discussed in the separate 

certification from the Authority to FRA delivered on the date hereof). The Authority anticipates using any 

additional Cap and Trade and Proposition 1A bond funds to fund the construction of the next project 

section once they become available and the environmental processes are completed. 

Taken cumulatively, this information further illustrates the benefits associated with application of tapered 

match provisions on this project.  This includes the fact that under the tapered match, the established 

Federal share of expenditures is applied to the total project costs, rather than applying to each progress 

payment.  This arrangement allows for earlier project completion and reduced project costs while, in this 

case, guaranteeing that the intent of the American Recovery and Reinvestment Act of 2008 is achieved 

and that its deadlines are met.  

The Authority understands that under Attachment 2, Section 23 of the Grant Agreement, FRA has 

reserved certain rights including the right, in certain circumstances, to require the repayment of the FRA 

grant funding by the Authority.  Thank you for your consideration of this updated FCP.  Please do not 

hesitate to contact me should you have any questions regarding its content.  

 

Sincerely,  

 
 

Jeff Morales 

Chief Executive Officer 

 

Attachment: CAHSR Funding Contribution Plan December 31, 2013  
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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 31, 2013. 

 

General Assumptions: 
- This FCP is the quarterly update for December 31, 2013 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained herein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- The following Expenditure Plan includes a shift of $145M from Construction to Planning.  

- The ROW schedule impact and changes are being evaluated and will be reflected in future quarterly updates. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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FCP Expenditures and Forecast 

 

 

From 8/17/2010 Total Estimated Resource 

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 51,654,820            51,718,540      40,003,788      31,337,468      36,576,675      19,597,995         8,413,105           6,222,676           -                  -              245,525,068              188,145,113        57,379,955        -                         245,525,068       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603      9,453,747        6,778,478        8,010,392        4,375,288           1,073,224           1,199,624           -                  -              53,409,065                53,409,065          -                    -                         53,409,065         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179        3,920,668        2,940,558        4,874,522        2,377,764           961,805              200,000              -                  -              24,557,440                24,557,440          -                    -                         24,557,440         

Task 1.3 Alternatives Analysis 1,501,987              836,222           1,239,815        1,554,813        62,000             50,000                -                      -                      -                  -              5,244,837                  5,244,837            -                    -                         5,244,837           

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143      6,991,612        3,448,543        4,010,842        1,905,445           235,000              -                      -                  -              53,394,536                53,394,536          -                    -                         53,394,536         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300        4,576,920        3,374,000        6,794,754        2,859,159           728,819              -                      -                  -              30,487,890                30,487,890          -                    -                         30,487,890         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521        5,691,406        4,538,973        6,430,193        1,955,403           457,000              -                      -                  -              21,051,346                21,051,346          -                    -                         21,051,346         

Task 1.7 Program Management 8,527,440              9,771,572        8,129,620        8,702,103        6,393,973        6,074,937           4,957,258           4,823,052           -                  -              57,379,955                -                      57,379,955        -                         57,379,955         

Task 2 PE 15% and 30% Design 68,859,758            51,207,211      34,988,983      26,005,501      12,889,926      9,007,937           5,143,468           4,705,153           -                  -              212,807,938              130,560,273        82,247,665        -                         212,807,938       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615      24,899,586      18,416,788      6,570,954        3,108,000           261,210              43,000                -                  -              130,560,273              130,560,273        -                    -                         130,560,273       

Task 2.2 Program Management 6,413,880              7,450,546        10,089,397      7,588,714        6,318,973        5,899,937           4,882,258           4,662,153           -                  -              53,305,857                -                      53,305,857        -                         53,305,857         

Task 2.3 PMT Engineering 15,645,757            13,296,051      -                  -                  -                  -                      -                      -                      -                  -              28,941,808                -                      28,941,808        -                         28,941,808         

Task 3 Other Related Work 11,293,300            23,062,761      8,859,651        7,644,964        98,704,399      6,852,523           4,758,564           3,695,310           -                  -              164,871,472              13,441,681          14,879,228        136,550,564           164,871,472       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814           480,260           661,285           436,581           58,247                25,000                -                      -                  -              3,043,680                  3,043,680            -                    -                         3,043,680           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227        961                  74,966             295,522           685,485              41,000                2,000                  -                  -              10,398,001                10,398,001          -                    -                         10,398,001         

Task 3.3 PMT ROW Work 294,899                 428,622           -                  -                  -                  -                      -                      -                      -                  -              723,521                     -                      723,521             -                         723,521              

Task 3.4 Ridership Forecasting 3,333,340              4,355,299        -                  -                  -                  -                      -                      -                      -                  -              7,688,639                  -                      7,688,639          -                         7,688,639           

Task 3.5 Construction Planning / Procurement Support 1,029,882              5,437,186        -                  -                  -                  -                      -                      -                      -                  -              6,467,068                  -                      6,467,068          -                         6,467,068           

Task 3.6 Station Area Planning -                         -                  -                  -                  11,000,000      -                      -                      -                      -                  -              11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  80,000,000      -                      -                      -                      -                  -              80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 3,692,848              5,103,613        8,378,429        6,908,713        6,972,296        6,108,791           4,692,564           3,693,310           -                  -              45,550,564                -                      -                    45,550,564             45,550,564         

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         659,962           65,560             55,000             15,000             -                      -                      -                      -                  -              795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 131,807,879          126,648,474    83,917,982      65,042,934      148,186,000    35,458,454         18,315,137         14,623,140         -                  -              624,000,000              332,147,067        154,506,848      137,346,086           624,000,000       

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total

Task 1 Environmental Review 7,401,365              2,747,075        1,183,416        924,231           10,141,623      2,467,075           1,751,573           731,929              -                  -              27,348,286                21,610,291          5,737,995          -                         27,348,286         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426           126,337           54,021             3,120,742        215,355              123,224              249,624              -                  -              7,048,082                  7,048,082            -                    -                         7,048,082           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431           156,297           -                  2,240,742        501,936              561,805              -                      -                  -              4,893,967                  4,893,967            -                    -                         4,893,967           

Task 1.3 Alternatives Analysis 263,815                 -                  -                  -                  -                  -                      -                      -                      -                  -              263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062           87,819             -                  3,340,742        910,000              235,000              -                      -                  -              7,640,534                  7,640,534            -                    -                         7,640,534           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                  -                  -                  800,000           190,291              228,819              -                      -                  -              1,614,893                  1,614,893            -                    -                         1,614,893           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  -                  42,000                107,000              -                      -                  -              149,000                     149,000               -                    -                         149,000              

Task 1.7 Program Management / Resource Agency 852,744                 977,157           812,962           870,210           639,397           607,494              495,726              482,305              -                  -              5,737,995                  -                      5,737,995          -                         5,737,995           

Task 2 PE 15% and 30% Design 12,929,576            3,663,244        1,019,363        758,871           6,432,639        897,994              749,436              509,215              -                  -              26,960,338                18,735,571          8,224,766          -                         26,960,338         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584        10,423             -                  5,800,742        308,000              261,210              43,000                -                  -              18,735,571                18,735,571          -                    -                         18,735,571         

Task 2.2 Program Management 641,388                 745,055           1,008,940        758,871           631,897           589,994              488,226              466,215              -                  -              5,330,586                  -                      5,330,586          -                         5,330,586           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                  -                      -                      -                      -                  -              2,894,181                  -                      2,894,181          -                         2,894,181           

Task 3 Other Related Work 1,575,726              1,238,450        63,939             77,905             4,010,428        2,299,990           3,072,636           755,233              -                  -              13,094,305                946,713               1,487,923          10,659,669             13,094,305         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                  -                  -                  371,000           -                      -                      -                      -                  -              775,192                     775,192               -                    -                         775,192              

Task 3.2 Regional Consultant ROW Work 1,522                     -                  -                  -                  63,000             64,000                41,000                2,000                  -                  -              171,522                     171,522               -                    -                         171,522              

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                  -                      -                      -                      -                  -              72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                  -                      -                      -                      -                  -              768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                  -                      -                      -                      -                  -              646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                      -                    -                         -                     

Task 3.8 Resource Agencies 704,200                 216,339           63,939             77,905             3,576,428        2,235,990           3,031,636           753,233              -                  -              10,659,669                -                      -                    10,659,669             10,659,669         

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         27,975             500                  620                  7,694               -                      -                      -                      -                  -              36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,906,666            7,676,744        2,267,217        1,761,627        20,592,383      5,665,058           5,573,645           1,996,377           -                  -              67,439,719                41,292,575          15,450,685        10,696,459             67,439,719         
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,354,907              8,282,704        6,781,995        5,384,357        3,340,795        4,584,987           6,661,532           5,490,747           -                  -              48,882,024                32,389,717          16,492,307        -                         48,882,024         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638        1,463,296        802,014           1,050,000        1,050,000           950,000              950,000              -                  -              10,557,619                10,557,619          -                    -                         10,557,619         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461           610,920           608,350           600,000           600,000              400,000              200,000              -                  -              4,609,474                  4,609,474            -                    -                         4,609,474           

Task 1.3 Alternatives Analysis 324,124                 22,460             50,867             -                  62,000             50,000                -                      -                      -                  -              509,451                     509,451               -                    -                         509,451              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504        2,467,457        1,313,319        200,000           820,000              -                      -                      -                  -              12,783,001                12,783,001          -                    -                         12,783,001         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351           547,532           861,074           100,000           800,000              500,000              -                      -                  -              3,375,862                  3,375,862            -                    -                         3,375,862           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132             15,999             59,180             50,000             50,000                350,000              -                      -                  -              554,310                     554,310               -                    -                         554,310              

Task 1.7 Program Management/Resource Agency 852,744                 977,157           1,625,924        1,740,421        1,278,795        1,214,987           4,461,532           4,340,747           -                  -              16,492,307                -                      16,492,307        -                         16,492,307         

Task 2 PE 15% and 30% Design 11,957,916            5,150,451        7,890,232        3,913,067        1,463,795        3,979,987           4,394,032           4,195,938           -                  -              42,945,418                24,095,420          18,849,998        -                         42,945,418         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792        5,872,353        2,395,324        200,000           2,800,000           -                      -                      -                  -              24,095,420                24,095,420          -                    -                         24,095,420         

Task 2.2 Program Management 641,388                 745,055           2,017,879        1,517,743        1,263,795        1,179,987           4,394,032           4,195,938           -                  -              15,955,817                -                      15,955,817        -                         15,955,817         

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                  -                      -                      -                      -                  -              2,894,181                  -                      2,894,181          -                         2,894,181           

Task 3 Other Related Work 1,103,499              1,939,835        1,736,592        1,017,011        3,446,769        1,802,780           1,685,928           2,940,077           -                  -              15,672,490                342,777               1,487,923          13,841,790             15,672,490         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393           4,606               -                  25,000             50,000                25,000                -                      -                  -              340,640                     340,640               -                    -                         340,640              

Task 3.2 Regional Consultant ROW Work 422                        70                    -                  -                  1,645               -                      -                      -                      -                  -              2,137                         2,137                   -                    -                         2,137                  

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                  -                      -                      -                      -                  -              72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                  -                      -                      -                      -                  -              768,864                     -                      768,864             -                         768,864              

Task 3.5 Program Management / Resource Agency 102,988                 543,719           -                  -                  -                  -                      -                      -                      -                  -              646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  2,900,000        -                      -                      -                      -                  -              2,900,000                  -                      -                    2,900,000               2,900,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                      -                    -                         -                     

Task 3.8 Resource Agencies 635,624                 683,261           1,731,986        1,017,011        520,124           1,752,780           1,660,928           2,940,077           -                  -              10,941,790                -                      -                    10,941,790             10,941,790         

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         88,354             13,553             8,096               1,119               -                      -                      -                      -                  -              111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,416,321            15,461,344      16,422,371      10,322,531      8,252,477        10,367,755         12,741,493         12,626,763         -                  -              107,611,054              56,827,914          36,830,228        13,952,913             107,611,054       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2014/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,434,980            12,421,487      6,948,195        5,167,388        -                  -                      -                      -                      -                  -              35,972,049                29,714,124          6,257,925          -                         35,972,049         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052        1,174,151        1,028,807        -                  -                      -                      -                      -                  -              4,307,674                  4,307,674            -                    -                         4,307,674           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072           333,453           61,531             -                  -                      -                      -                      -                  -              1,641,622                  1,641,622            -                    -                         1,641,622           

Task 1.3 Alternatives Analysis 41,733                   -                  -                  -                  -                  -                      -                      -                      -                  -              41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502        -                  -                  -                  -                      -                      -                      -                  -              10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682        -                  -                  -                  -                      -                      -                      -                  -              4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286           4,627,629        3,206,839        -                  -                      -                      -                      -                  -              8,680,709                  8,680,709            -                    -                         8,680,709           

Task 1.7 Program Management / Resource Agency 2,131,860              2,442,893        812,962           870,210           -                  -                      -                      -                      -                  -              6,257,925                  -                      6,257,925          -                         6,257,925           

Task 2 PE 15% and 30% Design 10,773,964            9,858,828        2,569,881        1,093,966        -                  -                      -                      -                      -                  -              24,296,639                11,827,269          12,469,369        -                         24,296,639         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179        1,560,941        335,095           -                  -                      -                      -                      -                  -              11,827,269                11,827,269          -                    -                         11,827,269         

Task 2.2 Program Management 1,603,470              1,862,637        1,008,940        758,871           -                  -                      -                      -                      -                  -              5,233,918                  -                      5,233,918          -                         5,233,918           

Task 2.3 PMT Engineering 3,911,439              3,324,013        -                  -                  -                  -                      -                      -                      -                  -              7,235,452                  -                      7,235,452          -                         7,235,452           

-                             

Task 3 Other Related Work 1,834,322              7,267,530        1,042,068        262,167           1,900,000        -                      -                      -                      -                  -              12,306,087                3,825,408            3,719,807          4,760,872               12,306,087         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                  -                  -                  -                  -                      -                      -                      -                  -              78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372        -                  -                  -                  -                      -                      -                      -                  -              3,746,970                  3,746,970            -                    -                         3,746,970           

Task 3.3 PMT ROW Work 73,725                   107,155           -                  -                  -                  -                      -                      -                      -                  -              180,880                     -                      180,880             -                         180,880              

Task 3.4 Ridership Forecasting 833,335                 1,088,825        -                  -                  -                  -                      -                      -                      -                  -              1,922,160                  -                      1,922,160          -                         1,922,160           

Task 3.5 Construction Planning / Procurement Support 257,470                 1,359,296        -                  -                  -                  -                      -                      -                      -                  -              1,616,767                  -                      1,616,767          -                         1,616,767           

Task 3.6 Station Area Planning -                         -                  -                  -                  1,900,000        -                      -                      -                      -                  -              1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                      -                    -                         -                     

Task 3.8 Resource Agencies 580,757                 975,881           1,042,068        262,167           -                  -                      -                      -                      -                  -              2,860,872                  -                      -                    2,860,872               2,860,872           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         126,194           8,154               2,087               -                  -                      -                      -                      -                  -              136,435                     -                      -                    136,435                  136,435              

Total Merced- Fresno 24,043,266            29,674,039      10,568,297      6,525,608        1,900,000        -                      -                      -                      -                  -              72,711,210                45,366,801          22,447,102        4,897,307               72,711,210         

FCP Expenditures and Forecast 
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FCP Expenditures and Forecast 

 
Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 12,042,490            14,500,403      9,754,579        8,433,973        -                  -                      -                      -                      -                  -              44,731,445                38,880,001          5,851,444          -                         44,731,445         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205        3,324,563        3,219,674        -                  -                      -                      -                      -                  -              13,290,417                13,290,417          -                    -                         13,290,417         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490        1,283,527        738,800           -                  -                      -                      -                      -                  -              5,018,797                  5,018,797            -                    -                         5,018,797           

Task 1.3 Alternatives Analysis -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933        -                  -                  -                  -                      -                      -                      -                  -              4,719,756                  4,719,756            -                    -                         4,719,756           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779        3,705,227        2,380,621        -                  -                      -                      -                      -                  -              12,497,170                12,497,170          -                    -                         12,497,170         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103           1,034,781        1,224,668        -                  -                      -                      -                      -                  -              3,353,861                  3,353,861            -                    -                         3,353,861           

Task 1.7 Program Management / Resource Agency 2,131,860              2,442,893        406,481           870,210           -                  -                      -                      -                      -                  -              5,851,444                  -                      5,851,444          -                         5,851,444           

Task 2 PE 15% and 30% Design 16,126,289            16,967,091      7,591,757        11,052,109      -                  -                      -                      -                      -                  -              51,737,245                39,772,346          11,964,900        -                         51,737,245         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442      7,087,287        10,293,237      -                  -                      -                      -                      -                  -              39,772,346                39,772,346          -                    -                         39,772,346         

Task 2.2 Program Management 1,603,470              1,862,637        504,470           758,871           -                  -                      -                      -                      -                  -              4,729,448                  -                      4,729,448          -                         4,729,448           

Task 2.3 PMT Engineering 3,911,439              3,324,013        -                  -                  -                  -                      -                      -                      -                  -              7,235,452                  -                      7,235,452          -                         7,235,452           

-                             

Task 3 Other Related Work 4,175,766              7,629,814        2,782,937        1,375,868        5,200,000        -                      -                      -                      -                  -              21,164,386                6,088,772            3,719,807          11,355,806             21,164,386         

Task 3.1 Regional Consultant Station Area Planning -                         321,157           215,985           134,112           -                  -                      -                      -                      -                  -              671,255                     671,255               -                    -                         671,255              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785        961                  7,406               -                  -                      -                      -                      -                  -              5,417,518                  5,417,518            -                    -                         5,417,518           

Task 3.3 PMT ROW Work 73,725                   107,155           -                  -                  -                  -                      -                      -                      -                  -              180,880                     -                      180,880             -                         180,880              

Task 3.4 Ridership Forecasting 833,335                 1,088,825        -                  -                  -                  -                      -                      -                      -                  -              1,922,160                  -                      1,922,160          -                         1,922,160           

Task 3.5 Construction Planning / Procurement Support 257,470                 1,359,296        -                  -                  -                  -                      -                      -                      -                  -              1,616,767                  -                      1,616,767          -                         1,616,767           

Task 3.6 Station Area Planning -                         -                  -                  -                  5,200,000        -                      -                      -                      -                  -              5,200,000                  -                      -                    5,200,000               5,200,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                      -                    -                         -                     

Task 3.8 Resource Agencies 895,872                 1,459,595        2,565,991        1,234,349        -                  -                      -                      -                      -                  -              6,155,806                  -                      -                    6,155,806               6,155,806           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         188,744           20,079             9,827               -                  -                      -                      -                      -                  -              218,649                     -                      -                    218,649                  218,649              

Total Fresno - Bakersfield 32,344,545            39,286,052      20,149,353      20,871,776      5,200,000        -                      -                      -                      -                  -              117,851,725              84,741,119          21,536,151        11,574,456             117,851,725       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,716,384              5,421,489        6,081,632        3,399,572        10,571,051      4,302,228           -                      -                      -                  -              32,492,356                22,090,406          10,401,950        -                         32,492,356         

Task 1.1 Regional Consultant Project Management 256,628                 846,620           1,249,689        285,405           1,360,000        790,000              -                      -                      -                  -              4,788,343                  4,788,343            -                    -                         4,788,343           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641           379,984           178,428           390,000           36,000                -                      -                      -                  -              1,413,703                  1,413,703            -                    -                         1,413,703           

Task 1.3 Alternatives Analysis 238,257                 236,650           144,544           137,738           -                  -                      -                      -                      -                  -              757,189                     757,189               -                    -                         757,189              

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422        2,264,560        622,476           -                  -                      -                      -                      -                  -              7,187,562                  7,187,562            -                    -                         7,187,562           

Task 1.5 Draft and Final EIR / EIS -                         -                  10,449             -                  500,000           -                      -                      -                      -                  -              510,449                     510,449               -                    -                         510,449              

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  6,083,161        1,350,000           -                      -                      -                  -              7,433,161                  7,433,161            -                    -                         7,433,161           

Task 1.7 Program Management / Resource Agency 852,744                 977,157           2,032,405        2,175,526        2,237,890        2,126,228           -                      -                      -                  -              10,401,950                -                      10,401,950        -                         10,401,950         

Task 2 PE 15% and 30% Design 2,634,917              4,530,325        9,360,983        4,904,820        2,211,640        2,064,978           -                      -                      -                  -              25,707,662                12,730,893          12,976,769        -                         25,707,662         

Task 2.1 Regional Consultant PE 428,953                 2,455,665        6,838,634        3,007,641        -                  -                      -                      -                      -                  -              12,730,893                12,730,893          -                    -                         12,730,893         

Task 2.2 Program Management 641,388                 745,055           2,522,349        1,897,178        2,211,640        2,064,978           -                      -                      -                  -              10,082,588                -                      10,082,588        -                         10,082,588         

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                  -                      -                      -                      -                  -              2,894,181                  -                      2,894,181          -                         2,894,181           

Task 3 Other Related Work 551,866                 1,466,577        1,371,338        2,122,116        1,133,152        415,933              -                      -                      -                  -              7,060,982                  10,386                 1,487,923          5,562,674               7,060,982           

Task 3.1 Regional Consultant Station Area Planning -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  10,386             -                      -                      -                      -                  -              10,386                       10,386                 -                    -                         10,386                

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                  -                      -                      -                      -                  -              72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                  -                      -                      -                      -                  -              768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                  -                      -                      -                      -                  -              646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                      -                    -                         -                     

Task 3.8 Resource Agencies 86,054                   444,466           1,371,338        2,122,116        1,122,766        415,933              -                      -                      -                  -              5,562,674                  -                      -                    5,562,674               5,562,674           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         57,475             10,731             16,894             2,415               -                      -                      -                      -                  -              87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,903,167              11,475,866      16,824,683      10,443,402      13,918,259      6,783,139           -                      -                      -                  -              65,348,516                34,831,685          24,866,642        5,650,189               65,348,516         
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FCP Expenditures and Forecast 

 

 

 

Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,857,581              6,055,847        7,181,580        6,607,266        8,705,015        5,492,920           -                      -                      -                  -              39,900,208                30,556,808          9,343,400          -                         39,900,208         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901        1,679,340        865,365           1,466,649        1,415,104           -                      -                      -                  -              9,180,684                  9,180,684            -                    -                         9,180,684           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221           782,272           1,087,217        772,487           421,945              -                      -                      -                  -              3,996,460                  3,996,460            -                    -                         3,996,460           

Task 1.3 Alternatives Analysis 578,652                 458,204           571,183           1,326,140        -                  -                      -                      -                      -                  -              2,934,179                  2,934,179            -                    -                         2,934,179           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750        1,998,160        1,455,817        94,347             90,703                -                      -                      -                  -              7,896,877                  7,896,877            -                    -                         7,896,877           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613             118,219           132,306           4,328,546        1,434,728           -                      -                      -                  -              6,115,856                  6,115,856            -                    -                         6,115,856           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  124,794           307,959              -                      -                      -                  -              432,753                     432,753               -                    -                         432,753              

Task 1.7 Program Management / Resource Agency 852,744                 977,157           2,032,405        1,740,421        1,918,192        1,822,481           -                      -                      -                  -              9,343,400                  -                      9,343,400          -                         9,343,400           

Task 2 PE 15% and 30% Design 9,617,960              7,260,885        5,664,873        2,814,428        2,465,904        1,769,981           -                      -                      -                  -              29,594,030                17,607,642          11,986,388        -                         29,594,030         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225        3,142,524        1,296,685        570,212           -                      -                      -                      -                  -              17,607,642                17,607,642          -                    -                         17,607,642         

Task 2.2 Program Management 641,388                 745,055           2,522,349        1,517,743        1,895,692        1,769,981           -                      -                      -                  -              9,092,207                  -                      9,092,207          -                         9,092,207           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                  -                      -                      -                      -                  -              2,894,181                  -                      2,894,181          -                         2,894,181           

-                             

Task 3 Other Related Work 1,180,260              2,222,558        1,328,049        1,188,693        1,948,372        1,486,022           -                      -                      -                  -              9,353,953                  924,378               1,487,923          6,941,652               9,353,953           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178             45,210             85,410             40,581             8,247                  -                      -                      -                  -              426,336                     426,336               -                    -                         426,336              

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  -                  498,042              -                      -                      -                  -              498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                  -                      -                      -                      -                  -              72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                  -                      -                      -                      -                  -              768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                  -                      -                      -                      -                  -              646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  1,000,000        -                      -                      -                      -                  -              1,000,000                  -                      -                    1,000,000               1,000,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                      -                    -                         -                     

Task 3.8 Resource Agencies 540,739                 1,127,269        1,282,838        1,103,282        907,791           979,733              -                      -                      -                  -              5,941,652                  -                      -                    5,941,652               5,941,652           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         145,770           10,038             8,783               1,953               -                      -                      -                      -                  -              166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,655,801            15,685,060      14,184,539      10,619,170      13,121,244      8,748,923           -                      -                      -                  -              79,014,736                49,088,829          22,817,710        7,108,197               79,014,736         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,847,114              2,289,534        2,072,392        1,420,682        3,818,192        2,750,785           -                      -                      -                  -              16,198,698                12,903,766          3,294,933          -                         16,198,698         

Task 1.1 Regional Consultant Project Management 699,091                 659,762           436,369           523,193           1,013,001        904,829              -                      -                      -                  -              4,236,245                  4,236,245            -                    -                         4,236,245           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863           374,215           266,232           871,293           817,883              -                      -                      -                  -              2,983,419                  2,983,419            -                    -                         2,983,419           

Task 1.3 Alternatives Analysis 55,406                   118,908           473,221           90,934             -                  -                      -                      -                      -                  -              738,469                     738,469               -                    -                         738,469              

Task 1.4 EIR / EIS Analysis 1,628,945              242,970           173,616           56,931             375,753           84,742                -                      -                      -                  -              2,562,956                  2,562,956            -                    -                         2,562,956           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875               195,492           -                  1,066,208        434,140              -                      -                      -                  -              1,935,124                  1,935,124            -                    -                         1,935,124           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                  12,997             48,286             172,238           205,444              -                      -                      -                  -              447,552                     447,552               -                    -                         447,552              

Task 1.7 Program Management / Resource Agency 852,744                 977,157           406,481           435,105           319,699           303,747              -                      -                      -                  -              3,294,933                  -                      3,294,933          -                         3,294,933           

Task 2 PE 15% and 30% Design 4,819,137              3,776,388        891,895           1,468,241        315,949           294,997              -                      -                      -                  -              11,566,606                5,791,131            5,775,474          -                         11,566,606         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728        387,425           1,088,805        -                  -                      -                      -                      -                  -              5,791,131                  5,791,131            -                    -                         5,791,131           

Task 2.2 Program Management 641,388                 745,055           504,470           379,436           315,949           294,997              -                      -                      -                  -              2,881,294                  -                      2,881,294          -                         2,881,294           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                  -                      -                      -                      -                  -              2,894,181                  -                      2,894,181          -                         2,894,181           

-                             

Task 3 Other Related Work 871,861                 1,297,998        534,728           1,601,206        81,065,678      847,798              -                      -                      -                  -              86,219,269                1,303,247            1,487,923          83,428,099             86,219,269         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086             214,459           441,762           -                  -                      -                      -                      -                  -              751,820                     751,820               -                    -                         751,820              

Task 3.2 Regional Consultant ROW Work 139,933                 -                  -                  67,560             220,491           123,443              -                      -                      -                  -              551,427                     551,427               -                    -                         551,427              

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                  -                      -                      -                      -                  -              72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                  -                      -                      -                      -                  -              768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                  -                      -                      -                      -                  -              646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  80,000,000      -                      -                      -                      -                  -              80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 249,603                 196,801           320,270           1,091,884        845,187           724,355              -                      -                      -                  -              3,428,099                  -                      -                    3,428,099               3,428,099           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         25,449             2,506               8,692               1,818               -                      -                      -                      -                  -              38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,538,112              7,389,369        3,501,521        4,498,821        85,201,636      3,893,580           -                      -                      -                  -              114,023,039              19,998,144          10,558,330        83,466,565             114,023,039       
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total

Task 5 D-B Program Management -                         -                  31,131,707      51,925,380      58,118,004      85,858,259         110,456,117       77,698,379         7,119,832        190,903      422,498,581              -                      263,488,821      159,009,760           422,498,581       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                  30,655,354      44,516,060      42,987,742      46,577,055         47,371,588         41,091,461         -                  -              253,199,261              -                      253,199,261      -                         253,199,261       

Task 5.1.2 Network Integration (Task 15) -                         -                  420,605           1,693,124        1,799,313        1,543,599           2,399,853           2,433,067           -                  -              10,289,560                -                      10,289,560        -                         10,289,560         

Task 5.1.3 Program Construction Management 1 -                         -                  55,748             5,716,197        8,949,960        8,949,960           8,949,960           2,278,176           -                  -              34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.1.4 Program Construction Management 2 -                         -                  -                  -                  1,582,413        8,992,308           15,199,336         8,046,364           1,325,490        -              35,145,909                -                      -                    35,145,909             35,145,909         

Task 5.1.5 Program Construction Management 3 -                         -                  -                  -                  2,043,843        11,614,457         19,631,448         10,392,676         1,712,001        -              45,394,425                -                      -                    45,394,425             45,394,425         

Task 5.1.6 Program Construction Management 4 -                         -                  -                  -                  182,024           4,594,994           9,776,016           7,107,811           1,917,910        -              23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.1.7 Program Construction Management 5 -                         -                  -                  -                  572,710           3,585,886           7,127,916           6,348,825           2,164,431        190,903      19,990,671                -                      -                    19,990,671             19,990,671         

Task 6 Real Property Acquisition -                         -                  11,600,700      149,597,010    266,642,394    221,789,167       119,099,978       13,899,602         3,023,846        -              785,652,696              32,427,114          -                    753,225,582           785,652,696       

Task 6.1 Real Property - Preliminary R.O.W -                         -                  10,898,056      10,942,269      10,586,789      -                      -                      -                      -                  -              32,427,114                32,427,114          -                    -                         32,427,114         

Task 6.2 Real Property - Regular R.O.W -                         -                  702,644           138,654,741    256,055,605    221,789,167       119,099,978       13,899,602         3,023,846        -              753,225,582              -                      -                    753,225,582           753,225,582       

Task 6.2.1 CP1 ROW Acquisition -                         -                  702,644           98,632,400      140,726,415    132,785,330       47,708,772         -                      -                  -              420,555,561              -                      -                    420,555,561           420,555,561       

Task 6.2.2 CP2 ROW Acquisition -                         -                  -                  24,961,669      71,930,052      46,553,113         35,555,166         -                      -                  -              179,000,000              -                      -                    179,000,000           179,000,000       

Task 6.2.3 CP3 ROW Acquisition -                         -                  -                  15,060,672      43,399,138      28,087,912         21,452,279         -                      -                  -              108,000,000              -                      -                    108,000,000           108,000,000       

Task 6.2.4 CP4 ROW Acquisition -                         -                  -                  -                  -                  14,362,813         14,383,761         13,899,602         3,023,846        -              45,670,021                -                      -                    45,670,021             45,670,021         

Task 7 Early Work Program - N/A -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                  -                  187,539,793    442,952,374    1,031,909,769    1,499,169,879    833,363,999       148,207,596    4,581,679   4,147,725,090           5,137,387            -                    4,142,587,703        4,147,725,090    

Task 8.1 SR-99 -                         -                  -                  15,400,000      28,000,000      54,000,000         71,000,000         46,000,000         11,500,000      -              225,900,000              -                      -                    225,900,000           225,900,000       

-                      -                    -                         -                     

Task 8.2 CP1 -                         -                  -                  170,327,335    330,058,826    364,862,210       308,918,923       119,137,849       -                  -              1,293,305,143           -                      -                    1,293,305,143        1,293,305,143    

Task 8.2.1 D-B CP1 -                         -                  -                  167,827,335    297,149,736    327,316,756       204,706,802       25,804,515         -                  -              1,022,805,143           -                      -                    1,022,805,143        1,022,805,143    

Task 8.2.2 CP1 Contingency -                         -                  -                  -                  -                  -                      66,666,667         93,333,333         -                  -              160,000,000              -                      -                    160,000,000           160,000,000       

Task 8.2.3 Third Parties CP1 -                         -                  -                  2,500,000        32,909,091      37,545,455         37,545,455         -                      -                  -              110,500,000              -                      -                    110,500,000           110,500,000       

Task 8.3 CP2 -                         -                  -                  1,812,458        40,430,390      210,857,602       356,404,116       188,676,478       31,080,958      -              829,262,003              5,137,387            -                    824,124,616           829,262,003       

Task 8.3.1 D-B CP2 -                         -                  -                  -                  37,105,461      210,857,602       356,404,116       188,676,478       31,080,958      -              824,124,616              -                      -                    824,124,616           824,124,616       

Task 8.3.2 PE4P -                         -                  -                  1,812,458        3,324,929        -                      -                      -                      -                  -              5,137,387                  5,137,387            -                    -                         5,137,387           

Task 8.3.3 Third Parties / Support Costs CP2 -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 8.4 CP3 -                         -                  -                  -                  27,793,652      242,303,692       434,711,496       212,980,960       22,866,392      -              940,656,191              -                      -                    940,656,191           940,656,191       

Task 8.4.1 D-B CP3 -                         -                  -                  -                  27,793,652      242,303,692       434,711,496       212,980,960       22,866,392      -              940,656,191              -                      -                    940,656,191           940,656,191       

Task 8.4.2 Third Parties / Support Costs CP3 -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 8.5 CP4 -                         -                  -                  -                  2,924,468        73,824,994         157,065,349       114,196,922       30,813,910      -              378,825,643              -                      -                    378,825,643           378,825,643       

Task 8.5.1 D-B CP4 -                         -                  -                  -                  2,924,468        73,824,994         157,065,349       114,196,922       30,813,910      -              378,825,643              -                      -                    378,825,643           378,825,643       

Task 8.5.2 Third Parties / Support Costs CP4 -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 8.6 CP5 -                         -                  -                  -                  13,745,038      86,061,272         171,069,995       152,371,791       51,946,336      4,581,679   479,776,110              -                      -                    479,776,110           479,776,110       

Task 8.6.1 D-B CP5 -                         -                  -                  -                  13,745,038      86,061,272         171,069,995       152,371,791       51,946,336      4,581,679   479,776,110              -                      -                    479,776,110           479,776,110       

Task 8.6.2 Third Parties / Support Costs CP5 -                         -                  -                  -                  -                  -                      -                      -                      -                  -              -                             -                      -                    -                         -                     

Task 9 Project Reserves -                         -                  -                  -                  -                  3,855,592           15,422,370         123,445,623       11,566,777      -              154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                  -                  -                  -                  3,855,592           15,422,370         15,422,370         11,566,777      -              46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                  -                  -                  -                  -                      -                      108,023,253       -                  -              108,023,253              -                      -                    108,023,253           108,023,253       

Task 10 Unallocated Contengency -                         -                  -                  -                  -                  17,715,478         70,861,911         70,861,911         53,146,433      -              212,585,733              -                      -                    212,585,733           212,585,733       

Task 10.1 Unallocated Contengency -                         -                  -                  -                  -                  17,715,478         70,861,911         70,861,911         53,146,433      -              212,585,733              -                      -                    212,585,733           212,585,733       

Construction Subtotal -                         -                  42,732,407      389,062,183    767,712,771    1,361,128,266    1,815,010,255    1,119,269,514    223,064,484    4,772,583   5,722,752,462           37,564,501          263,488,821      5,421,699,141        5,722,752,462    

Total 131,807,879          126,648,474    126,650,389    454,105,117    915,898,771    1,396,586,720    1,833,325,392    1,133,892,653    223,064,484    4,772,583   6,346,752,462           369,711,568        417,995,668      5,559,045,226        6,346,752,462    

FCP Expenditures and Forecast 
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 Cost Summary Table 

  

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     134,962,534$                 111,562,534$          -$                      246,525,068$        

Task 2:Preliminary Engineering -$                     105,903,969$                 105,903,969$          -$                      211,807,938$        

Task 3:Other Related Work Need -$                     74,435,736$                   38,335,736$            52,100,000$          164,871,472$        

Task 4: Project Administration and 

Indirect Costs
-$                     397,761$                        397,761$                 -$                      795,522$                

 $                       -    $             315,700,000  $      256,200,000  $      52,100,000  $       624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 186,265,656$                 198,218,134$          -$                      422,498,580$        

Task 6: Real Property Acquisition  $          8,984,784 385,408,646$                 391,259,268$          -$                      785,652,697$        

Task7: Early Works -$                     -$                               -$                         -$                      -$                         

Task 8:  Design/Build Contract Work  $      624,787,160 1,665,181,929$              1,857,756,000$       -$                      4,147,725,090$    

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$        

Task 10:  Unallocated Contingency  $      148,810,013 -$                               63,775,720$            -$                      212,585,733$        

 $   928,620,000  $          2,236,856,231  $   2,557,276,231  $                        -    $    5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,231  $      52,100,000  $    6,346,752,462 

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

Task Description State Local Total

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

 

 

 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     80,343,561$        74,163,287$        -$                     154,506,848$   

Resource Agencies Phase 1 -$                     23,689,751$        21,860,813$        -$                     45,550,564$     

San Francisco - San Jose -$                     21,472,139$        19,820,436$        -$                     41,292,575$     

San Jose – Merced -$                     30,602,968$        26,224,946$        -$                     56,827,914$     

Merced - Fresno -$                     23,590,737$        21,776,065$        -$                     45,366,801$     

Fresno – Bakersfield -$                     44,065,382$        40,675,737$        -$                     84,741,119$     

Bakersfield – Palmdale -$                     18,112,476$        16,719,209$        -$                     34,831,685$     

Palmdale - Los Angeles -$                     25,526,191$        23,562,638$        -$                     49,088,829$     

Los Angeles - Anaheim -$                     10,399,035$        9,599,109$          -$                     19,998,144$     

Other Planning Costs

Project Administration and Indirect Costs -$                     397,761$             397,761$             -$                     795,522$           

Station Area Planning -$                     5,500,000$          1,400,000$          4,100,000$          11,000,000$     

Southern CA Improvements -$                     32,000,000$        -$                     48,000,000$        80,000,000$     

-$                    315,700,000$   256,200,000$   52,100,000$     624,000,000$   

PHASE 1 PE/NEPA/PLANNING

PE/NEPA

SUBTOTAL 
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 Annual Expenditures Plan by FRA Task 

 

 

 

 

 

 

 

 

EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 108,915$             245,525$          51,655$       51,719$    40,004$    31,337$    36,577$       19,598$         8,413$           6,223$           -$           -$           -$           -$           245,525$              

Task 2 A PE 15% and 30% Design 260,792                212,808             68,860         51,207       34,989       26,006       12,890          9,008             5,143             4,705             -             -             -             -             212,808$              

Task 3 A Other Related Work 108,393                164,871             11,293         23,063       8,860         7,645         98,704          6,853             4,759             3,695             -             -             -             -             164,871$              

Task 4 A Project Administration Work (SWCAP) 900                        796                     -                660             66               55               15                  -                  -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 717,021                422,499             -                -             31,132       51,925       58,118          85,858           110,456         77,698           7,120         191            -             -             422,499$              

Task 6 B Real Property Acquisition 345,055                785,653             -                -             11,601       149,597    266,642       221,789         119,100         13,900           3,024         -             -             -             785,653$              

Task 7 B Early Work Program - N/A 251,225                -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 3,878,270            4,147,725         -                -             -             187,540    442,952       1,031,910     1,499,170     833,364         148,208    4,582         -             -             4,147,725$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                3,856             15,422           123,446         11,567       -             -             -             154,290$              

Task 10 B Unallocated Contingencies 521,891                212,586             -                -             -             -             -                17,715           70,862           70,862           53,146       -             -             -             212,586$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 479,000$             624,000$          131,808$    126,648$  83,918$    65,043$    148,186$     35,458$         18,315$         14,623$         -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,867,752$          5,722,752$       -$             -$           42,732$    389,062$  767,713$     1,361,128$   1,815,010$   1,119,270$   223,064$  4,773$      -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       131,808$    126,648$  126,650$  454,105$  915,899$     1,396,587$   1,833,325$   1,133,893$   223,064$  4,773$      -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 Expenditure plan includes shift of $145M from Construction to Planning. 

4 Potential program impacts due to ROW schedule changes are being evaluated. 

5 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget
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  Annual Expenditures Plan by Planning/Construction 

 

 

 

 

 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       492,192$       365,544$       281,626$       216,583$       68,397$         32,938$         14,623$         0$                    0$                    0$                    0$                    624,000$       

Environmental Use 131,808         126,648         83,918           65,043           148,186         35,458           18,315           14,623           -                  -                  -                  -                  624,000         

Environmental Balance 492,192$       365,544$       281,626$       216,583$       68,397$         32,938$         14,623$         (0)$                  0$                    0$                    0$                    0$                    (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,680,020$   5,290,958$   4,523,245$   3,162,117$   1,347,107$   227,837$       4,773$           (0)$                  (0)$                  5,722,752$   

Construction Use -                  -                  42,732           389,062         767,713         1,361,128     1,815,010     1,119,270     223,064         4,773              -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,680,020$   5,290,958$   4,523,245$   3,162,117$   1,347,107$   227,837$       4,773$           (0)$                  (0)$                  (0)$                  (0)$                  

Balance 6,214,945$   6,088,296$   5,961,646$   5,507,541$   4,591,642$   3,195,055$   1,361,730$   227,837$       4,773$           0$                    0$                    0$                    (0)$                  

Total Sources 6,346,752$   6,214,945$   6,088,296$   5,961,646$   5,507,541$   4,591,642$   3,195,055$   1,361,730$   227,837$       4,773$           0$                    0$                    6,346,752$   

Total Uses 131,808         126,648         126,650         454,105         915,899         1,396,587     1,833,325     1,133,893     223,064         4,773              -                  -                  6,346,752     

Balance 6,214,945$   6,088,296$   5,961,646$   5,507,541$   4,591,642$   3,195,055$   1,361,730$   227,837$       4,773$           0$                    0$                    0$                    (0)$                  

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 Expenditure plan includes shift of $145M from Construction to Planning. 

4 Potential program impacts due to ROW schedule changes are being evaluated. 

5 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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 Annual Expenditures Plan by Funding Source 

   

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 315,700$         249,796$         186,472$         102,554$         37,511$           11$                    0$                      0$                      0$                      0$                      0$                      0$                      315,700$         

FY10 -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

State 256,200           190,296           126,972           126,972           126,972           68,386              32,938              14,623              0                        0                        0                        -                    256,200           

Local 52,100              52,100              52,100              52,100              52,100              -                    -                    -                    -                    -                    -                    -                    52,100              

Environmental Subtotal 624,000$         492,192$         365,544$         281,626$         216,583$         68,397$           32,938$           14,623$           0 0 0 0 624,000$         

ARRA 2,236,856$     2,236,856$     2,236,856$     2,194,124$     1,805,062$     1,228,763$     348,208$         -$                  -$                  -$                  -$                  -$                  2,236,856$     

FY10 928,620           928,620           928,620           928,620           928,620           928,620           916,457           -                    -                    -                    -                    -                    928,620           

State 2,557,276        2,557,276        2,557,276        2,557,276        2,557,276        2,365,862        1,897,452        1,347,107        227,837           4,773                -                    -                    2,557,276        

Local -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

Construction Subtotal 5,722,752$     5,722,752$     5,722,752$     5,680,020$     5,290,958$     4,523,245$     3,162,117$     1,347,107$     227,837$         4,773$              -$                  -$                  5,722,752$     

Uses:
ARRA 65,904$           63,324$           83,918$           65,043$           37,500$           11$                    -$                  -$                  -$                  -$                  -$                  -$                  315,700$         

FY10 -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

State 65,904              63,324              -                    -                    58,586              35,448              18,315              14,623              -                    -                    -                    -                    256,200           

Local -                    -                    -                    -                    52,100              -                    -                    -                    -                    -                    -                    -                    52,100              

Environmental Subtotal 131,808$         126,648$         83,918$           65,043$           148,186$         35,458$           18,315$           14,623$           -$                  -$                  -$                  -$                  624,000$         

ARRA -$                  -$                  42,732$           389,062$         576,299$         880,555$         348,208$         -$                  -$                  -$                  -$                  -$                  2,236,856$     

FY10 -                    -                    -                    -                    -                    12,163              916,457           -                    -                    -                    -                    -                    928,620           

State -                    -                    -                    -                    191,414           468,410           550,345           1,119,270        223,064           4,773                -                    -                    2,557,276        

Local -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

Construction Subtotal -$                  -$                  42,732$           389,062$         767,713$         1,361,128$     1,815,010$     1,119,270$     223,064$         4,773$              -$                  -$                  5,722,752$     

Balance:
ARRA 249,796$         186,472$         102,554$         37,511$           11$                    0$                      0$                      0$                      0$                      0$                      0$                      0$                      0$                      

FY10 -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

State 190,296           126,972           126,972           126,972           68,386              32,938              14,623              (0)                       0                        0                        0                        -                    (0)                       

Local 52,100              52,100              52,100              52,100              -                    -                    -                    -                    -                    -                    -                    -                    -                    

Environmental Subtotal 492,192$         365,544$         281,626$         216,583$         68,397$           32,938$           14,623$           (0)                       0$                      0$                      0$                      0$                      (0)$                    

ARRA 2,236,856$     2,236,856$     2,194,124$     1,805,062$     1,228,763$     348,208$         0$                      -$                  -$                  -$                  -$                  -$                  -$                  

FY10 928,620           928,620           928,620           928,620           928,620           916,457           (0)                       -                    -                    -                    -                    -                    -                    

State 2,557,276        2,557,276        2,557,276        2,557,276        2,365,862        1,897,452        1,347,107        227,837           4,773                0                        -                    -                    (0)                       

Local -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

Construction Subtotal 5,722,752$     5,722,752$     5,680,020$     5,290,958$     4,523,245$     3,162,117$     1,347,107$     227,837$         4,773$              0$                      -$                  -$                  (0)$                    

Balance 6,214,944$     6,088,296$     5,961,645$     5,507,541$     4,591,642$     3,195,055$     1,361,730$     227,837$         4,773$              0$                      0$                      0$                      (0)$                    

Total Sources 6,346,752$     6,214,944$     6,088,296$     5,961,646$     5,507,541$     4,591,642$     3,195,055$     1,361,730$     227,837$         4,773$              0$                      0$                      6,346,752$     

Total Uses 131,808           126,648           126,650           454,105           915,899           1,396,587        1,833,325        1,133,893        223,064           4,773                -                    -                    6,346,752        

Balance 6,214,944$     6,088,296$     5,961,645$     5,507,541$     4,591,642$     3,195,055$     1,361,730$     227,837$         4,773$              0$                      0$                      0$                      (0)$                    

($ 000's) 
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FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 315,700$       315,700$       313,068$       306,799$       300,060$       294,472$       288,951$       282,944$       277,020$       270,489$       263,521$       257,429$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 256,200         256,200         253,568         247,299         240,560         234,972         229,451         223,444         217,520         210,989         204,021         197,929         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,737$       606,197$       592,721$       581,544$       570,502$       558,489$       546,641$       533,579$       519,643$       507,458$       

ARRA 2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,632$           6,270$           6,738$           5,588$           5,521$           6,007$           5,924$           6,531$           6,968$           6,092$           7,633$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,632              6,270              6,738              5,588              5,521              6,007              5,924              6,531              6,968              6,092              7,633              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,263$           12,539$         13,477$         11,177$         11,042$         12,014$         11,848$         13,062$         13,936$         12,184$         15,266$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 315,700$       313,068$       306,799$       300,060$       294,472$       288,951$       282,944$       277,020$       270,489$       263,521$       257,429$       249,796$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 256,200         253,568         247,299         240,560         234,972         229,451         223,444         217,520         210,989         204,021         197,929         190,296         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,737$       606,197$       592,721$       581,544$       570,502$       558,489$       546,641$       533,579$       519,643$       507,458$       492,192$       

ARRA 2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,489$   6,328,950$   6,315,473$   6,304,296$   6,293,255$   6,281,241$   6,269,393$   6,256,331$   6,242,395$   6,230,211$   6,214,945$   

Total Sources 6,346,752$   6,346,752$   6,341,489$   6,328,950$   6,315,473$   6,304,296$   6,293,255$   6,281,241$   6,269,393$   6,256,331$   6,242,395$   6,230,211$   

Total Uses -                  5,263              12,539           13,477           11,177           11,042           12,014           11,848           13,062           13,936           12,184           15,266           

Balance 6,346,752$   6,341,489$   6,328,950$   6,315,473$   6,304,296$   6,293,255$   6,281,241$   6,269,393$   6,256,331$   6,242,395$   6,230,211$   6,214,945$   

Notes: Please refer to the notes on page 2

($ 000's) 

  Monthly Expenditures Plan by Funding Source  
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FY 11/12

Period Begin 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

Period End 7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 249,796$       245,166$       239,969$       234,917$       230,099$       225,702$       220,670$       215,690$       210,463$       204,372$       198,739$       193,275$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 190,296         185,666         180,469         175,417         170,599         166,202         161,170         156,190         150,963         144,872         139,239         133,775         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 492,192$       482,932$       472,538$       462,434$       452,799$       444,004$       433,939$       423,981$       413,525$       401,344$       390,079$       379,150$       

ARRA 2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA 4,630$           5,197$           5,052$           4,818$           4,397$           5,032$           4,979$           5,228$           6,090$           5,633$           5,464$           6,803$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,630              5,197              5,052              4,818              4,397              5,032              4,979              5,228              6,090              5,633              5,464              6,803              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 9,260$           10,394$         10,104$         9,635$           8,795$           10,065$         9,959$           10,455$         12,181$         11,265$         10,929$         13,607$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 245,166$       239,969$       234,917$       230,099$       225,702$       220,670$       215,690$       210,463$       204,372$       198,739$       193,275$       186,472$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 185,666         180,469         175,417         170,599         166,202         161,170         156,190         150,963         144,872         139,239         133,775         126,972         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 482,932$       472,538$       462,434$       452,799$       444,004$       433,939$       423,981$       413,525$       401,344$       390,079$       379,150$       365,544$       

ARRA 2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   2,236,856$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,205,685$   6,195,290$   6,185,187$   6,175,551$   6,166,757$   6,156,692$   6,146,733$   6,136,278$   6,124,097$   6,112,831$   6,101,903$   6,088,296$   

Total Sources 6,214,945$   6,205,685$   6,195,290$   6,185,187$   6,175,551$   6,166,757$   6,156,692$   6,146,733$   6,136,278$   6,124,097$   6,112,831$   6,101,903$   

Total Uses 9,260              10,394           10,104           9,635              8,795              10,065           9,959              10,455           12,181           11,265           10,929           13,607           

Balance 6,205,685$   6,195,290$   6,185,187$   6,175,551$   6,166,757$   6,156,692$   6,146,733$   6,136,278$   6,124,097$   6,112,831$   6,101,903$   6,088,296$   

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditures Plan by Funding Source 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 186,472$       180,246$       172,816$       165,500$       157,817$       151,033$       144,846$       138,639$       132,023$       124,214$       117,344$       109,811$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 365,544$       359,318$       351,888$       344,571$       336,889$       330,105$       323,918$       317,711$       311,095$       303,286$       296,416$       288,882$       

ARRA 2,236,856$   2,234,451$   2,231,223$   2,228,245$   2,224,737$   2,221,535$   2,218,194$   2,214,773$   2,211,222$   2,207,601$   2,203,451$   2,199,077$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,720,347$   5,717,119$   5,714,142$   5,710,633$   5,707,431$   5,704,090$   5,700,669$   5,697,118$   5,693,497$   5,689,348$   5,684,974$   

Uses:
ARRA 6,226$           7,431$           7,316$           7,682$           6,784$           6,187$           6,207$           6,616$           7,809$           6,870$           7,533$           7,257$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 6,226$           7,431$           7,316$           7,682$           6,784$           6,187$           6,207$           6,616$           7,809$           6,870$           7,533$           7,257$           

ARRA 2,405$           3,228$           2,978$           3,508$           3,202$           3,341$           3,421$           3,550$           3,622$           4,149$           4,374$           4,954$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 2,405$           3,228$           2,978$           3,508$           3,202$           3,341$           3,421$           3,550$           3,622$           4,149$           4,374$           4,954$           

Balance:

ARRA 180,246$       172,816$       165,500$       157,817$       151,033$       144,846$       138,639$       132,023$       124,214$       117,344$       109,811$       102,554$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 359,318$       351,888$       344,571$       336,889$       330,105$       323,918$       317,711$       311,095$       303,286$       296,416$       288,882$       281,626$       

ARRA 2,234,451$   2,231,223$   2,228,245$   2,224,737$   2,221,535$   2,218,194$   2,214,773$   2,211,222$   2,207,601$   2,203,451$   2,199,077$   2,194,124$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,720,347$   5,717,119$   5,714,142$   5,710,633$   5,707,431$   5,704,090$   5,700,669$   5,697,118$   5,693,497$   5,689,348$   5,684,974$   5,680,020$   

Balance 6,079,666$   6,069,007$   6,058,713$   6,047,522$   6,037,537$   6,028,008$   6,018,380$   6,008,213$   5,996,783$   5,985,763$   5,973,856$   5,961,646$   

Total Sources 6,088,296$   6,079,666$   6,069,007$   6,058,713$   6,047,522$   6,037,537$   6,028,008$   6,018,380$   6,008,213$   5,996,783$   5,985,763$   5,973,856$   

Total Uses 8,630              10,659           10,294           11,191           9,986              9,528              9,628              10,167           11,430           11,020           11,907           12,210           

Balance 6,079,666$   6,069,007$   6,058,713$   6,047,522$   6,037,537$   6,028,008$   6,018,380$   6,008,213$   5,996,783$   5,985,763$   5,973,856$   5,961,646$   

($ 000's) 

  Monthly Expenditures Plan by Funding Source  

   

Source: Funding Contribution Plan April 2013; Monthly  
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 102,554$       97,597$         91,599$         86,116$         80,526$         74,962$         70,503$         64,388$         58,876$         53,289$         47,848$         42,628$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 281,626$       276,668$       270,671$       265,188$       259,598$       254,034$       249,575$       243,460$       237,948$       232,361$       226,920$       221,700$       

ARRA 2,194,124$   2,189,783$   2,155,818$   2,136,998$   2,126,854$   2,103,263$   2,079,738$   2,045,853$   2,016,169$   1,980,438$   1,932,046$   1,867,685$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,680,020$   5,675,680$   5,641,714$   5,622,894$   5,612,751$   5,589,159$   5,565,634$   5,531,750$   5,502,065$   5,466,334$   5,417,942$   5,353,581$   

Uses:
ARRA 4,957$           5,997$           5,483$           5,590$           5,564$           4,459$           6,115$           5,512$           5,587$           5,441$           5,220$           5,117$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 4,957$           5,997$           5,483$           5,590$           5,564$           4,459$           6,115$           5,512$           5,587$           5,441$           5,220$           5,117$           

ARRA 4,340$           33,965$         18,820$         10,144$         23,591$         23,525$         33,884$         29,684$         35,731$         48,392$         64,361$         62,623$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,340$           33,965$         18,820$         10,144$         23,591$         23,525$         33,884$         29,684$         35,731$         48,392$         64,361$         62,623$         

Balance:

ARRA 97,597$         91,599$         86,116$         80,526$         74,962$         70,503$         64,388$         58,876$         53,289$         47,848$         42,628$         37,511$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         126,972         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 276,668$       270,671$       265,188$       259,598$       254,034$       249,575$       243,460$       237,948$       232,361$       226,920$       221,700$       216,583$       

ARRA 2,189,783$   2,155,818$   2,136,998$   2,126,854$   2,103,263$   2,079,738$   2,045,853$   2,016,169$   1,980,438$   1,932,046$   1,867,685$   1,805,062$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     2,557,276     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,675,680$   5,641,714$   5,622,894$   5,612,751$   5,589,159$   5,565,634$   5,531,750$   5,502,065$   5,466,334$   5,417,942$   5,353,581$   5,290,958$   

Balance 5,952,348$   5,912,385$   5,888,082$   5,872,348$   5,843,193$   5,815,209$   5,775,210$   5,740,013$   5,698,695$   5,644,862$   5,575,281$   5,507,541$   

Total Sources 5,961,646$   5,952,348$   5,912,385$   5,888,082$   5,872,348$   5,843,193$   5,815,209$   5,775,210$   5,740,013$   5,698,695$   5,644,862$   5,575,281$   

Total Uses 9,298              39,963           24,303           15,734           29,155           27,984           39,999           35,196           41,318           53,833           69,581           67,740           

Balance 5,952,348$   5,912,385$   5,888,082$   5,872,348$   5,843,193$   5,815,209$   5,775,210$   5,740,013$   5,698,695$   5,644,862$   5,575,281$   5,507,541$   

Notes: Please refer to the notes on page 2

($ 000's) 



FCP Report Dec 2013 v2.4  17 of 22 

  Monthly Expenditures Plan by Funding Source  

   

FY 14/15

Period Begin 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

Period End 7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 37,511$         34,386$         31,261$         28,136$         25,011$         21,886$         18,761$         15,636$         12,511$         9,386$           6,261$           3,136$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 126,972         121,848         117,111         112,181         107,057         102,513         97,389           92,459           87,914           82,984           78,054           73,316           

Local 52,100           47,758           43,417           39,075           34,733           30,392           26,050           21,708           17,367           13,025           8,683              4,342              

Environmental Subtotal 216,583$       203,993$       191,789$       179,392$       166,801$       154,790$       142,200$       129,803$       117,792$       105,395$       92,998$         80,794$         

ARRA 1,805,062$   1,789,997$   1,742,715$   1,719,104$   1,687,836$   1,646,832$   1,598,709$   1,543,719$   1,489,007$   1,430,213$   1,367,158$   1,304,048$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,557,276     2,514,276     2,480,276     2,449,776     2,423,776     2,405,776     2,391,776     2,382,776     2,375,776     2,370,776     2,368,276     2,366,776     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,290,958$   5,232,893$   5,151,611$   5,097,501$   5,040,232$   4,981,228$   4,919,105$   4,855,115$   4,793,404$   4,729,610$   4,664,055$   4,599,445$   

Uses:
ARRA 3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           3,125$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 5,123              4,737              4,930              5,123              4,544              5,123              4,930              4,544              4,930              4,930              4,737              4,930              

Local 4,342              4,342              4,342              4,342              4,342              4,342              4,342              4,342              4,342              4,342              4,342              4,342              

Environmental Subtotal 12,590$         12,204$         12,397$         12,590$         12,011$         12,590$         12,397$         12,011$         12,397$         12,397$         12,204$         12,397$         

ARRA 15,064$         47,282$         23,610$         31,268$         41,004$         48,123$         54,990$         54,711$         58,794$         63,055$         63,110$         75,286$         

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 43,000           34,000           30,500           26,000           18,000           14,000           9,000              7,000              5,000              2,500              1,500              914                 

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 58,064$         81,282$         54,110$         57,268$         59,004$         62,123$         63,990$         61,711$         63,794$         65,555$         64,610$         76,200$         

Balance:

ARRA 34,386$         31,261$         28,136$         25,011$         21,886$         18,761$         15,636$         12,511$         9,386$           6,261$           3,136$           11$                 

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 121,848         117,111         112,181         107,057         102,513         97,389           92,459           87,914           82,984           78,054           73,316           68,386           

Local 47,758           43,417           39,075           34,733           30,392           26,050           21,708           17,367           13,025           8,683              4,342              -                  

Environmental Subtotal 203,993$       191,789$       179,392$       166,801$       154,790$       142,200$       129,803$       117,792$       105,395$       92,998$         80,794$         68,397$         

ARRA 1,789,997$   1,742,715$   1,719,104$   1,687,836$   1,646,832$   1,598,709$   1,543,719$   1,489,007$   1,430,213$   1,367,158$   1,304,048$   1,228,763$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,514,276     2,480,276     2,449,776     2,423,776     2,405,776     2,391,776     2,382,776     2,375,776     2,370,776     2,368,276     2,366,776     2,365,862     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,232,893$   5,151,611$   5,097,501$   5,040,232$   4,981,228$   4,919,105$   4,855,115$   4,793,404$   4,729,610$   4,664,055$   4,599,445$   4,523,245$   

Balance 5,436,886$   5,343,400$   5,276,892$   5,207,034$   5,136,019$   5,061,305$   4,984,918$   4,911,196$   4,835,005$   4,757,053$   4,680,238$   4,591,642$   

Total Sources 5,507,541$   5,436,886$   5,343,400$   5,276,892$   5,207,034$   5,136,019$   5,061,305$   4,984,918$   4,911,196$   4,835,005$   4,757,053$   4,680,238$   

Total Uses 70,654           93,487           66,508           69,858           71,015           74,713           76,387           73,722           76,191           77,952           76,814           88,597           

Balance 5,436,886$   5,343,400$   5,276,892$   5,207,034$   5,136,019$   5,061,305$   4,984,918$   4,911,196$   4,835,005$   4,757,053$   4,680,238$   4,591,642$   

Notes: Please refer to the notes on page 2

($ 000's) 

Source: Funding Contribution Plan April 2013; Monthly  
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FY 15/16

Period Begin 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

Period End 7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 11$                 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 68,386           65,265           62,436           59,456           56,476           53,648           50,516           47,687           44,859           41,727           38,899           35,918           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 68,397$         65,265$         62,436$         59,456$         56,476$         53,648$         50,516$         47,687$         44,859$         41,727$         38,899$         35,918$         

ARRA 1,228,763$   1,134,168$   1,050,494$   978,164$       919,365$       859,260$       794,626$       731,680$       670,654$       614,517$       552,988$       494,937$       

FY10 928,620         927,923         927,272         926,639         926,051         925,404         924,650         923,849         922,994         922,121         921,164         920,148         

State 2,365,862     2,361,581     2,352,934     2,335,485     2,310,873     2,279,156     2,236,821     2,186,121     2,125,949     2,058,210     1,983,966     1,897,905     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,523,245$   4,423,672$   4,330,700$   4,240,288$   4,156,289$   4,063,820$   3,956,098$   3,841,649$   3,719,597$   3,594,848$   3,458,118$   3,312,990$   

Uses:
ARRA 11$                 -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 3,121              2,828              2,980              2,980              2,828              3,132              2,828              2,828              3,132              2,828              2,980              2,980              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 3,132$           2,828$           2,980$           2,980$           2,828$           3,132$           2,828$           2,828$           3,132$           2,828$           2,980$           2,980$           

ARRA 94,595$         83,674$         72,330$         58,799$         60,105$         64,634$         62,947$         61,026$         56,137$         61,529$         58,051$         146,729$       

FY10 697                 651                 633                 588                 647                 754                 801                 854                 873                 957                 1,016              3,691              

State 4,282              8,646              17,450           24,612           31,717           42,335           50,701           60,172           67,739           74,245           86,061           453                 

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 99,573$         92,972$         90,412$         83,999$         92,469$         107,723$       114,448$       122,052$       124,749$       136,730$       145,128$       150,873$       

Balance:

ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 65,265           62,436           59,456           56,476           53,648           50,516           47,687           44,859           41,727           38,899           35,918           32,938           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 65,265$         62,436$         59,456$         56,476$         53,648$         50,516$         47,687$         44,859$         41,727$         38,899$         35,918$         32,938$         

ARRA 1,134,168$   1,050,494$   978,164$       919,365$       859,260$       794,626$       731,680$       670,654$       614,517$       552,988$       494,937$       348,208$       

FY10 927,923         927,272         926,639         926,051         925,404         924,650         923,849         922,994         922,121         921,164         920,148         916,457         

State 2,361,581     2,352,934     2,335,485     2,310,873     2,279,156     2,236,821     2,186,121     2,125,949     2,058,210     1,983,966     1,897,905     1,897,452     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 4,423,672$   4,330,700$   4,240,288$   4,156,289$   4,063,820$   3,956,098$   3,841,649$   3,719,597$   3,594,848$   3,458,118$   3,312,990$   3,162,117$   

Balance 4,488,937$   4,393,137$   4,299,744$   4,212,765$   4,117,468$   4,006,613$   3,889,337$   3,764,456$   3,636,575$   3,497,017$   3,348,908$   3,195,055$   

Total Sources 4,591,642$   4,488,937$   4,393,137$   4,299,744$   4,212,765$   4,117,468$   4,006,613$   3,889,337$   3,764,456$   3,636,575$   3,497,017$   3,348,908$   

Total Uses 102,705         95,800           93,392           86,979           95,297           110,855         117,277         124,880         127,881         139,559         148,108         153,853         

Balance 4,488,937$   4,393,137$   4,299,744$   4,212,765$   4,117,468$   4,006,613$   3,889,337$   3,764,456$   3,636,575$   3,497,017$   3,348,908$   3,195,055$   

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 16/17

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 32,938           31,472           29,846           28,300           26,833           25,287           23,741           22,195           20,808           19,182           17,795           16,169           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 32,938$         31,472$         29,846$         28,300$         26,833$         25,287$         23,741$         22,195$         20,808$         19,182$         17,795$         16,169$         

ARRA 348,208$       293,780$       238,540$       192,640$       145,724$       106,651$       66,813$         37,082$         4,906$           -$                -$                -$                

FY10 916,457         815,844         713,729         607,088         526,312         444,258         360,600         277,352         187,258         87,762           0                      0                      

State 1,897,452     1,896,986     1,896,512     1,896,053     1,867,357     1,832,192     1,796,338     1,760,660     1,722,049     1,679,408     1,624,837     1,483,503     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 3,162,117$   3,006,610$   2,848,782$   2,695,782$   2,539,393$   2,383,100$   2,223,751$   2,075,095$   1,914,213$   1,767,170$   1,624,837$   1,483,503$   

Uses:
ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 1,466              1,626              1,546              1,466              1,546              1,546              1,546              1,387              1,626              1,387              1,626              1,546              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 1,466$           1,626$           1,546$           1,466$           1,546$           1,546$           1,546$           1,387$           1,626$           1,387$           1,626$           1,546$           

ARRA 54,427$         55,240$         45,900$         46,917$         39,073$         39,837$         29,731$         32,176$         4,906$           -$                -$                -$                

FY10 100,613         102,115         106,641         80,777           82,054           83,658           83,248           90,094           99,496           87,762           -                  -                  

State 467                 473                 459                 28,696           35,166           35,853           35,678           38,612           42,641           54,570           141,335         136,396         

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 155,507$       157,828$       153,000$       156,389$       156,293$       159,349$       148,656$       160,882$       147,043$       142,333$       141,335$       136,396$       

Balance:

ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 31,472           29,846           28,300           26,833           25,287           23,741           22,195           20,808           19,182           17,795           16,169           14,623           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal 31,472$         29,846$         28,300$         26,833$         25,287$         23,741$         22,195$         20,808$         19,182$         17,795$         16,169$         14,623$         

ARRA 293,780$       238,540$       192,640$       145,724$       106,651$       66,813$         37,082$         4,906$           -$                -$                -$                -$                

FY10 815,844         713,729         607,088         526,312         444,258         360,600         277,352         187,258         87,762           -                  0                      0                      

State 1,896,986     1,896,512     1,896,053     1,867,357     1,832,192     1,796,338     1,760,660     1,722,049     1,679,408     1,624,837     1,483,503     1,347,107     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 3,006,610$   2,848,782$   2,695,782$   2,539,393$   2,383,100$   2,223,751$   2,075,095$   1,914,213$   1,767,170$   1,624,837$   1,483,503$   1,347,107$   

Balance 3,038,082$   2,878,628$   2,724,081$   2,566,226$   2,408,387$   2,247,492$   2,097,290$   1,935,021$   1,786,352$   1,642,633$   1,499,672$   1,361,730$   

Total Sources 3,195,055$   3,038,082$   2,878,628$   2,724,081$   2,566,226$   2,408,387$   2,247,492$   2,097,290$   1,935,021$   1,786,352$   1,642,633$   1,499,672$   

Total Uses 156,973         159,454         154,546         157,855         157,839         160,895         150,203         162,269         148,669         143,719         142,961         137,942         

Balance 3,038,082$   2,878,628$   2,724,081$   2,566,226$   2,408,387$   2,247,492$   2,097,290$   1,935,021$   1,786,352$   1,642,633$   1,499,672$   1,361,730$   

Notes: Please refer to the notes on page 2

($ 000's) 
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Source: Funding Contribution Plan April 2013; Monthly  
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FY 17/18

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                  0$                  0$                  

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

State 14,623           13,442           12,148           10,967           9,730              8,493              7,312              6,018              4,893              3,656            2,475            1,181            

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

Environmental Subtotal 14,623$         13,442$         12,148$         10,967$         9,730$           8,493$           7,312$           6,018$           4,893$           3,656$         2,475$         1,181$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$              -$              -$              

FY10 0                      0                      0                      0                      0                      0                      0                      0                      0                      0                    0                    0                    

State 1,347,107     1,220,559     1,096,506     876,544         768,938         671,042         580,417         496,365         434,750         376,796       323,188       273,782       

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

Construction Subtotal 1,347,107$   1,220,559$   1,096,506$   876,544$       768,938$       671,042$       580,417$       496,365$       434,750$       376,796$     323,188$     273,782$     

Uses:
ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$              -$              -$              

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

State 1,181              1,294              1,181              1,237              1,237              1,181              1,294              1,125              1,237              1,181            1,294            1,181            

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

Environmental Subtotal 1,181$           1,294$           1,181$           1,237$           1,237$           1,181$           1,294$           1,125$           1,237$           1,181$         1,294$         1,181$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$              -$              -$              

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

State 126,547         124,054         219,961         107,606         97,896           90,625           84,052           61,614           57,954           53,608         49,406         45,945         

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

Construction Subtotal 126,547$       124,054$       219,961$       107,606$       97,896$         90,625$         84,052$         61,614$         57,954$         53,608$       49,406$       45,945$       

Balance:

ARRA 0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                    0$                  0$                  0$                  

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

State 13,442           12,148           10,967           9,730              8,493              7,312              6,018              4,893              3,656              2,475            1,181            0                    

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

Environmental Subtotal 13,442$         12,148$         10,967$         9,730$           8,493$           7,312$           6,018$           4,893$           3,656$           2,475$         1,181$         0$                  

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$              -$              -$              

FY10 0                      0                      0                      0                      0                      0                      0                      0                      0                      0                    0                    0                    

State 1,220,559     1,096,506     876,544         768,938         671,042         580,417         496,365         434,750         376,796         323,188       273,782       227,837       

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                -                -                

Construction Subtotal 1,220,559$   1,096,506$   876,544$       768,938$       671,042$       580,417$       496,365$       434,750$       376,796$       323,188$     273,782$     227,837$     

Balance 1,234,001$   1,108,654$   887,512$       778,668$       679,535$       587,729$       502,383$       439,644$       380,452$       325,663$     274,963$     227,837$     

Total Sources 1,361,730$   1,234,001$   1,108,654$   887,512$       778,668$       679,535$       587,729$       502,383$       439,644$       380,452$     325,663$     274,963$     

Total Uses 127,728         125,347         221,142         108,844         99,133           91,806           85,346           62,739           59,192           54,789         50,700         47,126         

Balance 1,234,001$   1,108,654$   887,512$       778,668$       679,535$       587,729$       502,383$       439,644$       380,452$       325,663$     274,963$     227,837$     

Notes: Please refer to the notes on page 2

($ 000's) 
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FCP Report Dec 2013 v2.4  21 of 22 

FY 18/19

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 0                    0                    0                    0                    0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

State 227,837       192,578       160,507       131,819       105,720       83,167          64,206         45,267         30,124         16,409         12,091         7,988            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 227,837$     192,578$     160,507$     131,819$     105,720$     83,167$       64,206$       45,267$       30,124$       16,409$       12,091$       7,988$         

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 35,259         32,071         28,688         26,099          22,554          18,961          18,939         15,143         13,715         4,318            4,102            3,216            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 35,259$       32,071$       28,688$       26,099$       22,554$       18,961$       18,939$       15,143$       13,715$       4,318$         4,102$         3,216$         

Balance:

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

State 192,578       160,507       131,819       105,720       83,167          64,206          45,267         30,124         16,409         12,091         7,988            4,773            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 192,578$     160,507$     131,819$     105,720$     83,167$       64,206$       45,267$       30,124$       16,409$       12,091$       7,988$         4,773$         

Balance 192,578$     160,507$     131,819$     105,720$     83,167$       64,206$       45,267$       30,124$       16,409$       12,091$       7,988$         4,773$         

Total Sources 227,837$     192,578$     160,507$     131,819$     105,720$     83,167$       64,206$       45,267$       30,124$       16,409$       12,091$       7,988$         

Total Uses 35,259         32,071         28,688         26,099          22,554          18,961          18,939         15,143         13,715         4,318            4,102            3,216            

Balance 192,578$     160,507$     131,819$     105,720$     83,167$       64,206$       45,267$       30,124$       16,409$       12,091$       7,988$         4,773$         

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditures Plan by Funding Source 
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FY 19/20

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:
ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0                    0                    0                    0                    0                    

State 4,773            3,031            1,741            774                322                (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,773$         3,031$         1,741$         774$             322$             (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,741            1,290            967               451                322                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 1,741$         1,290$         967$             451$             322$             -$              -$              -$              -$              -$              -$              -$              

Balance:

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

State 3,031            1,741            774               322                (0)                   (0)                   (0)                  (0)                  (0)                  (0)                  (0)                  (0)                  

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,031$         1,741$         774$             322$             (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

Balance 3,031$         1,741$         774$             322$             0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

Total Sources 4,773$         3,031$         1,741$         774$             322$             0$                  0$                  0$                  0$                  0$                  0$                  0$                  

Total Uses 1,741            1,290            967               451                322                -                -                -                -                -                -                -                

Balance 3,031$         1,741$         774$             322$             0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

Notes: Please refer to the notes on page 2

($ 000's) 

  Monthly Expenditures Plan by Funding Source  

 


