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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended June 30, 2014. 

 

General Assumptions: 
- This FCP is the quarterly update for June 30, 2014 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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From 8/17/2010 Total Estimated Resource 

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 51,290,773            51,531,643          39,465,078         32,150,077              35,440,294             23,221,858             8,684,502               5,376,215               -                          -                   247,160,440              191,242,870        55,917,571        -                         247,160,440       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603          9,462,239           6,702,932                8,241,674               4,385,289               1,573,224               950,000                  -                          -                   53,833,668                53,833,668          -                    -                         53,833,668         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179            3,921,771           2,162,250                5,318,415               2,941,764               1,061,805               200,000                  -                          -                   24,888,128                24,888,128          -                    -                         24,888,128         

Task 1.3 Alternatives Analysis 1,501,987              836,222               1,239,815           2,602,129                117,289                  250,000                  -                          -                          -                          -                   6,547,442                  6,547,442            -                    -                         6,547,442           

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143          6,955,080           3,068,361                4,881,419               3,105,445               235,000                  -                          -                          -                   55,048,399                55,048,399          -                    -                         55,048,399         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300            4,576,920           3,039,004                4,483,835               3,367,631               978,818                  -                          -                          -                   28,600,447                28,600,447          -                    -                         28,600,447         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521            5,691,406           4,562,972                6,038,783               3,633,254               420,000                  -                          -                          -                   22,324,786                22,324,786          -                    -                         22,324,786         

Task 1.7 Program Management 8,163,392              9,584,676            7,617,847           10,012,430              6,358,879               5,538,476               4,415,656               4,226,215               -                          -                   55,917,571                -                      55,917,571        -                         55,917,571         

Task 2 PE 15% and 30% Design 67,962,916            51,020,315          34,492,128         24,728,069              13,844,218             10,557,476             4,601,865               4,065,316               -                          -                   211,272,304              132,497,209        78,775,095        -                         211,272,304       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615          24,899,586         17,318,078              7,563,600               5,194,000               261,210                  -                          -                          -                   132,497,209              132,497,209        -                    -                         132,497,209       

Task 2.2 Program Management 6,213,724              7,263,650            9,592,542           7,409,991                6,280,618               5,363,476               4,340,656               4,065,316               -                          -                   50,529,973                -                      50,529,973        -                         50,529,973         

Task 2.3 PMT Engineering 14,949,071            13,296,051          -                     -                           -                          -                          -                          -                          -                          -                   28,245,122                -                      28,245,122        -                         28,245,122         

Task 3 Other Related Work 11,123,575            23,062,761          8,859,651           7,902,906                98,901,489             6,479,478               4,748,564               3,693,310               -                          -                   164,771,734              13,511,668          14,709,502        136,550,564           164,771,734       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814               480,260              239,024                   572,671                  422,371                  15,000                    -                          -                          -                   3,111,633                  3,111,633            -                    -                         3,111,633           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227            961                     -                           356,522                  703,485                  41,000                    -                          -                          -                   10,400,034                10,400,034          -                    -                         10,400,034         

Task 3.3 PMT ROW Work 296,574                 428,622               -                     -                           -                          -                          -                          -                          -                          -                   725,196                     -                      725,196             -                         725,196              

Task 3.4 Ridership Forecasting 3,237,742              4,355,299            -                     -                           -                          -                          -                          -                          -                          -                   7,593,041                  -                      7,593,041          -                         7,593,041           

Task 3.5 Construction Planning / Procurement Support 954,079                 5,437,186            -                     -                           -                          -                          -                          -                          -                          -                   6,391,265                  -                      6,391,265          -                         6,391,265           

Task 3.6 Station Area Planning -                         -                      -                     -                           11,000,000             -                          -                          -                          -                          -                   11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           80,000,000             -                          -                          -                          -                          -                   80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 3,692,848              5,103,613            8,378,429           7,663,882                6,972,296               5,353,622               4,692,564               3,693,310               -                          -                   45,550,564                -                      -                    45,550,564             45,550,564         

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         0                         

Task 4 Project Administration (SWCAP) 659,940                 -                      -                     17,930                     -                          117,652                  -                          -                          -                          -                   795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 131,037,203          125,614,720        82,816,858         64,798,982              148,186,000           40,376,464             18,034,931             13,134,841             -                          -                   624,000,000              337,251,746        149,402,168      137,346,085           624,000,000       

57,186,000             

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 7,364,960              2,728,386            1,105,301           1,055,264                10,159,307             2,963,430               2,140,412               422,621                  -                          -                   27,939,681                22,347,924          5,591,757          -                         27,939,681         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426               134,829              7,986                       3,120,742               715,356                  623,224                  -                          -                          -                   7,760,916                  7,760,916            -                    -                         7,760,916           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431               157,400              3,589                       2,054,579               501,936                  561,805                  -                          -                          -                   4,712,496                  4,712,496            -                    -                         4,712,496           

Task 1.3 Alternatives Analysis 263,815                 -                      -                     -                           -                          -                          -                          -                          -                          -                   263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062               51,287                42,446                     3,548,099               910,000                  235,000                  -                          -                          -                   7,853,805                  7,853,805            -                    -                         7,853,805           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                      -                     -                           800,000                  190,291                  228,818                  -                          -                          -                   1,614,892                  1,614,892            -                    -                         1,614,892           

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           -                          92,000                    50,000                    -                          -                          -                   142,000                     142,000               -                    -                         142,000              

Task 1.7 Program Management / Resource Agency 816,339                 958,468               761,785              1,001,243                635,888                  553,848                  441,566                  422,621                  -                          -                   5,591,757                  -                      5,591,757          -                         5,591,757           

Task 2 PE 15% and 30% Design 12,839,892            3,644,554            969,677              740,999                   5,781,198               844,348                  695,275                  406,532                  -                          -                   25,922,475                18,044,965          7,877,509          -                         25,922,475         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584            10,423                -                           5,153,136               308,000                  261,210                  -                          -                          -                   18,044,965                18,044,965          -                    -                         18,044,965         

Task 2.2 Program Management 621,372                 726,365               959,254              740,999                   628,062                  536,348                  434,066                  406,532                  -                          -                   5,052,997                  -                      5,052,997          -                         5,052,997           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,558,753              1,238,450            63,939                86,420                     3,980,428               2,103,577               3,072,636               753,233                  -                          -                   12,857,435                994,713               1,470,950          10,391,771             12,857,435         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                      -                     -                           341,000                  80,000                    -                          -                          -                          -                   825,192                     825,192               -                    -                         825,192              

Task 3.2 Regional Consultant ROW Work 1,522                     -                      -                     -                           63,000                    64,000                    41,000                    -                          -                          -                   169,522                     169,522               -                    -                         169,522              

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies 704,200                 216,339               63,939                86,420                     3,576,428               1,959,577               3,031,636               753,233                  -                          -                   10,391,771                -                      -                    10,391,771             10,391,771         

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 33,540                   -                      -                     896                          -                          2,353                      -                          -                          -                          -                   36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,797,146            7,611,390            2,138,917           1,883,579                19,920,933             5,913,707               5,908,323               1,582,386               -                          -                   66,756,380                41,387,602          14,940,217        10,428,561             66,756,380         

FCP Expenditures and Forecast 
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,318,503              8,264,014            6,679,641           4,492,769                3,333,776               4,977,695               6,544,090               4,953,593               -                          -                   47,564,081                32,106,064          15,458,017        -                         47,564,081         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638            1,463,296           968,146                   1,050,000               1,050,000               950,000                  950,000                  -                          -                   10,723,751                10,723,751          -                    -                         10,723,751         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461               610,920              200,583                   600,000                  850,000                  500,000                  200,000                  -                          -                   4,551,706                  4,551,706            -                    -                         4,551,706           

Task 1.3 Alternatives Analysis 324,124                 22,460                 50,867                -                           62,000                    50,000                    -                          -                          -                          -                   509,451                     509,451               -                    -                         509,451              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504            2,467,457           951,113                   200,000                  820,000                  -                          -                          -                          -                   12,420,795                12,420,795          -                    -                         12,420,795         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351               547,532              368,682                   100,000                  1,050,000               750,000                  -                          -                          -                   3,383,470                  3,383,470            -                    -                         3,383,470           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132                 15,999                1,759                       50,000                    50,000                    370,000                  -                          -                          -                   516,890                     516,890               -                    -                         516,890              

Task 1.7 Program Management/Resource Agency 816,339                 958,468               1,523,569           2,002,486                1,271,776               1,107,695               3,974,090               3,803,593               -                          -                   15,458,017                -                      15,458,017        -                         15,458,017         

Task 2 PE 15% and 30% Design 11,868,231            5,131,762            7,790,861           4,688,234                1,456,124               3,872,695               3,906,590               3,658,784               -                          -                   42,373,281                24,906,332          17,466,949        -                         42,373,281         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792            5,872,353           3,206,236                200,000                  2,800,000               -                          -                          -                          -                   24,906,332                24,906,332          -                    -                         24,906,332         

Task 2.2 Program Management 621,372                 726,365               1,918,508           1,481,998                1,256,124               1,072,695               3,906,590               3,658,784               -                          -                   14,642,437                -                      14,642,437        -                         14,642,437         

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,086,526              1,939,835            1,736,592           1,128,177                3,446,769               1,586,101               1,675,928               2,940,077               -                          -                   15,540,005                332,777               1,470,950          13,736,278             15,540,005         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393               4,606                  -                           25,000                    50,000                    15,000                    -                          -                          -                   330,640                     330,640               -                    -                         330,640              

Task 3.2 Regional Consultant ROW Work 422                        70                        -                     -                           1,645                      -                          -                          -                          -                          -                   2,137                         2,137                   -                    -                         2,137                  

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Program Management / Resource Agency 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           2,900,000               -                          -                          -                          -                          -                   2,900,000                  -                      -                    2,900,000               2,900,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies 635,624                 683,261               1,731,986           1,128,177                520,124                  1,536,101               1,660,928               2,940,077               -                          -                   10,836,278                -                      -                    10,836,278             10,836,278         

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 77,228                   -                      -                     4,482                       -                          29,413                    -                          -                          -                          -                   111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,350,488            15,335,610          16,207,093         10,313,662              8,236,669               10,465,904             12,126,608             11,552,455             -                          -                   105,588,489              57,345,173          34,395,916        13,847,400             105,588,489       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,343,968            12,374,763          6,897,018           5,181,450                706,890                  -                          -                          -                          -                          -                   36,504,088                30,304,044          6,200,045          -                         36,504,088         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052            1,174,151           805,937                   406,890                  -                          -                          -                          -                          -                   4,491,694                  4,491,694            -                    -                         4,491,694           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072               333,453              70,726                     60,000                    -                          -                          -                          -                          -                   1,710,817                  1,710,817            -                    -                         1,710,817           

Task 1.3 Alternatives Analysis 41,733                   -                      -                     -                           -                          -                          -                          -                          -                          -                   41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502            -                     -                           -                          -                          -                          -                          -                          -                   10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682            -                     -                           -                          -                          -                          -                          -                          -                   4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286               4,627,629           3,303,544                240,000                  -                          -                          -                          -                          -                   9,017,413                  9,017,413            -                    -                         9,017,413           

Task 1.7 Program Management / Resource Agency 2,040,848              2,396,169            761,785              1,001,243                -                          -                          -                          -                          -                          -                   6,200,045                  -                      6,200,045          -                         6,200,045           

Task 2 PE 15% and 30% Design 10,549,753            9,812,104            2,520,195           1,186,340                300,000                  -                          -                          -                          -                          -                   24,368,393                12,237,516          12,130,877        -                         24,368,393         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179            1,560,941           445,341                   300,000                  -                          -                          -                          -                          -                   12,237,516                12,237,516          -                    -                         12,237,516         

Task 2.2 Program Management 1,553,431              1,815,912            959,254              740,999                   -                          -                          -                          -                          -                          -                   5,069,597                  -                      5,069,597          -                         5,069,597           

Task 2.3 PMT Engineering 3,737,268              3,324,013            -                     -                           -                          -                          -                          -                          -                          -                   7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 1,791,891              7,267,530            1,042,068           290,823                   1,900,000               -                          -                          -                          -                          -                   12,292,312                3,825,408            3,677,376          4,789,529               12,292,312         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                      -                     -                           -                          -                          -                          -                          -                          -                   78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372            -                     -                           -                          -                          -                          -                          -                          -                   3,746,970                  3,746,970            -                    -                         3,746,970           

Task 3.3 PMT ROW Work 74,144                   107,155               -                     -                           -                          -                          -                          -                          -                          -                   181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825            -                     -                           -                          -                          -                          -                          -                          -                   1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296            -                     -                           -                          -                          -                          -                          -                          -                   1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning -                         -                      -                     -                           1,900,000               -                          -                          -                          -                          -                   1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies 580,757                 975,881               1,042,068           290,823                   -                          -                          -                          -                          -                          -                   2,889,529                  -                      -                    2,889,529               2,889,529           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 116,097                 -                      -                     2,688                       -                          17,650                    -                          -                          -                          -                   136,435                     -                      -                    136,435                  136,435              

Total Merced- Fresno 23,801,709            29,454,397          10,459,281         6,661,302                2,906,890               17,650                    -                          -                          -                          -                   73,301,228                46,366,967          22,008,298        4,925,964               73,301,228         

FCP Expenditures and Forecast 
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Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,951,478            14,453,679          9,728,991           8,237,831                -                          -                          -                          -                          -                          -                   44,371,979                38,552,827          5,819,152          -                         44,371,979         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205            3,324,563           2,716,612                -                          -                          -                          -                          -                          -                   12,787,356                12,787,356          -                    -                         12,787,356         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490            1,283,527           631,032                   -                          -                          -                          -                          -                          -                   4,911,028                  4,911,028            -                    -                         4,911,028           

Task 1.3 Alternatives Analysis -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933            -                     -                           -                          -                          -                          -                          -                          -                   4,719,756                  4,719,756            -                    -                         4,719,756           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779            3,705,227           2,641,129                -                          -                          -                          -                          -                          -                   12,757,679                12,757,679          -                    -                         12,757,679         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103               1,034,781           1,247,815                -                          -                          -                          -                          -                          -                   3,377,008                  3,377,008            -                    -                         3,377,008           

Task 1.7 Program Management / Resource Agency 2,040,848              2,396,169            380,892              1,001,243                -                          -                          -                          -                          -                          -                   5,819,152                  -                      5,819,152          -                         5,819,152           

Task 2 PE 15% and 30% Design 15,902,078            16,920,367          7,566,914           11,788,169              1,569,522               -                          -                          -                          -                          -                   53,747,051                42,095,800          11,651,250        -                         53,747,051         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442          7,087,287           11,047,170              1,569,522               -                          -                          -                          -                          -                   42,095,800                42,095,800          -                    -                         42,095,800         

Task 2.2 Program Management 1,553,431              1,815,912            479,627              740,999                   -                          -                          -                          -                          -                          -                   4,589,970                  -                      4,589,970          -                         4,589,970           

Task 2.3 PMT Engineering 3,737,268              3,324,013            -                     -                           -                          -                          -                          -                          -                          -                   7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 4,133,335              7,629,814            2,782,937           1,463,985                5,200,000               -                          -                          -                          -                          -                   21,210,071                6,041,967            3,677,376          11,490,729             21,210,071         

Task 3.1 Regional Consultant Station Area Planning -                         321,157               215,985              94,713                     -                          -                          -                          -                          -                          -                   631,855                     631,855               -                    -                         631,855              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785            961                     -                           -                          -                          -                          -                          -                          -                   5,410,111                  5,410,111            -                    -                         5,410,111           

Task 3.3 PMT ROW Work 74,144                   107,155               -                     -                           -                          -                          -                          -                          -                          -                   181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825            -                     -                           -                          -                          -                          -                          -                          -                   1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296            -                     -                           -                          -                          -                          -                          -                          -                   1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning -                         -                      -                     -                           5,200,000               -                          -                          -                          -                          -                   5,200,000                  -                      -                    5,200,000               5,200,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies 895,872                 1,459,595            2,565,991           1,369,272                -                          -                          -                          -                          -                          -                   6,290,729                  -                      -                    6,290,729               6,290,729           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 202,401                 -                      -                     4,483                       -                          11,765                    -                          -                          -                          -                   218,649                     -                      -                    218,649                  218,650              

Total Fresno - Bakersfield 32,189,293            39,003,860          20,078,843         21,494,468              6,769,522               11,765                    -                          -                          -                          -                   119,547,750              86,690,593          21,147,778        11,709,378             119,547,750       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,679,979              5,402,800            5,953,688           5,297,883                10,006,032             6,906,318               -                          -                          -                          -                   36,246,700                25,900,249          10,346,450        -                         36,246,700         

Task 1.1 Regional Consultant Project Management 256,628                 846,620               1,249,689           923,996                   1,360,000               100,000                  -                          -                          -                          -                   4,736,934                  4,736,934            -                    -                         4,736,934           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641               379,984              230,854                   390,000                  600,000                  -                          -                          -                          -                   2,030,129                  2,030,129            -                    -                         2,030,129           

Task 1.3 Alternatives Analysis 238,257                 236,650               144,544              608,451                   -                          200,000                  -                          -                          -                          -                   1,427,903                  1,427,903            -                    -                         1,427,903           

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422            2,264,560           1,031,474                -                          1,200,000               -                          -                          -                          -                   8,796,560                  8,796,560            -                    -                         8,796,560           

Task 1.5 Draft and Final EIR / EIS -                         -                      10,449                -                           500,000                  -                          -                          -                          -                          -                   510,449                     510,449               -                    -                         510,449              

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           5,530,424               2,867,851               -                          -                          -                          -                   8,398,275                  8,398,275            -                    -                         8,398,275           

Task 1.7 Program Management / Resource Agency 816,339                 958,468               1,904,462           2,503,107                2,225,608               1,938,467               -                          -                          -                          -                   10,346,450                -                      10,346,450        -                         10,346,450         

Task 2 PE 15% and 30% Design 2,545,232              4,511,635            9,236,769           2,228,778                2,198,216               3,177,217               -                          -                          -                          -                   23,897,848                11,399,532          12,498,316        -                         23,897,848         

Task 2.1 Regional Consultant PE 428,953                 2,455,665            6,838,634           376,280                   -                          1,300,000               -                          -                          -                          -                   11,399,532                11,399,532          -                    -                         11,399,532         

Task 2.2 Program Management 621,372                 726,365               2,398,135           1,852,498                2,198,216               1,877,217               -                          -                          -                          -                   9,673,804                  -                      9,673,804          -                         9,673,804           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 534,894                 1,466,577            1,371,338           2,354,078                1,133,152               364,515                  -                          -                          -                          -                   7,224,554                  10,386                 1,470,950          5,743,218               7,224,554           

Task 3.1 Regional Consultant Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                      -                     -                           10,386                    -                          -                          -                          -                          -                   10,386                       10,386                 -                    -                         10,386                

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies 86,054                   444,466               1,371,338           2,354,078                1,122,766               364,515                  -                          -                          -                          -                   5,743,218                  -                      -                    5,743,218               5,743,218           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 63,368                   -                      -                     1,794                       -                          22,354                    -                          -                          -                          -                   87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,823,473              11,381,011          16,561,796         9,882,533                13,337,400             10,470,403             -                          -                          -                          -                   67,456,617                37,310,167          24,315,716        5,830,733               67,456,617         

FCP Expenditures and Forecast 
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Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,821,176              6,037,157            7,053,636           6,670,244                7,417,852               5,600,454               -                          -                          -                          -                   38,600,519                29,349,558          9,250,961          -                         38,600,519         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901            1,679,340           821,107                   1,291,041               1,615,104               -                          -                          -                          -                   9,160,818                  9,160,818            -                    -                         9,160,818           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221               782,272              921,064                   1,342,543               171,945                  -                          -                          -                          -                   4,150,362                  4,150,362            -                    -                         4,150,362           

Task 1.3 Alternatives Analysis 578,652                 458,204               571,183              1,901,065                55,289                    -                          -                          -                          -                          -                   3,564,393                  3,564,393            -                    -                         3,564,393           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750            1,998,160           995,329                   757,567                  90,703                    -                          -                          -                          -                   8,099,609                  8,099,609            -                    -                         8,099,609           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613                 118,219              29,193                     2,017,627               1,693,200               -                          -                          -                          -                   3,960,296                  3,960,296            -                    -                         3,960,296           

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           46,121                    367,959                  -                          -                          -                          -                   414,080                     414,080               -                    -                         414,080              

Task 1.7 Program Management / Resource Agency 816,339                 958,468               1,904,462           2,002,486                1,907,664               1,661,543               -                          -                          -                          -                   9,250,961                  -                      9,250,961          -                         9,250,961           

Task 2 PE 15% and 30% Design 9,528,276              7,242,195            5,540,659           2,669,206                2,225,128               2,395,043               -                          -                          -                          -                   29,600,506                18,054,895          11,545,612        -                         29,600,506         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225            3,142,524           1,187,207                340,942                  786,000                  -                          -                          -                          -                   18,054,895                18,054,895          -                    -                         18,054,895         

Task 2.2 Program Management 621,372                 726,365               2,398,135           1,481,998                1,884,186               1,609,043               -                          -                          -                          -                   8,721,099                  -                      8,721,099          -                         8,721,099           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 1,163,288              2,222,558            1,328,049           1,232,683                1,974,462               1,409,907               -                          -                          -                          -                   9,330,946                  918,862               1,470,950          6,941,134               9,330,946           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178                 45,210                8,804                       66,671                    53,247                    -                          -                          -                          -                   420,820                     420,820               -                    -                         420,820              

Task 3.2 Regional Consultant ROW Work -                         -                      -                     -                           -                          498,042                  -                          -                          -                          -                   498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           1,000,000               -                          -                          -                          -                          -                   1,000,000                  -                      -                    1,000,000               1,000,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies 540,739                 1,127,269            1,282,838           1,223,878                907,791                  858,618                  -                          -                          -                          -                   5,941,134                  -                      -                    5,941,134               5,941,134           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 136,514                 -                      -                     1,794                       -                          28,236                    -                          -                          -                          -                   166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,649,253            15,501,910          13,922,344         10,573,927              11,617,441             9,433,640               -                          -                          -                          -                   77,698,516                48,323,315          22,267,523        7,107,678               77,698,516         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,810,709              2,270,845            2,046,803           1,214,636                3,816,437               2,773,962               -                          -                          -                          -                   15,933,392                12,682,204          3,251,188          -                         15,933,392         

Task 1.1 Regional Consultant Project Management 699,091                 659,762               436,369              459,146                   1,013,001               904,829                  -                          -                          -                          -                   4,172,198                  4,172,198            -                    -                         4,172,198           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863               374,215              104,403                   871,293                  817,883                  -                          -                          -                          -                   2,821,590                  2,821,590            -                    -                         2,821,590           

Task 1.3 Alternatives Analysis 55,406                   118,908               473,221              92,612                     -                          -                          -                          -                          -                          -                   740,147                     740,147               -                    -                         740,147              

Task 1.4 EIR / EIS Analysis 1,628,945              242,970               173,616              47,999                     375,753                  84,742                    -                          -                          -                          -                   2,554,024                  2,554,024            -                    -                         2,554,024           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875                   195,492              -                           1,066,208               434,140                  -                          -                          -                          -                   1,935,124                  1,935,124            -                    -                         1,935,124           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                      12,997                9,854                       172,238                  255,444                  -                          -                          -                          -                   459,120                     459,120               -                    -                         459,120              

Task 1.7 Program Management / Resource Agency 816,339                 958,468               380,892              500,621                   317,944                  276,924                  -                          -                          -                          -                   3,251,188                  -                      3,251,188          -                         3,251,188           

Task 2 PE 15% and 30% Design 4,729,453              3,757,698            867,052              1,426,343                314,031                  268,174                  -                          -                          -                          -                   11,362,750                5,758,169            5,604,581          -                         11,362,750         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728            387,425              1,055,843                -                          -                          -                          -                          -                          -                   5,758,169                  5,758,169            -                    -                         5,758,169           

Task 2.2 Program Management 621,372                 726,365               479,627              370,500                   314,031                  268,174                  -                          -                          -                          -                   2,780,069                  -                      2,780,069          -                         2,780,069           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 854,888                 1,297,998            534,728              1,346,741                81,266,678             1,015,377               -                          -                          -                          -                   86,316,411                1,387,556            1,470,950          83,457,905             86,316,411         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086                 214,459              135,507                   140,000                  239,124                  -                          -                          -                          -                   824,689                     824,689               -                    -                         824,689              

Task 3.2 Regional Consultant ROW Work 139,933                 -                      -                     -                           281,491                  141,443                  -                          -                          -                          -                   562,867                     562,867               -                    -                         562,867              

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           80,000,000             -                          -                          -                          -                          -                   80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 249,603                 196,801               320,270              1,211,234                845,187                  634,810                  -                          -                          -                          -                   3,457,905                  -                      -                    3,457,905               3,457,905           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 30,791                   -                      -                     1,793                       -                          5,883                      -                          -                          -                          -                   38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,425,841              7,326,541            3,448,583           3,989,513                85,397,145             4,063,395               -                          -                          -                          -                   113,651,019              19,827,929          10,326,720        83,496,371             113,651,019       

FCP Expenditures and Forecast 
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC PMT Agencies Total

Task 5 D-B Program Management -                         -                      31,136,331         47,772,021              80,121,125             87,906,335             92,816,470             77,412,841             3,263,691               -                   420,428,814              -                      261,419,054      159,009,760           420,428,814       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                      30,657,544         40,862,168              44,856,774             46,577,055             47,371,588             41,091,461             -                          -                   251,416,591              -                      251,416,591      -                         251,416,591       

Task 5.1.2 Network Integration (Task 15) -                         -                      423,039              1,325,361                1,877,544               1,543,599               2,399,853               2,433,067               -                          -                   10,002,463                -                      10,002,463        -                         10,002,463         

Task 5.1.3 Program Construction Management 1 -                         -                      55,748                5,254,718                9,095,690               9,095,690               9,095,690               2,302,464               -                          -                   34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.1.4 Program Construction Management 2 -                         -                      -                     -                           8,225,638               8,973,424               8,973,424               8,225,638               747,785                  -                   35,145,909                -                      -                    35,145,909             35,145,909         

Task 5.1.5 Program Construction Management 3 -                         -                      -                     -                           10,624,227             11,590,066             11,590,066             10,624,227             965,839                  -                   45,394,425                -                      -                    45,394,425             45,394,425         

Task 5.1.6 Program Construction Management 4 -                         -                      -                     329,773                   5,441,251               5,935,910               5,935,910               5,441,251               494,659                  -                   23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.1.7 Program Construction Management 5 -                         -                      -                     -                           -                          4,190,591               7,449,940               7,294,732               1,055,408               -                   19,990,671                -                      -                    19,990,671             19,990,671         

Task 6 Real Property Acquisition -                         -                      16,679,306         74,933,810              330,237,146           311,907,052           76,978,845             1,686,745               -                          -                   812,422,904              31,017,212          -                    781,405,692           812,422,904       

Task 6.1 Real Property - Preliminary R.O.W -                         -                      10,898,056         9,374,741                10,744,415             -                          -                          -                          -                          -                   31,017,212                31,017,212          -                    -                         31,017,212         

Task 6.2 Real Property - Regular R.O.W -                         -                      781,250              65,559,069              319,492,731           311,907,052           76,978,845             1,686,745               -                          -                   776,405,692              -                      -                    776,405,692           776,405,692       

Task 6.2.1 CP1 ROW Acquisition -                         -                      781,250              65,559,069              236,293,775           19,816,798             -                          -                          -                          -                   322,450,892              -                      -                    322,450,892           322,450,892       

Task 6.2.2 CP2 ROW Acquisition -                         -                      -                     -                           69,422,649             71,115,886             1,693,236               -                          -                          -                   142,231,771              -                      -                    142,231,771           142,231,771       

Task 6.2.3 CP3 ROW Acquisition -                         -                      -                     -                           13,776,307             121,456,437           6,466,429               -                          -                          -                   141,699,173              -                      -                    141,699,173           141,699,173       

Task 6.2.4 CP4 ROW Acquisition -                         -                      -                     -                           -                          99,517,931             68,819,180             1,686,745               -                          -                   170,023,856              -                      -                    170,023,856           170,023,856       

Task 6.3 Real Property -Environmental Mitigation -                         -                      5,000,000           -                           -                          -                          -                          -                          -                          -                   5,000,000                  -                      -                    5,000,000               5,000,000           

Task 7 Early Work Program - N/A -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                      -                     90,067,939              1,109,508,831        1,341,506,762        1,024,573,980        501,390,638           55,976,499             -                   4,123,024,649           -                      -                    4,123,024,649        4,123,024,649    

Task 8.1 SR-99 -                         -                      -                     14,900,000              30,250,000             71,312,500             76,781,250             32,656,250             -                          -                   225,900,000              -                      -                    225,900,000           225,900,000       

Task 8.2 CP1 -                         -                      -                     75,167,939              366,456,478           366,097,376           343,062,462           142,703,745           -                          -                   1,293,488,000           -                      -                    1,293,488,000        1,293,488,000    

Task 8.2.1 D-B CP1 -                         -                      -                     72,667,939              333,547,387           328,551,922           238,850,340           49,370,412             -                          -                   1,022,988,000           -                      -                    1,022,988,000        1,022,988,000    

Task 8.2.2 CP1 Contingency -                         -                      -                     -                           -                          -                          66,666,667             93,333,333             -                          -                   160,000,000              -                      -                    160,000,000           160,000,000       

Task 8.2.3 Third Parties CP1 -                         -                      -                     2,500,000                32,909,091             37,545,455             37,545,455             -                          -                          -                   110,500,000              -                      -                    110,500,000           110,500,000       

Task 8.3 CP2 -                         -                      -                     -                           296,510,444           329,213,802           150,435,446           41,424,253             6,540,672               -                   824,124,616              -                      -                    824,124,616           824,124,616       

Task 8.3.1 D-B CP2 -                         -                      -                     -                           296,510,444           329,213,802           150,435,446           41,424,253             6,540,672               -                   824,124,616              -                      -                    824,124,616           824,124,616       

Task 8.3.2 PE4P -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 8.3.3 Third Parties / Support Costs CP2 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         

Task 8.4 CP3 -                         -                      -                     -                           338,437,148           375,764,775           171,707,082           47,281,660             7,465,525               -                   940,656,191              -                      -                    940,656,191           940,656,191       

Task 8.4.1 D-B CP3 -                         -                      -                     -                           338,437,148           375,764,775           171,707,082           47,281,660             7,465,525               -                   940,656,191              -                      -                    940,656,191           940,656,191       

Task 8.4.2 Third Parties / Support Costs CP3 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         

Task 8.5 CP4 -                         -                      -                     -                           77,854,762             149,124,792           97,996,292             60,424,591             7,359,405               -                   392,759,842              -                      -                    392,759,842           392,759,842       

Task 8.5.1 D-B CP4 -                         -                      -                     -                           77,854,762             149,124,792           97,996,292             60,424,591             7,359,405               -                   392,759,842              -                      -                    392,759,842           392,759,842       

Task 8.5.2 Third Parties / Support Costs CP4 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 8.6 CP5 -                         -                      -                     -                           -                          49,993,517             184,591,448           176,900,138           34,610,897             -                   446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.6.1 D-B CP5 -                         -                      -                     -                           -                          49,993,517             184,591,448           176,900,138           34,610,897             -                   446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.6.2 Third Parties / Support Costs CP5 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 9 Project Reserves -                         -                      -                     -                           -                          11,566,777             34,700,332             108,023,253           -                          -                   154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                      -                     -                           -                          11,566,777             34,700,332             -                          -                          -                   46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                      -                     -                           -                          -                          -                          108,023,253           -                          -                   108,023,253              -                      -                    108,023,253           108,023,253       

Task 10 Unallocated Contingency -                         -                      -                     -                           -                          -                          59,524,005             102,041,152           51,020,576             -                   212,585,733              -                      -                    212,585,733           212,585,733       

Task 10.1 Unallocated Contingency -                         -                      -                     -                           -                          -                          59,524,005             102,041,152           51,020,576             -                   212,585,733              -                      -                    212,585,733           212,585,733       

Construction Subtotal -                         -                      47,815,637         212,773,769            1,519,867,102        1,752,886,927        1,288,593,633        790,554,628           110,260,766           -                   5,722,752,462           31,017,212          261,419,054      5,430,316,196        5,722,752,462    

-                             

Total 131,037,203          125,614,720        130,632,494       277,572,752            1,668,053,102        1,793,263,391        1,306,628,564        803,689,469           110,260,766           -                    6,346,752,462           368,268,958        410,821,222      5,567,662,281        6,346,752,462    

FCP Expenditures and Forecast 
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       Cost Summary Table 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     131,751,353$                 115,409,087$          -$                      247,160,440$          

Task 2:Preliminary Engineering -$                     112,620,822$                 98,651,482$            -$                      211,272,304$          

Task 3:Other Related Work Need -$                     76,824,763$                   35,846,971$            52,100,000$          164,771,734$          

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                  

 $                       -    $             321,620,999  $      250,279,000  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 189,844,830$                 192,569,194$          -$                      420,428,814$          

Task 6: Real Property Acquisition  $          8,984,784 431,323,701$                 372,114,419$          -$                      812,422,904$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      624,787,160 1,609,766,700$              1,888,470,789$       -$                      4,123,024,649$       

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      148,810,013 -$                               63,775,720$            -$                      212,585,733$          

 $   928,620,000  $          2,230,935,232  $   2,563,197,231  $                        -    $      5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,231  $      52,100,000  $      6,346,752,462 

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

Task Description State Local Total

 

 

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     79,640,325$           69,761,843$          -$                     149,402,168$   

Resource Agencies Phase 1 -$                     24,281,185$           21,269,379$          -$                     45,550,564$     

San Francisco - San Jose -$                     22,062,077$           19,325,525$          -$                     41,387,602$     

San Jose – Merced -$                     30,568,420$           26,776,753$          -$                     57,345,173$     

Merced - Fresno -$                     24,716,377$           21,650,590$          -$                     46,366,967$     

Fresno – Bakersfield -$                     46,211,291$           40,479,303$          -$                     86,690,593$     

Bakersfield – Palmdale -$                     19,888,559$           17,421,608$          -$                     37,310,167$     

Palmdale - Los Angeles -$                     25,759,228$           22,564,087$          -$                     48,323,315$     

Los Angeles - Anaheim -$                     10,569,477$           9,258,452$            -$                     19,827,929$     

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                371,461$               -$                     795,522$           

Station Area Planning -$                     5,500,000$             1,400,000$            4,100,000$          11,000,000$     

Southern CA Improvements -$                     32,000,000$           -$                      48,000,000$        80,000,000$     

-$                    321,620,999$      250,279,000$    52,100,000$     624,000,000$   

PHASE 1 PE/NEPA/PLANNING

PE/NEPA

SUBTOTAL   
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 Annual Expenditures by FRA Task 

 
EXPENDITURES ($ 000's)

Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 245,525$             247,160$          51,291$       51,532$    39,465$    32,150$    35,440$       23,222$         8,685$           5,376$           -$           -$           -$           -$           247,160$              

Task 2 A PE 15% and 30% Design 212,808                211,272             67,963         51,020       34,492       24,728       13,844          10,557           4,602             4,065             -             -             -             -             211,272$              

Task 3 A Other Related Work 164,871                164,772             11,124         23,063       8,860         7,903         98,901          6,479             4,749             3,693             -             -             -             -             164,772$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     660               -             -             18               -                118                 -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 422,499                420,429             -                -             31,136       47,772       80,121          87,906           92,816           77,413           3,264         -             -             -             420,429$              

Task 6 B Real Property Acquisition 785,653                812,423             -                -             16,679       74,934       330,237       311,907         76,979           1,687             -             -             -             -             812,423$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 4,147,725            4,123,025         -                -             -             90,068       1,109,509    1,341,507     1,024,574     501,391         55,976       -             -             -             4,123,025$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                11,567           34,700           108,023         -             -             -             -             154,290$              

Task 10 B Unallocated Contingency 212,586                212,586             -                -             -             -             -                -                  59,524           102,041         51,021       -             -             -             212,586$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 624,000$             624,000$          131,037$    125,615$  82,817$    64,799$    148,186$     40,376$         18,035$         13,135$         -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,722,752$       -$             -$           47,816$    212,774$  1,519,867$ 1,752,887$   1,288,594$   790,555$      110,261$  -$           -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       131,037$    125,615$  130,632$  277,573$  1,668,053$ 1,793,263$   1,306,629$   803,689$      110,261$  -$           -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget
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  Annual Expenditure Plan by Environmental/Construction 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       492,963$       367,348$       284,531$       219,732$       71,546$         31,170$         13,135$         0$                    0$                    0$                    0$                    624,000$       

Environmental Use 131,037         125,615         82,817           64,799           148,186         40,376           18,035           13,135           -                  -                  -                  -                  624,000         

Environmental Balance 492,963$       367,348$       284,531$       219,732$       71,546$         31,170$         13,135$         0$                    0$                    0$                    0$                    0$                    (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,674,937$   5,462,163$   3,942,296$   2,189,409$   900,815$       110,261$       0$                    0$                    0$                    5,722,752$   

Construction Use -                  -                  47,816           212,774         1,519,867     1,752,887     1,288,594     790,555         110,261         -                  -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,674,937$   5,462,163$   3,942,296$   2,189,409$   900,815$       110,261$       0$                    0$                    0$                    0$                    (0)$                  

Balance 6,215,715$   6,090,101$   5,959,468$   5,681,895$   4,013,842$   2,220,579$   913,950$       110,261$       0$                    0$                    0$                    0$                    (0)$                  

Total Sources 6,346,752$   6,215,715$   6,090,101$   5,959,468$   5,681,895$   4,013,842$   2,220,579$   913,950$       110,261$       0$                    0$                    0$                    6,346,752$   

Total Uses 131,037         125,615         130,632         277,573         1,668,053     1,793,263     1,306,629     803,689         110,261         -                  -                  -                  6,346,752     

Balance 6,215,715$   6,090,101$   5,959,468$   5,681,895$   4,013,842$   2,220,579$   913,950$       110,261$       0$                    0$                    0$                    0$                    (0)$                  

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 321,621$                                                               256,102$                   193,295$                  110,478$            45,679$              8,179$                 (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       321,621$         

FY10 -                                                                          -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 250,279                                                                 184,760                      121,953                    121,953              121,953              63,367                 31,170                 13,135                 0                           0                           0                           -                       250,279           

Local 52,100                                                                   52,100                        52,100                       52,100                 52,100                 -                       -                       -                       -                       -                       -                       -                       52,100              

Environmental Subtotal 624,000$                                                               492,963$                   367,348$                  284,531$            219,732$            71,546$              31,170$              13,135$              0 0 0 (0) 624,000$         

ARRA 2,230,935$                                                           2,230,935$                2,230,935$              2,183,120$        1,970,346$        641,893$            -$                     -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 928,620                                                                 928,620                      928,620                    928,620              928,620              928,620              916,350              676,406              96,840                 -                       -                       -                       928,620           

State 2,563,197                                                             2,563,197                  2,563,197                 2,563,197           2,563,197           2,371,783           1,273,059           224,410              13,421                 -                       -                       -                       2,563,197        

Local -                                                                          -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$                                                           5,722,752$                5,722,752$              5,674,937$        5,462,163$        3,942,296$        2,189,409$        900,816$            110,261$            -$                     -$                     -$                     5,722,752$     

Uses:
ARRA 65,519$                                                                 62,807$                      82,817$                    64,799$              37,500$              8,179$                 -$                     -$                     -$                     -$                     -$                     -$                     321,621$         

FY10 -                                                                          -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 65,519                                                                   62,807                        -                             -                       58,586                 32,197                 18,035                 13,135                 -                       -                       -                       -                       250,279           

Local -                                                                          -                               -                             -                       52,100                 -                       -                       -                       -                       -                       -                       -                       52,100              

Environmental Subtotal 131,037$                                                               125,615$                   82,817$                    64,799$              148,186$            40,376$              18,035$              13,135$              -$                     -$                     -$                     -$                     624,000$         

ARRA -$                                                                        -$                            47,816$                    212,774$            1,328,453$        641,893$            -$                     -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 -                                                                          -                               -                             -                       -                       12,270                 239,944              579,566              96,840                 -                       -                       -                       928,620           

State -                                                                          -                               -                             -                       191,414              1,098,724           1,048,650           210,989              13,421                 -                       -                       -                       2,563,197        

Local -                                                                          -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal -$                                                                        -$                            47,816$                    212,774$            1,519,867$        1,752,887$        1,288,594$        790,555$            110,261$            -$                     -$                     -$                     5,722,752$     

Balance:
ARRA 256,102$                                                               193,295$                   110,478$                  45,679$              8,179$                 (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                       (0)$                    

FY10 -                                                                          -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 184,760                                                                 121,953                      121,953                    121,953              63,367                 31,170                 13,135                 0                           0                           0                           0                           -                       0                        

Local 52,100                                                                   52,100                        52,100                       52,100                 -                       -                       -                       -                       -                       -                       -                       -                       -                    

Environmental Subtotal 492,963$                                                               367,348$                   284,531$                  219,732$            71,546$              31,170$              13,135$              0                           0$                         0$                         0$                         (0)$                       (0)$                    

ARRA 2,230,935$                                                           2,230,935$                2,183,119$              1,970,346$        641,893$            0$                         -$                     -$                     -$                     -$                     -$                     -$                     (0)$                    

FY10 928,620                                                                 928,620                      928,620                    928,620              928,620              916,350              676,406              96,840                 0                           -                       -                       -                       0                        

State 2,563,197                                                             2,563,197                  2,563,197                 2,563,197           2,371,783           1,273,059           224,409              13,421                 (0)                          -                       -                       -                       (0)                       

Local -                                                                          -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$                                                           5,722,752$                5,674,936$              5,462,163$        3,942,296$        2,189,409$        900,815$            110,261$            0$                         -$                     -$                     -$                     (0)$                    

Balance 6,215,715$                                                           6,090,100$                5,959,468$              5,681,895$        4,013,842$        2,220,579$        913,950$            110,261$            0$                         0$                         0$                         (0)$                       (0)$                    

Total Sources 6,346,752$                                                           6,215,715$                6,090,100$              5,959,468$        5,681,895$        4,013,842$        2,220,579$        913,951$            110,261$            0$                         0$                         (0)$                       6,346,752$     

Total Uses 131,037                                                                 125,615                      130,632                    277,573              1,668,053           1,793,263           1,306,629           803,689              110,261              -                       -                       -                       6,346,752        

Balance 6,215,715$                                                           6,090,100$                5,959,468$              5,681,895$        4,013,842$        2,220,579$        913,950$            110,261$            0$                         0$                         0$                         (0)$                       (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 

 Annual Expenditure Plan by Funding Source 
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FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,963$       312,816$       306,122$       300,569$       295,084$       289,109$       283,225$       276,744$       269,811$       263,743$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,621         241,474         234,780         229,227         223,742         217,767         211,883         205,402         198,469         192,401         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,684$       606,390$       593,002$       581,896$       570,927$       558,977$       547,208$       534,246$       520,380$       508,244$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,658$           6,147$           6,694$           5,553$           5,485$           5,975$           5,884$           6,481$           6,933$           6,068$           7,641$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,658              6,147              6,694              5,553              5,485              5,975              5,884              6,481              6,933              6,068              7,641              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,316$           12,295$         13,388$         11,105$         10,970$         11,950$         11,768$         12,962$         13,866$         12,136$         15,281$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,963$       312,816$       306,122$       300,569$       295,084$       289,109$       283,225$       276,744$       269,811$       263,743$       256,102$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,621         241,474         234,780         229,227         223,742         217,767         211,883         205,402         198,469         192,401         184,760         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,684$       606,390$       593,002$       581,896$       570,927$       558,977$       547,208$       534,246$       520,380$       508,244$       492,963$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,437$   6,329,142$   6,315,754$   6,304,649$   6,293,679$   6,281,729$   6,269,961$   6,256,998$   6,243,133$   6,230,996$   6,215,715$   

Total Sources 6,346,752$   6,346,752$   6,341,437$   6,329,142$   6,315,754$   6,304,649$   6,293,679$   6,281,729$   6,269,961$   6,256,998$   6,243,133$   6,230,996$   

Total Uses -                  5,316              12,295           13,388           11,105           10,970           11,950           11,768           12,962           13,866           12,136           15,281           

Balance 6,346,752$   6,341,437$   6,329,142$   6,315,754$   6,304,649$   6,293,679$   6,281,729$   6,269,961$   6,256,998$   6,243,133$   6,230,996$   6,215,715$   

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 11/12

Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 256,102$     251,522$     246,366$     241,359$     236,585$     232,233$     227,244$     222,306$     217,113$     211,066$     205,476$     200,059$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 184,760       180,180       175,024       170,017       165,243       160,891       155,902       150,964       145,771       139,724       134,134       128,717       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 492,963$     483,803$     473,490$     463,475$     453,928$     445,224$     435,246$     425,369$     414,984$     402,891$     391,710$     380,875$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,580$          5,156$          5,007$          4,773$          4,352$          4,989$          4,938$          5,193$          6,046$          5,590$          5,417$          6,764$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 4,580            5,156            5,007            4,773            4,352            4,989            4,938            5,193            6,046            5,590            5,417            6,764            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 9,160$          10,313$       10,014$       9,547$          8,705$          9,978$          9,877$          10,386$       12,093$       11,181$       10,835$       13,527$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 251,522$     246,366$     241,359$     236,585$     232,233$     227,244$     222,306$     217,113$     211,066$     205,476$     200,059$     193,295$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 180,180       175,024       170,017       165,243       160,891       155,902       150,964       145,771       139,724       134,134       128,717       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 483,803$     473,490$     463,475$     453,928$     445,224$     435,246$     425,369$     414,984$     402,891$     391,710$     380,875$     367,348$     

-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,206,555$ 6,196,242$ 6,186,228$ 6,176,681$ 6,167,976$ 6,157,998$ 6,148,122$ 6,137,736$ 6,125,643$ 6,114,462$ 6,103,628$ 6,090,101$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,215,715$ 6,206,555$ 6,196,242$ 6,186,228$ 6,176,681$ 6,167,976$ 6,157,998$ 6,148,122$ 6,137,736$ 6,125,643$ 6,114,462$ 6,103,628$ 

Total Uses 9,160            10,313          10,014          9,547            8,705            9,978            9,877            10,386          12,093          11,181          10,835          13,527          

Balance 6,206,555$ 6,196,242$ 6,186,228$ 6,176,681$ 6,167,976$ 6,157,998$ 6,148,122$ 6,137,736$ 6,125,643$ 6,114,462$ 6,103,628$ 6,090,101$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,295$     187,170$     179,841$    172,607$    165,040$    158,351$    152,232$    146,131$    139,613$    131,887$    125,106$    117,640$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 367,348$     361,223$     353,894$    346,660$    339,093$    332,404$    326,285$    320,184$    313,666$    305,940$    299,159$    291,693$    
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,230,935$ 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Uses: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 6,125$          7,329$          7,233$         7,567$         6,689$         6,119$         6,101$         6,518$         7,726$         6,781$         7,466$         7,161$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 6,125$          7,329$          7,233$         7,567$         6,689$         6,119$         6,101$         6,518$         7,726$         6,781$         7,466$         7,161$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Balance: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 187,170$     179,841$     172,607$    165,040$    158,351$    152,232$    146,131$    139,613$    131,887$    125,106$    117,640$    110,478$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 361,223$     353,894$     346,660$    339,093$    332,404$    326,285$    320,184$    313,666$    305,940$    299,159$    291,693$    284,531$    

-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 2,183,120$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 5,674,937$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,081,571$ 6,071,013$ 6,060,802$ 6,049,726$ 6,039,835$ 6,030,375$ 6,020,853$ 6,010,785$ 5,999,437$ 5,988,506$ 5,971,588$ 5,959,468$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,090,101$ 6,081,571$ 6,071,013$ 6,060,802$ 6,049,726$ 6,039,835$ 6,030,375$ 6,020,853$ 6,010,785$ 5,999,437$ 5,988,506$ 5,971,588$ 

Total Uses 8,530            10,558          10,211         11,076         9,891           9,460           9,522           10,068         11,348         10,931         16,919         12,120         

Balance 6,081,571$ 6,071,013$ 6,060,802$ 6,049,726$ 6,039,835$ 6,030,375$ 6,020,853$ 6,010,785$ 5,999,437$ 5,988,506$ 5,971,588$ 5,959,468$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,478$     105,462$     99,293$       93,566$       87,308$       81,678$       76,902$       71,875$       67,503$       62,572$       57,756$       52,552$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 284,531$     279,515$     273,346$     267,619$     261,361$     255,731$     250,955$     245,928$     241,556$     236,625$     231,809$     226,605$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,183,120$ 2,178,926$ 2,145,198$ 2,126,605$ 2,117,097$ 2,104,086$ 2,092,754$ 2,081,974$ 2,066,413$ 2,054,994$ 2,005,131$ 1,994,710$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,674,937$ 5,670,743$ 5,637,015$ 5,618,422$ 5,608,914$ 5,595,903$ 5,584,571$ 5,573,791$ 5,558,231$ 5,546,811$ 5,496,948$ 5,486,527$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 5,016$          6,169$          5,727$          6,258$          5,630$          4,776$          5,027$          4,373$          4,930$          4,817$          5,204$          6,873$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 5,016$          6,169$          5,727$          6,258$          5,630$          4,776$          5,027$          4,373$          4,930$          4,817$          5,204$          6,873$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,194$          33,728$       18,593$       9,508$          13,011$       11,332$       10,779$       15,561$       11,420$       49,863$       10,421$       24,364$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,194$          33,728$       18,593$       9,508$          13,011$       11,332$       10,779$       15,561$       11,420$       49,863$       10,421$       24,364$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 105,462$     99,293$       93,566$       87,308$       81,678$       76,902$       71,875$       67,503$       62,572$       57,756$       52,552$       45,679$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 279,515$     273,346$     267,619$     261,361$     255,731$     250,955$     245,928$     241,556$     236,625$     231,809$     226,605$     219,732$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,178,926$ 2,145,198$ 2,126,605$ 2,117,097$ 2,104,086$ 2,092,754$ 2,081,974$ 2,066,413$ 2,054,994$ 2,005,131$ 1,994,710$ 1,970,346$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,670,743$ 5,637,015$ 5,618,422$ 5,608,914$ 5,595,903$ 5,584,571$ 5,573,791$ 5,558,231$ 5,546,811$ 5,496,948$ 5,486,527$ 5,462,163$ 

Balance 5,950,259$ 5,910,361$ 5,886,041$ 5,870,275$ 5,851,634$ 5,835,526$ 5,819,720$ 5,799,786$ 5,783,436$ 5,728,757$ 5,713,132$ 5,681,895$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,959,468$ 5,950,259$ 5,910,361$ 5,886,041$ 5,870,275$ 5,851,634$ 5,835,526$ 5,819,720$ 5,799,786$ 5,783,436$ 5,728,757$ 5,713,132$ 

Total Uses 9,209            39,897          24,320          15,767          18,641          16,108          15,806          19,933          16,350          54,679          15,625          31,237          

Balance 5,950,259$ 5,910,361$ 5,886,041$ 5,870,275$ 5,851,634$ 5,835,526$ 5,819,720$ 5,799,786$ 5,783,436$ 5,728,757$ 5,713,132$ 5,681,895$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 14/15

Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 45,679$       42,554$       39,429$       36,304$       33,179$       30,054$       26,929$       23,804$       20,679$       17,554$       14,429$       11,304$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       116,869       112,108       107,186       102,102       97,502          92,418          87,496          82,896          77,973          73,051          68,290          

Local 52,100          47,758          43,417          39,075          34,733          30,392          26,050          21,708          17,367          13,025          8,683            4,342            

Environmental Subtotal 219,732$     207,182$     194,954$     182,565$     170,014$     157,948$     145,397$     133,008$     120,942$     108,552$     96,163$       83,935$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,970,346$ 1,946,763$ 1,883,078$ 1,822,160$ 1,742,466$ 1,646,056$ 1,518,097$ 1,383,678$ 1,245,161$ 1,112,778$ 966,916$     807,983$     

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,520,197    2,486,197    2,455,697    2,429,697    2,411,697    2,397,697    2,388,697    2,381,697    2,376,697    2,374,197    2,372,697    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,462,163$ 5,395,580$ 5,297,896$ 5,206,477$ 5,100,783$ 4,986,373$ 4,844,414$ 4,700,995$ 4,555,479$ 4,418,096$ 4,269,733$ 4,109,300$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 5,084            4,761            4,922            5,084            4,600            5,084            4,922            4,600            4,922            4,922            4,761            4,922            

Local 4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            

Environmental Subtotal 12,550$       12,228$       12,389$       12,550$       12,067$       12,550$       12,389$       12,067$       12,389$       12,389$       12,228$       12,389$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 23,583$       63,684$       60,919$       79,694$       96,410$       127,959$     134,419$     138,516$     132,383$     145,862$     158,933$     166,090$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 43,000          34,000          30,500          26,000          18,000          14,000          9,000            7,000            5,000            2,500            1,500            914                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 66,583$       97,684$       91,419$       105,694$     114,410$     141,959$     143,419$     145,516$     137,383$     148,362$     160,433$     167,004$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 42,554$       39,429$       36,304$       33,179$       30,054$       26,929$       23,804$       20,679$       17,554$       14,429$       11,304$       8,179$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 116,869       112,108       107,186       102,102       97,502          92,418          87,496          82,896          77,973          73,051          68,290          63,367          

Local 47,758          43,417          39,075          34,733          30,392          26,050          21,708          17,367          13,025          8,683            4,342            -                

Environmental Subtotal 207,182$     194,954$     182,565$     170,014$     157,948$     145,397$     133,008$     120,942$     108,552$     96,163$       83,935$       71,546$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,946,763$ 1,883,078$ 1,822,160$ 1,742,466$ 1,646,056$ 1,518,097$ 1,383,678$ 1,245,161$ 1,112,778$ 966,916$     807,983$     641,893$     

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,520,197    2,486,197    2,455,697    2,429,697    2,411,697    2,397,697    2,388,697    2,381,697    2,376,697    2,374,197    2,372,697    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,395,580$ 5,297,896$ 5,206,477$ 5,100,783$ 4,986,373$ 4,844,414$ 4,700,995$ 4,555,479$ 4,418,096$ 4,269,733$ 4,109,300$ 3,942,296$ 

Balance 5,602,762$ 5,492,850$ 5,389,042$ 5,270,797$ 5,144,321$ 4,989,811$ 4,834,003$ 4,676,420$ 4,526,648$ 4,365,897$ 4,193,236$ 4,013,842$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,681,895$ 5,602,762$ 5,492,850$ 5,389,042$ 5,270,797$ 5,144,321$ 4,989,811$ 4,834,003$ 4,676,420$ 4,526,648$ 4,365,897$ 4,193,236$ 

Total Uses 79,133          109,912       103,808       118,245       126,476       154,510       155,808       157,583       149,772       160,751       172,661       179,393       

Balance 5,602,762$ 5,492,850$ 5,389,042$ 5,270,797$ 5,144,321$ 4,989,811$ 4,834,003$ 4,676,420$ 4,526,648$ 4,365,897$ 4,193,236$ 4,013,842$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 15/16

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 8,179$          6,826$          6,524$          4,829$          3,135$          1,512$          (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 63,367          61,189          58,246          56,551          54,857          53,234          51,215          47,970          44,724          41,193          37,947          34,558          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 71,546$       68,015$       64,769$       61,381$       57,992$       54,746$       51,215$       47,970$       44,724$       41,193$       37,947$       34,558$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 641,893$     482,662$     328,749$     204,207$     86,380$       23,676$       7,540$          (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 928,620       927,459       926,288       925,198       924,107       923,010       921,880       920,911       919,984       919,087       918,195       917,266       

State 2,371,783    2,366,310    2,354,097    2,324,051    2,287,132    2,194,174    2,050,083    1,920,123    1,788,652    1,661,326    1,534,856    1,403,018    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,942,296$ 3,776,431$ 3,609,134$ 3,453,457$ 3,297,620$ 3,140,860$ 2,979,503$ 2,841,034$ 2,708,637$ 2,580,413$ 2,453,051$ 2,320,284$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,353$          302$             1,694$          1,694$          1,623$          1,512$          -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 2,178            2,943            1,694            1,694            1,623            2,019            3,246            3,246            3,531            3,246            3,388            3,388            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 3,531$          3,246$          3,388$          3,388$          3,246$          3,531$          3,246$          3,246$          3,531$          3,246$          3,388$          3,388$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 159,230$     153,913$     124,542$     117,827$     62,704$       16,136$       7,540$          -$              -$              -$              -$              -$              

FY10 1,161            1,171            1,090            1,091            1,097            1,129            969                927                898                892                929                916                

State 5,474            12,213          30,046          36,919          92,959          144,091       129,960       131,470       127,327       126,470       131,838       129,959       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 165,865$     167,297$     155,678$     155,837$     156,760$     161,357$     138,470$     132,397$     128,224$     127,362$     132,767$     130,875$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 6,826$          6,524$          4,829$          3,135$          1,512$          (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 61,189          58,246          56,551          54,857          53,234          51,215          47,970          44,724          41,193          37,947          34,558          31,170          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 68,015$       64,769$       61,381$       57,992$       54,746$       51,215$       47,970$       44,724$       41,193$       37,947$       34,558$       31,170$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 482,662$     328,749$     204,207$     86,380$       23,676$       7,540$          (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 927,459       926,288       925,198       924,107       923,010       921,880       920,911       919,984       919,087       918,195       917,266       916,350       

State 2,366,310    2,354,097    2,324,051    2,287,132    2,194,174    2,050,083    1,920,123    1,788,652    1,661,326    1,534,856    1,403,018    1,273,059    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,776,431$ 3,609,134$ 3,453,457$ 3,297,620$ 3,140,860$ 2,979,503$ 2,841,034$ 2,708,637$ 2,580,413$ 2,453,051$ 2,320,284$ 2,189,409$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 3,844,446$ 3,673,904$ 3,514,837$ 3,355,612$ 3,195,607$ 3,030,719$ 2,889,003$ 2,753,361$ 2,621,605$ 2,490,998$ 2,354,842$ 2,220,579$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 4,013,842$ 3,844,446$ 3,673,904$ 3,514,837$ 3,355,612$ 3,195,607$ 3,030,719$ 2,889,003$ 2,753,361$ 2,621,605$ 2,490,998$ 2,354,842$ 

Total Uses 169,396       170,543       159,066       159,225       160,005       164,888       141,715       135,643       131,755       130,607       136,155       134,263       

Balance 3,844,446$ 3,673,904$ 3,514,837$ 3,355,612$ 3,195,607$ 3,030,719$ 2,889,003$ 2,753,361$ 2,621,605$ 2,490,998$ 2,354,842$ 2,220,579$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 16/17

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 31,170          29,713          28,133          26,615          25,158          23,640          22,122          20,603          19,208          17,628          16,233          14,653          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 31,170$       29,713$       28,133$       26,615$       25,158$       23,640$       22,122$       20,603$       19,208$       17,628$       16,233$       14,653$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 916,350       915,460       914,629       913,830       913,084       912,358       911,592       910,847       872,574       810,972       787,975       741,402       

State 1,273,059    1,146,800    1,028,990    915,664       809,839       706,830       598,081       492,461       421,879       375,332       300,469       252,265       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,189,409$ 2,062,259$ 1,943,619$ 1,829,495$ 1,722,923$ 1,619,188$ 1,509,673$ 1,403,308$ 1,294,453$ 1,186,303$ 1,088,444$ 993,667$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,457            1,580            1,518            1,457            1,518            1,518            1,518            1,395            1,580            1,395            1,580            1,518            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 1,457$          1,580$          1,518$          1,457$          1,518$          1,518$          1,518$          1,395$          1,580$          1,395$          1,580$          1,518$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 890                830                799                746                726                767                745                38,273          61,602          22,997          46,573          64,996          

State 126,260       117,809       113,326       105,826       103,009       108,749       105,620       70,581          46,548          74,863          48,204          27,855          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 127,150$     118,640$     114,125$     106,572$     103,735$     109,515$     106,365$     108,855$     108,150$     97,860$       94,777$       92,852$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 29,713          28,133          26,615          25,158          23,640          22,122          20,603          19,208          17,628          16,233          14,653          13,135          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 29,713$       28,133$       26,615$       25,158$       23,640$       22,122$       20,603$       19,208$       17,628$       16,233$       14,653$       13,135$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 915,460       914,629       913,830       913,084       912,358       911,592       910,847       872,574       810,972       787,975       741,402       676,406       

State 1,146,800    1,028,990    915,664       809,839       706,830       598,081       492,461       421,879       375,332       300,469       252,265       224,410       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,062,259$ 1,943,619$ 1,829,495$ 1,722,923$ 1,619,188$ 1,509,673$ 1,403,308$ 1,294,453$ 1,186,303$ 1,088,444$ 993,667$     900,815$     

0 0 0 0 0 0 0 0 0 0 0 0

Balance 2,091,972$ 1,971,753$ 1,856,110$ 1,748,081$ 1,642,828$ 1,531,794$ 1,423,911$ 1,313,661$ 1,203,931$ 1,104,676$ 1,008,320$ 913,950$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 2,220,579$ 2,091,972$ 1,971,753$ 1,856,110$ 1,748,081$ 1,642,828$ 1,531,794$ 1,423,911$ 1,313,661$ 1,203,931$ 1,104,676$ 1,008,320$ 

Total Uses 128,607       120,220       115,643       108,028       105,253       111,034       107,883       110,250       109,730       99,255          96,356          94,370          

Balance 2,091,972$ 1,971,753$ 1,856,110$ 1,748,081$ 1,642,828$ 1,531,794$ 1,423,911$ 1,313,661$ 1,203,931$ 1,104,676$ 1,008,320$ 913,950$     

Notes: Please refer to the notes on page 2

($ 000's) 
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Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 17/18

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 13,135          12,074          10,912          9,851            8,740          7,628          6,567        5,405        4,395        3,284        2,223        1,061        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 13,135$       12,074$       10,912$       9,851$          8,740$        7,628$        6,567$      5,405$      4,395$      3,284$      2,223$      1,061$      
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 676,406       619,345       563,241       483,684       411,117     343,135     277,089    235,521    204,810    175,180    142,134    113,470    

State 224,410       199,955       175,910       155,408       132,258     110,183     89,086      71,271      58,109      45,410      37,149      30,052      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 900,815$     819,300$     739,151$     639,093$     543,375$   453,318$   366,175$ 306,792$ 262,919$ 220,591$ 179,283$ 143,522$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 1,061            1,162            1,061            1,111            1,111          1,061          1,162        1,010        1,111        1,061        1,162        1,061        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 1,061$          1,162$          1,061$          1,111$          1,111$        1,061$        1,162$      1,010$      1,111$      1,061$      1,162$      1,061$      
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 57,060          56,104          79,557          72,567          67,982        66,046        41,568      30,711      29,630      33,046      28,664      16,631      

State 24,454          24,045          20,502          23,150          22,075        21,097        17,815      13,162      12,699      8,261        7,097        16,631      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 81,515$       80,149$       100,059$     95,717$       90,057$     87,143$     59,383$    43,872$    42,329$    41,307$    35,762$    33,261$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 12,074          10,912          9,851            8,740            7,628          6,567          5,405        4,395        3,284        2,223        1,061        0                 

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 12,074$       10,912$       9,851$          8,740$          7,628$        6,567$        5,405$      4,395$      3,284$      2,223$      1,061$      0$              
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 619,345       563,241       483,684       411,117       343,135     277,089     235,521    204,810    175,180    142,134    113,470    96,840      

State 199,955       175,910       155,408       132,258       110,183     89,086        71,271      58,109      45,410      37,149      30,052      13,421      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 819,300$     739,151$     639,093$     543,375$     453,318$   366,175$   306,792$ 262,919$ 220,591$ 179,283$ 143,522$ 110,261$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 831,374$     750,063$     648,944$     552,115$     460,947$   372,742$   312,197$ 267,314$ 223,874$ 181,506$ 144,583$ 110,261$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 913,950$     831,374$     750,063$     648,944$     552,115$   460,947$   372,742$ 312,197$ 267,314$ 223,874$ 181,506$ 144,583$ 

Total Uses 82,576          81,311          101,120       96,829          91,168        88,204        60,545      44,883      43,440      42,368      36,923      34,322      

Balance 831,374$     750,063$     648,944$     552,115$     460,947$   372,742$   312,197$ 267,314$ 223,874$ 181,506$ 144,583$ 110,261$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 18/19

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 96,840      82,347      62,806      41,271        24,822$     12,411$     0$              0$              0$              0$              0$              0$              

State 13,421      3,759        (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 110,261$ 86,106$    62,806$    41,271$     24,822$     12,411$     0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 14,493      19,541      21,535      16,448        12,411        12,411        -            -            -            -            -            -            

State 9,662        3,759        -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 24,154$    23,300$    21,535$    16,448$     12,411$     12,411$     -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 82,347      62,806      41,271      24,822        12,411        0                  0                0                0                0                0                0                

State 3,759        (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 86,106$    62,806$    41,271$    24,822$     12,411$     0$                0$              0$              0$              0$              0$              0$              

0 0 0 0 0 0 0 0 0 0 0 0

Balance 86,106$    62,806$    41,271$    24,822$     12,411$     0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 110,261$ 86,106$    62,806$    41,271$     24,822$     12,411$     0$              0$              0$              0$              0$              0$              

Total Uses 24,154      23,300      21,535      16,448        12,411        12,411        -            -            -            -            -            -            

Balance 86,106$    62,806$    41,271$    24,822$     12,411$     0$                0$              0$              0$              0$              0$              0$              

Notes: Please refer to the notes on page 2

($ 000's) 
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