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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 2014. 

 

General Assumptions: 
- This FCP is the quarterly update for March 31, 2014 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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From 8/17/2010 Total Estimated

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 50,920,315            51,531,643      39,466,694      33,589,078      35,393,114         18,813,135         11,141,897         5,376,215           -                  -                246,232,091              192,227,899        54,004,192        -                         246,232,091       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603      9,462,239        7,203,577        8,517,282           4,684,770           1,415,911           950,000              -                  -                54,752,090                54,752,090          -                    -                         54,752,090         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179        3,921,771        4,047,549        4,748,359           2,408,957           1,034,532           200,000              -                  -                25,643,292                25,643,292          -                    -                         25,643,292         

Task 1.3 Alternatives Analysis 1,501,987              836,222           1,239,815        2,388,751        62,000                50,000                -                      -                      -                  -                6,078,775                  6,078,775            -                    -                         6,078,775           

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143      6,955,080        4,132,783        2,291,647           2,089,571           1,498,756           -                      -                  -                53,770,931                53,770,931          -                    -                         53,770,931         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300        4,576,920        2,973,974        6,794,754           1,973,362           1,367,042           -                      -                  -                29,840,291                29,840,291          -                    -                         29,840,291         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521        5,691,406        4,374,551        6,620,193           2,067,999           1,410,000           -                      -                  -                22,142,520                22,142,520          -                    -                         22,142,520         

Task 1.7 Program Management 7,792,935              9,584,676        7,619,463        8,467,893        6,358,879           5,538,476           4,415,656           4,226,215           -                  -                54,004,192                -                      54,004,192        -                         54,004,192         

Task 2 PE 15% and 30% Design 68,125,253            51,020,315      34,481,987      26,156,188      14,073,488         8,565,809           4,456,678           4,065,316           -                  -                210,945,033              132,061,822        78,883,212        -                         210,945,033       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615      24,899,586      18,790,275      7,792,870           3,202,333           116,022              -                      -                  -                132,061,822              132,061,822        -                    -                         132,061,822       

Task 2.2 Program Management 5,679,375              7,263,650        9,582,400        7,365,913        6,280,618           5,363,476           4,340,656           4,065,316           -                  -                49,941,404                -                      49,941,404        -                         49,941,404         

Task 2.3 PMT Engineering 15,645,757            13,296,051      -                  -                  -                      -                      -                      -                      -                  -                28,941,808                -                      28,941,808        -                         28,941,808         

Task 3 Other Related Work 11,293,300            23,062,761      8,859,651        9,516,202        98,704,399         6,090,372           4,807,358           3,693,310           -                  -                166,027,353              14,597,562          14,879,228        136,550,564           166,027,353       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814           480,260           769,708           436,581              58,247                80,388                -                      -                  -                3,207,492                  3,207,492            -                    -                         3,207,492           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227        961                  1,082,612        295,522              678,503              34,406                -                      -                  -                11,390,070                11,390,070          -                    -                         11,390,070         

Task 3.3 PMT ROW Work 294,899                 428,622           -                  -                  -                      -                      -                      -                      -                  -                723,521                     -                      723,521             -                         723,521              

Task 3.4 Ridership Forecasting 3,333,340              4,355,299        -                  -                  -                      -                      -                      -                      -                  -                7,688,639                  -                      7,688,639          -                         7,688,639           

Task 3.5 Construction Planning / Procurement Support 1,029,882              5,437,186        -                  -                  -                      -                      -                      -                      -                  -                6,467,068                  -                      6,467,068          -                         6,467,068           

Task 3.6 Station Area Planning -                         -                  -                  -                  11,000,000         -                      -                      -                      -                  -                11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  80,000,000         -                      -                      -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 3,692,848              5,103,613        8,378,429        7,663,882        6,972,296           5,353,622           4,692,564           3,693,310           -                  -                45,550,564                -                      -                    45,550,564             45,550,564         

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         659,962           65,560             55,000             15,000                -                      -                      -                      -                  -                795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 130,338,869          126,274,682    82,873,892      69,316,469      148,186,000       33,469,316         20,405,932         13,134,841         -                  -                624,000,000              338,887,282        147,766,632      137,346,086           624,000,000       

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total

Task 1 Environmental Review 7,327,914              2,728,386        1,105,463        900,810           8,232,755           4,111,216           2,860,201           422,621              -                  -                27,689,365                22,288,946          5,400,419          -                         27,689,365         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426           134,829           7,986               3,120,742           1,345,854           465,911              -                      -                  -                8,234,101                  8,234,101            -                    -                         8,234,101           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431           157,400           3,589               2,054,579           783,129              334,532              -                      -                  -                4,766,417                  4,766,417            -                    -                         4,766,417           

Task 1.3 Alternatives Analysis 263,815                 -                  -                  -                  -                      -                      -                      -                      -                  -                263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062           51,287             42,446             1,621,547           1,094,126           1,498,756           -                      -                  -                7,375,135                  7,375,135            -                    -                         7,375,135           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                  -                  -                  800,000              179,663              119,436              -                      -                  -                1,494,882                  1,494,882            -                    -                         1,494,882           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  -                      154,596              -                      -                      -                  -                154,596                     154,596               -                    -                         154,596              

Task 1.7 Program Management / Resource Agency 779,294                 958,468           761,946           846,789           635,888              553,848              441,566              422,621              -                  -                5,400,419                  -                      5,400,419          -                         5,400,419           

Task 2 PE 15% and 30% Design 12,856,126            3,644,554        968,663           736,591           5,781,198           938,681              550,088              406,532              -                  -                25,882,432                17,994,110          7,888,321          -                         25,882,432         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584        10,423             -                  5,153,136           402,333              116,022              -                      -                  -                17,994,110                17,994,110          -                    -                         17,994,110         

Task 2.2 Program Management 567,938                 726,365           958,240           736,591           628,062              536,348              434,066              406,532              -                  -                4,994,140                  -                      4,994,140          -                         4,994,140           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,894,181                  -                      2,894,181          -                         2,894,181           

Task 3 Other Related Work 1,575,726              1,238,450        63,939             86,420             4,010,428           2,016,595           3,121,430           753,233              -                  -                12,866,220                986,525               1,487,923          10,391,771             12,866,220         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                  -                  -                  371,000              -                      55,388                -                      -                  -                830,580                     830,580               -                    -                         830,580              

Task 3.2 Regional Consultant ROW Work 1,522                     -                  -                  -                  63,000                57,018                34,406                -                      -                  -                155,946                     155,946               -                    -                         155,946              

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                      -                      -                      -                      -                  -                768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                      -                      -                      -                      -                  -                646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 704,200                 216,339           63,939             86,420             3,576,428           1,959,577           3,031,636           753,233              -                  -                10,391,771                -                      -                    10,391,771             10,391,771         

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         27,975             500                  620                  7,694                  -                      -                      -                      -                  -                36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,759,766            7,639,365        2,138,565        1,724,442        18,032,075         7,066,491           6,531,718           1,582,386           -                  -                66,474,807                41,269,582          14,776,663        10,428,562             66,474,807         

FCP Expenditures and Forecast 
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,281,457              8,264,014        6,679,964        4,307,231        3,333,776           4,627,695           6,974,090           4,953,593           -                  -                47,421,820                32,309,433          15,112,387        -                         47,421,820         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638        1,463,296        769,380           1,050,000           1,050,000           950,000              950,000              -                  -                10,524,985                10,524,985          -                    -                         10,524,985         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461           610,920           678,382           600,000              600,000              700,000              200,000              -                  -                4,979,505                  4,979,505            -                    -                         4,979,505           

Task 1.3 Alternatives Analysis 324,124                 22,460             50,867             -                  62,000                50,000                -                      -                      -                  -                509,451                     509,451               -                    -                         509,451              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504        2,467,457        813,127           200,000              820,000              -                      -                      -                  -                12,282,809                12,282,809          -                    -                         12,282,809         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351           547,532           333,957           100,000              900,000              1,000,000           -                      -                  -                3,448,745                  3,448,745            -                    -                         3,448,745           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132             15,999             18,807             50,000                100,000              350,000              -                      -                  -                563,938                     563,938               -                    -                         563,938              

Task 1.7 Program Management/Resource Agency 779,294                 958,468           1,523,893        1,693,579        1,271,776           1,107,695           3,974,090           3,803,593           -                  -                15,112,387                -                      15,112,387        -                         15,112,387         

Task 2 PE 15% and 30% Design 11,884,465            5,131,762        7,788,833        5,104,075        1,456,124           3,872,695           3,906,590           3,658,784           -                  -                42,803,328                25,330,989          17,472,339        -                         42,803,328         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792        5,872,353        3,630,893        200,000              2,800,000           -                      -                      -                  -                25,330,989                25,330,989          -                    -                         25,330,989         

Task 2.2 Program Management 567,938                 726,365           1,916,480        1,473,183        1,256,124           1,072,695           3,906,590           3,658,784           -                  -                14,578,158                -                      14,578,158        -                         14,578,158         

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,894,181                  -                      2,894,181          -                         2,894,181           

Task 3 Other Related Work 1,103,499              1,939,835        1,736,592        1,128,177        3,446,769           1,586,101           1,685,928           2,940,077           -                  -                15,566,977                342,777               1,487,923          13,736,278             15,566,977         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393           4,606               -                  25,000                50,000                25,000                -                      -                  -                340,640                     340,640               -                    -                         340,640              

Task 3.2 Regional Consultant ROW Work 422                        70                    -                  -                  1,645                  -                      -                      -                      -                  -                2,137                         2,137                   -                    -                         2,137                  

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                      -                      -                      -                      -                  -                768,864                     -                      768,864             -                         768,864              

Task 3.5 Program Management / Resource Agency 102,988                 543,719           -                  -                  -                      -                      -                      -                      -                  -                646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  2,900,000           -                      -                      -                      -                  -                2,900,000                  -                      -                    2,900,000               2,900,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 635,624                 683,261           1,731,986        1,128,177        520,124              1,536,101           1,660,928           2,940,077           -                  -                10,836,278                -                      -                    10,836,278             10,836,278         

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         88,354             13,553             8,096               1,119                  -                      -                      -                      -                  -                111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,269,420            15,423,965      16,218,941      10,547,579      8,237,788           10,086,492         12,566,608         11,552,455         -                  -                105,903,247              57,983,199          34,072,648        13,847,400             105,903,247       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,251,354            12,374,763      6,897,179        5,073,927        706,890              -                      -                      -                      -                  -                36,304,113                30,350,974          5,953,138          -                         36,304,113         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052        1,174,151        1,078,562        406,890              -                      -                      -                      -                  -                4,764,320                  4,764,320            -                    -                         4,764,320           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072           333,453           61,141             60,000                -                      -                      -                      -                  -                1,701,231                  1,701,231            -                    -                         1,701,231           

Task 1.3 Alternatives Analysis 41,733                   -                  -                  -                  -                      -                      -                      -                      -                  -                41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502        -                  -                  -                      -                      -                      -                      -                  -                10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682        -                  -                  -                      -                      -                      -                      -                  -                4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286           4,627,629        3,087,434        240,000              -                      -                      -                      -                  -                8,801,303                  8,801,303            -                    -                         8,801,303           

Task 1.7 Program Management / Resource Agency 1,948,234              2,396,169        761,946           846,789           -                      -                      -                      -                      -                  -                5,953,138                  -                      5,953,138          -                         5,953,138           

Task 2 PE 15% and 30% Design 10,590,337            9,812,104        2,519,181        1,130,144        300,000              -                      -                      -                      -                  -                24,351,767                12,185,728          12,166,039        -                         24,351,767         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179        1,560,941        393,553           300,000              -                      -                      -                      -                  -                12,185,728                12,185,728          -                    -                         12,185,728         

Task 2.2 Program Management 1,419,844              1,815,912        958,240           736,591           -                      -                      -                      -                      -                  -                4,930,588                  -                      4,930,588          -                         4,930,588           

Task 2.3 PMT Engineering 3,911,439              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,235,452                  -                      7,235,452          -                         7,235,452           

-                             

Task 3 Other Related Work 1,834,322              7,267,530        1,042,068        1,290,823        1,900,000           -                      -                      -                      -                  -                13,334,743                4,825,408            3,719,807          4,789,529               13,334,743         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                  -                  -                  -                      -                      -                      -                      -                  -                78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372        -                  1,000,000        -                      -                      -                      -                      -                  -                4,746,970                  4,746,970            -                    -                         4,746,970           

Task 3.3 PMT ROW Work 73,725                   107,155           -                  -                  -                      -                      -                      -                      -                  -                180,880                     -                      180,880             -                         180,880              

Task 3.4 Ridership Forecasting 833,335                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,922,160                  -                      1,922,160          -                         1,922,160           

Task 3.5 Construction Planning / Procurement Support 257,470                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,616,767                  -                      1,616,767          -                         1,616,767           

Task 3.6 Station Area Planning -                         -                  -                  -                  1,900,000           -                      -                      -                      -                  -                1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 580,757                 975,881           1,042,068        290,823           -                      -                      -                      -                      -                  -                2,889,529                  -                      -                    2,889,529               2,889,529           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         126,194           8,154               2,087               -                      -                      -                      -                      -                  -                136,435                     -                      -                    136,435                  136,435              

Total Merced- Fresno 23,676,013            29,580,591      10,466,582      7,496,982        2,906,890           -                      -                      -                      -                  -                74,127,058                47,362,109          21,838,985        4,925,964               74,127,058         

FCP Expenditures and Forecast 
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Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,858,864            14,453,679      9,729,072        8,396,167        -                      -                      -                      -                      -                  -                44,437,782                38,865,617          5,572,165          -                         44,437,782         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205        3,324,563        2,923,277        -                      -                      -                      -                      -                  -                12,994,020                12,994,020          -                    -                         12,994,020         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490        1,283,527        918,966           -                      -                      -                      -                      -                  -                5,198,963                  5,198,963            -                    -                         5,198,963           

Task 1.3 Alternatives Analysis -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933        -                  -                  -                      -                      -                      -                      -                  -                4,719,756                  4,719,756            -                    -                         4,719,756           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779        3,705,227        2,489,306        -                      -                      -                      -                      -                  -                12,605,856                12,605,856          -                    -                         12,605,856         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103           1,034,781        1,217,829        -                      -                      -                      -                      -                  -                3,347,022                  3,347,022            -                    -                         3,347,022           

Task 1.7 Program Management / Resource Agency 1,948,234              2,396,169        380,973           846,789           -                      -                      -                      -                      -                  -                5,572,165                  -                      5,572,165          -                         5,572,165           

Task 2 PE 15% and 30% Design 15,942,662            16,920,367      7,566,407        12,146,994      1,569,522           -                      -                      -                      -                  -                54,145,952                42,459,033          11,686,919        -                         54,145,952         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442      7,087,287        11,410,403      1,569,522           -                      -                      -                      -                  -                42,459,033                42,459,033          -                    -                         42,459,033         

Task 2.2 Program Management 1,419,844              1,815,912        479,120           736,591           -                      -                      -                      -                      -                  -                4,451,468                  -                      4,451,468          -                         4,451,468           

Task 2.3 PMT Engineering 3,911,439              3,324,013        -                  -                  -                      -                      -                      -                      -                  -                7,235,452                  -                      7,235,452          -                         7,235,452           

-                             

Task 3 Other Related Work 4,175,766              7,629,814        2,782,937        1,524,303        5,200,000           -                      -                      -                      -                  -                21,312,821                6,102,285            3,719,807          11,490,729             21,312,821         

Task 3.1 Regional Consultant Station Area Planning -                         321,157           215,985           151,502           -                      -                      -                      -                      -                  -                688,644                     688,644               -                    -                         688,644              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785        961                  3,530               -                      -                      -                      -                      -                  -                5,413,641                  5,413,641            -                    -                         5,413,641           

Task 3.3 PMT ROW Work 73,725                   107,155           -                  -                  -                      -                      -                      -                      -                  -                180,880                     -                      180,880             -                         180,880              

Task 3.4 Ridership Forecasting 833,335                 1,088,825        -                  -                  -                      -                      -                      -                      -                  -                1,922,160                  -                      1,922,160          -                         1,922,160           

Task 3.5 Construction Planning / Procurement Support 257,470                 1,359,296        -                  -                  -                      -                      -                      -                      -                  -                1,616,767                  -                      1,616,767          -                         1,616,767           

Task 3.6 Station Area Planning -                         -                  -                  -                  5,200,000           -                      -                      -                      -                  -                5,200,000                  -                      -                    5,200,000               5,200,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 895,872                 1,459,595        2,565,991        1,369,272        -                      -                      -                      -                      -                  -                6,290,729                  -                      -                    6,290,729               6,290,729           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         188,744           20,079             9,827               -                      -                      -                      -                      -                  -                218,649                     -                      -                    218,649                  218,649              

Total Fresno - Bakersfield 31,977,293            39,192,604      20,098,495      22,077,291      6,769,522           -                      -                      -                      -                  -                120,115,205              87,426,935          20,978,892        11,709,378             120,115,205       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,642,933              5,402,800        5,954,092        6,448,429        10,558,769         3,614,467           960,000              -                      -                  -                35,581,489                25,657,815          9,923,674          -                         35,581,489         

Task 1.1 Regional Consultant Project Management 256,628                 846,620           1,249,689        978,839           1,360,000           290,000              -                      -                      -                  -                4,981,777                  4,981,777            -                    -                         4,981,777           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641           379,984           873,544           390,000              36,000                -                      -                      -                  -                2,108,819                  2,108,819            -                    -                         2,108,819           

Task 1.3 Alternatives Analysis 238,257                 236,650           144,544           890,996           -                      -                      -                      -                      -                  -                1,510,447                  1,510,447            -                    -                         1,510,447           

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422        2,264,560        1,588,076        -                      -                      -                      -                      -                  -                8,153,162                  8,153,162            -                    -                         8,153,162           

Task 1.5 Draft and Final EIR / EIS -                         -                  10,449             -                  500,000              -                      -                      -                      -                  -                510,449                     510,449               -                    -                         510,449              

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  6,083,161           1,350,000           960,000              -                      -                  -                8,393,161                  8,393,161            -                    -                         8,393,161           

Task 1.7 Program Management / Resource Agency 779,294                 958,468           1,904,866        2,116,973        2,225,608           1,938,467           -                      -                      -                  -                9,923,674                  -                      9,923,674          -                         9,923,674           

Task 2 PE 15% and 30% Design 2,561,466              4,511,635        9,234,234        2,670,292        2,198,216           1,877,217           -                      -                      -                  -                23,053,060                10,552,066          12,500,995        -                         23,053,060         

Task 2.1 Regional Consultant PE 428,953                 2,455,665        6,838,634        828,814           -                      -                      -                      -                      -                  -                10,552,066                10,552,066          -                    -                         10,552,066         

Task 2.2 Program Management 567,938                 726,365           2,395,600        1,841,478        2,198,216           1,877,217           -                      -                      -                  -                9,606,814                  -                      9,606,814          -                         9,606,814           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,894,181                  -                      2,894,181          -                         2,894,181           

Task 3 Other Related Work 551,866                 1,466,577        1,371,338        2,354,078        1,133,152           364,515              -                      -                      -                  -                7,241,526                  10,386                 1,487,923          5,743,218               7,241,526           

Task 3.1 Regional Consultant Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  10,386                -                      -                      -                      -                  -                10,386                       10,386                 -                    -                         10,386                

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                      -                      -                      -                      -                  -                768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                      -                      -                      -                      -                  -                646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 86,054                   444,466           1,371,338        2,354,078        1,122,766           364,515              -                      -                      -                  -                5,743,218                  -                      -                    5,743,218               5,743,218           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         57,475             10,731             16,894             2,415                  -                      -                      -                      -                  -                87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,756,266              11,438,486      16,570,395      11,489,693      13,892,553         5,856,198           960,000              -                      -                  -                65,963,591                36,220,267          23,912,592        5,830,733               65,963,591         

FCP Expenditures and Forecast 
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Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,784,130              6,037,157        7,054,040        6,996,740        8,694,487           3,785,796           247,606              -                      -                  -                38,599,957                29,694,545          8,905,412          -                         38,599,957         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901        1,679,340        910,155           1,466,649           1,094,087           -                      -                      -                  -                8,904,457                  8,904,457            -                    -                         8,904,457           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221           782,272           1,213,099        772,487              171,945              -                      -                      -                  -                3,872,341                  3,872,341            -                    -                         3,872,341           

Task 1.3 Alternatives Analysis 578,652                 458,204           571,183           1,404,205        -                      -                      -                      -                      -                  -                3,012,244                  3,012,244            -                    -                         3,012,244           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750        1,998,160        1,624,992        94,347                90,703                -                      -                      -                  -                8,066,052                  8,066,052            -                    -                         8,066,052           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613             118,219           150,711           4,328,546           459,559              247,606              -                      -                  -                5,406,698                  5,406,698            -                    -                         5,406,698           

Task 1.6 Certification of EIR / EIS and ROD -                         -                  -                  -                  124,794              307,959              -                      -                      -                  -                432,753                     432,753               -                    -                         432,753              

Task 1.7 Program Management / Resource Agency 779,294                 958,468           1,904,866        1,693,579        1,907,664           1,661,543           -                      -                      -                  -                8,905,412                  -                      8,905,412          -                         8,905,412           

Task 2 PE 15% and 30% Design 9,544,510              7,242,195        5,538,124        2,844,513        2,454,398           1,609,043           -                      -                      -                  -                29,232,782                17,682,288          11,550,494        -                         29,232,782         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225        3,142,524        1,371,331        570,212              -                      -                      -                      -                  -                17,682,288                17,682,288          -                    -                         17,682,288         

Task 2.2 Program Management 567,938                 726,365           2,395,600        1,473,183        1,884,186           1,609,043           -                      -                      -                  -                8,656,313                  -                      8,656,313          -                         8,656,313           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,894,181                  -                      2,894,181          -                         2,894,181           

-                             

Task 3 Other Related Work 1,180,260              2,222,558        1,328,049        1,323,470        1,948,372           1,364,907           -                      -                      -                  -                9,367,616                  938,559               1,487,923          6,941,134               9,367,616           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178             45,210             99,591             40,581                8,247                  -                      -                      -                  -                440,517                     440,517               -                    -                         440,517              

Task 3.2 Regional Consultant ROW Work -                         -                  -                  -                  -                      498,042              -                      -                      -                  -                498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                      -                      -                      -                      -                  -                768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                      -                      -                      -                      -                  -                646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  1,000,000           -                      -                      -                      -                  -                1,000,000                  -                      -                    1,000,000               1,000,000           

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                      -                    -                         -                     

Task 3.8 Resource Agencies 540,739                 1,127,269        1,282,838        1,223,878        907,791              858,618              -                      -                      -                  -                5,941,134                  -                      -                    5,941,134               5,941,134           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         145,770           10,038             8,783               1,953                  -                      -                      -                      -                  -                166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,508,900            15,647,681      13,930,251      11,173,507      13,099,209         6,759,746           247,606              -                      -                  -                77,366,899                48,315,392          21,943,829        7,107,678               77,366,899         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,773,664              2,270,845        2,046,884        1,465,774        3,866,437           2,673,962           100,000              -                      -                  -                16,197,565                13,060,569          3,136,997          -                         16,197,565         

Task 1.1 Regional Consultant Project Management 699,091                 659,762           436,369           535,378           1,113,001           904,829              -                      -                      -                  -                4,348,430                  4,348,430            -                    -                         4,348,430           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863           374,215           298,828           871,293              817,883              -                      -                      -                  -                3,016,015                  3,016,015            -                    -                         3,016,015           

Task 1.3 Alternatives Analysis 55,406                   118,908           473,221           93,550             -                      -                      -                      -                      -                  -                741,085                     741,085               -                    -                         741,085              

Task 1.4 EIR / EIS Analysis 1,628,945              242,970           173,616           64,143             375,753              84,742                -                      -                      -                  -                2,570,168                  2,570,168            -                    -                         2,570,168           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875               195,492           -                  1,066,208           434,140              -                      -                      -                  -                1,935,124                  1,935,124            -                    -                         1,935,124           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                  12,997             50,481             122,238              155,444              100,000              -                      -                  -                449,747                     449,747               -                    -                         449,747              

Task 1.7 Program Management / Resource Agency 779,294                 958,468           380,973           423,395           317,944              276,924              -                      -                      -                  -                3,136,997                  -                      3,136,997          -                         3,136,997           

Task 2 PE 15% and 30% Design 4,745,687              3,757,698        866,545           1,523,578        314,031              268,174              -                      -                      -                  -                11,475,712                5,857,608            5,618,104          -                         11,475,712         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728        387,425           1,155,282        -                      -                      -                      -                      -                  -                5,857,608                  5,857,608            -                    -                         5,857,608           

Task 2.2 Program Management 567,938                 726,365           479,120           368,296           314,031              268,174              -                      -                      -                  -                2,723,923                  -                      2,723,923          -                         2,723,923           

Task 2.3 PMT Engineering 1,564,576              1,329,605        -                  -                  -                      -                      -                      -                      -                  -                2,894,181                  -                      2,894,181          -                         2,894,181           

-                             

Task 3 Other Related Work 871,861                 1,297,998        534,728           1,808,931        81,065,678         758,253              -                      -                      -                  -                86,337,449                1,391,622            1,487,923          83,457,905             86,337,449         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086             214,459           518,615           -                      -                      -                      -                      -                  -                828,673                     828,673               -                    -                         828,673              

Task 3.2 Regional Consultant ROW Work 139,933                 -                  -                  79,082             220,491              123,443              -                      -                      -                  -                562,949                     562,949               -                    -                         562,949              

Task 3.3 PMT ROW Work 29,490                   42,862             -                  -                  -                      -                      -                      -                      -                  -                72,352                       -                      72,352               -                         72,352                

Task 3.4 Ridership Forecasting 333,334                 435,530           -                  -                  -                      -                      -                      -                      -                  -                768,864                     -                      768,864             -                         768,864              

Task 3.5 Construction Planning / Procurement Support 102,988                 543,719           -                  -                  -                      -                      -                      -                      -                  -                646,707                     -                      646,707             -                         646,707              

Task 3.6 Station Area Planning -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                  -                  -                  80,000,000         -                      -                      -                      -                  -                80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies 249,603                 196,801           320,270           1,211,234        845,187              634,810              -                      -                      -                  -                3,457,905                  -                      -                    3,457,905               3,457,905           

Task 3.9 Railroad Agreements (environmental) -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) -                         25,449             2,506               8,692               1,818                  -                      -                      -                      -                  -                38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,391,211              7,351,990        3,450,663        4,806,975        85,247,964         3,700,389           100,000              -                      -                  -                114,049,192              20,309,799          10,243,023        83,496,370             114,049,192       

FCP Expenditures and Forecast 
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total

Task 5 D-B Program Management -                         -                  31,145,164      51,797,841      79,534,756         87,268,847         92,178,982         76,846,514         3,212,572        -                421,984,677              -                      262,974,917      159,009,760           421,984,677       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                  30,668,811      42,123,195      44,856,774         46,577,055         47,371,588         41,091,461         -                  -                252,688,885              -                      252,688,885      -                         252,688,885       

Task 5.1.2 Network Integration (Task 15) -                         -                  420,605           1,611,365        1,877,544           1,543,599           2,399,853           2,433,067           -                  -                10,286,032                -                      10,286,032        -                         10,286,032         

Task 5.1.3 Program Construction Management 1 -                         -                  55,748             5,330,875        9,071,641           9,071,641           9,071,641           2,298,456           -                  -                34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.1.4 Program Construction Management 2 -                         -                  -                  922,337           8,009,772           8,737,933           8,737,933           8,009,772           728,161           -                35,145,909                -                      -                    35,145,909             35,145,909         

Task 5.1.5 Program Construction Management 3 -                         -                  -                  1,191,290        10,345,415         11,285,907         11,285,907         10,345,415         940,492           -                45,394,425                -                      -                    45,394,425             45,394,425         

Task 5.1.6 Program Construction Management 4 -                         -                  -                  618,779           5,373,611           5,862,121           5,862,121           5,373,611           488,510           -                23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.1.7 Program Construction Management 5 -                         -                  -                  -                  -                      4,190,591           7,449,940           7,294,732           1,055,408        -                19,990,671                -                      -                    19,990,671             19,990,671         

Task 6 Real Property Acquisition -                         -                  11,650,297      100,260,825    333,103,961       296,120,568       76,978,845         1,686,745           -                  -                824,801,241              37,895,549          -                    786,905,692           824,801,241       

Task 6.1 Real Property - Preliminary R.O.W -                         -                  10,898,056      13,386,263      13,611,230         -                      -                      -                      -                  -                37,895,549                37,895,549          -                    -                         37,895,549         

Task 6.2 Real Property - Regular R.O.W -                         -                  752,242           86,874,562      319,492,731       296,120,568       76,978,845         1,686,745           -                  -                781,905,692              -                      -                    781,905,692           781,905,692       

Task 6.2.1 CP1 ROW Acquisition -                         -                  752,242           86,874,562      236,293,775       4,030,314           -                      -                      -                  -                327,950,892              -                      -                    327,950,892           327,950,892       

Task 6.2.2 CP2 ROW Acquisition -                         -                  -                  -                  69,422,649         71,115,886         1,693,236           -                      -                  -                142,231,771              -                      -                    142,231,771           142,231,771       

Task 6.2.3 CP3 ROW Acquisition -                         -                  -                  -                  13,776,307         121,456,437       6,466,429           -                      -                  -                141,699,173              -                      -                    141,699,173           141,699,173       

Task 6.2.4 CP4 ROW Acquisition -                         -                  -                  -                  -                      99,517,931         68,819,180         1,686,745           -                  -                170,023,856              -                      -                    170,023,856           170,023,856       

-                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 6.3 Environmental Mitigation -                         -                  5,000,000        -                  -                      -                      -                      -                      -                  -                5,000,000                  -                      -                    5,000,000               5,000,000           

Task 7 Early Work Program - N/A -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                  -                  128,885,294    1,094,238,087    1,420,668,113    1,021,165,273    406,039,955       38,093,729      -                4,109,090,450           -                      -                    4,109,090,450        4,109,090,450    

Task 8.1 SR-99 -                         -                  -                  14,900,000      30,250,000         71,312,500         76,781,250         32,656,250         -                  -                225,900,000              -                      -                    225,900,000           225,900,000       

-                      -                    -                         -                     

Task 8.2 CP1 -                         -                  -                  93,223,167      361,417,810       361,058,708       338,023,793       139,764,522       -                  -                1,293,488,000           -                      -                    1,293,488,000        1,293,488,000    

Task 8.2.1 D-B CP1 -                         -                  -                  90,723,167      328,508,719       323,513,254       233,811,672       46,431,189         -                  -                1,022,988,000           -                      -                    1,022,988,000        1,022,988,000    

Task 8.2.2 CP1 Contingency -                         -                  -                  -                  -                      -                      66,666,667         93,333,333         -                  -                160,000,000              -                      -                    160,000,000           160,000,000       

Task 8.2.3 Third Parties CP1 -                         -                  -                  2,500,000        32,909,091         37,545,455         37,545,455         -                      -                  -                110,500,000              -                      -                    110,500,000           110,500,000       

Task 8.3 CP2 -                         -                  -                  9,695,584        293,022,086       325,340,698       148,665,617       40,936,909         6,463,722        -                824,124,616              -                      -                    824,124,616           824,124,616       

Task 8.3.1 D-B CP2 -                         -                  -                  9,695,584        293,022,086       325,340,698       148,665,617       40,936,909         6,463,722        -                824,124,616              -                      -                    824,124,616           824,124,616       

Task 8.3.2 PE4P -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.3.3 Third Parties / Support Costs CP2 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.4 CP3 -                         -                  -                  11,066,543      334,455,535       371,344,013       169,686,999       46,725,406         7,377,696        -                940,656,191              -                      -                    940,656,191           940,656,191       

Task 8.4.1 D-B CP3 -                         -                  -                  11,066,543      334,455,535       371,344,013       169,686,999       46,725,406         7,377,696        -                940,656,191              -                      -                    940,656,191           940,656,191       

Task 8.4.2 Third Parties / Support Costs CP3 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.5 CP4 -                         -                  -                  -                  75,092,657         143,834,194       94,519,613         58,280,868         7,098,311        -                378,825,643              -                      -                    378,825,643           378,825,643       

Task 8.5.1 D-B CP4 -                         -                  -                  -                  75,092,657         143,834,194       94,519,613         58,280,868         7,098,311        -                378,825,643              -                      -                    378,825,643           378,825,643       

Task 8.5.2 Third Parties / Support Costs CP4 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 8.6 CP5 -                         -                  -                  -                  -                      147,778,000       193,488,000       87,676,000         17,154,000      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.6.1 D-B CP5 -                         -                  -                  -                  -                      147,778,000       193,488,000       87,676,000         17,154,000      -                446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.6.2 Third Parties / Support Costs CP5 -                         -                  -                  -                  -                      -                      -                      -                      -                  -                -                             -                      -                    -                         -                     

Task 9 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         108,023,253       -                  -                154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                  -                  -                  -                      11,566,777         34,700,332         -                      -                  -                46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                  -                  -                  -                      -                      -                      108,023,253       -                  -                108,023,253              -                      -                    108,023,253           108,023,253       

Task 10 Unallocated Contingency -                         -                  -                  -                  -                      41,336,115         70,861,911         70,861,911         29,525,796      -                212,585,733              -                      -                    212,585,733           212,585,733       

Task 10.1 Unallocated Contingency -                         -                  -                  -                  -                      41,336,115         70,861,911         70,861,911         29,525,796      -                212,585,733              -                      -                    212,585,733           212,585,733       

Construction Subtotal -                         -                  42,795,461      280,943,960    1,506,876,804    1,856,960,420    1,295,885,343    663,458,378       70,832,096      -                5,722,752,462           37,895,549          262,974,917      5,421,881,997        5,722,752,462    

Total 130,338,869          126,274,682    125,669,353    350,260,429    1,655,062,805    1,890,429,736    1,316,291,275    676,593,218       70,832,096      -                6,346,752,462           376,782,831        410,741,549      5,559,228,082        6,346,752,462    

FCP Expenditures and Forecast 
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       Cost Summary Table 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     131,256,487$                 114,975,604$          -$                      247,415,655$          

Task 2:Preliminary Engineering -$                     112,446,367$                 98,498,666$            -$                      209,761,473$          

Task 3:Other Related Work Need -$                     77,494,084$                   36,433,270$            52,100,000$          166,027,349$          

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                  

 $                       -    $             321,620,999  $      250,279,000  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 190,688,060$                 193,281,827$          -$                      421,984,677$          

Task 6: Real Property Acquisition  $          8,984,784 438,032,383$                 377,784,074$          -$                      824,801,241$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      624,787,160 1,602,214,789$              1,882,088,501$       -$                      4,109,090,450$       

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      148,810,013 -$                               63,775,720$            -$                      212,585,733$          

 $   928,620,000  $          2,230,935,232  $   2,563,197,231  $                        -    $      5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,231  $      52,100,000  $      6,346,752,462 

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

Task Description State Local Total

 

 

 

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     78,768,486$           68,998,146$           -$                     147,766,632$      

Resource Agencies Phase 1 -$                     24,281,185$           21,269,379$           -$                     45,550,564$        

San Francisco - San Jose -$                     21,999,165$           19,270,417$           -$                     41,269,582$        

San Jose – Merced -$                     30,908,526$           27,074,673$           -$                     57,983,199$        

Merced - Fresno -$                     25,246,848$           22,115,262$           -$                     47,362,109$        

Fresno – Bakersfield -$                     46,603,805$           40,823,130$           -$                     87,426,935$        

Bakersfield – Palmdale -$                     19,307,577$           16,912,690$           -$                     36,220,267$        

Palmdale - Los Angeles -$                     25,755,005$           22,560,387$           -$                     48,315,392$        

Los Angeles - Anaheim -$                     10,826,342$           9,483,457$             -$                     20,309,799$        

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                371,461$                -$                     795,522$              

Station Area Planning -$                     5,500,000$             1,400,000$             4,100,000$          11,000,000$        

Southern CA Improvements -$                     32,000,000$           -$                        48,000,000$        80,000,000$        

-$                    321,620,999$      250,279,000$      52,100,000$     624,000,000$      

PHASE 1 PE/NEPA/PLANNING

PE/NEPA

SUBTOTAL   

 

 

 



FCP Report Mar 2014 Final  10 of 21 

 Annual Expenditures by FRA Task 

 

EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 245,525$             247,416$          50,920$       51,532$    39,467$    33,589$    36,577$       18,813$         11,142$         5,376$           -$           -$           -$           -$           247,416$              

Task 2 A PE 15% and 30% Design 212,808                209,761             68,125         51,020       34,482       26,156       12,890          8,566             4,457             4,065             -             -             -             -             209,761$              

Task 3 A Other Related Work 164,871                166,027             11,293         23,063       8,860         9,516         98,704          6,090             4,807             3,693             -             -             -             -             166,027$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     -                660             66               55               15                  -                  -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 422,499                421,985             -                -             31,145       51,798       79,535          87,269           92,179           76,847           3,213         -             -             -             421,985$              

Task 6 B Real Property Acquisition 785,653                824,801             -                -             16,650       100,261    333,104       296,121         76,979           1,687             -             -             -             -             824,801$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 4,147,725            4,109,090         -                -             -             128,885    1,094,238    1,420,668     1,021,165     406,040         38,094       -             -             -             4,109,090$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                11,567           34,700           108,023         -             -             -             -             154,290$              

Task 10 B Unallocated Contingency 212,586                212,586             -                -             -             -             -                41,336           70,862           70,862           29,526       -             -             -             212,586$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 624,000$             624,000$          130,339$    126,275$  82,874$    69,316$    148,186$     33,469$         20,406$         13,135$         -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,722,752$       -$             -$           47,795$    280,944$  1,506,877$ 1,856,960$   1,295,885$   663,458$      70,832$    -$           -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       130,339$    126,275$  130,669$  350,260$  1,655,063$ 1,890,430$   1,316,291$   676,593$      70,832$    -$           -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 Potential program impacts due to ROW schedule changes are being evaluated. 

4 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Expenditures / 

Proposed 

Budget

Current Grant 

Budget
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  Annual Expenditure Plan by Environmental/Construction 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       493,661$       367,386$       284,513$       215,196$       67,010$         33,541$         13,135$         0$                    0$                    0$                    0$                    624,000$       

Environmental Use 130,339         126,275         82,874           69,316           148,186         33,469           20,406           13,135           -                  -                  -                  -                  624,000         

Environmental Balance 493,661$       367,386$       284,513$       215,196$       67,010$         33,541$         13,135$         0$                    0$                    0$                    0$                    0$                    (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,674,957$   5,394,013$   3,887,136$   2,030,176$   734,290$       70,832$         (0)$                  (0)$                  (0)$                  5,722,752$   

Construction Use -                  -                  47,795           280,944         1,506,877     1,856,960     1,295,885     663,458         70,832           -                  -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,674,957$   5,394,013$   3,887,136$   2,030,176$   734,290$       70,832$         (0)$                  (0)$                  (0)$                  (0)$                  (0)$                  

Balance 6,216,414$   6,090,139$   5,959,470$   5,609,209$   3,954,146$   2,063,717$   747,425$       70,832$         0$                    0$                    0$                    0$                    (0)$                  

Total Sources 6,346,752$   6,216,414$   6,090,139$   5,959,470$   5,609,209$   3,954,146$   2,063,717$   747,425$       70,832$         0$                    0$                    0$                    6,346,752$   

Total Uses 130,339         126,275         130,669         350,260         1,655,063     1,890,430     1,316,291     676,593         70,832           -                  -                  -                  6,346,752     

Balance 6,216,414$   6,090,139$   5,959,470$   5,609,209$   3,954,146$   2,063,717$   747,425$       70,832$         0$                    0$                    0$                    0$                    (0)$                  

Notes:

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 Potential program impacts due to ROW schedule changes are being evaluated. 

4 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 321,621$         256,452$         193,314$         110,440$         41,124$           3,624$               (0)$                      (0)$                      (0)$                    (0)$                    (0)$                    (0)$                    321,621$         

FY10 -                    -                    -                    -                    -                    -                      -                      -                      -                    -                    -                    -                    -                    

State 250,279           185,110           121,972           121,972           121,972           63,386               33,541               13,135               0                        0                        0                        -                    250,279           

Local 52,100              52,100              52,100              52,100              52,100              -                      -                      -                      -                    -                    -                    -                    52,100              

Environmental Subtotal 624,000$         493,661$         367,386$         284,513$         215,196$         67,010$             33,541$             13,135$             0 0 0 (0) 624,000$         

ARRA 2,230,935$     2,230,935$     2,230,935$     2,183,140$     1,902,196$     586,733$          -$                   -$                   -$                  -$                  -$                  -$                  2,230,935$     

FY10 928,620           928,620           928,620           928,620           928,620           928,620             852,189             459,265             49,582              -                    -                    -                    928,620           

State 2,563,197        2,563,197        2,563,197        2,563,197        2,563,197        2,371,783         1,177,986         275,025             21,250              -                    -                    -                    2,563,197        

Local -                    -                    -                    -                    -                    -                      -                      -                      -                    -                    -                    -                    -                    

Construction Subtotal 5,722,752$     5,722,752$     5,722,752$     5,674,957$     5,394,013$     3,887,136$       2,030,175$       734,290$          70,832$           -$                  -$                  -$                  5,722,752$     

Uses:
ARRA 65,169$           63,137$           82,874$           69,316$           37,500$           3,624$               -$                   -$                   -$                  -$                  -$                  -$                  321,621$         

FY10 -                    -                    -                    -                    -                    -                      -                      -                      -                    -                    -                    -                    -                    

State 65,169              63,137              -                    -                    58,586              29,845               20,406               13,135               -                    -                    -                    -                    250,279           

Local -                    -                    -                    -                    52,100              -                      -                      -                      -                    -                    -                    -                    52,100              

Environmental Subtotal 130,339$         126,275$         82,874$           69,316$           148,186$         33,469$             20,406$             13,135$             -$                  -$                  -$                  -$                  624,000$         

ARRA -$                  -$                  47,795$           280,944$         1,315,463$     586,733$          -$                   -$                   -$                  -$                  -$                  -$                  2,230,935$     

FY10 -                    -                    -                    -                    -                    76,431               392,924             409,683             49,582              -                    -                    -                    928,620           

State -                    -                    -                    -                    191,414           1,193,797         902,961             253,776             21,250              -                    -                    -                    2,563,197        

Local -                    -                    -                    -                    -                    -                      -                      -                      -                    -                    -                    -                    -                    

Construction Subtotal -$                  -$                  47,795$           280,944$         1,506,877$     1,856,960$       1,295,885$       663,458$          70,832$           -$                  -$                  -$                  5,722,752$     

Balance:
ARRA 256,452$         193,314$         110,440$         41,124$           3,624$              (0)$                      (0)$                      (0)$                      (0)$                    (0)$                    (0)$                    (0)$                    (0)$                    

FY10 -                    -                    -                    -                    -                    -                      -                      -                      -                    -                    -                    -                    -                    

State 185,110           121,972           121,972           121,972           63,386              33,541               13,135               0                          0                        0                        0                        -                    0                        

Local 52,100              52,100              52,100              52,100              -                    -                      -                      -                      -                    -                    -                    -                    -                    

Environmental Subtotal 493,661$         367,386$         284,513$         215,196$         67,010$           33,541$             13,135$             0                          0$                      0$                      0$                      (0)$                    (0)$                    

ARRA 2,230,935$     2,230,935$     2,183,140$     1,902,196$     586,733$         (0)$                      -$                   -$                   -$                  -$                  -$                  -$                  (0)$                    

FY10 928,620           928,620           928,620           928,620           928,620           852,189             459,265             49,582               (0)                       -                    -                    -                    (0)                       

State 2,563,197        2,563,197        2,563,197        2,563,197        2,371,783        1,177,986         275,025             21,249               0                        -                    -                    -                    (0)                       

Local -                    -                    -                    -                    -                    -                      -                      -                      -                    -                    -                    -                    -                    

Construction Subtotal 5,722,752$     5,722,752$     5,674,957$     5,394,013$     3,887,136$     2,030,176$       734,290$          70,832$             (0)$                    -$                  -$                  -$                  (0)$                    

Balance 6,216,413$     6,090,138$     5,959,469$     5,609,209$     3,954,146$     2,063,716$       747,424$          70,832$             (0)$                    0$                      0$                      (0)$                    (0)$                    

Total Sources 6,346,752$     6,216,413$     6,090,138$     5,959,470$     5,609,209$     3,954,146$       2,063,716$       747,425$          70,832$           0$                      0$                      (0)$                    6,346,752$     

Total Uses 130,339           126,275           130,669           350,260           1,655,063        1,890,430         1,316,291         676,593             70,832              -                    -                    -                    6,346,752        

Balance 6,216,413$     6,090,138$     5,959,469$     5,609,209$     3,954,146$     2,063,716$       747,424$          70,832$             (0)$                    0$                      0$                      (0)$                    (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 

 Annual Expenditure Plan by Funding Source 
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FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,996$       312,878$       306,214$       300,691$       295,237$       289,293$       283,439$       276,989$       270,078$       264,043$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,654         241,536         234,872         229,349         223,895         217,951         212,097         205,647         198,736         192,701         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,751$       606,515$       593,187$       582,141$       571,232$       559,343$       547,636$       534,736$       520,915$       508,844$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,625$           6,118$           6,664$           5,523$           5,454$           5,945$           5,853$           6,450$           6,911$           6,035$           7,591$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,625              6,118              6,664              5,523              5,454              5,945              5,853              6,450              6,911              6,035              7,591              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,249$           12,236$         13,328$         11,046$         10,909$         11,889$         11,707$         12,901$         13,821$         12,071$         15,183$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,996$       312,878$       306,214$       300,691$       295,237$       289,293$       283,439$       276,989$       270,078$       264,043$       256,452$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,654         241,536         234,872         229,349         223,895         217,951         212,097         205,647         198,736         192,701         185,110         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,751$       606,515$       593,187$       582,141$       571,232$       559,343$       547,636$       534,736$       520,915$       508,844$       493,661$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,503$   6,329,267$   6,315,939$   6,304,893$   6,293,985$   6,282,096$   6,270,389$   6,257,488$   6,243,667$   6,231,596$   6,216,414$   

Total Sources 6,346,752$   6,346,752$   6,341,503$   6,329,267$   6,315,939$   6,304,893$   6,293,985$   6,282,096$   6,270,389$   6,257,488$   6,243,667$   6,231,596$   

Total Uses -                  5,249              12,236           13,328           11,046           10,909           11,889           11,707           12,901           13,821           12,071           15,183           

Balance 6,346,752$   6,341,503$   6,329,267$   6,315,939$   6,304,893$   6,293,985$   6,282,096$   6,270,389$   6,257,488$   6,243,667$   6,231,596$   6,216,414$   

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 11/12

Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 256,452$     251,844$     246,660$     241,625$     236,824$     232,445$     227,428$     222,462$     217,242$     211,168$     205,550$     200,105$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 185,110       180,502       175,318       170,283       165,482       161,103       156,086       151,120       145,900       139,826       134,208       128,763       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 493,661$     484,446$     474,078$     464,009$     454,407$     445,647$     435,614$     425,683$     415,242$     403,094$     391,858$     380,969$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,608$          5,184$          5,035$          4,801$          4,380$          5,016$          4,966$          5,220$          6,074$          5,618$          5,445$          6,791$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 4,608            5,184            5,035            4,801            4,380            5,016            4,966            5,220            6,074            5,618            5,445            6,791            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 9,215$          10,368$       10,069$       9,602$          8,760$          10,033$       9,932$          10,441$       12,148$       11,236$       10,890$       13,582$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 251,844$     246,660$     241,625$     236,824$     232,445$     227,428$     222,462$     217,242$     211,168$     205,550$     200,105$     193,314$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 180,502       175,318       170,283       165,482       161,103       156,086       151,120       145,900       139,826       134,208       128,763       121,972       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 484,446$     474,078$     464,009$     454,407$     445,647$     435,614$     425,683$     415,242$     403,094$     391,858$     380,969$     367,386$     

-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,207,198$ 6,196,830$ 6,186,761$ 6,177,159$ 6,168,399$ 6,158,367$ 6,148,435$ 6,137,994$ 6,125,847$ 6,114,611$ 6,103,721$ 6,090,139$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,216,414$ 6,207,198$ 6,196,830$ 6,186,761$ 6,177,159$ 6,168,399$ 6,158,367$ 6,148,435$ 6,137,994$ 6,125,847$ 6,114,611$ 6,103,721$ 

Total Uses 9,215            10,368          10,069          9,602            8,760            10,033          9,932            10,441          12,148          11,236          10,890          13,582          

Balance 6,207,198$ 6,196,830$ 6,186,761$ 6,177,159$ 6,168,399$ 6,158,367$ 6,148,435$ 6,137,994$ 6,125,847$ 6,114,611$ 6,103,721$ 6,090,139$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,314$     187,184$     179,849$    172,610$    165,038$    158,343$    152,218$    146,112$    139,589$    131,857$    125,070$    117,599$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 367,386$     361,256$     353,921$    346,682$    339,110$    332,415$    326,290$    320,184$    313,661$    305,929$    299,142$    291,671$    
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,230,935$ 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,107$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,924$ 
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Uses: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 6,130$          7,335$          7,239$         7,573$         6,695$         6,125$         6,106$         6,523$         7,732$         6,787$         7,472$         7,158$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 6,130$          7,335$          7,239$         7,573$         6,695$         6,125$         6,106$         6,523$         7,732$         6,787$         7,472$         7,158$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,423$         4,967$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,423$         4,967$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Balance: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 187,184$     179,849$     172,610$    165,038$    158,343$    152,218$    146,112$    139,589$    131,857$    125,070$    117,599$    110,440$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 361,256$     353,921$     346,682$    339,110$    332,415$    326,290$    320,184$    313,661$    305,929$    299,142$    291,671$    284,513$    

-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,107$ 2,183,140$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,924$ 5,674,957$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,081,604$ 6,071,041$ 6,060,824$ 6,049,743$ 6,039,847$ 6,030,381$ 6,020,853$ 6,010,779$ 5,999,426$ 5,988,490$ 5,971,595$ 5,959,470$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,090,139$ 6,081,604$ 6,071,041$ 6,060,824$ 6,049,743$ 6,039,847$ 6,030,381$ 6,020,853$ 6,010,779$ 5,999,426$ 5,988,490$ 5,971,595$ 

Total Uses 8,535            10,563          10,217         11,081         9,896           9,466           9,528           10,074         11,353         10,936         16,895         12,125         

Balance 6,081,604$ 6,071,041$ 6,060,824$ 6,049,743$ 6,039,847$ 6,030,381$ 6,020,853$ 6,010,779$ 5,999,426$ 5,988,490$ 5,971,595$ 5,959,470$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,440$     105,421$     99,249$       93,519$       87,257$       81,624$       76,847$       71,817$       67,442$       62,569$       55,446$       48,800$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 284,513$     279,494$     273,321$     267,591$     261,330$     255,697$     250,919$     245,889$     241,514$     236,642$     229,518$     222,872$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,183,140$ 2,178,926$ 2,145,178$ 2,126,616$ 2,117,102$ 2,107,573$ 2,097,719$ 2,083,483$ 2,070,649$ 2,057,366$ 2,011,280$ 1,957,120$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,674,957$ 5,670,744$ 5,636,995$ 5,618,433$ 5,608,920$ 5,599,390$ 5,589,536$ 5,575,300$ 5,562,466$ 5,549,183$ 5,503,097$ 5,448,937$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 5,019$          6,172$          5,730$          6,261$          5,633$          4,777$          5,030$          4,376$          4,872$          7,123$          6,646$          7,676$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 5,019$          6,172$          5,730$          6,261$          5,633$          4,777$          5,030$          4,376$          4,872$          7,123$          6,646$          7,676$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,213$          33,748$       18,562$       9,513$          9,529$          9,854$          14,236$       12,834$       13,283$       46,086$       54,160$       54,924$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,213$          33,748$       18,562$       9,513$          9,529$          9,854$          14,236$       12,834$       13,283$       46,086$       54,160$       54,924$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 105,421$     99,249$       93,519$       87,257$       81,624$       76,847$       71,817$       67,442$       62,569$       55,446$       48,800$       41,124$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       121,972       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 279,494$     273,321$     267,591$     261,330$     255,697$     250,919$     245,889$     241,514$     236,642$     229,518$     222,872$     215,196$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,178,926$ 2,145,178$ 2,126,616$ 2,117,102$ 2,107,573$ 2,097,719$ 2,083,483$ 2,070,649$ 2,057,366$ 2,011,280$ 1,957,120$ 1,902,196$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,670,744$ 5,636,995$ 5,618,433$ 5,608,920$ 5,599,390$ 5,589,536$ 5,575,300$ 5,562,466$ 5,549,183$ 5,503,097$ 5,448,937$ 5,394,013$ 

Balance 5,950,237$ 5,910,317$ 5,886,024$ 5,870,249$ 5,855,087$ 5,840,456$ 5,821,189$ 5,803,980$ 5,785,825$ 5,732,616$ 5,671,810$ 5,609,209$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,959,470$ 5,950,237$ 5,910,317$ 5,886,024$ 5,870,249$ 5,855,087$ 5,840,456$ 5,821,189$ 5,803,980$ 5,785,825$ 5,732,616$ 5,671,810$ 

Total Uses 9,232            39,921          24,293          15,775          15,162          14,631          19,266          17,209          18,155          53,209          60,806          62,601          

Balance 5,950,237$ 5,910,317$ 5,886,024$ 5,870,249$ 5,855,087$ 5,840,456$ 5,821,189$ 5,803,980$ 5,785,825$ 5,732,616$ 5,671,810$ 5,609,209$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 14/15

Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 41,124$       37,999$       34,874$       31,749$       28,624$       25,499$       22,374$       19,249$       16,124$       12,999$       9,874$          6,749$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,972       116,849       112,112       107,183       102,060       97,516          92,392          87,463          82,917          77,987          73,058          68,316          

Local 52,100          47,758          43,417          39,075          34,733          30,392          26,050          21,708          17,367          13,025          8,683            4,342            

Environmental Subtotal 215,196$     202,607$     190,403$     178,007$     165,417$     153,407$     140,816$     128,420$     116,407$     104,011$     91,615$       79,406$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,902,196$ 1,879,063$ 1,815,934$ 1,755,697$ 1,676,827$ 1,581,412$ 1,454,552$ 1,321,326$ 1,184,162$ 1,053,164$ 908,742$     751,301$     

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,520,197    2,486,197    2,455,697    2,429,697    2,411,697    2,397,697    2,388,697    2,381,697    2,376,697    2,374,197    2,372,697    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,394,013$ 5,327,881$ 5,230,751$ 5,140,014$ 5,035,144$ 4,921,729$ 4,780,870$ 4,638,644$ 4,494,479$ 4,358,481$ 4,211,559$ 4,052,618$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          3,125$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 5,123            4,737            4,930            5,123            4,544            5,124            4,930            4,546            4,930            4,930            4,742            4,930            

Local 4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            4,342            

Environmental Subtotal 12,590$       12,204$       12,396$       12,590$       12,010$       12,591$       12,396$       12,012$       12,396$       12,396$       12,209$       12,396$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 23,132$       63,129$       60,237$       78,870$       95,415$       126,860$     133,226$     137,164$     130,998$     144,422$     157,441$     164,568$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 43,000          34,000          30,500          26,000          18,000          14,000          9,000            7,000            5,000            2,500            1,500            914                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 66,132$       97,129$       90,737$       104,870$     113,415$     140,860$     142,226$     144,164$     135,998$     146,922$     158,941$     165,482$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 37,999$       34,874$       31,749$       28,624$       25,499$       22,374$       19,249$       16,124$       12,999$       9,874$          6,749$          3,624$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 116,849       112,112       107,183       102,060       97,516          92,392          87,463          82,917          77,987          73,058          68,316          63,386          

Local 47,758          43,417          39,075          34,733          30,392          26,050          21,708          17,367          13,025          8,683            4,342            -                

Environmental Subtotal 202,607$     190,403$     178,007$     165,417$     153,407$     140,816$     128,420$     116,407$     104,011$     91,615$       79,406$       67,010$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,879,063$ 1,815,934$ 1,755,697$ 1,676,827$ 1,581,412$ 1,454,552$ 1,321,326$ 1,184,162$ 1,053,164$ 908,742$     751,301$     586,733$     

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,520,197    2,486,197    2,455,697    2,429,697    2,411,697    2,397,697    2,388,697    2,381,697    2,376,697    2,374,197    2,372,697    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,327,881$ 5,230,751$ 5,140,014$ 5,035,144$ 4,921,729$ 4,780,870$ 4,638,644$ 4,494,479$ 4,358,481$ 4,211,559$ 4,052,618$ 3,887,136$ 

Balance 5,530,487$ 5,421,154$ 5,318,021$ 5,200,561$ 5,075,136$ 4,921,686$ 4,767,063$ 4,610,887$ 4,462,493$ 4,303,174$ 4,132,024$ 3,954,146$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,609,209$ 5,530,487$ 5,421,154$ 5,318,021$ 5,200,561$ 5,075,136$ 4,921,686$ 4,767,063$ 4,610,887$ 4,462,493$ 4,303,174$ 4,132,024$ 

Total Uses 78,722          109,333       103,133       117,459       125,425       153,450       154,622       156,177       148,394       159,318       171,150       177,878       

Balance 5,530,487$ 5,421,154$ 5,318,021$ 5,200,561$ 5,075,136$ 4,921,686$ 4,767,063$ 4,610,887$ 4,462,493$ 4,303,174$ 4,132,024$ 3,954,146$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 15/16

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 3,624$          3,040$          2,501$          2,473$          2,445$          2,418$          2,359$          2,305$          2,251$          2,105$          1,944$          1,803$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 63,386          61,050          58,894          56,114          53,334          50,666          47,804          45,162          42,521          39,747          37,213          34,545          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 67,010$       64,090$       61,394$       58,587$       55,779$       53,083$       50,163$       47,468$       44,772$       41,852$       39,156$       36,349$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 586,733$     441,410$     291,541$     170,515$     86,380$       25,434$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 928,620       925,229       921,808       918,830       915,801       911,230       906,039       901,364       896,779       892,317       887,849       883,275       

State 2,371,783    2,359,027    2,349,416    2,322,138    2,257,860    2,171,012    2,028,614    1,877,453    1,729,193    1,584,941    1,440,456    1,292,570    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,887,136$ 3,725,667$ 3,562,765$ 3,411,482$ 3,260,041$ 3,107,676$ 2,934,653$ 2,778,817$ 2,625,972$ 2,477,258$ 2,328,305$ 2,175,845$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 584$             539$             28$                28$                27$                58$                54$                54$                146$             162$             140$             140$             

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 2,336            2,156            2,780            2,780            2,668            2,862            2,642            2,642            2,774            2,534            2,667            2,667            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 2,920$          2,695$          2,808$          2,808$          2,695$          2,920$          2,695$          2,695$          2,920$          2,695$          2,808$          2,808$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 145,323$     149,870$     121,026$     84,135$       60,946$       25,434$       -$              -$              -$              -$              -$              -$              

FY10 3,391            3,421            2,979            3,029            4,571            5,191            4,675            4,585            4,461            4,469            4,574            31,086          

State 12,756          9,611            27,278          64,278          86,848          142,398       151,161       148,260       144,253       144,484       147,886       114,584       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 161,470$     162,902$     151,282$     151,442$     152,364$     173,023$     155,836$     152,845$     148,714$     148,953$     152,460$     145,669$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 3,040$          2,501$          2,473$          2,445$          2,418$          2,359$          2,305$          2,251$          2,105$          1,944$          1,803$          1,663$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 61,050          58,894          56,114          53,334          50,666          47,804          45,162          42,521          39,747          37,213          34,545          31,878          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 64,090$       61,394$       58,587$       55,779$       53,083$       50,163$       47,468$       44,772$       41,852$       39,156$       36,349$       33,541$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 441,410$     291,541$     170,515$     86,380$       25,434$       (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 925,229       921,808       918,830       915,801       911,230       906,039       901,364       896,779       892,317       887,849       883,275       852,189       

State 2,359,027    2,349,416    2,322,138    2,257,860    2,171,012    2,028,614    1,877,453    1,729,193    1,584,941    1,440,456    1,292,570    1,177,986    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 3,725,667$ 3,562,765$ 3,411,482$ 3,260,041$ 3,107,676$ 2,934,653$ 2,778,817$ 2,625,972$ 2,477,258$ 2,328,305$ 2,175,845$ 2,030,176$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 3,789,756$ 3,624,159$ 3,470,069$ 3,315,819$ 3,160,760$ 2,984,816$ 2,826,285$ 2,670,744$ 2,519,110$ 2,367,461$ 2,212,194$ 2,063,717$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 3,954,146$ 3,789,756$ 3,624,159$ 3,470,069$ 3,315,819$ 3,160,760$ 2,984,816$ 2,826,285$ 2,670,744$ 2,519,110$ 2,367,461$ 2,212,194$ 

Total Uses 164,390       165,597       154,090       154,249       155,060       175,943       158,531       155,541       151,634       151,648       155,268       148,477       

Balance 3,789,756$ 3,624,159$ 3,470,069$ 3,315,819$ 3,160,760$ 2,984,816$ 2,826,285$ 2,670,744$ 2,519,110$ 2,367,461$ 2,212,194$ 2,063,717$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 16/17

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 1,663$          1,498$          1,319$          1,148$          983$             811$             639$             467$             309$             (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 31,878          30,393          28,786          27,241          25,756          24,210          22,665          21,119          19,696          18,219          16,638          14,852          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 33,541$       31,891$       30,106$       28,388$       26,739$       25,021$       23,304$       21,586$       20,005$       18,219$       16,638$       14,852$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 852,189       847,220       811,838       777,176       743,672       703,088       668,286       634,495       600,857       568,414       538,117       500,538       

State 1,177,986    1,040,971    942,836       851,455       769,428       697,277       624,997       554,817       484,952       417,570       361,304       315,375       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,030,176$ 1,888,191$ 1,754,674$ 1,628,631$ 1,513,100$ 1,400,365$ 1,293,284$ 1,189,312$ 1,085,809$ 985,984$     899,421$     815,914$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 165$             179$             172$             165$             172$             172$             172$             158$             309$             -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,484            1,607            1,546            1,484            1,546            1,546            1,546            1,423            1,476            1,581            1,786            1,718            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 1,649$          1,786$          1,718$          1,649$          1,718$          1,718$          1,718$          1,581$          1,786$          1,581$          1,786$          1,718$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 4,969            35,382          34,662          33,504          40,585          34,801          33,791          33,638          32,443          30,297          37,578          41,273          

State 137,016       98,135          91,381          82,027          72,151          72,280          70,181          69,864          67,382          56,266          45,929          40,350          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 141,985$     133,517$     126,043$     115,531$     112,735$     107,081$     103,972$     103,503$     99,825$       86,563$       83,507$       81,623$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,498$          1,319$          1,148$          983$             811$             639$             467$             309$             (0)$                (0)$                (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 30,393          28,786          27,241          25,756          24,210          22,665          21,119          19,696          18,219          16,638          14,852          13,135          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 31,891$       30,106$       28,388$       26,739$       25,021$       23,304$       21,586$       20,005$       18,219$       16,638$       14,852$       13,135$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                (0)$                

FY10 847,220       811,838       777,176       743,672       703,088       668,286       634,495       600,857       568,414       538,117       500,538       459,265       

State 1,040,971    942,836       851,455       769,428       697,277       624,997       554,817       484,952       417,570       361,304       315,375       275,025       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 1,888,191$ 1,754,674$ 1,628,631$ 1,513,100$ 1,400,365$ 1,293,284$ 1,189,312$ 1,085,809$ 985,984$     899,421$     815,914$     734,290$     

0 0 0 0 0 0 0 0 0 0 0 0

Balance 1,920,082$ 1,784,779$ 1,657,019$ 1,539,839$ 1,425,386$ 1,316,587$ 1,210,898$ 1,105,814$ 1,004,203$ 916,059$     830,766$     747,425$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 2,063,717$ 1,920,082$ 1,784,779$ 1,657,019$ 1,539,839$ 1,425,386$ 1,316,587$ 1,210,898$ 1,105,814$ 1,004,203$ 916,059$     830,766$     

Total Uses 143,635       135,302       127,760       117,180       114,453       108,799       105,689       105,084       101,611       88,144          85,293          83,341          

Balance 1,920,082$ 1,784,779$ 1,657,019$ 1,539,839$ 1,425,386$ 1,316,587$ 1,210,898$ 1,105,814$ 1,004,203$ 916,059$     830,766$     747,425$     

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

 

 

  

Source: Funding Contribution Plan April 2013; Monthly  



FCP Report Mar 2014 Final  20 of 21 

Period Begin FY 17/18

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 13,135          12,074          10,912          9,851            8,740          7,628          6,567        5,405        4,395        3,284        2,223        1,061        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 13,135$       12,074$       10,912$       9,851$          8,740$        7,628$        6,567$      5,405$      4,395$      3,284$      2,223$      1,061$      
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 459,265       428,180       395,755       355,990       284,105     232,801     186,572    152,766    129,510    107,315    85,822      66,834      

State 275,025       235,783       199,218       150,077       137,391     109,766     79,959      65,471      55,504      45,992      36,781      28,643      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 734,290$     663,963$     594,973$     506,067$     421,496$   342,566$   266,531$ 218,237$ 185,014$ 153,307$ 122,603$ 95,477$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 1,061            1,162            1,061            1,111            1,111          1,061          1,162        1,010        1,111        1,061        1,162        1,061        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 1,061$          1,162$          1,061$          1,111$          1,111$        1,061$        1,162$      1,010$      1,111$      1,061$      1,162$      1,061$      
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 31,085          32,425          39,765          71,885          51,304        46,229        33,806      23,256      22,195      21,493      18,988      17,251      

State 39,243          36,564          49,142          12,686          27,625        29,806        14,488      9,967        9,512        9,211        8,138        7,393        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 70,328$       68,990$       88,907$       84,571$       78,930$     76,035$     48,294$    33,223$    31,707$    30,704$    27,126$    24,645$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 12,074          10,912          9,851            8,740            7,628          6,567          5,405        4,395        3,284        2,223        1,061        0                 

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 12,074$       10,912$       9,851$          8,740$          7,628$        6,567$        5,405$      4,395$      3,284$      2,223$      1,061$      0$              
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$                (0)$                (0)$                (0)$                (0)$              (0)$              (0)$             (0)$             (0)$             (0)$             (0)$             (0)$             

FY10 428,180       395,755       355,990       284,105       232,801     186,572     152,766    129,510    107,315    85,822      66,834      49,582      

State 235,783       199,218       150,077       137,391       109,766     79,959        65,471      55,504      45,992      36,781      28,643      21,250      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 663,963$     594,973$     506,067$     421,496$     342,566$   266,531$   218,237$ 185,014$ 153,307$ 122,603$ 95,477$    70,832$    

0 0 0 0 0 0 0 0 0 0 0 0

Balance 676,037$     605,885$     515,918$     430,236$     350,195$   273,099$   223,642$ 189,409$ 156,591$ 124,826$ 96,538$    70,832$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 747,425$     676,037$     605,885$     515,918$     430,236$   350,195$   273,099$ 223,642$ 189,409$ 156,591$ 124,826$ 96,538$    

Total Uses 71,389          70,151          89,967          85,682          80,041        77,096        49,456      34,233      32,818      31,765      28,288      25,706      

Balance 676,037$     605,885$     515,918$     430,236$     350,195$   273,099$   223,642$ 189,409$ 156,591$ 124,826$ 96,538$    70,832$    

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 18/19

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 49,582      37,323      25,647      15,178        6,889$        1,378$        (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

State 21,250      15,995      10,992      6,505          2,952          590              0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 70,832$    53,318$    36,639$    21,683$     9,841$        1,968$        (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 12,260      11,675      10,469      8,289          5,511          1,378          -            -            -            -            -            -            

State 5,254        5,004        4,487        3,552          2,362          590              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 17,514$    16,679$    14,956$    11,841$     7,873$        1,968$        -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA (0)$             (0)$             (0)$             (0)$              (0)$              (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

FY10 37,323      25,647      15,178      6,889          1,378          (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

State 15,995      10,992      6,505        2,952          590              0                  0                0                0                0                0                0                

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 53,318$    36,639$    21,683$    9,841$        1,968$        (0)$              (0)$            (0)$            (0)$            (0)$            (0)$            (0)$            

0 0 0 0 0 0 0 0 0 0 0 0

Balance 53,318$    36,639$    21,683$    9,841$        1,968$        0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 70,832$    53,318$    36,639$    21,683$     9,841$        1,968$        0$              0$              0$              0$              0$              0$              

Total Uses 17,514      16,679      14,956      11,841        7,873          1,968          -            -            -            -            -            -            

Balance 53,318$    36,639$    21,683$    9,841$        1,968$        0$                0$              0$              0$              0$              0$              0$              

Notes: Please refer to the notes on page 2

($ 000's) 
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