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San Francisco - San Jose Plan May '09 Apr. 8, 2010 Apr. 8, 2010 Apr. '10 Jul. 1, 2010 Jul. '10 Sept. ‘10 Dec. '10 Dec. '10 July '11 Sept. ' 11

50 miles Actual/Forecast Mar. 10 A Apr. 8, 2010 Apr. 8, 2010 Apr. '10 Jul. 1, 2010 Jul. '10 Sept. '10 Dec. '10 Dec. '10 July '11 Sept. '11

% Complete 100% 100% 0% 32% 58% 24% 19% 18% 51%

San Jose - Merced Plan Oct. '09 Dec. 3, 2009 May. 6, 2010 May '10 Aug. 5, 2010 Aug. '10 Apr. '11 Dec. '10 July '11 Feb. '12 Apr. '12

120 miles Actual/Forecast Mar. '10 Dec. 3, '09 A Jun. 3, 2010 June '10 Sept. 2, 2010 Sept. 10 Apr. '11 Dec. '10 July '11 Feb. '12 Apr. '12

% Complete 100% 75% 0% 25% 60% 19% 15% 14% 46%

Merced - Fresno Plan Mar. '10 Dec. 3, 2009 Apr. 8, 2010 Apr. '10 Jun. 3, 2010 June '10 Aug. ‘10 Sept. '10 Nov. '10 June ‘11 Aug. '11

65 miles Actual/Forecast Mar. 10 A Dec. 3, '09 A Apr. 8, 2010 Apr. '10 TBD TBD Aug. '10 Sept. '10 Nov. '10 June '11 Aug. '11

% Complete 100% 100% 0% 45% 40% 34% 27% 25% 50%

Fresno - Bakersfield Plan Sept. '10 Dec. 3, 2009 Dec. 3, 2009 Mar. '10 Jun. 3, 2010 June '10 Sept. '10 Aug. '10 Jan. '11 July '11 Sept. '11

110 miles Actual/Forecast Mar. 10 A Dec. 3, '09 A Jun. 3, 2010 June '10 TBD TBD Oct. '10 Aug. '10 Jan. '11 July '11 Sept. '11

% Complete 100% 95% 0% 35% 50% 26% 21% 19% 49%

Bakersfield - Palmdale Plan Mar. '10 May. 6, 2010 Aug. 5, 2010 Aug. '10 Oct. 7, 2010 Nov. '10 Sept. ‘11 Nov. '11 Dec. '11 June '12 Sept. '12

85 miles Actual/Forecast Mar. '10 A Jul. 1, 2010 Jul. 1,2010 Jul. '10 Oct. 7, 2010 Nov. '10 Sept. '11 Nov. '11 Dec. ' 11 June '12 Sept. '12

% Complete 100% 50% 0% 5% 8% 4% 3% 2% 17%

Palmdale - Los Angeles Plan June  '09 May. 6, 2010 May. 6, 2010 May '10 Aug. 5, 2010 Aug. '10 Oct. ‘10 Oct. '10 Jan. '11 Aug. '11 Oct. '11

60 miles Actual/Forecast Mar. 10 A Jul. 1, 2010 Jul. 1,2010 Jul. '10 TBD TBD Oct. '10 Oct. '10 Jan. '11 Aug. '11 Oct. '11

% Complete 100% 95% 0% 35% 35% 26% 21% 19% 44%

Los Angeles - Anaheim Plan Aug. '09 Not Not Apr. 24, 2009 Jun. 3, 2010 June '10 Sept. ‘10 Aug. '10 Jan. '11 July '11 Sept. '11

30 miles Actual/Forecast Mar. 10 A Applicable Applicable Apr. 24, 2009 Jul. 1, 2010 July '10 Sept. '10 Aug. '10 Jan. '11 July '11 Sept. '11

% Complete 100% 100% 50% 60% 60% 45% 36% 33% 65%

Los Angeles - San Diego Plan June '10 Feb. 4, 2010 Jul. 1, 2010 Jul. '10 Jan. 6, 2011 Jan. '11 Aug. ‘12 Aug. '12 Feb. '13 Sept. '14 Dec. '14

167 miles Actual/Forecast June '10 Feb. 4, '10  A Aug. 5, 2010 Aug. '10 Jan. 6, 2011 Jan. '11 June '12 June '12 Dec. '12 Aug. '13 Dec. '13

% Complete 99% 55% 0% 0% 0% 0% 0% 0% 13%

Merced - Sacramento Plan Feb. '10 Sep. 2, 2010 Feb. 3, 2011 Feb. '11 May. 5, 2011 May '11 Sept. ‘11 Oct. '11 Jan. '12 Nov. '12 Mar. '13

110 miles Actual/Forecast Apr. '10 May. 6, 2010 Dec. 2, 2010 Jan. '11 Feb. 3, 2010 Feb. '11 Apr. '12 July '12 Oct. '12 June '13 Aug. '13

% Complete 99% 15% 0% 0% 0% 0% 0% 0% 7%

Altamont Corridor Rail Project Plan Feb. '10 Jul. 1, 2010 Nov. 4, 2010 Dec. '10 Mar. 3, 2011 Mar. '11 Nov. '11 Dec. '11 Mar. '12 Sept. '12 Dec. '12

85 miles Actual/Forecast Mar. 10 A May. 6, 2010 Sept. 2, 2010 Oct. '10 Nov. 4, 2010 Dec. '10 Oct. ‘11 Apr. '11 May '12 Mar. '13 May '13

% Complete 100% 17% 0% 0% 0% 0% 0% 0% 8%
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