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Current Status 
Line 

Section Next Steps/Issues Requiring Action 

Completed and with Board approval 
released preliminary Alternatives 
Analysis report in April. Continuing 
Technical Working Group and Public 
Information Meetings. Regional Team 
met with Authority, FRA, and AG staff on 
April 26 to identify “baseline” vertical 
alignment and design options to proceed 
with 15% design. 

SF-SJ On track to prepare Admin Draft EIR/EIS report 
by September 2010/ No major issues at this time.  

Continuing to refine South of Diridon to 
Tamien alignment alternatives  / Need 
agreement on alignment alternatives  to 
be advanced before releasing the 
preliminary AA report. 

SJ- Merced Preparing for a Board briefing and release of the 
preliminary AA report in June 2010. Regional 
Team is working with Greater Gardner 
Community and the City of San Jose to resolve 
their concerns. Need to document the feasibility 
(or infeasibility) of the downtown tunnel option. 
Still evaluating the SR 87/I-280 alternative and 
the refined programmatic alignment /UPRR April 
23, 2010 letter on Revised Draft Programmatic 
EIR raises serious issues to be addressed by the 
Authority and AG’s office. 

Completed and with Board approval 
released preliminary Alternatives 
Analysis report in April. Continuing 
Technical Working Group and Public 
Information Meetings.  

Merced-
Fresno  

Both A1 and A2 alignments require crossing 
UPRR, as well as running closely parallel over 
significant distances. Lack of discussions with 
UPRR on these interfaces could threaten 
achieving the Sept. 2011 NOD/ROD date. 
Authority action is needed to help facilitate UPRR 
discussions in this section. 

Completed draft preliminary 
Alternatives Analysis report in April for 
review by the Authority, FRA, and AG’s 
office. Continuing Technical Working 
Group and Public Information Meetings. 

Fresno-
Bakersfield 

Preparing for a Board briefing and release of the 
preliminary AA report in June 2010. PMT and 
Regional Team are working closely to advance to 
environmental studies and preliminary 
engineering to meet the required NOD/ROD date 
for Fresno-Bakersfield. 

Advancing the Bakersfield-Palmdale 
preliminary AA report. Held AA 
workshop with Authority, FRA and AG’s 
office staff on April 22, 2010, to review 
alignment alternatives and design 
options. 

Bakersfield-
Palmdale 

Preparing for a Board briefing and release of the 
preliminary AA report in July 2010. No major 
issues at this time. 

Making progress in addressing LAUS – 
Sylmar alignment options, 
Glendale/Burbank Light Rail issues, San 
Fernando Valley station locations, 
Pacoima Wash alternative alignment, 
and Sylmar to Palmdale alignment 
alternatives in advance of the proposed 
July Board briefing on the preliminary 
AA report for Palmdale-LA. 

Palmdale-
LA  

 

 

 

Authority/Metro discussions were held on April 
21 to discuss a way forward to resolving METRO’s 
and Cities’ concerns. Preparing for a Board 
briefing and release of the preliminary AA report 
in July 2010. 
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Substantial progress is being made in 
investigating proposed LA-Anaheim 
shared-track alternatives that are being 
developed in consultation with Metro, 
OCTA, BNSF and Amtrak. Preparing to 
brief Board on Supplemental AA at the 
July Board meeting. LA Union Station 
platform location and south approach 
track alternatives and other track 
alignment issues need to be resolved 
prior to finalizing the Admin Draft 
EIR/EIS for LA-Anaheim.  

LA-
Anaheim 

Plan to report back to the Board in July with a 
recommendation on the proposed 3+2 or 4+2 
shared-track alternatives. Administrative 
DEIR/EIS is scheduled for delivery in Sept. 2010 
with the DEIR/EIS report to be issued in January 
2011. 

Making progress on preliminary AA 
report to be ready for Board briefing and 
public release by August 2010. 

LA-San 
Diego 

Applying for FRA planning grant to supplement 
the Governor’s proposed FY2010/11 budget for 
work in this Phase 2 section. 

Making progress in identifying initial 
alignment alternatives.  

Merced-
Sacramento 

Brief the Board on initial alternatives at the May 
2010 meeting. Also applying for an FRA planning 
grant to supplement the Governor’s proposed 
FY2010/11 budget for work in this Phase 2 
section. 

Making progress in identifying initial 
alignment alternatives. 

Altamont 
Corridor 

Brief the Board on initial alternatives at the May 
2010 meeting. Also applying for an FRA planning 
grant to supplement the Governor’s proposed 
FY2010/11 budget for work in this Phase 2 
section. 

In support of the Rule of Particular 
Applicability, six additional CHSTP 
System Requirements packages were 
submitted to the FRA in the last two 
months bringing the total number of 
packages submitted to 35 out of a total 
of 46 planned packages. 

PMT 
Engineering 

There is continuing dialogue with FRA on 
completing the reviews but federal resources are 
constrained given the high level of HSR activity in 
the U.S.  FRA has recently been provided 
additional resources specifically to focus on HSR 
delivery and we will press for an expedited 
process to review these packages. 

In support of establishing the conditions 
for CPUC approval for the CHSTP, 
several meetings have been held 
recently to determine and confirm 
review and approval protocols.  CPUC 
current position is that they do not have 
an applicable General Order in place to 
regulate an HSR electrification system 
and an Order Instituting Rulemaking 
(OIR) will be required.  The OIR process 
was originally initiated by the Caltrain 
Electrification Program and that 
documentation will be reviewed and 
applied as appropriate. 

PMT 
Engineering 

A protocol document establishing and confirming 
the requirements for the OIR and recommend a 
strategy to secure the CPUC final ruling by Fall 
2011 is under preparation with the CPUC input, 
and will be submitted to Authority for review and 
confirmation.   
 
The Caltrain OIR application and Waiver 
application for the Caltrain Electrification project 
will be reviewed and modified as needed to 
support the CHSTP. The electrification system is 
the same and it is anticipated that much of that 
work will be applicable. 

Released the updated Risk Management 
Plan and TM 0.7 Risk Register Protocol 
for implementation..  The RMP requires 
input definition of improvements, 
construction cost estimate and 
construction schedule to assess delivery 
and program risk.  Implementation has 
begun with the LA-Ana and LA-Palmdale 
sections. 

 PMT 
Engineering 

Implementation of the risk management program 
will continue with a focus on the ARRA 
application sections including Fresno-Bakersfield, 
Merced-Fresno, and SF-SJ.  Implementation is also 
planned for assessing delivery risk of the cores 
system elements beginning with rolling stock 
procurement. 
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The following Technical Memorandums 
supporting the 15% and 30% Design 
process were released in the last two 
months 

- TM 1.1.4 Engineering Mapping 
and Surveys, R1 

- TM 1.1.10 High Speed 
Equipment Structure Gauges, 
R0 

- TM 2.9.6 Interim Ground 
Motions, R0 

- TM 3.4.22 EMI Foot Print 
Procedures, R0 

- TM 3.1.1.1 2x25kV 
Autotransformer System, R2 

A total of 29 Technical memoranda are 
planned for completion for FY 09/10 of 
which 7 are released and 21 are in 
progress 
 

PMT 
Engineering 

The TMs in development are principally focused 
on supporting 30 % design efforts.  The majority 
are targeted for completion and release by June 
30.   The next set of TMs to be released include: 

- TM 0.1.1 30% Design Scope, R0 
- TM 2.10.10 HST and Track Structure 

Compatibility, R0 
- TM 3.2.2 OCS Structural Requirements, 

R0 
 

 
 


