
CHSRA ROW Acquisition Status
Draft Project Summary

Date: 12/19/2014

Section # of Parcels Appraisals
Just 

Compensation

First Written 

Offer

Contract 

Signed

Possession & 

Use 

Agreement

RON 

Submitted

RON 

Approved by 

PWB

Parcel to 

Condemn

Legal 

Possession

Certified for 

Contractor

Delivered to 

D-B
% to D-B

CP1AB 382 372 370 363 140 39 131 72 15 104 101 90 24%

CP1C 141 140 134 105 23 6 48 18 0 3 2 0 0

CP2-3 538 344 209 154 17 1 35 0 0 0 0 0 0

CP4 266 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL 1327 856 713 622 180 46 214 90 15 107 103 90 24%

Contracts for CP4 are not yet executed
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