
CHSRA ROW Acquisition Status
Draft Project Summary

Date: 1/16/2015

Section # of Parcels Appraisals
Just 

Compensation

First Written 

Offer

Contract 

Signed

Possession & 

Use 

Agreement

RON 

Submitted

RON 

Approved by 

PWB

Parcel to 

Condemn

Legal 

Possession

Certified for 

Contractor

Delivered to 

D-B
% to D-B

CP1AB 380 371 370 363 141 39 153 82 26 115 111 94 25%

CP1C 141 140 134 108 27 5 53 30 0 6 3 0 0

CP2-3 542 431 262 201 24 4 61 6 0 0 0 0 0

CP4 266 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL 1329 942 766 672 192 48 267 118 26 121 114 94 7%

Contracts for CP4 are not yet executed
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