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Budget Summary 

Data as of December 31, 2014

FY 2014-15
Notes

Bond Fund (Prop 1A) - Planning

Cap & Trade - Planning

Federal Trust Fund (ARRA) - Planning

PLANNING SUBTOTAL

Bond Fund (Prop 1A) - Construction

Cap & Trade - Construction

Federal Trust Fund (ARRA/FY10) - Construction

CONSTRUCTION SUBTOTAL

TOTAL

 Cap & Trade Appropriation 250,000      ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### ######

Month Jul 14 Aug 14 Sept 14 Oct 14 Nov 14 Dec 14 Jan 15 Feb 15 Mar 15 Apr 15 May 15 Jun 15
Cap & Trade Projected Spend Curve $48,093 $38,756 $35,424 $31,093 $22,587 $19,093 $13,924 $11,587 $9,924 $7,424 $6,256 $5,839
Expenditures Submitted to SCO 5 $8,345 $19,005 $13,254 $13,677 $18,780 $29,273 $10,527
 Expenditure Submitted to SCO (cumulative) $8,345 $27,350 $40,604 $54,281 $73,061 ####### #######

$377,577,500

$191,414,000

$2,609,076,000

$315,615,000

$58,586,000

CA High-Speed Rail Authority
FY 2014-15

Capital Outlay and Expenditure Report
February 2015

FY 2014-15 
Expenditures to 

Date
 FY 2014-15 

Budget
3, 4 (C)

FY 2014-15 
Monthly 

Expenditures

$58,586,000

$2,628,069

1 (A)
Appropriation

$0

$50,559,260

$9,600,000

$858,836,523

            Current Fiscal Year 2014-15

$6,792,944,500

$6,041,166,000

$3,240,676,000

20%

19%

$70,814,069

$788,022,454

$250,000
Total

$54,011,889

$112,861

$58,586,000

$2,628,069
(G)

% 
Expended

$686,022,337

$639,298,715

$596,608,454

$42,690,261

$0

$46,723,622

$9,600,000

$35,651,154

$1,472,468
(F) = (B - D)

FY 2014-15 
Remaining 

Balance

0%

34%$24,090,447

$0

$22,934,846

$3,452,629

$0

$3,429,152

$23,477
(E) = (D / B)

$0

$148,723,739

$0

 3 Expenditures are sourced from the FCP.  The FCP is the quarterly report prepared for the Federal Railroad Administration (FRA). The expenditures and forecast illustrate how the 
     provisions of the grant and the required matches will be fulfilled. Illustrates the expenditures and forecast for the Phase I environmental work and the First Construction Section (FCS) only.

$751,778,500

2 (B)

 
FY 2014-15 

Forecast

$656,869,807

$465,455,807

$191,414,000

$0

$172,814,186

$148,723,739

$1,155,601

4 (D)

0%

39%

44%

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment witholds.

 2 Budget reflects approved September 2014 Funding Contribution Plan (FCP) and Phase II approved activities. 

$727,683,876

0%

78%

$70,814,069

$596,608,454

$191,414,000

$0

$50,559,260

$0

$9,600,000

 1 Fund appropriations for Capital Outlay are available across multiple State Fiscal Years (SFY) per Senate Bill (SB) 1029.  Prop1A bonds were sold in SFY 2009-10 and were available for
    use from SFY 2010-11 through SFY 2016-17.  American Recovery and Reinvestment Act (ARRA) grant funds expire September 2017. Updated to reflect FYs prior to SB 1029.

 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment witholds, or lags in vendor submittals.
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Project Summary 

Data as of December 31, 2014

Program to Date
Notes

Bond Fund (Prop 1A) - To Date

Cap & Trade - To Date

Federal Trust Fund (ARRA) - To Date

PLANNING SUBTOTAL

Bond Fund (Prop 1A) - Construction

Cap & Trade - Construction

Federal Trust Fund (ARRA/FY10) - Construction

CONSTRUCTION SUBTOTAL

TOTAL

Month Jul 14 Aug 14 Sept 14 Oct 14 Nov 14 Dec 14 Jan 15 Feb 15 Mar 15 Apr 15 May 15 Jun 15
Cap & Trade Projected Spend Curve $48,093 $38,756 $35,424 $31,093 $22,587 $19,093 $13,924 $11,587 $9,924 $7,424 $6,256 $5,839
Expenditures Submitted to SCO 5 $8,345 $19,005 $13,254 $13,677 $18,780 $29,273 $10,527
 Expenditure Submitted to SCO (cumulative) $8,345 $27,350 $40,604 $54,281 $73,061 ####### #######

4 (D)2 (B)

Total Program 
Budget

$6,479,741,346

$5,722,752,462

$2,968,141,231

(G)
Project Forecast

(F) = (B - D)

Remaining 
Balance

(E) = (D / B)

Total Program 
Expenditures to 

Date
3, 4 (C)

FY 2014-15 
Monthly 

Expenditures

$0

% 
Expended

$756,988,883

$521,814,000

$58,586,000

$176,588,883

February 2015
Capital Outlay and Expenditure Report

FY 2014-15
CA High-Speed Rail Authority

Total
$250,000

$23,477

$0 $402,671,358 77% $119,142,642 $493,914,000

$3,429,152 $22,934,846

$444,616,839 59% $312,372,044 $698,243,918

$19,010,635 11% $157,578,248 $145,743,919

Program Expenditures FY 10-11 To Date

$191,414,000

$2,563,197,231

$858,960,359 $6,420,996,381

$3,452,629

$191,414,000

39% $35,651,154 $58,586,000

$54,011,889

$50,559,260

$0

$50,559,260

$5,620,780,98613%

7%

9%

78%$148,723,739

$2,563,197,231$2,563,197,2310%$0

$265,619,781

$414,343,521 $5,722,752,462

$42,690,261

$2,702,521,450

$5,308,408,942

$2,968,141,231

Appropriation
(A)

$377,577,500

$6,792,944,500

$6,041,166,000

$3,240,676,000

$191,414,000

$2,609,076,000

$751,778,500

$315,615,000

$58,586,000

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, a lag in vendor submittals, invoice disputes, and/or payment witholds.

 3 Expenditures are sourced from the FCP.  The FCP is the quarterly report prepared for the Federal Railroad Administration (FRA). The expenditures and forecast illustrate how the 
     provisions of the grant and the required matches will be fulfilled. Illustrates the expenditures and forecast for the Phase I environmental work and the First Construction Section (FCS) only.

 2 Budget reflects approved September 2014 FCP and Phase II approved activities. 

 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment witholds, or lags in vendor submittals.
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Planning - State and Federal Funds

Data as of December 31, 2014

FY 2014-15
Notes

San Francisco - San Jose
San Jose - Merced
Merced - Fresno 6
Fresno - Bakersfield
Bakersfield - Palmdale
Palmdale - Los Angeles
Los Angeles - Anaheim
Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Project Management
Resource Agency Costs
System Study
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS

Program Total
Notes

San Francisco - San Jose
San Jose - Merced
Merced - Fresno
Fresno - Bakersfield 6
Bakersfield - Palmdale
Palmdale - Los Angeles
Los Angeles - Anaheim
Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Project Management 
Resource Agency Costs
System Study
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS

$836,426 $6,378,000
$6,378,000$3,380,635

$0$0

Program Expenditures to Date

$3,400,000$2,286,90633%$1,113,094$184,423$3,400,000
$541,107
$461,227
$470,134

$9,725,269
$1,564,631

$11,000,000
$0

$46,723,622

$6,378,000 $1,041,217 $5,541,574

Capital Outlay and Expenditure Report
February 2015

CA High-Speed Rail Authority
FY 2014-15

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, a lag in vendor submittals, invoice disputes, and/or payment witholds.

2 (B)

 FY 2014-15 
Budget

FY 2014-15 
Monthly 

Expenditures

FY 2014-15 
Expenditures to 

Date
% 

Expended

FY 2014-15 
Remaining 

Balance

 
FY 2014-15 

Forecast

$1,500,000$1,500,0000%$0$0$1,500,000

$1,105,997
$657,130
$864,942

(G)(F) = (B - D)(E) = (D / B)4 (D)3, 4 (C)

$5,100,000
$330,000($37,668)111%$367,668$0

$720,553 $2,894,788 39% $4,605,212 $7,500,000

$229,071 $3,210,257 63% $1,889,743

$8,500,000$8,500,000

34%

48%

0%
0%

$70,814,069

$0
$11,000,000

$3,000,000
$15,100,000

$24,090,447

$0
$0

$1,435,369
$5,374,731

$3,452,629

$23,477
$0
$0

$756,590

$0
$0

$0$0 0%

37%

$330,000
$5,100,000

$635,863
$195,903 30%

57%
36%

47%$2,997,365$497,298$6,378,000

$15,100,000
$1,105,997

$657,130
$864,942

87%

$323,835$0

$7,500,000

$57,983,199
$47,362,109

(A)

$70,814,069

$0
$11,000,000

$3,000,000
$8,500,000

Appropriation

$3,452,629

$0
$0

$756,590
$112,575,368
$26,274,140

(A)
Appropriation

$751,778,500

Total Program 
Expenditures to 

Date
4 (D)

$21,444,409
$47,496,316
$45,729,523

$720,553
$0

3, 4 (C)

FY 2014-15 
Monthly 

Expenditures
Total Program 

Budget
2 (B)

$38,900,000
$795,522

$756,988,883$751,778,500

$45,550,564
$8,500,000

(G)
Project Forecast

Remaining 
Balance

(F) = (B - D)

$10,486,883

$87,426,935
$36,220,267
$48,315,392
$20,309,799
$84,576,649
$50,578,442
$41,433,792

$147,766,632

$41,269,582 $19,825,173

$0
$677,872

$444,616,839 $312,372,044

$19,276,424

82%
52%

$8,500,000$8,500,000

85%
0%

58%
0%

$9,957,341
$5,644,504

 3 Expenditures are sourced from the FCP.  The FCP is the quarterly report prepared for the Federal Railroad Administration (FRA). The expenditures and forecast illustrate how the 
     provisions of the grant and the required matches will be fulfilled. Illustrates the expenditures and forecast for the Phase I environmental work and the First Construction Section (FCS) only.

$38,900,000
$117,650

$46,182,532
$59,083,060

$1,632,586
($904,394)

$0

76%

$35,430,655

$6,394,530

$6,166,365
$78,791,948

$26,262,925
$42,670,888
$14,143,434
$5,784,702

$147,513,521
$37,764,109
$43,581,195
$64,398,615
$19,242,786
$51,933,845

$35,191,264

% 
Expended

$698,243,918

$497,298
$229,071 $88,331,328

16%
13%
7%

$38,912,536
$89,107,069

$795,522
$11,000,000

$44,798,474

 2 Budget reflects approved September 2014 FCP and Phase II approved activities. 

 6 Segment costs are higher than originally budgeted, due to higher certification costs of the environmental milestone Record of Decision (ROD).

(E) = (D / B)

59%

$0
$0

$23,477 $44,183,912
$34,602,388

70%
88%
73%
101%
97%

$0
$184,423

$1,041,217

$6,831,404

$0 $20 $40 $60 $80 $100 $120 $140 $160

San Francisco - San Jose

San Jose - Merced

Merced - Fresno

Fresno - Bakersfield

Bakersfield - Palmdale

Palmdale - Los Angeles

Los Angeles - Anaheim

Los Angeles - San Diego

Sacramento - Merced

Altamont Pass

Project Management

Resource Agency Costs

System Study

SCI/SAP - Formerly LAUS/SAP

SWCAP

$21 

$47 

$46 

$88 

$26 

$43 

$14 

$6 

$6 

$7 

$113 

$26 

$0 

$0 

$1 

$41 

$58 

$47 

$87 

$36 

$48 

$20 

$85 

$51 

$41 

$148 

$46 

$9 

$39 

$1 

Millions Total Program Expenditures to Date Total Program Budget
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Construction - State and Federal Funds

Data as of December 31, 2014

FY 2014-2015
Notes

Program Management 7

Program Construction Management 8

Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW
Design-Build Contract Work 8,9

Third Party Contract Work
Project Reserve/Unallocated Contingency

TOTALS

Program Total
Notes

Program Management 7

Program Construction Management 8

Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW
Design-Build Contract Work 8,9

Third Party Contract Work
Project Reserve/Unallocated Contingency

TOTALS

 7 The December 2014 invoice has not been submitted by the vendor to CHSRA.
 8 Includes $48,000,000 local funds for Southern California Improvements (SCI), Formerly Los Angeles Union Station, and $4,100,000 for Station Area Planning (SAP).
 9 Includes SR-99 alignment activities and charges against contract contingency.

February 2015

CA High-Speed Rail Authority
FY 2014-15

Capital Outlay and Expenditure Report

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, a lag in vendor submittals, invoice disputes, and/or payment witholds.

Current Year 2014-15 Construction

$0
$11,007,575
$86,063,465
$28,303,584
$2,010,060

$609,956
$3,633,072

$17,096,029

4 (D)

FY 2014-15 
Expenditures to 

Date
% 

Expended
(E) = (D / B)

36%
28%

Project Forecast
(G)

$41,183,695
$11,690,027

$2,138,442 $2,193,173

$30,577,586

(F) = (B - D)

FY 2014-15 
Remaining 

Balance

$5,737,301
$249,701,935
$313,454,587
$32,909,090

$0

$656,869,807$148,723,739

22%
30%
9%
23%
33%
0%

19% $639,298,715

$0
$21,901,516

$288,878,167
$281,512,034

$4,775,223

FY 2014-15 
Monthly 

Expenditures
3, 4 (C)

$0
$1,110,211

$0
$222,023

$374,941,631
$309,815,617 $9,569,906

$39,657,120

Appropriation
(A)

$47,673,615

2 (B)

 FY 2014-15 
Budget

$0
$0

$50,559,260

$6,785,283
$2,748,397

$13,148,820

$6,041,166,000 $788,022,454

$0
$32,909,091

Total Program 
Budget

2 (B)

$255,130,531
$150,314,116

(A)
Appropriation

$10,247,833
$17,955,439

$755,473,362
$3,896,255,087

$270,500,000
$366,876,095

$5,722,752,462$6,041,166,000 $414,343,521$50,559,260

Total Program 
Expenditures to 

Date
4 (D)

$89,390,053
$8,402,144
$8,664,616

$14,228,198
$111,820,088
$168,330,847

$3,727,241
$643,653,274

3, 4 (C)

FY 2014-15 
Monthly 

Expenditures

$5,722,752,462

$366,876,095
$270,499,999

$3,895,777,667
$759,694,763
$16,937,640
$9,924,158

$147,060,750
$255,981,390

(G)
Project Forecast

Remaining 
Balance

(F) = (B - D)

$13,507,575
$0

$256,992,425
$366,876,095

$9,569,906
$222,023

$0
$1,110,211

$0

$0
$0

$39,657,120
5%
4%

79%
85%
6%
35% $165,740,478

$141,911,971
$1,583,217

 3 Expenditures are sourced from the FCP.  The FCP is the quarterly report prepared for the Federal Railroad Administration (FRA). The expenditures and forecast illustrate how the 
     provisions of the grant and the required matches will be fulfilled. Illustrates the expenditures and forecast for the Phase I environmental work and the First Construction Section (FCS) only.

(E) = (D / B)

% 
Expended

$9,515,748

$3,727,924,240

$5,308,408,9427%

0%

15%

 2 Budget reflects approved September 2014 FCP. 
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Data as of December 31, 2014

FY 2014-15 Appropriation FY 2014-15 FY 2014-15 FY 2014-15 % of FY 2014-15 FY 2014-15
Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes (A) 10 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $0 $0 $0 0% $0 $0
San Jose - Merced $0 $0 $0 0% $0 $0
Merced - Fresno $0 $0 $0 0% $0 $0
Fresno - Bakersfield $0 $0 $0 0% $0 $0
Bakersfield - Palmdale $0 $0 $0 0% $0 $0
Palmdale - Los Angeles $0 $0 $0 0% $0 $0
Los Angeles - Anaheim $0 $0 $0 0% $0 $0
Los Angeles - San Diego 7 $864,942 $0 $323,835 37% $541,107 $864,942
Sacramento - Merced $657,130 $23,477 $195,903 30% $461,227 $657,130
Altamont Pass 7 $1,105,997 $0 $635,863 57% $470,134 $1,105,997
Project Management Costs $0 $0 $0 0% $0 $0
Resource Agency Costs $0 $0 $0 0% $0 $0
SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0
SWCAP $0 $0 $0 0% $0 $0
TOTAL $377,577,500 $2,628,069 $23,477 $1,155,601 44% $1,472,468 $2,628,069
Notes:

 7 The December 2014 invoice has not yet been submitted by the vendor to CHSRA.
10 Budget is based on the submitted Approved Work Plan.

California High-Speed Rail Authority
Budget & Expenditure Summary

Proposition 1A - Planning
February 2015
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Data as of December 31, 2014

FY 2014-15 Appropriation FY 2014-15 FY 2014-15 FY 2014-15 % of FY 2014-15 FY 2014-15
Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes (A) 10 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $1,500,000 $0 $0 0% $1,500,000 $1,500,000
San Jose - Merced $7,500,000 $720,553 $2,894,788 39% $4,605,212 $7,500,000
Merced - Fresno 6 $330,000 $0 $367,668 111% ($37,668) $330,000
Fresno - Bakersfield $5,100,000 $229,071 $3,210,257 63% $1,889,743 $5,100,000
Bakersfield - Palmdale $6,378,000 $497,298 $2,997,365 47% $3,380,635 $6,378,000
Palmdale - Los Angeles $6,378,000 $1,041,217 $5,541,574 87% $836,426 $6,378,000
Los Angeles - Anaheim $3,400,000 $184,423 $1,113,094 33% $2,286,906 $3,400,000
Los Angeles - San Diego $0 $0 $0 0% $0 $0
Sacramento - Merced $0 $0 $0 0% $0 $0
Altamont Pass $0 $0 $0 0% $0 $0
Project Management Costs 7 $15,100,000 $0 $5,374,731 36% $9,725,269 $15,100,000
Resource Agency Costs $3,000,000 $756,590 $1,435,369 48% $1,564,631 $3,000,000
System Study $8,500,000 $0 $0 0% $8,500,000 $8,500,000
SCI/SAP - Formerly LAUS/SAP $1,400,000 $0 $0 0% $1,400,000 $1,400,000
SWCAP $0 $0 $0 0% $0 $0
TOTAL $58,586,000 $58,586,000 $3,429,152 $22,934,846 39% $35,651,154 $58,586,000
Notes:

 6 Segment costs are higher than originally budgeted, due to higher certification costs of the environmental milestone ROD.
 7 The December 2014 invoice has not yet been submitted by the vendor to CHSRA.

 10 Budget is based on the submitted Approved Work Plan.

2665-301-3228

California High-Speed Rail Authority
Budget & Expenditure Summary

Cap & Trade - Planning
February 2015

Cap & Trade (Greenhouse Gas Emission Reduction Fund) - Planning
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Data as of December 31, 2014

FY 2014-15 Appropriation FY 2014-15 FY 2014-15 FY 2014-15 % of FY 2014-15 FY 2014-15
Planning and Preliminary Engineering Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes (A) 10 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $0 $0 $0 0% $0 $0
San Jose - Merced $0 $0 $0 0% $0 $0
Merced - Fresno $0 $0 $0 0% $0 $0
Fresno - Bakersfield $0 $0 $0 0% $0 $0
Bakersfield - Palmdale $0 $0 $0 0% $0 $0
Palmdale - Los Angeles $0 $0 $0 0% $0 $0
Los Angeles - Anaheim $0 $0 $0 0% $0 $0
Los Angeles - San Diego $0 $0 $0 0% $0 $0
Sacramento - Merced $0 $0 $0 0% $0 $0
Altamont Pass $0 $0 $0 0% $0 $0
Project Management Costs $0 $0 $0 0% $0 $0
Resource Agency Costs $0 $0 $0 0% $0 $0
System Study $0 $0 $0 0% $0 $0
SCI/SAP - Formerly LAUS/SAP $9,600,000 $0 $0 0% $9,600,000 $9,600,000
SWCAP $0 $0 $0 0% $0 $0
TOTAL $315,615,000 $9,600,000 $0 $0 0% $9,600,000 $9,600,000
Notes:
10 Budget is based on the submitted Approved Work Plan.

Budget & Expenditure Summary
California High-Speed Rail Authority

2665-301-0890
Federal Trust Fund

February 2015
Federal Trust Fund - Planning
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Data as of December 31, 2014

FY 2014-15 Appropriation FY 2014-15 FY 2014-15 FY 2014-15 % of FY 2014-15 FY 2014-15
Construction Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes (A) 12 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

Project Management Costs $0 $0 $0 0% $0 $0
Program Construction Management $0 $0 $0 0% $0 $0
Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0
Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0
Real Property Acquisition - Regular ROW $0 $0 $0 0% $0 $0
Design-Build Contract Work $0 $0 $0 0% $0 $0
Third Party Contracts $0 $0 $0 0% $0 $0
Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $2,609,076,000 $0 $0 $0 0% $0 $0

Notes:
12 Budget is based on the approved September 2014 FCP.

2665-306-6043
Bond Fund

February 2015
Proposition 1A - Construction

Budget & Expenditure Summary
California High-Speed Rail Authority
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Data as of December 31, 2014

FY 2014-15 Appropriation FY 2014-15 FY 2014-15 FY 2014-15 % of FY 2014-15 FY 2014-15
Construction Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 
Sections Notes (A) 12 (B) 13 (C) 13 (D) (E) = (D / B) (F) = (B - D) (G)

Project Management Costs 7 0.00% $20,353,144 $0 $17,096,029 84% $3,257,115 $21,204,003
Program Construction Management 2.00% $11,280,453 $1,110,211 $3,633,072 32% $7,647,381 $8,027,087
Merced-Fresno (Preliminary ROW) 0.00% $1,203,637 $0 $609,956 51% $593,681 $879,962
Fresno-Bakersfield (Preliminary ROW) 0.00% $2,805,835 $222,023 $2,010,060 72% $795,775 $1,788,036
Real Property Acquisition - Regular ROW 19.00% $58,222,471 $9,569,906 $28,303,584 49% $29,918,887 $62,443,873
Design-Build Contract Work 9 78.00% $86,540,885 $39,657,120 $86,063,465 99% $477,420 $86,063,465
Third Party Contracts 0.00% $11,007,575 $0 $11,007,575 100% $0 $11,007,575
Project Reserve/Unallocated Contingency 0.00% $0 $0 $0 0% $0 $0

99.00%

TOTAL $191,414,000 $191,414,000 $50,559,260 $148,723,739 78% $42,690,261 $191,414,000

Notes:

 7 The December 2014 invoice has not been submitted by the vendor to CHSRA.
 9 Includes SR-99 alignment activities and charges against contract contingency.
12 Budget is based on the approved September 2014 FCP.
13 Budget is based on the approved September 2014 FCP and modified with December 2014 actual expenditures.

2665-306-3228

California High-Speed Rail Authority
Budget & Expenditure Summary

Cap & Trade - Construction
February 2015

Cap & Trade (Greenhouse Gas Emission Reduction Fund) - Construction
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Data as of December 31, 2014

FY 2014-15 Appropriation FY 2014-15 FY 2014-15 FY 2014-15 % of FY 2014-15 FY 2014-15
Construction Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 
Sections Notes (A) 12 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Project Management Costs $27,320,471 $0 $0 0% $27,320,471 $19,979,692
Program Construction Management $1,868,367 $0 $0 0% $1,868,367 $3,662,940
Merced-Fresno (Preliminary ROW) $1,544,760 $0 $0 0% $1,544,760 $1,313,211
Fresno-Bakersfield (Preliminary ROW) $3,979,448 $0 $0 0% $3,979,448 $3,949,264
Real Property Acquisition - Regular ROW $251,593,146 $0 $0 0% $251,593,146 $187,258,062
Design-Build Contract Work 9 $288,400,746 $0 $0 0% $288,400,746 $227,391,122
Third Party Contracts $21,901,516 $0 $0 0% $21,901,516 $21,901,516
Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $3,240,676,000 $596,608,454 $0 $0 0% $596,608,454 $465,455,807

Notes:
 9 Includes SR-99 alignment activities and charges against contract contingency.
12 Budget is based on the approved September 2014 FCP.

2665-306-0890
Federal Trust Fund

California High-Speed Rail Authority
Budget & Expenditure Summary

Federal Trust Fund - Construction
February 2015
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