
CHSRA ROW Acquisition Status
Draft Project Summary

Date: 2/20/2015

Section # of Parcels Appraisals
Just 

Compensation

First Written 

Offer

Contract 

Signed

Possession & 

Use 

Agreement

RON 

Submitted

RON 

Approved by 

PWB

Parcel to 

Condemn

Legal 

Possession

Certified for 

Contractor

Delivered to 

D-B
% to D-B

CP1AB 381 372 371 364 150 39 176 92 32 124 120 108 28%

CP1C 141 140 137 112 35 6 61 34 1 10 10 0 0

CP2-3 545 490 349 264 41 7 121 25 0 5 5 0 0

CP4 204 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL 1271 1002 857 740 226 52 358 151 33 139 135 108 8%

Contracts for CP4 are not yet executed
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