CHSRA ROW Acquisition Status

Project Summary

CALIFORNIA

Date: 5/20/2015 . . .
High-Speed Rail Authority
. : Just First Written| Contract Possession & RON RON Parcel to Legal Certified for | Delivered to
Section # of Parcels | Appraisals : . Use . Approved by : % to D-B
Compensation Offer Signed Submitted Condemn Possession | Contractor D-B
Agreement PWB
CP1 525 524 522 496 211 45 263 162 88 196 175 163 37%
CP2-3 543 511 467 411 87 32 209 84 15 43 35 0 0%
CP4 191 0 0 0 0 0 0 0 0 0 0 0 0%
TOTAL 1294 1035 989 907 298 77 472 246 103 239 210 163 13%
Project Summary Actuals
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. : Just First Written| Contract ossession & RON © Parcel to Legal Certified for | Delivered to
Section # of Parcels | Appraisals : . Use . Approved by : % to D-B
Compensation Offer Signed Submitted Condemn Possession | Contractor D-B
Agreement PWB
CP1 - Actual 525 524 522 496 211 45 263 162 88 196 175 163 37%
CP2-3 - Actual 543 511 467 411 87 32 209 84 15 43 35 0 0%
CP4 - Actual 191 0 0 0 0 0 0 0 0 0 0 0 0%
TOTAL 1294 1035 989 907 298 77 472 246 103 239 210 163 13%
CP1 - Plan 525 475 470 470 142 48 282 282 280 225 198 194 0%
CP2-3 - Plan 543 432 371 371 97 32 194 131 96 0 0 0 0%
CP4 - Plan 191 9 0 0 0 0 0 0 0 0 0 0 0%
TOTAL 1294 916 841 841 239 80 476 413 376 225 198 194 0%
Project summary: Plan vs. Actuals
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