
CA High‐Speed Rail Authority Contracts & Expenditures Report
September 2015

Vendor / Contractor Name

Small 
Business 
Utilization Contract Amount

Encumbered 
Amount    Actual Expenditures  Balance

Forecasted 
Expenditures (thru 
contract term) Description of Service

AbleGov* 100.00% $303.80 $303.80 $0.00 $303.80 $303.80 Toner cartridges

AECOM + DMJM Altamont 
Corridor 

$55,000,000.00 $0.00 $9,370,401.84 $45,629,598.16 Developing engineering, planning and 
environmental data

AECOM + DMJM Altamont 
Corridor 

  $0.00 $0.00 $0.00 $0.00 Amend #1‐revise Scope of Work

AECOM + DMJM Altamont 
Corridor #2 

15.79% $0.00 $0.00 $0.00 $0.00 Amend #2‐revise Scope of Work

AECOM + DMJM Altamont 
Corridor#3

$0.00 $0.00 $0.00 $0.00 Amend #3 ‐ extend contract term

$55,000,000.00 $0.00 $9,370,401.84 $45,629,598.16 $9,743,108.00

AECOM USA, Inc. $83,400,000.00 $0.00 $72,355,273.09 $11,044,726.91 Preliminary engineering and project‐specific 
environmental work

AECOM USA, Inc.   $0.00 $0.00 $0.00 $0.00 Amend #1‐revise Scope of Work

AECOM USA, Inc.   $0.00 $0.00 $0.00 $0.00 Amend #2‐change of contractor name 

AECOM USA, Inc.   $0.00 $0.00 $0.00 $0.00 Amend #3‐extend contract term; revise 
Scope of Work

AECOM USA, Inc. #4 18.70% $0.00 $0.00 $0.00 $0.00 Amend #4‐extend contract term; revise 
Scope of Work

$83,400,000.00 $0.00 $72,355,273.09 $11,044,726.91 $72,355,273.09

Akin Gump Strauss Hauer & 
Feld, LLP

0.00% $852,500.00 $6,030.15 $253,969.85 $598,530.15 Legal services experienced with 
congressional investigation process

Akin Gump Strauss Hauer & 
Feld, LLP

$0.00 $0.00 $0.00 $0.00 Amend #1‐extend contract term; revise 
Scope of Work

$852,500.00 $6,030.15 $253,969.85 $598,530.15 $800,000.00

Alliant Insurance Services Inc. 
Construction Services Group

0.00% $1,056,053.00 $0.00 $130,752.92 $925,300.08 $1,056,053.00 Insurance broker and administrative services 
for first construction segment

Allied Network Solutions* 100.00% $265.83 $0.00 $0.00 $265.83 $265.83 Wireless phone headset

Alpaugh Irrigation District $130,100.00 $0.00 $0.00 $130,100.00 $130,100.00 Review conflicts with utilities

American Public Transportation 
Association*

0.00% $569.00 $0.00 $0.00 $569.00 $569.00 Membership for the American Public 
Transportation Association.
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Arcadis U.S. Inc 25.46% $71,844,690.00 $5,277,929.33 $2,222,070.67 $69,622,619.33 $71,844,690.00 Project and Construction Management for 
CP2‐3.

Arvin‐Edison Water Storage 
District

$47,000.00 $0.00 $0.00 $47,000.00 $46,810.27 Assist in coordination and evaluation of 
facilities.

Associated Right of Way 
Services, Inc

80.38% $4,402,000.00 $1,408,091.51 $352,708.49 $4,049,291.51 $4,402,000.00 Provide right of way and real property 
services.

AT&T* $276.56 $0.00 $0.00 $276.56 $276.56 Additional Phones for new staff

Ax Buyers Depot* 100.00% $360.52 $0.00 $0.00 $360.52 $360.52 Office Supplies

Ax Buyers Depot* 100.00% $1,514.26 $0.00 $0.00 $1,514.26 $1,514.26 Office Supplies

Ax Buyers Depot* 100.00% $551.41 $0.00 $0.00 $551.41 $551.41 Color Swatches for External Affairs

Beacon Integrated Professional 
Resources

$8,500,000.00 $5,569,097.82 $2,930,902.18 $5,569,097.82 Right of Way and real property services

Beacon Integrated Professional 
Resources

81.52% $2,125,000.00 $0.00 $0.00 $2,125,000.00 Amend #1‐increase funding due to increase 
volume

$10,625,000.00 $5,569,097.82 $2,930,902.18 $7,694,097.82 $3,180,824.00

Beacon Integrated Professional 
Resources, Inc. 

94.91% $4,227,000.00 $1,674,040.33 $16,759.67 $4,210,240.33 $4,227,000.00 Provide right of way and real property 
services

Bender Rosenthal, Inc. $8,500,000.00 $0.00 $8,500,000.00 $0.00 Right of Way and real property services

Bender Rosenthal, Inc.  71.87% $2,125,000.00 $0.00 $1,487,572.04 $637,427.96 Amend #1‐increase funding due to increase 
volume

$10,625,000.00 $0.00 $9,987,572.04 $637,427.96 $10,000,000.00

Bender Rosenthal, Inc. 98.85% $5,095,000.00 $1,385,501.08 $652,498.92 $4,442,501.08 $5,095,000.00 Right of way and real property services

BNSF Railway Company $5,000,000.00 $0.00 $0.00 $5,000,000.00 $5,000,000.00 Assist in coordination and evaluation of 
facilities

Briggs Field Services, Inc 68.98% $3,885,000.00 $1,554,000.00 $0.00 $3,885,000.00 $3,885,000.00 Provide right of way and real property 
services

Burketts Office Supply* 100.00% $159.59 $0.00 $0.00 $159.59 $159.59 Office Supplies

Burketts Office Supply* 100.00% $481.52 $0.00 $0.00 $481.52 $481.52 Office Supplies
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Cal Chamber* 0.00% $241.34 $0.00 $0.00 $241.34 $241.34 Employment posters

California Department of 
Human Resources

$50,000.00 $16,667.00 $0.00 $50,000.00 $50,000.00 Provides training at the Agency’s facility, 
unless requested by Agency to conduct 
training on‐site

California Department of 
Human Resources

$50,936.16 $25,936.16 $0.00 $50,936.16 $50,936.16 Consortium exam services to provide access 
to resulting eligibility lists

California Department of 
Human Resources

$36,360.00 $0.00 $0.00 $36,360.00 $36,360.00 Provides internet exam services to provide 
access to resulting eligibility lists

California Department of 
Human Resources

$240,600.00 $0.00 $0.00 $240,600.00 $240,600.00 Provides internet exam services for ROW 
classifications.

California Department of Parks 
and Recreation

$495,047.82 $316,242.82 $178,805.00 $316,242.82 $316,242.82 Facilitate environmental review of cultural 
resources documentation

California Highway Patrol $32,176.00 $1,969.07 $29,206.93 $2,969.07 $32,176.00 Provide protection services

California Reporting LLC 100.00% $10,000.00 $5,000.00 $0.00 $10,000.00 $10,000.00 Court Reporting Services Sacramento Area.  
Prior contract ended 12/31/2014

California Water Service 
Company

$49,872.00 $0.00 $0.00 $49,872.00 $49,872.00 Assist in coordination and evaluation of 
facilities

Capitol Corridor Joint Powers 
Authority

$750,000.00 $685,087.93 $212,811.20 $537,188.80 $750,000.00 Preparation and review of preliminary and 
final engineering design plans

Capital Morning Report* 0.00% $1,860.00 $0.00 $0.00 $1,860.00 $1,860.00 Advertise State Positions

Capital Morning Report* 0.00% $2,500.00 $0.00 $0.00 $2,500.00 $2,500.00 Subscription Services

Carmazzi Global Solutions 100.00% $100,000.00 $29,256.08 $20,743.92 $79,256.08 $100,000.00 Translation Services

Century Link Communications $17,929.00 $0.00 $0.00 $17,929.00 $17,929.00 Assist in coordination and evaluation of 
facilities

CH2M Hill 24.41% $2,000,000.00 $1,332,211.26 $667,788.74 $1,332,211.26 $2,000,000.00 Provide Project‐Level EIR/EIS & Preliminary 
Engineering for Los Angeles – San Diego

Chaudhary & Associates, Inc 94.91% $3,200,000.00 $1,856,666.22 $1,107,942.10 $2,092,057.90 $3,200,000.00 Acquire necessary ROW land surveys
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City of Corcoran $257,255.33 $0.00 $0.00 $257,255.33 $157,255.00 Review conflicts with utilities

City of Fresno $900,000.00 $900,000.00 $0.00 $900,000.00 Preliminary engineering and project‐specific 
environmental work for Station Planning

City of Fresno $0.00 $0.00 $0.00 $0.00 Amend #1‐extend contract term

City of Fresno $0.00 $0.00 $0.00 $0.00 Amend #2‐extend contract term 

$900,000.00 $900,000.00 $0.00 $900,000.00 $900,000.00

City of Fresno $296,000.00 $0.00 $296,000.00 $0.00 Risk mgmt, legal, project meetings

City of Fresno $0.00 $0.00 $0.00 $0.00 Amend #1‐extend contract term; revise 
Scope of Work

City of Fresno $200,000.00 $117,921.49 $43,265.56 $156,734.44 Amend #2‐ revise Scope of Work; increase 
funding

City of Fresno $0.00 $0.00 $0.00 $0.00 Amend #3‐extend contract term

City of Fresno $370,000.00 $0.00 $0.00 $370,000.00 Amend #4‐increase funding due to increase 
volume

City of Fresno $0.00 $0.00 $0.00 $0.00 Amend #5‐extend contract term

$866,000.00 $117,921.49 $339,265.56 $526,734.44 $866,000.00

City of Fresno $4,577,855.00  $4,079,827.65 $498,027.35 $4,079,827.65 $4,577,855.00 Acquisition and Relocation assistance

City of Hanford $129,300.00 $0.00 $0.00 $129,300.00 $129,300.00 Provide documentation of conflicts

City of Merced $600,000.00  $600,000.00 $0.00 $600,000.00 $600,000.00 Station Area Planning

City of Morgan Hill* $340.00 $0.00 $0.00 $340.00 $340.00 Room Rental

City of Palmdale $600,000.00 $0.00 $0.00 $600,000.00 $600,000.00 Station Area Planning

City of Wasco $205,658.00  $205,658.00 $0.00 $205,658.00 $205,658.00 Assist in coordination and evaluation of 
facilities

Comcast 0.00% $141,600.00 $141,600.00 $0.00 $141,600.00 $141,600.00 Assist in coordination and evaluation of 
facilities.
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Commerce Printing Services 100.00% $20,000.00 $9,000.00 $0.00 $20,000.00 $20,000.00 Printing and signage services

Consolidated Irrigation District $48,100.00 $0.00 $0.00 $48,100.00 $28,100.00 Review conflicts with utilities

Continental Acquisition 
Services, Inc.

$8,500,000.00 $1,362,536.00 $7,137,464.00 $1,362,536.00 Right of Way and real property services

Continental Acquisition 
Services, Inc.

97.15% $2,125,000.00 $0.00 $0.00 $2,125,000.00 Amend #1‐increase funding due to increase 
volume

$10,625,000.00 $1,362,536.00 $7,137,464.00 $3,487,536.00 $8,770,500.00

Continental Acquisition 
Services, Inc.

100.00% $5,297,000.00 $2,080,027.90 $38,772.10 $5,258,227.90 $5,297,000.00 Provide right of way and real property 
services

Cooley LLP 0.00% $3,081,095.00 $2,814,821.87 $266,273.13 $2,814,821.87 $3,081,095.00 Litigation services supported by Attorney 
General Office

Cooperative Personnel Services 
(CPS)

$24,000.00 $0.00 $0.00 $24,000.00 $24,000.00 Supervisor training

Corcoran Irrigation District $357,500.00 $357,500.00 $0.00 $357,500.00 $357,500.00 Review conflicts with utilities

County of Fresno $3,197,459.00 $3,106,185.24 $91,273.76 $3,106,185.24 $3,197,459.00 Review conflicts with utilities

County of Fresno $204,400.00 $204,400.00 $0.00 $204,400.00 $204,400.00 Review conflicts with utilities

County of Kern $222,600.00 $111,300.00 $0.00 $222,600.00 $222,600.00 Review conflicts with utilities

Crockett & Associates. Ltd. 0.00% $15,000.00 $0.00 $0.00 $15,000.00 $15,000.00 Expert witness services

Cross Creek Flood Control 
District

$75,975.00 $0.00 $0.00 $75,975.00 $75,975.00 Review conflicts with utilities

Crown Worldwide Moving and 
Storage

0.00% $30,000.00 $0.00 $0.00 $30,000.00 $30,000.00 Moving Services for Regional Offices and 
Headquarters.

County of Tulare $151,400.00 $142,385.64 $0.00 $151,400.00 $142,385.64 Review conflicts with utilities

DataSafe, Inc 0.00% $4,000.00 $1,920.00 $0.00 $4,000.00 $4,000.00 Confidential shredding services
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Dean Chapman and Associates 0.00% $50,000.00 $17,000.00 $0.00 $50,000.00 $50,000.00 Expert witness services

Department of Conservation $19,993,339.00 $0.00 $109,737.40 $19,883,601.60 Provide services to meet the Authority’s 
environmental commitments associated with 

Department of Conservation $0.00 $0.00 $0.00 $0.00 Amend #1 ‐ Revise SOW

$19,993,339.00 $0.00 $109,737.40 $19,883,601.60 $19,993,339.00

Department of Fish and Wildlife $1,469,269.00 $483,815.00 $0.00 $1,469,269.00 $1,469,269.00 Environmental assistance including Field 
reviews and identification of critical 

DGS   (Tech Exp) $500,000.00 $0.00 $500,000.00 $0.00 Technical assistance

DGS   (Tech Exp) $550,000.00 $0.00 $550,000.00 $0.00 Amend # 1 ‐ extend contract term; increase 
funding, revise scope of work

DGS   (Tech Exp) $1,440,401.00 $0.00 $249,992.70 $1,190,408.30 Amend # 2 ‐ extend contract term, increase 
funding; revise scope of work

DGS   (Tech Exp) $0.00 $0.00 $0.00 $0.00 Amend # 3 ‐ extend contract term

DGS   (Tech Exp) $670,000.00 $0.00 $0.00 $670,000.00 Amend # 4 ‐increase funding due to increase 
volume

DGS   (Tech Exp) $115,000.00 $0.00 $0.00 $115,000.00 Amend # 5 ‐increase funding due to increase 
volume

$3,275,401.00 $0.00 $1,299,992.70 $1,975,408.30 $3,275,401.00

Department of Transportation $2,796,995.00 $0.00 $2,519,658.00 $277,337.00 Caltrans provides HSRA available staff for 
accounting, services, auditor etc.

Department of Transportation ‐ 
Employee Loan

‐$277,337.00 $0.00 $0.00 ‐$277,337.00 Amend # 1 ‐ decrease contract budget; revise 
scope of work

Department of Transportation ‐ 
Employee Loan

$2,079,653.00 $69,121.85 $836,494.22 $1,243,158.78 Amend # 2‐increase contract budget; revise 
scope of work

Department of Transportation ‐ 
Employee Loan

$0.00 $0.00 $0.00 $0.00 Amend # 3 ‐ revise scope of work
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Department of Transportation ‐ 
Employee Loan

$0.00 $0.00 $0.00 $0.00 Amend # 4 ‐ extend contract term

$4,599,311.00 $69,121.85 $3,356,152.22 $1,243,158.78 $4,599,311.00

Department of Transportation ‐ 
ROW Legal

$7,086,000.00 $6,774,321.78 $311,678.22 $6,774,321.78 Provide board legal services to CHSRA

Department of Transportation ‐ 
ROW Legal

$0.00 $0.00 $0.00 $0.00 Amend #1 ‐ Extend contract term

$7,086,000.00 $6,774,321.78 $311,678.22 $6,774,321.78 $3,000,000.00

Department of Transportation 
(CALTRANS)

$225,900,000.00 $0.00 $24,615,789.48 $201,284,210.52 $225,900,000.00 Improvements on State Route 99

Department of Transportation  $446,227.00 $170,264.45 $275,962.55 $170,264.45 Provide Human Resource and Labor Relations

Department of Transportation ‐$82,198.00 $0.00 $0.00 ‐$82,198.00 Amend #1‐reduce contract budget; revise 
scope of work

Department of Transportation $344,776.00 $0.00 $0.00 $344,776.00 Amend #2‐extend contract term; increase 
contract budget and revise scope of work

$708,805.00 $170,264.45 $275,962.55 $432,842.45 $364,029.00

Department of Transportation $74,106.00 $74,106.00 $0.00 $74,106.00 $74,106.00 Formulate data to transfer to Caltrans 
Quickmap application

Department of Transportation $0.00 $0.00 $0.00 $0.00 Amend #1‐ extend contract term

$74,106.00 $74,106.00 $0.00 $74,106.00 $74,106.00

Department of Transportation $3,180,000.00 $0.00 $0.00 $3,180,000.00 $3,180,000.00 Independent quality assurance during plans, 
specifications, estimate, right‐of‐way and 

Desmond, Marcello & Amster 
LLC

$185,000.00 $0.00 $3,568.75 $181,431.25 $185,000.00 Expert witness services

Disabled Veterans Business 
Alliance*

0.00% $500.00 $0.00 $500.00 $0.00 $500.00 Keeping the Promise Event Booth

Donald H. Glasrud 0.00% $50,000.00 $0.00 $0.00 $50,000.00 $50,000.00 Legal services for pre litigation mediation
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Donald P. Asperger 0.00% $50,000.00 $0.00 $0.00 $50,000.00 Legal services for pre litigation mediation

Dragados/Flatiron Joint 
Venture

0.00% $1,365,335,890.00 $0.00 $48,891,676.77 $1,316,444,213.23 $1,365,335,890.00 Construction Project

Ebbin Moser & Scaggs LLP 0.00% $750,000.00 $0.00 $113,504.74 $636,495.26 $750,000.00 Legal counsel for environmental clearances 
and permits

Ellison, Schneider, & Harris 
L.L.P. State Lands Commission

0.00% $250,000.00 $0.00 $250,000.00 $0.00 Provides legal services for CA Public Utilities 
Commission and CA Independent Systems 
Operator regulatory and state energy grid 

Ellison, Schneider, & Harris 
L.L.P. State Lands Commission

0.00% $750,000.00 $238,460.96 $312,328.13 $437,671.87 Amend # 1‐increase contract budget; revise 
scope of work

Ellison, Schneider, & Harris 
L.L.P. State Lands Commission

0.00% $150,000.00 $0.00 $0.00 $150,000.00 Amend # 2‐increase contract budget; revise 
scope of work

$1,150,000.00 $238,460.96 $562,328.13 $587,671.87 $1,150,000.00

Empire Safety Supply* 100.00% $253.39 $253.39 $0.00 $253.39 $253.39 First Aid Kits

Enterprise Networking 
Solutions Inc*

100.00% $367,544.64 $0.00 $0.00 $367,544.64 $367,544.64 IT Backup Recovery System.

Epic Land Solutions, Inc 100.00% $4,340,000.00 $1,736,000.00 $0.00 $4,340,000.00 $4,340,000.00 Provide right of way and real property 
services

ERI Economic Research 
Institute*

0.00% $3,785.57 $3,785.57 $0.00 $3,785.57 $3,785.57 Executive Level Classification surveys for 
personnel

Eric Miller 0.00% $205,000.00 $83,511.63 $77,176.48 $127,823.52 $205,000.00 Independent assessment of Authority’s 
ridership and revenue forecasting model to 
the Authority’s financial plan

Equilon Enterprises LLC, dba 
Shell Oil Products US

$33,100.00 $33,100.00 $0.00 $33,100.00 $33,100.00 Assists in the coordination and evaluation of 
facilities that may need relocation as part of 
the HSR Project

Express Office Supplies* 100.00% $2,464.84 $0.00 $0.00 $2,464.84 $2,464.84 Office Supplies

Fontfont.com* 0.00% $129.00 $0.00 $0.00 $129.00 $129.00 Graphics Font for external affairs.
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CA High‐Speed Rail Authority Contracts & Expenditures Report
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Vendor / Contractor Name

Small 
Business 
Utilization Contract Amount

Encumbered 
Amount    Actual Expenditures  Balance

Forecasted 
Expenditures (thru 
contract term) Description of Service

Frank S. Koppelman 0.00% $302,000.00 $39,146.03 $262,853.97 $39,146.03 $302,000.00 Independent assessment of Authority’s 
ridership and revenue forecasting model to 
the Authority’s financial plan

Fresno Irrigation District $117,774.24 $0.00 $21,317.01 $96,457.23 $117,774.24  Identification of facilities, providing rights 
documentation and staff time for 

Friant Water Authority $49,899.93 $0.00 $0.00 $49,899.93 $49,899.93 Assist in coordination and evaluation of 
facilities

Girbovan, Inc. 0.00% $25,000.00 $0.00 $0.00 $25,000.00 $25,000.00 Expert witness services

Girbovan, Inc. 0.00% $25,000.00 $0.00 $0.00 $25,000.00 $25,000.00 Expert witness services

Golden State Rail Partnership 0.00% $2,000,000.00 $0.00 $0.00 $2,000,000.00 $2,000,000.00 RFP Stipend

Gorilla Stationers* 100.00% $2,246.33 $2,246.33 $0.00 $2,246.33 $2,246.33 Office and binding supplies

Governor's Office of Planning & 
Research

$1,079,329.00 $0.00 $468,359.62 $610,969.38 $1,079,329.00 Funding of 2 environmental positions

Governor's Office of Planning & 
Research

$266,823.00 $0.00 $0.00 $266,823.00 Amend #1‐extend contract term; increase 
contract funding

Governor's Office of Planning & 
Research

$54,279.00 $0.00 $0.00 $54,279.00 Amend #2‐increase contract funding

$1,400,431.00 $0.00 $468,359.62 $932,071.38 $1,079,329.00

Granite Data Solutions* 100.00% $885.00 $0.00 $0.00 $885.00 $885.00 Accounting Software 

Gregory D. Rinehart & 
Associates

100.00% $45,000.00 $16,250.00 $3,750.00 $41,250.00 $45,000.00 Expert witness services

Gregory D. Rinehart & 
Associates

100.00% $65,000.00 $0.00 $9,750.00 $55,250.00 $65,000.00 Expert witness services

Gregory D. Rinehart & 
Associates

100.00% $90,000.00  $0.00 $4,200.00 $85,800.00 $90,000.00 Expert witness services

Gregory D. Rinehart & 
Associates

100.00% $55,000.00  $0.00 $0.00 $55,000.00 $55,000.00  Expert witness services

Gregory D. Rinehart & 
Associates

100.00% $60,000.00  $0.00 $0.00 $60,000.00 $60,000.00  Expert witness services

Hatch Mott MacDonald, URS & 
ARUP, JV

20.49% $74,288,000.00 $0.00 $72,223,629.20 $2,064,370.80 Preliminary engineering and project‐specific 
environmental work
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Vendor / Contractor Name

Small 
Business 
Utilization Contract Amount

Encumbered 
Amount    Actual Expenditures  Balance

Forecasted 
Expenditures (thru 
contract term) Description of Service

Hatch Mott MacDonald, URS & 
ARUP, JV

  $0.00 $0.00 $0.00 $0.00 Amend # 1 ‐ extend contract term; revise 
scope of work

Hatch Mott MacDonald, URS & 
ARUP, JV #2

$0.00 $0.00 $0.00 $0.00 Amend # 2 ‐ extend contract term; revise 
scope of work

Hatch Mott MacDonald, URS & 
ARUP, JV

$0.00 $0.00 $0.00 $0.00 Amend # 3‐extend contract term

$74,288,000.00 $0.00 $72,223,629.20 $2,064,370.80 $72,600,000.00

Hernandez, Kroone & 
Associates

100.00% $3,200,000.00 $3,061,021.65 $0.00 $3,200,000.00 $3,200,000.00 Acquire necessary ROW land surveys

Hispanic Women Chamber of 
Commerce*

$300.00 $0.00 $0.00 $300.00 $300.00 Event Booth for Outreach

Hoffman Technologies* 100.00% $417.67 $0.00 $0.00 $417.67 $417.67 Tablet for graphic design

Honorable Fred K Morrison 0.00% $50,000.00 $0.00 $0.00 $50,000.00 $50,000.00 Arbitration and Mediation Services

Iron Mountain* 0.00% $1,739.22 $0.00 $0.00 $1,739.22 $1,739.22 Media Data storage services

J.G. Boswell Company $285,100.00 $0.00 $0.00 $285,100.00 $285,100.00 Review conflicts with facilities

Kadesh & Associates, LLC 0.00% $96,000.00 $96,000.00 $0.00 $96,000.00 $96,000.00 Public affairs and strategic business 
consulting

Kay W. Axhausen 0.00% $195,200.00 $170,082.83 $25,117.17 $170,082.83 $195,200.00 Independent assessment of Authority’s 
ridership and revenue forecasting model to 
the Authority’s financial plan

Kenneth Small 0.00% $192,000.00 $90,782.86 $63,907.21 $128,092.79 $192,000.00 Independent assessment of Authority’s 
ridership and revenue forecasting model to 
the Authority’s financial plan

Kern County Water Agency $18,600.00 $0.00 $0.00 $18,600.00 $18,600.00 Review conflicts with utilities

Kings River Conservation $49,879.00 $38,594.20 $8,561.76 $41,317.24 $49,879.00 Review conflicts with utilities

KPMG 28.90% $8,999,660.00 $0.00 $6,828,757.84 $2,170,902.16 $8,999,660.00 Financial analysis and advisory services

Lafayette Chamber* 0.00% $20.00 $0.00 $0.00 $20.00 $20.00 Booth for Lafayette Earth Day Festival
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Vendor / Contractor Name

Small 
Business 
Utilization Contract Amount

Encumbered 
Amount    Actual Expenditures  Balance

Forecasted 
Expenditures (thru 
contract term) Description of Service

Laguna Irrigation District $55,335.00 $0.00 $0.00 $55,335.00 $55,335.00 Review conflicts with facilities

Liberty Canal Company $55,400.00 $0.00 $0.00 $55,400.00 $55,400.00 Review conflicts with irrigation

Los Angeles County 
Metropolitan Transportation 
Authority

$750,000.00 $0.00 $0.00 $750,000.00 $750,000.00 Assist in coordination and evaluation of 
facilities.

Mitchell S. Dunshee Appraisals, 
Inc.

100.00% $20,000.00 $0.00 $0.00 $20,000.00 $20,000.00 Expert witness services

MTM Recognition* 0.00% $87.80 $0.00 $0.00 $87.80 $87.80 25 year service award

Lower Tule River Irrigation 
District

$33,000.00 $33,000.00 $0.00 $33,000.00 $33,000.00 Review conflicts with utilities

Mark Thomas and Company 30.43% $3,200,000.00 $2,038,834.99 $977,128.45 $2,222,871.55 $3,200,000.00 Acquire necessary ROW land surveys

Mason & Mason $45,000.00 $0.00 $0.00 $45,000.00 $45,000.00 Expert witness services

MCI metro Access Transmission 
Services LLC

$9,400.00 $0.00 $0.00 $9,400.00 $9,400.00 To assist in the coordination and evaluation 
of facilities that may need relocation as part 

Melga Canal Company $158,000.00 $0.00 $0.00 $158,000.00 $158,000.00 Review conflicts with utilities

Murphy Slough Associates $55,400.00 $0.00 $0.00 $55,400.00 $55,400.00 To assist in the coordination and evaluation 
of facilities that may need relocation as part 
of the HSR Project

New Deal Ditch Company $11,190.00 $0.00 $0.00 $11,190.00 $11,190.00 Review conflicts with utilities

North Kern Water Storage 
District

$145,331.24 $66,590.77 $73,409.23 $71,922.01 $145,331.24 Assists in the coordination and evaluation of 
facilities that may need relocation as part of 

North of the River Sanitary 
District

$49,940.00 $49,940.00 $0.00 $49,940.00 $49,940.00 Assists in the coordination and evaluation of 
facilities that may need relocation as part of 

Nossaman $500,000.00 $0.00 $500,000.00 $0.00 Legal services

Nossaman   $0.00 $0.00 $0.00 $0.00 Amend # 1 ‐ extend contract term

Nossaman   $700,000.00 $0.00 $700,000.00 $0.00 Amend # 2 ‐ revise scope of work
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Vendor / Contractor Name

Small 
Business 
Utilization Contract Amount

Encumbered 
Amount    Actual Expenditures  Balance

Forecasted 
Expenditures (thru 
contract term) Description of Service

Nossaman   $4,700,000.00 $0.00 $4,700,000.00 $0.00 Amend # 3 ‐ extend contract term; increase 
funding; revise scope of work

Nossaman $1,475,000.00 $0.00 $1,475,000.00 $0.00 Amend # 4 ‐ extend contract term; increase 
funding; revise scope of work

Nossaman #5 $7,125,000.00 $0.00 $4,800,691.10 $2,324,308.90 Amend # 5 ‐ extend contract term; increase 
funding; revise scope of work

Nossaman 2.74% $2,500,000.00 $0.00 $0.00 $2,500,000.00 Amend #6‐ revise PY under scope of work; 
increase funding

Nossaman $2,000,000.00 $0.00 $0.00 $2,000,000.00 Amend #7‐increase funding; revise scope of 
work

Nossaman $0.00 $0.00 $0.00 $0.00 Amend #8‐extend contract term

$19,000,000.00 $0.00 $12,175,691.10 $6,824,308.90 $19,000,000.00

O'Melveny & Meyers 0.00% $1,999,510.00 $483,006.04 $1,516,503.96 $483,006.04 $1,999,510.00 Legal Services

On‐Trac* 0.00% $4,800.00 $4,800.00 $0.00 $4,800.00 $4,800.00 Small Parcel Service

Orange County Transportation 
Agency (OCTA)

$750,000.00 $749,750.00 $250.00 $749,750.00 $0.00 Engineering, design plans and cost estimates

O'Dell Engineering 100.00% $3,200,000.00 $1,798,728.84 $1,172,242.89 $2,027,757.11 $3,200,000.00 Acquire necessary ROW land surveys

OpenGov, Inc 0.00% $39,500.00 $0.00 $0.00 $39,500.00 $39,500.00 Subscription to web based financial 
visualization platform

Pacific Gas and Electric 
Company

$3,255,476.53 $542,582.69 $759,607.71 $2,495,868.82 $3,255,476.53 Assist in coordination and evaluation of 
facilities

Pacific Gas and Electric 
Company

$1,500,000.00 $1,689,010.95 $310,989.05 $1,189,010.95 $1,500,000.00 Assist in coordination and evaluation of 
facilities

Pacific Gas and Electric 
Company, #1

$500,000.00 $0.00 $0.00 $500,000.00 Amend #1‐increase funding due to increase 
volume

$2,000,000.00 $1,689,010.95 $310,989.05 $1,689,010.95 $2,000,000.00
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Encumbered 
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Forecasted 
Expenditures (thru 
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Parson Brinckerhoff, Quade 
and Douglas $199,000,000.00 $0.00 $199,000,000.00 $0.00

Engineering, environmental and construction 
services

Parson Brinckerhoff, Quade 
and Douglas

 
$0.00 $0.00 $0.00 $0.00 Amend # 1 ‐ revise scope of work

Parsons Brinkerhoff, Inc. #2 28.52%
$96,000,000.00 $0.00 $92,942,976.04 $3,057,023.96

Amend # 2 ‐ extend contract term, increase 
funding; change contractor name; revise 
scope of work

$295,000,000.00 $0.00 $291,942,976.04 $3,057,023.96 $290,058,942.00

Parsons Brinkerhoff, Inc. 0.00% $700,000,000.00 $0.00 $0.00 $700,000,000.00 $700,000,000.00 Rail Delivery Partner for engineering 
environmental and construction services

Peoples Ditch Company $126,700.00 $0.00 $7,236.72 $119,463.28 $126,700.00 Review conflicts with utilities

Pitney Bowes* 0.00% $206.27 $0.00 $0.00 $206.27 $206.27 Postage meter ink refill

Pitney Bowes* 0.00% $4,059.49 $0.00 $0.00 $4,059.49 $4,059.49 Postage meters for Regional Offices

Political Data* 0.00% $21,600.00 $0.00 $0.00 $21,600.00 $21,600.00 Subscription email service

Pitney Bowes* 0.00% $392.00 $0.00 $0.00 $392.00 $392.00 Meter rental

Precision Civil Engineering, Inc 85.67% $1,000,000.00 $624,333.45 $375,666.55 $624,333.45 $1,000,000.00 Preliminary engineering and project‐specific 
environmental work

Prison Industry Authority* $686.16 $686.16 $0.00 $686.16 $686.16 Binders for Office Supplies

Prison Industry Authority* $503.40 $0.00 $0.00 $503.40 $503.40 Office Chairs and cubicle accessories

Progressive Railroading* 0.00% $295.00 $0.00 $0.00 $295.00 $295.00 Advertise State Position

PTG Pacheco Pass Corridor $55,000,000.00 $0.00 $55,000,000.00 $0.00 Developing engineering, planning and 
environmental data

PTG Pacheco Pass Corridor   $0.00 $0.00 $0.00 $0.00 Amend #1‐extend contract term; revise 
Scope of Work

PTG Pacheco Pass Corridor #2 $9,300,000.00 $0.00 $9,300,000.00 $0.00 Amend #2 ‐ extend contract term; revise 
scope of work; increase funding
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Forecasted 
Expenditures (thru 
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PTG Pacheco Pass Corridor 14.19% $8,940,000.00 $0.00 $2,267,994.13 $6,672,005.87 Amend #3‐extend contract term; revise 
Scope of Work; increase funding

$73,240,000.00 $0.00 $66,567,994.13 $6,672,005.87 $73,084,807.00

Quade Knopf 100.00% $3,200,000.00 $2,291,389.51 $490,000.00 $2,710,000.00 $3,200,000.00 Acquire necessary ROW land surveys

Rasix Computer Center* 100.00% $328.09 $0.00 $0.00 $328.09 $328.09 Toner cartridges

Remy Moose Manley, LLP $500,000.00 $101,682.40 $398,317.60 $101,682.40 Legal services experienced with 
congressional investigation process

Remy Moose Manley, LLP 0.00% $500,000.00 $0.00 $0.00 $500,000.00 Amend # 1 ‐ extend contract term, increase 
funding, revise scope of work

Remy Moose Manley, LLP $0.00 $0.00 $0.00 $0.00 Amend # 2‐revise scope of work

Remy Moose Manley, LLP $750,000.00 $0.00 $0.00 $750,000.00 Amend # 3‐extend contract term; increase 
funding; revise scope of work

$1,750,000.00 $101,682.40 $398,317.60 $1,351,682.40 $1,000,000.00

River City Office Supplies* 100.00% $1,041.60 $0.00 $0.00 $1,041.60 $1,041.60 Banners for Outreach events.

Semitropic Water Storage 
District

$143,000.00 $4,032.72 $80,965.46 $62,034.54 $100,000.00 Review conflicts with utilities

Sener Engineering and Systems 0.00% $56,000,000.00 $0.00 $2,720,790.06 $53,279,209.94 $56,000,000.00 Preliminary engineering and project‐specific 
environmental work

Settler's Ditch Company $126,700.00 $0.00 $6,721.72 $119,978.28 $126,700.00 Review conflicts with utilities

Shafter‐Wasco Irrigation 
District

$140,000.00 $64,844.61 $75,155.39 $64,844.61 $140,000.00 Review conflicts with utilities

San Joaquin Regional Rail 
Commission (SJRRC)

$750,000.00 $529,267.19 $220,732.81 $529,267.19 $750,000.00 Services in support of tasks

San Joaquin Valley Air Pollution 
Control District 

$1,705,472.00 $46,832.00 $1,658,640.00 $46,832.00 $1,658,640.00 Environmental mitigation

San Joaquin Valley Air Pollution 
Control District 

$367,829.00 $0.00 $0.00 $367,829.00 $367,829.00 Execution costs for voluntary emission 
reduction agreement.

Southern California Edison $499,900.00 $0.00 $293,819.68 $206,080.32 Study plan to access the feasibility and cost 
impacts to provide electrical infrastructure 
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Southern California Edison $0.00 $0.00 $0.00 $0.00 Amend #1‐revise Scope of Work

Southern California Edison $0.00 $0.00 $0.00 $0.00 Amend #2‐extend contract term and modify 
deliverable schedule

$499,900.00 $0.00 $293,819.68 $206,080.32 $499,900.00

Southern California Regional 
Rail Authority

$750,000.00 $0.00 $0.00 $750,000.00 $750,000.00 Develop engineering , planning and 
environmental data

State Controller's Office $50,000.00 $0.00 $67,300.48 ‐$17,300.48 $50,000.00 Financial requirements.

State Controller's Office $70,000.00 $0.00 $0.00 $70,000.00 Amend #1‐extend contract term; increase 
funding

$120,000.00 $0.00 $67,300.48 $52,699.52 $70,000.00

State Controller's Office $5,000.00 $0.00 $0.00 $5,000.00 Processing through CalATERS

State Controller's Office $7,000.00 $0.00 $0.00 $7,000.00 Amend #1‐extend contract term; increase 
funding

$12,000.00 $0.00 $0.00 $12,000.00 $12,000.00

State Lands Commission $49,999.00 $43,739.93 $6,259.07 $43,739.93 $49,999.00 Process Authority's project application

Steele Land and Inspection LLC 0.00% $3,621,000.00 $1,446,179.22 $2,220.78 $3,618,779.22 $3,621,000.00 Provide right of way and real property 
services

STV 0.00% $51,000,000.00 $0.00 $293,610.58 $50,706,389.42 $51,000,000.00 Preliminary engineering and project‐specific 
environmental work

Survey Monkey* 0.00% $156.00 $0.00 $0.00 $156.00 $156.00 On‐line survey subscription

Taborda Solutions* 100.00% $27,495.50 $0.00 $0.00 $27,495.50 $27,495.50 IT Oracle Maintenance/Support 3 years

The Dore Group $45,000.00 $0.00 $0.00 $45,000.00 $45,000.00 Expert witness services

The Grand* 0.00% $1,005.50 $0.00 $0.00 $1,005.50 $1,005.50 Room Rental Fees for Board Member 
Meetings

The Regents of the University 
of California Berkeley

$209,831.00 $0.00 $0.00 $209,831.00 $209,831.00 Preliminary model of transportation footprint
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The Regents of the University 
of California Los Angeles

$429,735.00 $0.00 $0.00 $429,735.00 $429,735.00 Development of screening and scoping plan 
with input from stakeholders

Thinkstock Photos* 0.00% $2,496.00 $0.00 $0.00 $2,496.00 $2,496.00 On‐line stock photos account‐continuation of 
services

TMC Group* 100.00% $1,200.00 $0.00 $0.00 $1,200.00 $1,200.00 Handyman Services for Headquarters

Tutor Perini/Zachary/Parsons 12.19% $1,022,988,000.00 $886,098,862.35 $136,889,137.65 $886,098,862.35 $1,022,988,000.00 Construction Project

Tutor Perini 0.00% $2,000,000.00 $0.00 $0.00 $2,000,000.00 $2,000,000.00 RFP Stipend

T.Y. Lin International 24.39% $46,100,000.00 $11,631,249.58 $8,758,242.04 $37,341,757.96 $45,596,454.00 Provide Project‐Level EIR/EIS & Preliminary 
Engineering for Bakersfield – Palmdale

UIC International Union of 
Railways

$65,296.00 $0.00 $65,296.00 $0.00 $65,296.00 Membership in the worldwide community of 
railways

Universal Field Services $8,500,000.00 $611,626.01 $7,888,373.99 $611,626.01 Right of way and real property services

Universal Field Services 28.43% $2,125,000.00 $0.00 $0.00 $2,125,000.00 Amend #1‐increase funding due to increase 
volume

$10,625,000.00 $611,626.01 $7,888,373.99 $2,736,626.01 $10,625,000.00

Universal Field Services, Inc 1.49% $4,133,000.00 $1,618,335.80 $34,864.20 $4,098,135.80 $4,133,000.00 Provide right of way and real property 
services.

UPRR   $750,000.00 $0.00 $750,000.00 $0.00 Review design drawings

UPRR $850,000.00 $0.00 $1,057,571.72 ‐$207,571.72 Amend #1 ‐ increase funding; revise scope of 
work

$1,600,000.00 $0.00 $1,807,571.72 ‐$207,571.72 $1,600,000.00

UPRR $39,400,000.00 $0.00 $0.00 $39,400,000.00 $39,400,000.00 Engineering, construction and maintenance 
agreement.

URS, Hatch Mott MacDonald & 
ARUP, JV

$119,985,612.00 $0.00 $119,985,612.00 $0.00 Preliminary engineering and project‐specific 
environmental work

URS, Hatch Mott MacDonald & 
ARUP, JV

  $0.00 $0.00 $0.00 $0.00 Amend #1 ‐ extend contract term; revise 
scope of work
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URS, Hatch Mott MacDonald & 
ARUP, JV #2

12.42% $38,250,000.00 $0.00 $34,725,796.44 $3,524,203.56 Amend #2 ‐ extend contract term; revise 
scope of work; increase funding

$158,235,612.00 $0.00 $154,711,408.44 $3,524,203.56 $157,711,543.00

US Army Corps of Engineers $1,884,657.00 $0.00 $0.00 $1,884,657.00 $1,884,657.00 Expedite permit application evaluation for 
scope of project

US Environmental Protection 
Agency

$692,340.00 $0.00 $0.00 $692,340.00 $692,340.00 Resolution of potential challenges with 
environmental resource impacts

US Geological Survey $498,310.00 $0.00 $0.00 $498,310.00 $498,310.00 Provide data, models, and technical support 
for subsidence issues.

Vaughn Water Company $84,200.00 $59,471.80 $24,728.20 $59,471.80 $66,131.30 Review conflicts with utilities

Verizon California Inc $21,225.00 $0.00 $0.00 $21,225.00 $21,225.00 Reviews conflicts with utilities

 Vollmar Natural Lands 
Consulting, Inc. 

100.00% $1,852,910.00 $942,960.00 $229,950.00 $1,622,960.00 $1,852,910.00 Environmental mitigation

Wavelength Automation 
(Capitol Track)*

0.00% $2,868.00 $0.00 $0.00 $2,868.00 $2,868.00 Web based legislative monitoring

Western Blue* 0.00% $86,177.71 $0.00 $0.00 $86,177.71 $86,177.71 IT Servers and warranties

Western Blue* 0.00% $127.81 $0.00 $0.00 $127.81 $127.81 Printer for Executive Secretary

West Publishing Corporation $14,350.00 $13,407.02 $942.98 $13,407.02 Electronic Library Service

West Publishing Corporation 0.00% $35,010.32 $25,994.82 $0.00 $35,010.32 Amend #1‐revise Scope of Work: extend 
contract term; increase funding.

$49,360.32 $39,401.84 $942.98 $48,417.34 $49,360.32

Wong‐Harris (PCM) 25.49% $34,208,888.87 $18,095,641.01 $16,766,356.87 $17,442,532.00 $26,000,000.00 Construction Management

Total 20.93% $4,575,001,606.46 $982,283,454.94 $977,770,656.21 $3,597,230,950.25 $4,488,638,703.56
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Notes:

13. Encumbrances do not guarantee payment, work, or notice to proceed on any contract.
12.  The forecasted expenditures for recently awarded contracts is shown as fully expended.  The amount will be adjusted by the contract manager.

1.  Asterisk (*) after the vendor name denotes Purchase Orders.
2.  Vendors may appear several times due to contract amendments or multiple contracts.  Green colored items are new or changed from the prior report.

4.  Expenditures are recorded when the invoice is received.  The encumbrance is updated when the invoice is paid in CalSTARS.

8.  This report includes data from the most recent invoice submitted to CHSRA, monthly or quarterly for active contracts.  

3.  Blue shaded rows identify one contract with subsequent amendments.  The contract total amount appears below the last amendment.

5.  Forecasted expenditures are subject to change based on the contract manager's assessment. 

7.  As invoices are paid, contract "actual expenditures" will be adjusted and the "encumbered amount" will have a corresponding reduction.  
6.  Encumbrances and expenditures may include Federal Funding.

9.  Small business utilization percentages reflect invoices received to date.  Exempt contracts such as 3rd party utility or interagency agreements are excluded and the utilization field is blank.
10.  Alliant Insurance Services has not submitted an invoice and has no Small Business utilization to report.  OCTA has not submitted an invoice, contract term has 2 years remaining.

11.  Older CHSRA contracts did not include a 30% small business utilization goal. Subsequent contract amendments include the 30% utilization goal.  The Small Business utilization rate in this report is 
based on the amendment and not the entire contract amount.  This report will capture current utilization going forward.
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