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Status as of September 30, 2015
Budget Summary 

FY 2015-16
Notes

Bond Fund (Prop 1A) - Planning Phase I

Bond Fund (Prop 1A) - Planning Phase II

Federal Trust Fund (ARRA) - Planning

PLANNING SUBTOTAL

Bond Fund (Prop 1A) - Construction

Federal Trust Fund (ARRA/FY10) - Construction

CONSTRUCTION SUBTOTAL

CAP & TRADE

TOTAL

 Cap & Trade Appropriation 250,000   ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### 250,000        

Month Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Expenditures Submitted to SCO 5 $0 $0 $0
 Expenditure Submitted to SCO (cumulative) 2.5E+08 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

 3 FY15/16 Construction Forecast based on revised schedule from Design Builder for CP1 and forecasted start-up costs for CP2-3 & CP4.

CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report
November 2015

 
FY 2015-16 Forecast

1.2 (A)  2 (B) 4 (C) 4(D) (E) = (D / B) (F) = (B - D)  3 (G)
Appropriation

 FY 2015-16 
Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

FY 2015-16 
Remaining 

Balance

$250,279,000 $52,973,800 $0 $0 0% $52,973,800 $52,973,800

$127,298,500 $16,000,000 $406,885 $455,208 3% $15,544,792 $16,000,000

$315,615,000 $39,962,107 $5,754,437 $8,383,252 21% $31,578,855 $39,962,107

$693,192,500 $108,935,907 $6,161,322 $8,838,460 8% $100,097,447 $108,935,907

$2,609,076,000 $0 $0 $0 0% $0 $0

$3,240,676,000 $1,638,730,306 $45,243,932 $116,659,284 7% $1,522,071,022 $1,225,251,922

$5,849,752,000 $1,638,730,306 $45,243,932 $116,659,284 7% $1,522,071,022 $1,225,251,922

FY 2015-16

Total
$0
$0

 1 Fund appropriations for Capital Outlay are available across multiple State Fiscal Years (SFY) per Senate Bill (SB) 1029.  Prop1A bonds were sold in SFY 2009-10 and were available for
    use from SFY 2010-11 through SFY 2016-17; American Recovery and Reinvestment Act (ARRA) grant funds expire September 2017. Updated to reflect FYs prior to SB 1029.

$0

$7,292,944,500 $1,747,666,213 $51,405,254 $125,497,744 7% $1,622,168,469 $1,334,187,829

$750,000,000 $0 $0 $0 0% $0

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additonal 
   Cap & Trade funds ($500M) to be programmed for future development of the IOS.

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.
 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment withholds, or lags in vendor submittals.
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Status as of September 30, 2015
Project Summary 

Program to Date
Notes

Bond Fund (Prop 1A) - To Date - Phase I

Bond Fund (Prop 1A) - To Date - Phase II

Federal Trust Fund (ARRA) - To Date

PLANNING SUBTOTAL

Bond Fund (Prop 1A) - Construction

Federal Trust Fund (ARRA/FY10) - Construction

CONSTRUCTION SUBTOTAL

Cap & Trade  - To Date

TOTAL

Month Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Expenditures Submitted to SCO 5 $0 $0 $0
 Expenditure Submitted to SCO (cumulative)

FY 2015-16
Capital Outlay and Expenditure Report

November 2015

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date

CA High-Speed Rail Authority

% 
Expended

Remaining 
Balance Project Forecast

2(A)  2 (B) 4 (C) 2,4,6 (D) (E) = (D / B) (F) = (B - D) (G)
$250,279,000 $191,693,001 $0 $133,427,246 70% $58,265,755 $191,693,001

$127,298,500 $127,298,500 $406,885 $20,587,839 16% $106,710,661 $103,347,088

$315,615,000 $315,615,000 $5,754,437 $283,058,616 90% $32,556,384 $321,620,999

$616,661,088

$2,609,076,000 $2,563,197,231 $0 $0 0%

$693,192,500 $634,606,501 $6,161,322 $437,073,701 69% $197,532,800

$2,563,197,231 $2,563,197,231

$2,968,141,232$3,240,676,000 $2,968,232,232 $45,243,932 $508,849,835 17% $2,459,382,397

$5,531,338,463

$750,000,000 $750,000,000 $0 $250,000,000 33% $500,000,000 $750,000,000

$5,849,752,000 $5,531,429,463 $45,243,932 $508,849,835 9% $5,022,579,628

$5,720,112,428 $6,897,999,551

Program Expenditures To Date

Total
$0

$7,292,944,500 $6,916,035,964 $51,405,254 $1,195,923,536 17%

$0

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additonal 
   Cap & Trade funds ($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.
 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment withholds, or lags in vendor submittals.
 6 Total program expenditures include costs for FY14/15 not reflected in monthly expenditures (ROW $4,307,147).

$0 $1,250 $2,500 $3,750

Total Prop 1A Construction
- To Date

Total Federal Construction
- To Date

$0 

$509 

$2,609 

$3,241 

Millions 
Total Appropriation to Date

$0 $150 $300 $450

Total Prop 1A
Planning Phase I - To

Date

Total Prop 1A
Planning Phase II - To

Date

Total Federal
Planning - To Date

$133 

$21 

$283 

$250 

$127 

$316 

Program Expenditures to Date

$0

$100,000

$200,000

$300,000

$400,000

$500,000

$600,000

$700,000

$800,000

Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16

Cap and Trade Funds 
FY 2015-16 Appropriation and Actual Expenditures 

 Cap & Trade Appropriation  Expenditures Submitted to SCO

Millions 



 Page 3 of 9

Status as of September 30, 2015
Planning - State and Federal Funds

FY 2015-16
Notes

San Francisco - San Jose
San Jose - Merced
Merced - Fresno
Fresno - Bakersfield
Bakersfield - Palmdale
Palmdale - Los Angeles
Los Angeles - Anaheim
Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Central Valley Interconnect
Rail Delivery Partner Costs - Phase I
Rail Delivery Partner Costs - Phase II
Resource Agency Costs
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS

Program Total
Notes

San Francisco - San Jose
San Jose - Merced 7
Merced - Fresno
Fresno - Bakersfield 7
Bakersfield - Palmdale 7
Palmdale - Los Angeles
Los Angeles - Anaheim 7
Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Central Valley Interconnect
Rail Delivery Partner Costs - Phase I
Rail Delivery Partner Costs - Phase II
Resource Agency Costs
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS

Planning - State and Federal Funds

 6 Total program expenditures include costs for FY14/15 not reflected in monthly expenditures (ROW $4,307,147).

CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report
November 2015

 
FY 2015-16 Forecast

2(A) 2 (B) 4 (C) 4(D) (E) = (D / B) (F) = (B - D) (G)
Appropriation

 FY 2015-16 
Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

FY 2015-16 
Remaining 

Balance

$7,534,344 $0 $0 0% $7,534,344 $7,534,344
$13,822,676

$0 $0 $0 0% $0 $0
$13,822,676 $0 $0 0% $13,822,676

$948,827
$24,512,479 $564,359 $925,193 4% $23,587,286 $24,512,479

$948,827 $0 $0 0% $948,827

$20,339,322
$5,461,871 $551,850 $1,036,322 19% $4,425,549 $5,461,871

$20,339,322 $2,507,257 $2,943,687 14% $17,395,635

$2,950,000
$2,950,000 $69,809 $118,132 4% $2,831,868 $2,950,000
$2,950,000 $0 $0 0% $2,950,000

$10,000,000
$1,259,063 $0 $0 0% $1,259,063 $1,259,063

$10,000,000 $336,771 $336,771 3% $9,663,229

$7,900,000
$100,000 $305 $305 0% $99,695 $100,000

$7,900,000 $1,990,985 $1,990,985 25% $5,909,015

$5,539,673
$5,500,000 $0 $0 0% $5,500,000 $5,500,000
$5,539,673 $139,986 $1,487,065 27% $4,052,608

$117,652$117,652 $0 $0 0% $117,652

$108,935,907

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended
Remaining 

Balance Project Forecast

$751,778,500 $108,935,907 $6,161,322 $8,838,460 8% $100,097,447

(G)2(A) 2 (B) 4 (C) 2,4,6 (D) (E) = (D / B) (F) = (B - D)

$30,142,111
$50,483,199 $0 $50,877,906 101% ($394,708) $54,455,909
$38,710,519 $0 $21,444,409 55% $17,266,111

$45,728,386
$82,326,935 $0 $90,119,732 109% ($7,792,797) $90,089,571
$46,992,109 $0 $45,731,122 97% $1,260,988

$38,704,039
$60,359,745 $2,507,257 $54,764,970 91% $5,594,775 $58,068,202
$29,842,267 $564,359 $31,372,411 105% ($1,530,144)

$18,933,946
$63,376,649 $0 $6,054,765 10% $57,321,884 $51,543,205
$15,918,799 $551,850 $16,166,848 102% ($248,049)

$4,092,901 $0 $0 0% $4,092,901 $4,092,901

$27,803,883
$33,343,410 $336,771 $7,764,388 23% $25,579,022 $24,000,000
$30,578,441 $69,809 $6,768,381 22% $23,810,060

$146,249,764
$100,000 $305 $305 0% $99,695 $100,000

$151,821,442 $1,990,985 $127,863,967 84% $23,957,475

$45,639,649
$38,900,000 $0 $0 0% $38,900,000 $38,900,000
$45,550,564 $139,986 $36,052,627 79% $9,497,936

$795,522$795,522 $0 $677,870 85% $117,652

$675,247,088

Program Expenditures to Date

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction).
   Additional Cap & Trade funds ($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.

$751,778,500 $693,192,500 $6,161,322 $495,659,701 72% $197,532,799

 7 Environmental section over budget due to higher than anticipated costs to achieve Record of Decision (ROD).
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Status as of September 30, 2015
Construction - State and Federal Funds

FY 2015-16
Notes

Program Management 
Program Construction Management
Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW
Design-Build Contract Work 8

Third Party Contract Work
Legal
Project Reserve/Unallocated Contingency

TOTALS

Program Total
Notes

Program Management 
Program Construction Management
Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW

Design-Build Contract Work 8

Third Party Contract Work
Legal
Project Reserve/Unallocated Contingency

TOTALS

Construction - State and Federal Funds

 6 Total program expenditures include costs for FY14/15 not reflected in monthly expenditures (ROW $4,307,147).
 8 Includes SR-99 alignment activities and charges against contract contingency.

Appropriation
 FY 2015-16 

Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report
November 2015

FY 2015-16 
Remaining 

Balance Project Forecast
2(A) 2 (B) 4 (C) 4(D) (E) = (D / B) (F) = (B - D) (G)

$30,900,000 $6,120,551 $6,120,551 20% $24,779,449 $30,900,000
$23,700,703

$0 $0 $0 0% $0 $0
$41,027,123 $1,859,483 $2,578,130 6% $38,448,993

$0
$343,166,707 $16,921,209 $34,863,563 10% $308,303,144 $269,928,136

$0 $0 $0 0% $0

$2,753,601 $0 $22,194 1% $2,731,407 $1,586,427

$851,136,678
$135,586,708 $243,534 $1,337,114 1% $134,249,594 $47,999,978

$1,073,729,390 $20,099,155 $71,737,732 7% $1,001,991,658

$0$11,566,777 $0 $0 0% $11,566,777

$1,225,251,922

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended
Remaining 

Balance Project Forecast

$6,041,166,000 $1,638,730,306 $45,243,932 $116,659,284 7% $1,522,071,022

(G)2(A) 2 (B) 4 (C) 2,4,6 (D) (E) = (D / B) (F) = (B - D)

$415,254,000
$150,314,116 $1,859,483 $16,242,535 11% $134,071,581 $144,100,121
$256,205,076 $6,120,551 $122,516,510 48% $133,688,567

$8,780,286
$15,547,100 $0 $15,547,100 100% $0 $15,547,100
$8,780,286 $0 $8,780,286 100% $0

$706,390,400
$3,795,758,372 $20,099,155 $260,007,367 7% $3,535,751,005 $3,835,160,778

$779,833,485 $16,921,209 $262,028,136 34% $517,805,349

$239,394,767
$5,532,219 $0 $297,211 5% $5,235,008 $5,540,354

$358,288,153 $243,534 $14,844,690 4% $343,443,464

$352,584,657$352,584,657 $0 $0 0% $352,584,657

$5,722,752,462

FY 2015-16

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additonal 
   Cap & Trade funds ($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.

$6,041,166,000 $5,722,843,464 $45,243,932 $700,263,834 12% $5,022,579,630
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Status as of September 30, 2015
Proposition 1A - Planning and Preliminary Engineering

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes (A) 9 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $2,034,344 $0 $0 0% $2,034,344 $2,034,344
San Jose - Merced $7,822,676 $0 $0 0% $7,822,676 $7,822,676
Merced - Fresno $0 $0 $0 0% $0 $0
Fresno - Bakersfield $448,827 $0 $0 0% $448,827 $448,827
Bakersfield - Palmdale $15,712,479 $0 $0 0% $15,712,479 $15,712,479
Palmdale - Los Angeles $12,339,322 $0 $0 0% $12,339,322 $12,339,322
Los Angeles - Anaheim $3,617,416 $0 $0 0% $3,617,416 $3,617,416
Los Angeles - San Diego $2,950,000 $0 $0 0% $2,950,000 $2,950,000
Sacramento - Merced $2,950,000 $69,809 $118,132 4% $2,831,868 $2,950,000
Altamont Pass $10,000,000 $336,771 $336,771 3% $9,663,229 $10,000,000
Central Valley Interconnect $1,059,063 $0 $0 0% $1,059,063 $1,059,063
Rail Delivery Partner Costs - Phase I $5,900,000 $0 $0 0% $5,900,000 $5,900,000
Rail Delivery Partner Costs - Phase II $100,000 $305 $305 0% $99,695 $100,000
Resource Agency Costs $4,039,673 $0 $0 0% $4,039,673 $4,039,673
SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0
SWCAP $0 $0 $0 0% $0 $0
TOTAL $377,577,500 $68,973,800 $406,885 $455,208 1% $68,518,592 $68,973,800

9 Budget is based on the current environmental Work Plans.

2665-301-6043
Bond Fund

California High-Speed Rail Authority
Budget & Expenditure Summary

November 2015
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Status as of September 30, 2015
Cap & Trade - Planning and Preliminary Engineering, and Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes (A) 9 (B)  (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $0 $0 $0 0% $0 $0
San Jose - Merced $0 $0 $0 0% $0 $0
Merced - Fresno $0 $0 $0 0% $0 $0
Fresno - Bakersfield $0 $0 $0 0% $0 $0
Bakersfield - Palmdale $0 $0 $0 0% $0 $0
Palmdale - Los Angeles $0 $0 $0 0% $0 $0
Los Angeles - Anaheim $0 $0 $0 0% $0 $0
Los Angeles - San Diego $0 $0 $0 0% $0 $0
Sacramento - Merced $0 $0 $0 0% $0 $0
Altamont Pass $0 $0 $0 0% $0 $0
Central Valley Interconnect $0 $0 $0 0% $0 $0
Rail Delivery Partner $0 $0 $0 0% $0 $0
Resource Agency Costs $0 $0 $0 0% $0 $0
SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0
SWCAP $0 $0 $0 0% $0 $0
Rail Delivery Partner - Construction $0 $0 $0 0% $0 $0
Program Construction Management $0 $0 $0 0% $0 $0
Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0
Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0
Real Property Acquisition - Regular ROW $0 $0 $0 0% $0 $0
Design-Build Contract Work $0 $0 $0 0% $0 $0
Third Party Contracts $0 $0 $0 0% $0 $0
Legal $0 $0 $0 0% $0 $0
Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $750,000,000 $0 $0 $0 0% $0 $0

9 Budget is based on the current environmental Work Plans.

2665-301-3228/2665-306-3228/2665-801-3228

California High-Speed Rail Authority
Budget & Expenditure Summary

November 2015

Greenhouse Gas Reduction Fund
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Status as of September 30, 2015
Federal Trust Fund - Planning and Preliminary Engineering

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes  10 (A) 9 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $5,500,000 $0 $0 0% $5,500,000 $5,500,000
San Jose - Merced $6,000,000 $0 $0 0% $6,000,000 $6,000,000
Merced - Fresno $0 $0 $0 0% $0 $0
Fresno - Bakersfield $500,000 $0 $0 0% $500,000 $500,000
Bakersfield - Palmdale $8,800,000 $564,359 $925,193 11% $7,874,807 $8,800,000
Palmdale - Los Angeles $8,000,000 $2,507,257 $2,943,687 37% $5,056,313 $8,000,000
Los Angeles - Anaheim $1,844,455 $551,850 $1,036,322 56% $808,133 $1,844,455
Los Angeles - San Diego $0 $0 $0 0% $0 $0
Sacramento - Merced $0 $0 $0 0% $0 $0
Altamont Pass $0 $0 $0 0% $0 $0
Central Valley Interconnect $200,000 $0 $0 0% $200,000 $200,000
Rail Delivery Partner Costs - Phase I $2,000,000 $1,990,985 $1,990,985 100% $9,015 $2,000,000
Rail Delivery Partner Costs - Phase II $0 $0 $0 0% $0 $0
Resource Agency Costs $1,500,000 $139,986 $1,487,065 99% $12,935 $1,500,000
SCI/SAP - Formerly LAUS/SAP $5,500,000 $0 $0 0% $5,500,000 $5,500,000
SWCAP $117,652 $0 $0 0% $117,652 $117,652
TOTAL $315,615,000 $39,962,107 $5,754,437 $8,383,252 21% $31,578,855 $39,962,107

9 Budget is based on the current environmental Work Plans.
10 Appropriation comprised of ARRA Grant funds only.
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Status as of September 30, 2015
Proposition 1A - Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance
Sections Notes  10 (A) (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner $0 $0 $0 0% $0 $0
Program Construction Management $0 $0 $0 0% $0 $0
Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0
Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0
Real Property Acquisition (Regular ROW) $0 $0 $0 0% $0 $0
Design-Build Contract Work $0 $0 $0 0% $0 $0
Third Party Contracts $0 $0 $0 0% $0 $0
Legal $0 $0 $0 0% $0 $0
Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $2,609,076,000 $0 $0 $0 0% $0 $0

10 Appropriation comprised of ARRA Grant funds only.

2665-306-6043
Bond Fund

November 2015
Budget & Expenditure Summary
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Status as of September 30, 2015
Federal Trust Fund - Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 
Sections Notes  10 (A) (B)  (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner $30,900,000 $6,120,551 $6,120,551 20% $24,779,449 $30,900,000
Program Construction Management $41,027,123 $1,859,483 $2,578,130 6% $38,448,993 $23,700,703
Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0
Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0
Real Property Acquisition (Regular ROW) $343,166,707 $16,921,209 $34,863,563 10% $308,303,144 $269,928,136
Design-Build Contract Work 8 $1,073,729,390 $20,099,155 $71,737,732 7% $1,001,991,658 $851,136,678
Third Party Contracts $135,586,708 $243,534 $1,337,114 1% $134,249,594 $47,999,978
Legal $2,753,601 $0 $22,194 1% $2,731,407 $1,586,427
Project Reserve/Unallocated Contingency $11,566,777 $0 $0 0% $11,566,777 $0

TOTAL $3,240,676,000 $1,638,730,306 $45,243,932 $116,659,284 7% $1,522,071,022 $1,225,251,922

8 Includes SR-99 alignment activities and charges against contract contingency.
10 Appropriation comprised of ARRA Grant funds only.
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